

1 **Q. 2004 CAPITAL EXPENDITURE STATUS REPORT**

2
3 **PUB 67**

4 **Can any part of the increased variance be explained by the deferral of these**
5 **projects?**

6
7 A. None of the variance is a result of the deferral of the individual projects. The increase in
8 cost results principally from the change in requirements for the extension of the GLV-02
9 feeder to meet the requirements of Parks Canada.

10
11 Details of the change in the construction requirements for the GLV-02 project are
12 contained in the response to Request for Information PUB 66 NP.