

1 Q. On pg. 3 of Exhibit 30 it is stated that the results of the studies outlined for Muskrat
2 Falls were incorporated in the capital cost estimate in the fall of 2010. When will
3 the results of the additional studies and analyses undertaken since the fall of 2010
4 to the present be incorporated in the capital cost estimates for the Muskrat Falls
5 facilities, the HVac Transmission System in Labrador and the Labrador-Island
6 Transmission Link including the Strait of Belle Isle Cable Crossing. If such updated
7 project costs are available now, provide the most recent revised capital cost
8 estimate for each major component described in Exhibit 30.

9
10

11 A. The results of Phase III engineering activities and the responses to requests for
12 proposals for major equipment deliverables, such as subsea cables and turbine –
13 generator sets, will be incorporated in the DG3 capital cost estimates for Muskrat
14 Falls, Labrador HVac transmission, and the Labrador Island Transmission Link during
15 Q2 of 2012 in anticipation of a DG3 decision in mid 2012.