

1   **Re: Page B-93, Construct Transmission Line Equipment Off-Loading Areas,**  
2   **\$301,800:**

3   Q.    Please provide an updated reference to this project now that Hydro has  
4         withdrawn the application for additional capital expenditures for 2007 in  
5         relation to the off ramps.

6

7

8   A.    The work originally proposed for 2007 was withdrawn as the timing would  
9         have caused the construction to be carried out late in the construction  
10        season with the possibility of most of the work being carried forward to 2008.

11

12        The 2008 proposal remains the same as submitted, but with the five year  
13        schedule shown in the report being shifted by one year.