
PUB 89.0 NLH 
NLH 2007 Capital Budget 

Page 1 of 4 

B-58 Upgrade Distribution Feeders, $1,383,200 1 

Q. Are there areas of the NLH distribution system where performance is worse 2 

than or equal to that of the areas included in this project? If so, name them 3 

and provide reliability statistics for each in the years 2001 to 2006F.  4 

 5 

 6 

A. There are areas of the Hydro distribution systems whose performance is 7 

worse than the projects proposed in 2007. Due to the large amount of data 8 

involved, the reliability statistics for each of these systems data for each year 9 

from 2001 to 2006 cannot be supplied in a timely manner for these 10 

proceedings. 11 

 12 

Selection of feeders for improvement in the 2007 capital budget was done by 13 

reviewing the ranking of the worst performers and through discussions with 14 

regional staff on the history of the feeders.  The timing and scheduling of the 15 

work was developed with consideration on whether a number of feeders in 16 

an area were poor performers and could be grouped together for contract 17 

and mobilization efficiency to lower costs. 18 

 19 

The ranking used was completed in early 2005 using the five-year data from 20 

1999 to 2003. A cursory review in 2006 did not indicate the ranking changed 21 

significantly. A listing of the feeder ranking and steps that have been or will 22 

be taken to address performance follows: 23 
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Feeder ranking for the Interconnected Systems 
   

Feeder 
5 Year Average SAIFI 

Interruptions/Customer Notes 
HVY7 20.9 Improvements being completed in 2006  
EHW1 18.5 Improvement completed in 2005  
HVY10 17.1 Improvements being addressed through operations and maintenance  
HVY1 15.1 Improvements being addressed through operations and maintenance 
FHD5 13.9 Improvements being completed in 2006  
BCX4 13.5 2007 Budget 
HBY3 11.8 Improvement completed in 2005  
BCX1 10.9 Improvements being completed in 2006 
BCV6 10.9 Improvements being completed in 2006  
FHD6 10.4 Improvement completed in 2005  
HVY8 9.5 Improvements being addressed through operations and maintenance 
BDE1 8.7 Improvement completed in 2005  
BWT4 8.3 Improvements being completed in 2006  
STA3 8.3 Improvement completed in 2004 
RHR1 7.7 2007 Budget 
KGP1 7.2 Improvement completed in 2004  
STA6 6.9 Improvements being completed in 2006  
FHD4 6.6 Improvements being completed in 2006  
BWT7 6.1 Improvements being completed in 2006  
SOK4 6.1 Improvements being completed in 2006  
HVY2 6.1 Improvements being addressed in through operations and maintenance

Feeder 5 Year Average Saifi Notes 
HVY4 6.1 Improvements being addressed in through operations and maintenance
HVY5 5.8 Improvements being addressed in through operations and maintenance
HVY6 5.6 Improvements being addressed in through operations and maintenance
GBK3 5.3 Improvement completed in 2004 
BWT1 5.2 Improvements being completed in 2006  
GBK2 4.9 Improvement completed in 2004 
RWC1 4.9   
SOK5 4.5 Improvements being completed in 2006  
RHR2 4.5 2007 Budget 
BWT3 4.3   
GLB1 4.2   
PPT1 4.1 Improvement completed in 2005  
STA7 4.1 Improvement completed in 2005 
STA1 4 2007 Budget 
PPT2 3.9   
SOK1 3.6 Improvement completed in 2005  
JAM2 3.3   
HBY1 3.3 Improvements being completed in 2006  
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GLB2 3.2   
STA2 3.1 2007 Budget 
BCV4 3 Improvements being completed in 2006  
CHD1 2.7   

WAB12 2.6   
CRV1 2.5   
FHD3 2.5 2007 Budget 
BWT6 2.5 Improvements being completed in 2006  
FDL1 2.4   
HVY3 2.4 Improvements being addressed through operations and maintenance 
WAB3 2.2   
PPD1 2.2   
BCX2 2.1   
FHD1 2.1   

Hudson17 1.9   
Quartzite13 1.9   

DHR1 1.9   
SOK2 1.8   

Hudson15 1.7   
Bartlett4 1.7   
Bartlett5 1.7   
WAB9 1.7   

Quartzite12 1.6   
STA8 1.6   

Bartlett2 1.5   
RWC4 1.5   
SOK3 1.4   

Quartzite8 1.4   
Feeder 5 Year Average Saifi Notes 

GBK1 1.3   
HBK1 1.3   
HDN1 1.3   
KGP2 1.3   
BWT8 1.3 Improvements being completed in 2006  

Bartlett1 1.3   
Quartzite6 1.3   

RWC2 1.3   
GBK4 1.2   

Vanier22 1.1   
WAB11 1.1   
WEP2 1   
MBK1 1   
LBY1 0.9   
JAM1 0.9   
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HRL19 0.9   
WAB7 0.9   
FDL2 0.8   

Bartlett3 0.8   
Quartzite14 0.8   

WAB8 0.8   
FHD2 0.7 2007 Budget 

Hudson18 0.7   
SOK7 0.6 Improvements being completed in 2006  
HVY11 0.6   
HRL20 0.6   
MBK2 0.6   

Quartzite7 0.5   
Vanier23 0.5   

LBY2 0.4   
PEF2 0.3   
MKS2 0.3   
WEP1 0.3   
HVY17 0.3   

Hudson16 0.3   
WDL1 0.3   
BWT2 0.2   
HVY16 0.2   

Vanier21 0.2   
MKS1 0.1   
BCX5 0.1   
RWC3 0.1   
SCV1 0.1   
SOK6 0   
HVY12 0   

   
 
 


