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Q.  When is approval from the Lieutenant Governor in Council expected for the request 1 

to revise the Management Plan which is referred to on page 66 of the Upgrade 2 

Transmission Line Corridor Report? When is it required in order to maintain the 3 

schedule proposed in the application? 4 

 5 

 6 

A.  Approval from the Lieutenant Governor in Council is anticipated in late 2015.  7 

Approval is required by January 2016 in order to maintain the current construction 8 

schedule. 9 


