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1.0 Background and Introduction 1 

This Report is in response to a request by the Board of Commissioners of Public Utilities (the 2 

Board)  in a letter dated October 13, 2016, that Newfoundland and Labrador Hydro (Hydro) 3 

provide a report related to its winter readiness planning for the 2017-18 winter season.  This 4 

Report addresses the following items as requested by the Board: 5 

1. The status of Annual Work Plan (AWP) items, in the format previously provided to the 6 

Board, for Hydro’s generating plants and transmission and terminal stations, including 7 

the completion date; outstanding items to complete; and any risks to completion or as 8 

a result of failure to complete; 9 

2. A description and schedule for all outstanding 2017 capital projects for Hydro’s 10 

generating plant and transmission and terminal stations, including progress on 11 

completion status to date and expected completion date; 12 

3. The identification of all equipment and plant testing to be carried out in advance of the 13 

winter period (generation plant, emergency diesels, black start generators, fire 14 

systems, transmission system equipment), including progress on completion status to 15 

date; 16 

4. The planned generation outage schedule for the period September to December 31, 17 

2017, including an explanation for any planned outages extending beyond December 18 

1, 2017; 19 

5. An update of critical spares assessment and procurement; 20 

6. The forecast loads and expected generation capacity and reserves (setting out the 21 

basis for calculation) for the upcoming winter, as of December 1, 2017, and including 22 

capacity assistance agreements in place or planned; and, 23 

7. An identification of any risks that could impact the winter readiness of assets as of 24 

December 1, 2017 and associated contingency plans. 25 

 26 

For additional clarity with respect to item 1 above, Section 2 of the 2017-2018 Winter 27 

Readiness Report includes both the entire Annual Work Plan (AWP) and the specific AWP 28 

winter readiness (WR) progress charts.  All data in this report is as of September 16, 2017. 29 



2017-18 Winter Readiness Planning 

 

 

Newfoundland and Labrador Hydro  Page 2 

2.0 Annual Work Plan Status 1 

Hydro’s Annual Work Plan (AWP) integrates all planned activities for the year related to the 2 

corrective maintenance, preventive maintenance, and capital project support, which are 3 

critical to safe and reliable production.  Hydro regularly measures the progress of AWP 4 

execution in comparison with plan and is able to track the AWP status down to the level of 5 

individual work plan items.  For consistency, the individual AWPs are incorporated into an 6 

integrated AWP (IAWP). 7 

 8 

This Report produces a consolidated summary of actual AWP progress, both for the entire 9 

plan (first chart in each set) and the winter readiness (WR) tasks (second chart in each set), 10 

versus the plan, as of September 16, 2017 for each of the following areas of operations: 11 

1) Holyrood Thermal Generating Station: 12 

a. Units 1, 2 and 3; and,  13 

b. Balance of Plant, including black-start diesels. 14 

2) Gas Turbines: 15 

a. Holyrood Gas Turbine;  16 

b. Hardwoods; and, 17 

c. Stephenville. 18 

3) Hydraulic Generation: 19 

a. Bay d’Espoir; 20 

b. Cat Arm; 21 

c. Hind’s Lake; 22 

d. Paradise River; 23 

e. Upper Salmon; and, 24 

f. Granite Canal. 25 

4) Transmission and Terminal Stations: 26 

a. Transmission; and, 27 

b. Terminal Stations. 28 
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Each chart includes the completed and remaining AWP and WR tasks, as well as a progress bar 1 

indicating the planned task completion target to date. 2 

 3 

A text box below each WR chart below indicates Hydro’s forecasted completion status as of 4 

September 16, 2017 in relation to AWP winter readiness activities (Green: On Target, Yellow: 5 

Caution – Recovery Required, Red: Target Will Not be Fully Met).  Relevant highlights are also 6 

provided.  7 

 8 

2.1 AWP and WR Status: Holyrood Thermal Generating Station 9 

The status of AWP and winter readiness execution at Holyrood is summarized in the charts 10 

below.  As noted, all planned 2017 winter readiness work is expected to be complete by 11 

December 1, 2017. 12 

 

 

 

Holyrood Unit 1: 
 

Forecast Completion Status: On Target 
 
Comments and Schedule Notables: 

 Unit 1 overall AWP completion status, including work in progress, is 85% to date. 

 Unit 1 planned winter readiness work completion status is 99% complete to date. 

 Annual outage complete as of September 15, 2017. 

 Remaining on-line planned work is on schedule for successful completion by December 1, 2017. 
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Holyrood Unit 2: 
 
Forecast Completion Status: On Target 
 
Comments and Schedule Notables: 

 Unit 2 overall AWP completion status, including work in progress, is 65% to date. 

 Unit 2 planned winter readiness work completion status is 58% complete to date. 

 Annual outage in progress, with a targeted completion date of October 27, 2017. 

 Remaining on-line planned work is on schedule for successful completion by December 1, 2017. 

Holyrood Unit 3: 
 
Forecast Completion Status: On Target 
 
Comments and Schedule Notables: 

 Unit 3 overall AWP completion status, including work in progress, is 94% to date. 

 Unit 3 planned winter readiness work completion status is 99% complete to date. 

 Annual outage complete as of June 16, 2017. 

 Remaining on-line planned work is on schedule for successful completion by December 1, 2017. 
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2.2 AWP and WR Status: Gas Turbines 1 

The current status of the Annual Work Plan and winter readiness execution at the Holyrood 2 

Gas Turbine, and the Hardwoods and Stephenville gas turbines is summarized in the following 3 

charts. 53% of the Annual Work Plan and winter readiness work has been completed for the 4 

Holyrood Gas Turbine and 47% of the Annual Work Plan and winter readiness activities are 5 

completed for Hardwoods and Stephenville. Outages are planned for all sites in the October - 6 

November timeframe to complete remaining capital and maintenance work, which requires 7 

equipment outages.  Remaining non-outage winter readiness work is on target, to be 8 

completed by December 1, 2017.  9 

 

Holyrood – Balance of Plant: 
 
Forecast Completion Status: On Target 
 
Comments and Schedule Notables: 
• Balance of plant overall AWP completion status, including work in progress, is 72% to date. 
• Balance of plant activities do not pertain to any specific operating unit and represent a significant 

portion of Holyrood’s on-line preventive maintenance program. 
• Balance of plant planned winter readiness activities is 100% complete. 
• Remaining on-line planned work is on schedule for successful completion by December 1, 2017. 
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Holyrood Gas Turbine: 
 
Forecast Completion Status: On Target 
 
Comments and Schedule Notables: 

 Holyrood GT overall AWP completion status, including work in progress, is 53% to date. 

 Holyrood GT planned winter readiness completion status is 33% complete to date. 

 Unit outage currently scheduled for November 2017. 

 All winter readiness activities are on schedule for successful completion by December 1, 2017. 

Hardwoods Gas Turbine: 
 
Forecast Completion Status: On Target 
 
Comments and Schedule Notables: 

 Hardwoods GT overall AWP completion status, including work in progress, is 47% to date. 

 Hardwoods GT planned winter readiness completion status is 47% complete to date. 

 Unit outage currently scheduled for November 13-19, 2017. 

 All winter readiness activities are on schedule for successful completion by December 1, 2017. 
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2.3 AWP and WR Status: Hydraulic Units 1 

The current status of AWP and winter readiness execution at Bay d’Espoir and other hydraulic 2 

generation facilities is summarized in the charts below.  As noted, it is expected that all 3 

planned 2017 winter readiness activities will be completed by December 1, 2017.  4 

Stephenville Gas Turbine: 
 
Forecast Completion Status: On Target 
 
Comments and Schedule Notables: 

 Stephenville GT overall AWP completion status, including work in progress, is 47% to date. 

 Stephenville GT planned winter readiness completion status is 47% complete to date. 

 Unit outage currently scheduled for October 30 – November 3, 2017. 

 All winter readiness activities are on schedule for successful completion by December 1, 2017. 
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Bay d’Espoir Hydroelectric Units: 
 
Forecast Completion Status: On Target 
 
Comments and Schedule Notables: 

 Bay d’Espoir overall AWP completion status, including work in progress, is 78% to date. 

 Bay d’Espoir planned winter readiness completion status is 84% complete to date. 

 All seven planned unit outages are complete. 

 Remaining winter readiness work is on schedule for successful completion by December 1, 
2017. 

Cat Arm Hydroelectric Units:  
 
Forecast Completion Status: On Target 
 
Comments and Schedule Notables: 

 Cat Arm overall AWP completion status, including work in progress, is 52% complete to date. 

 Cat Arm planned winter readiness completion status is 57% complete to date. 

 Cat Arm Unit 1 outage in progress. 

 Cat Arm Unit 2 outage scheduled to start October 1, 2017. 

 Remaining winter readiness work is on schedule for successful completion by December 1, 
2017. 
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Hinds Lake Hydroelectric Unit: 
 
Forecast Completion Status: On Target 
 
Comments and Schedule Notables: 

 Hinds Lake overall AWP completion status, including work in progress, is 55% complete to date. 

 Hinds Lake planned winter readiness completion status is 56% complete to date. 

 Unit outage is scheduled for October 30, 2017 to November 17, 2017. 

 Remaining winter readiness work is on schedule for successful completion by December 1, 2017. 

Paradise River Hydroelectric Unit: 
 
Forecast Completion Status: On Target 
 
Comments and Schedule Notables: 

 Paradise River overall AWP completion status, including work in progress, is 80% complete to date. 

 Paradise River planned winter readiness completion status is 80% complete to date. 

 Unit outage is complete. 

 Remaining winter readiness work is on schedule for successful completion by December 1, 2017. 
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2.4 AWP and WR Status: Transmission and Terminal Stations 1 

The current status of AWP and winter readiness execution for both transmission line and 2 

terminal station facilities on the Island Interconnected System (IIS) (Northern, West and East 3 

Upper Salmon Hydroelectric Unit: 
 
Forecast Completion Status: On Target 
 
Comments and Schedule Notables: 

 Upper Salmon overall AWP completion status, including work in progress, is 80% complete to date. 

 Upper Salmon planned winter readiness completion status is 93% complete to date. 

 Unit outage is complete. 

 Remaining winter readiness work is on schedule for successful completion by December 1, 2017. 

Granite Canal Hydroelectric Units: 
 
Forecast Completion Status: On Target 
 
Comments and Schedule Notables: 

 Granite Canal overall AWP completion status, including work in progress, is 85% complete to date. 

 Granite Canal planned winter readiness completion status is 88% complete to date. 

 Unit outage is complete. 

 Remaining winter readiness work is on schedule for successful completion by December 1, 2017. 
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regions) is summarized in the charts below.  As noted, it is expected that all planned 2017 1 

winter readiness activities will be completed by December 1, 2017. 2 

 

 

 

 

 

Transmission and Rural Operations (East and West) - Transmission: 
 
Forecast Completion Status: On Target 
 
Comments and Schedule Notables: 

 Transmission overall AWP completion status, including work in progress, is 95% to date. 

 Transmission planned winter readiness completion status is 95% complete to date. 

 Remaining winter readiness work is on schedule for successful completion by December 1, 
2017. 

  

Transmission and Rural Operations (East and West) - Terminal Stations: 
 
Forecast Completion Status: On Target 
 
Comments and Schedule Notables: 

 Terminal station overall AWP completion status, including work in progress, is 74% to date. 

 Terminal station planned winter readiness completion status is 75% complete to date. 

 Remaining Winter Readiness work is on schedule for successful completion by December 1, 
2017. 
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Transmission and Rural Operations (Northern) - Transmission: 
 
Forecast Completion Status: On Target 
 
Comments and Schedule Notables: 
 

 Transmission overall AWP completion status, including work in progress, is 93% complete to 
date. 

 Continue to execute Wood Pole Line Management. Expect to be completed in October 2017. 
 Remaining planned on-line activities on schedule for successful completion by December 1, 

2017. 

Transmission and Rural Operations (Northern) - Terminal Stations: 
 
Forecast Completion Status: On Target 
 
Comments and Schedule Notables: 

 Terminal Station overall AWP completion status is 84% complete to date. 

 Terminal station planned winter readiness completion status is 98% to date. 

 Remaining Winter Readiness work on schedule for successful completion by November 15, 
2017.  The remaining items include partial breaker disassembly (gas removed to just above 
atmosphere) to affix the explosion vent deflectors on Breakers PPT L41R2 and BCV B1L56. This 
work is scheduled to be completed by GE November 5-7, 2017. 
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3.0 Status of Winter Readiness For Capital Projects 1 

Appendix A of this report identifies the 2017 capital projects that include scope related to 2 

2017-18 winter readiness, and indicates status of each.  Table 3.1 summarizes the status of 3 

the winter readiness scope of these projects by asset category.   4 

 

Table 3.1 

Winter Readiness Scope in 2017 Capital Projects 

Asset  
Category 

Complete 
(As of 15-Sep-

17) 

Incomplete 
(Expected Completion 

by 01-Dec-2017) 

Incomplete 
(Expected 

Completion after 01-
Dec-2017) 

 
Total 

Hydraulic Plant 3 3 3 9 

Thermal Plant 4 5 0 9 

Gas Turbines 1 4 0 5 

Diesel Generation 1 0 0 1 

Terminal Stations 0 1 2 3 

Transmission 2 1 1 4 

Other 1 0 1 2 

Total 12 14 7 33 

 

Of the 33 capital projects within the winter readiness scope, seven projects have some scope 5 

that is not expected to be completed by the winter readiness target date of December 1, 6 

2017.  Appendix A highlights these seven projects, describes the scope that is not expected to 7 

be complete and the risk mitigation that Hydro will implement until the work is complete.  8 

Hydro continues to closely coordinate its overall work plan and manage associated risks as it 9 

enters the winter season 2017-18. 10 

 11 
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4.0 Plant and Equipment Testing 1 

To ensure that it is ready for the upcoming winter season, Hydro follows a structured checklist 2 

for planning and documenting its testing and inspection of plant and equipment in its thermal 3 

and hydraulic generation facilities. 4 

 5 

In its transmission, terminal station, and gas turbine operations, Hydro relies on its AWP 6 

process to plan and track its winter readiness testing and inspection of these assets.  The 7 

AWPs in these areas include planned preventive maintenance (PM) activities, as well as 8 

corrective maintenance (CM) items, both of which involve inspection and testing.  Planned 9 

PMs, CMs, and any other activities pertaining to winter readiness are flagged inside the 10 

respective AWPs and may therefore be tracked separately from other AWP items which are 11 

not winter readiness related. 12 

 13 

4.1 Thermal Generation 14 

Winter readiness testing of generating equipment in Thermal Generation is focused primarily 15 

around annual unit maintenance outages.  Following these annual outages, units are run up, 16 

synchronized, and all systems are verified before the unit’s operating status is determined and 17 

preparedness is confirmed.  Unit load tests are performed at this time as well. 18 

The winter readiness testing protocol includes the testing of appropriate Balance of Plant 19 

components, as well as the black start diesels thus confirming their ability to black start the 20 

Holyrood Thermal Generating Plant. 21 

 22 

The current status of equipment/plant testing for Thermal Generation is indicated in Appendix 23 

B of this Report.  Consistent with the generation outage schedule shown in Appendix D, it is 24 

expected that all winter readiness testing will be completed by December 1, 2017.   25 

 26 
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4.2 Hydraulic Generation 1 

Winter readiness testing of generating equipment and balance of plant in Hydraulic 2 

Generation is completed using the same process as for Thermal Generation as described in 3 

Section 4.0. 4 

 5 

The current status of equipment/plant testing for Hydraulic Generation is indicated in 6 

Appendix C of this Report.  Consistent with the generation outage schedule shown in 7 

Appendix D, it is expected that all winter readiness testing will be completed by December 1, 8 

2017. 9 

 10 

4.3 Transmission and Terminal Stations 11 

4.3.1 Transmission  12 

Transmission lines are a set of conductors supported by structures that carry electrical power 13 

from generation plants to terminal stations and link terminal stations together, which allows 14 

for the distribution of electricity to customers. A transmission line consists of structures, 15 

conductors, insulators, grounding system, and right-of-ways.  On the island of Newfoundland, 16 

Hydro maintains approximately 1,280 km of lattice steel structure transmission lines operating 17 

at voltages of 138 and 230 kV. In addition, Hydro maintains approximately 2,230 km of wood 18 

pole transmission lines operating at voltages of 69, 138 and 230 kV for a total combined line 19 

length of 3,510 km with a right of way area of 10,290 hectares. Many of these assets date 20 

back to the mid to late 1960’s.  A typical lattice steel structure can remain in service in excess 21 

of 70 years and a typical treated pole can remain in service in excess of 60 years. Typically, 22 

treated cross-arms and braces can remain in service in excess of 30 years.  23 

 24 

The summary of the maintenance, refurbishment, and replacement criteria Hydro uses for its 25 

transmission lines was included in the Transmission and Terminal Station Asset Management 26 

Execution Report, submitted to the Board on April 11, 2017.  It includes criteria for Wood Pole 27 

and Steel Structure Line Management Programs, helicopter patrols, ground patrols, infrared 28 

inspections, wood pole treatment, and right-of-way maintenance. 29 
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 1 

4.3.2 Terminal Stations 2 

Terminal stations play a critical role in the transmission and distribution of electricity. Stations 3 

act as transition points within the transmission system, and interface points with the lower 4 

voltage distribution and generation systems.  Hydro maintains assets in 57 terminal stations, 5 

with some having assets dating back to the late 1960’s. These stations contain electrical 6 

equipment, such as transformers, circuit breakers, instrument transformers, disconnect 7 

switches, arresters, and associated protection and control relays and equipment required to 8 

protect, control, and operate Hydro’s electrical system. 9 

 10 

The maintenance, refurbishment and replacement criteria used by Hydro for Terminal Station 11 

assets, named Terminal Station Asset Management Overview,  was included in the Terminal 12 

Station Refurbishment and Modernization project in Hydro’s 2017 Capital Budget Application.  13 

 14 

4.3.3 Transmission and Terminal Station Testing 15 

As noted above, the AWPs for both Transmission and Terminal Stations are predominantly 16 

comprised of PMs and CMs, which inherently involve inspection and testing.  Examples of 17 

winter readiness activities that are included in the AWP work scopes include the following: 18 

a) Transformer PMs and CMs; 19 

b) Annual exercises on all high voltage circuit breakers; 20 

c) Exercise of 230 kV circuit breakers from protection during PM inspections; 21 

d) Infrared scans at all terminal stations; 22 

e) Annual ultrasonic leak testing on all terminal station air systems; and  23 

f) Annual helicopter patrol of transmission lines prior to the winter season. 24 

 25 

AWP charts which include winter readiness activities are shown in section 2.4 of this report, 26 

and it is expected that all activities will be completed by December 1, 2017. 27 

 28 
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4.4 Gas Turbines – Holyrood, Hardwoods and Stephenville 1 

Examples of winter readiness activities that are included in the Annual Work Plan work scopes 2 

and maintenance plans for the Hardwoods, Stephenville and Holyrood gas turbines include 3 

the following: 4 

a) PMs and CMs for major components and auxiliary systems; 5 

b) Black start testing; 6 

c) Monthly operational testing; and 7 

d) Execution of capital upgrades and refurbishment. 8 

 9 

Annual work plan charts which include winter readiness activities are shown in section 2.2 of 10 

this report.  Black start testing is planned to be completed on all gas turbine units during the 11 

month of November.  It is expected that all work related to winter readiness testing will be 12 

completed by December 1, 2017.   13 

 14 

5.0 Generation Outage Schedule 15 

Hydro’s 2017 Master Generation Outage Schedule for the period September 1 to December 16 

31, 2017 is attached to this Report as Appendix D.  This Schedule does not currently 17 

contemplate any planned generation outages beyond November 25, 2017 and it is expected 18 

that all generation assets will be fully available as of December 1, 2017. 19 

 20 

6.0 Critical Spares 21 

6.1 Overview 22 

In 2014, Hydro completed extensive reviews of its critical spares requirements in all three 23 

areas of its generation operations: hydraulic generation; thermal generation (Holyrood); and 24 

the gas turbines in Hardwoods and Stephenville.  These reviews included a detailed analysis of 25 

asset criticality and spare parts in reference to several factors, including their impact on 26 

generation reliability and replacement part availability.  A second phase of spares analysis was 27 

completed in 2017 for Hydro’s hydraulic generation facilities and 569 additional items were 28 

added to the critical spares list.  29 
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 1 

Hydro's evaluation of critical spares is an ongoing process where consideration is given to: 2 

asset condition; level of criticality; parts availability/order lead time; and cost.  In some cases, 3 

a balanced consideration of these factors may result in a decision to not procure into 4 

inventory where the risk to reliability is judged to be low and/or other measures are available 5 

to mitigate against generation unavailability. 6 

 7 

Included in this report is a full update on the status of Hydro’s critical spares as of September 8 

16, 2017, for the 2017-18 winter season.  This update includes a detailed listing of critical 9 

spares requirements for each area of generation operations and the in-stock or on-order 10 

status of each item. 11 

 12 

6.2 2017-18 Winter Season 13 

Hydro’s critical spares status leading into the 2017-18 winter season is strong.  For the 14 

Thermal Generation (Appendix E), Gas Turbines (Appendix F), and Hydro Generation 15 

(Appendix G), a total of 2,454 critical spares have been identified by Hydro’s three generation 16 

operations areas.  Of this total, 2,274 items are in stock (92.7%), 57 items are on order (2.3%) 17 

and the remaining 123 items (5.0%) are in various stages of the procurement process, 18 

including engineering specification preparation to determine proper replacement parts for 19 

those items which can no longer be readily purchased and having the purchase orders drafted 20 

so that items can be ordered.  It is anticipated that all items will be delivered by December 1, 21 

2017.   22 

 23 

Appendix E of this Report indicates the current status of the critical spares program at the 24 

Holyrood Thermal Generating Station.  For the Holyrood Thermal Generating Station, 95% pf 25 

the identified critical spares are in stock, with the remaining 19 items (2.5%) on order.  26 

Hydro's 2017-18 critical spares plan for Holyrood included the procurement of a stage 1 27 

rectifying transformer, a capstan gearbox for the marine terminal, and a clear well pump for 28 

the water treatment plant.  These parts have all been received and it is anticipated that the 29 

remaining items will be delivered by December 1, 2017.   30 
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 1 

The spares list for the Holyrood Gas Turbine is detailed in Appendix F and includes both 2 

operational and critical spares. Greater than 73% of these spares are in stock, including the 3 

high priority items. Of the remainder, 30 are on order (20.5%) and 94 (6.5%) are in the 4 

procurement process, which continues to acquire these items. For the Hardwoods and 5 

Stephenville gas turbines, 100% of the critical spares identified are in stock. 6 

 7 

As previously noted, a second phase of spares analysis was completed in 2017 for Hydro’s 8 

hydraulic generation facilities and 569 additional items were added to the critical spares list.  9 

As listed in Appendix G, the hydraulic generation facilities currently have 97% of their 10 

identified critical spare items in stock.  Of the remaining items, 29 are in the procurement 11 

process (2.5%) and the other 8 have been ordered (0.5%).  As is the case with Hydro’s others 12 

areas of operation, it is anticipated that the remaining items will be delivered by December 1, 13 

2017. 14 

 15 

7.0 Forecasted Loads, Capacity and Reserves 16 

In Hydro’s reply submission filed in response to the Phase I report by Liberty Consulting on 17 

February 5, 2015, Hydro committed to provide the Board with a generation adequacy update 18 

as of August in each year leading up to interconnection, and that this update would include 19 

the following: 20 

a) An updated P90 load forecast for the period up to one year beyond the then 21 

anticipated interconnection date; 22 

b) A summary of the previous winter’s generation performance and an outlook of peak 23 

available generating capacity for each year of the load forecast; and 24 

c) A forecast of generation reserves in both percentage and total MW terms. 25 

 26 

At the request of the Board, Hydro filed the Near-term Generation Adequacy Report on May 27 

15, 2017. In addition to providing the material requested above, the generation adequacy 28 

report included: 29 
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a) The updated P90 load forecast through winter 2021-22; one year beyond the 1 

anticipated Muskrat Falls completion date; 2 

b) An assessment and quantification of forecast peak uncertainty; 3 

c) Five sensitivity demand forecasts to ensure a robust assessment of risk; and 4 

d) A critical assessment of Hydro's thermal generating assets and their relative 5 

importance to the Island Interconnected System, by evaluating a range of unit 6 

availabilities, and the resultant expected unserved energy (EUE). 7 

 8 

Table 7.1 indicates the IIS reserves in MW and percentage terms resulting from Hydro’s 9 

demand forecasts for the 2017-18 winter season as provided in the May 2017 near-term 10 

generation adequacy report.  11 

 

Table 7.1: Forecasts of Peak Load, Capacity, and Reserve Margins 

Winter  2017-18 

Expected Reference Case   

A:  IIS Peak Load – P90 1,811 

B:  Less Available Capacity Assistance (90 MW) 1,721 
C:  Capacity at Peak 2,006 
Reserve Margin MW for P90   (C-B) 285 
Reserve Margin (%) 17% 

High Demand Case  1   

A:  IIS Peak Load – P90 1,831 
B:  Less Available Capacity Assistance (90 MW) 1,741 
C:  Capacity at Peak 2,006 
Reserve Margin MW for P90   (C-B) 265 
Reserve Margin (%) 15% 
Note: 1. Reflects sensitivity load projections IV and V. 

 

The capacity at peak of 2,006 MW indicated in Table 7.1 includes Holyrood maximum unit 12 

ratings of 170 MW for units 1 and 2 and a rating of 150 MW for Unit 3 in accordance with 13 

Hydro’s Operations Standard Instructions T-093. The capacity at peak also includes 7.6 MW of 14 

generation provided by Vale which is down from 10.8 MW available for winter 2017-18.  15 



2017-18 Winter Readiness Planning 

 

 

Newfoundland and Labrador Hydro  Page 21 

 1 

Hydro’s reserve forecasts assume a total of 90 MW of capacity assistance is available through 2 

the 2017-18 winter season, if needed, under the capacity assistance agreements Hydro has in 3 

place with Corner Brook Pulp and Paper Limited, Praxair and Vale Newfoundland & Labrador 4 

Limited. 5 

 6 

8.0 Risks and Risk Mitigation 7 

Hydro is confident that its readiness planning for the 2017-18 winter season is on track and 8 

will position the company to be ready in terms of generation and transmission availability by 9 

December 1, 2017. 10 

 11 

Hydro’s critical spares status leading into the 2017-18 winter season is strong.  As is outlined 12 

in Section 6 of this report, 92.7% of the overall critical spare items are currently on hand and 13 

2.3% are on order.  The remaining 5.0% are in various stages of the procurement process and 14 

are anticipated to be received by December 1, 2017. 15 

 16 

Other identified risks that are actively being managed by Hydro are listed in the following 17 

sections. 18 

 19 

8.1 Capital Projects 20 

As noted in Section 3 and Appendix A of this report, there are seven capital projects with 21 

winter readiness scope items that are not expected to be completed by the winter readiness 22 

target date of December 1, 2017.  Each of these projects is listed below: 23 

 Purchase Capital Spares (Hydraulic) 24 

 Cat Arm Upgrade Work 25 

 Upper Salmon – Refurbish Main Generator Breaker 26 

 Purchase Backup Diesel for Station Service - Grand Falls and Buchans 27 

 Replacement Due to In-Service Failures - Terminal Stations 28 

 Construct 230kV Transmission Line - Bay d'Espoir to Western Avalon (TL 267) 29 
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 Replace Air Conditioning Units - Hydro Place 1 

 2 

The major reason for the delays is due to the long lead times for procurement of certain parts.  3 

Three of these projects are expected to be completed in 2017, but after the December 1 4 

target date.  The new 230kV Transmission Line from Bay d'Espoir to Western Avalon (TL267) 5 

has been delayed due to an accident that occurred on June 19, 2017.   Section 8.3 of this 6 

report provides the full update on the new transmission line. 7 

 8 

The remaining four projects will not be completed until 2018.  In order to mitigate the risk for 9 

the upcoming winter season, Hydro has increased its monitoring and inspection of the 10 

impacted equipment.  In many cases, the replacement parts have or will arrive during the 11 

winter season and will be available for emergency installation in the event of equipment 12 

failure.  In several instances, temporary equipment is being utilized until the capital work can 13 

be completed (e.g.: air conditioners and mobile diesel units) and in another case spare 14 

components have been identified in other Hydro locations that can be used if failure occurs 15 

during the winter season.  Please reference the notes in Appendix A for individual risk 16 

mitigation plans for each of the seven identified projects. 17 

 18 

8.2 Thermal Generation 19 

In 2017, Hydro has worked with the boiler contractor to eliminate the de-ratings of Holyrood 20 

Unit 1 and Unit 2 that were caused by air flow issues. The boilers have been extensively 21 

cleaned throughout, with a focus on the economizer sections, which is where most of the 22 

fouling has taken place and where the ash is most difficult to remove. A specialty company 23 

was hired to perform a dry-ice cleaning of both unit economizers. Thousands of pounds of ash 24 

were removed from each economizer, but some ash could not be removed due to hardness 25 

and difficult access, even after additional washing using a combination of high volume flushing 26 

and high pressure jetting.  An upgrade of the air heaters in both units was completed that will 27 

reduce air leakage and fouling and also improve air flow. Hydro expects that the units will be 28 

capable of achieving full or close to full load when returned to service in the fall.    29 
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 1 

8.3 Transmission Line TL267 2 

The new TL267 transmission line is 230 kV transmission line between the Bay d'Espoir 3 

Hydroelectric Generation Station and the Western Avalon Terminal Station at Chapel Arm.  4 

TL267 will increase Hydro’s capability to deliver power to the major load centre on the Avalon 5 

Peninsula and will ensure the continued stability and reliability of the Island Interconnected 6 

System, particularly during faulting events. 7 

 8 

All construction activities were halted on TL267 line following an accident that occurred on 9 

June 19, 2017.  Construction activities resumed in early July on access construction, 10 

foundation installation, ground based tower assembly, and anchor installation. On August 18, 11 

2017, Occupational Health and Safety allowed the continuation of helicopter erection of 12 

guyed towers and stringing activities recommenced on September 2, 2017.  Work in the Bay 13 

d’Espoir and Western Avalon terminal stations is tracking on schedule for completion at the 14 

end of October.1 15 

 16 

Hydro remains committed to ensuring that work is completed in a timely manner while 17 

ensuring contractor and public safety, and continues to work with the contractor to finalize 18 

the project plan.  Hydro is currently targeting a December 8, 2017 in-service date for the 19 

project.  However, as the contractor remains subject to a stop work order for certain tasks 20 

associated with guy supported tangent towers, the project plan update is not able to be 21 

finalized at this time. Please refer to the TL 267 Bi-Weekly Status Report, submitted to the 22 

Board on a bi-weekly basis, for the most up-to-date information regarding the completion of 23 

the TL267 transmission line. 24 

                                                      
 

1 As per Board Order No. P.U. 53(2014), the initial planned energization date of May 1, 2018, 

was targeted for the construction of TL267.  The schedule energization date was accelerated 

to October 31, 2017, to help improve system reliability and alleviate system constraints 

relating to power flow to the Avalon Peninsula. 
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 1 

8.4 Gas Turbines 2 

Two of the four engines installed at Hardwoods require refurbishment.  The first, engine 3 

(serial number 202224) developed an oil leak within the engine while in service during winter 4 

2016-2017 and the second engine (serial number 202205) has had a combustion can failure, 5 

as determined during a recent planned borescope inspection.  Two loaner engines are 6 

currently installed; one in Hardwoods and one and Stephenville.   7 

 8 

In Hardwoods, a full size loaner is installed and the unit capacity has been returned to 50 MW.  9 

In Stephenville, the B-rated (19 MW) loaner is installed, giving the unit an installed capacity of 10 

38 MW, with current availability of 25MW due to an exhaust stack cracking issue on End A, 11 

where the loaner engine is installed.  Repair of the exhaust stack is planned, with an estimated 12 

return to service by the end of October. 13 

 14 

Engine 202224, which was removed from Hardwoods due to an oil leak has been returned to 15 

the repair shop and is undergoing detailed inspection and repair, with an estimated return to 16 

service in the middle of October.  Engine 202205 is being shipped to the repair shop for 17 

detailed inspection and combustion can replacement.  An estimated return to service date will 18 

be determined once the engine has been inspected and the scope of repair is developed 19 

scope. 20 

 21 

Although there are issues with the gas turbine engines, Hydro expects that both the 22 

Hardwoods and Stephenville gas turbines will be at full capacity by December 1, 2017.  At this 23 

time, it is expected that at least one and more than likely two, spare engines will be on hand 24 

at the start of the winter operating period. 25 

 26 

9.0 Conclusion 27 

The results of Hydro's review of the year-to-date completion status of its annual work plan for 28 

its island interconnected system assets indicate that its winter readiness milestone will be 29 
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achieved by December 1, 2017, with the noted exception of seven capital projects. Hydro will 1 

continue to track all required winter readiness activities, manage identified risks, and keep the 2 

Board informed on current and any additional risks that may arise and impact the winter 3 

readiness date. 4 
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Status of 2017 Capital Projects Related to Winter Readiness 
  





Asset 
Category

Project Description

Expected Completion
of 2017 Winter 

Readiness Scope
(September 15 Update)  

Hydraulic Plant Unit 3 Turbine Major Overhaul - Bay d'Espoir Complete
Hydraulic Plant Refurbishment of Penstock 2 - Bay d'Espoir Complete
Hydraulic Plant Replace Generator Bearing Coolers - Upper Salmon Complete
Hydraulic Plant Replace Powerhouse 1 Station Service Transformer - Bay d'Espoir 4-Oct-2017
Hydraulic Plant Overhaul Turbine Generators - Cat Arm 6-Oct-2017
Hydraulic Plant Replace Station Service Breakers - Cat Arm 20-Oct-2017
Hydraulic Plant Purchase Capital Spares - Hydraulic 15-May-2018 1

Hydraulic Plant Upgrade Work - Cat Arm 2018 2

Hydraulic Plant Refurbish Main Generator Breaker - Upper Salmon 2018 3

Thermal Plant Overhaul Pumps - Holyrood Complete
Thermal Plant Purchase Capital Spares - Holyrood Complete
Thermal Plant Upgrade Underground Plant Drainage System - Holyrood Complete
Thermal Plant Emergency Repairs to Northeast Corner of Unit 2 Boiler - Holyrood Complete
Thermal Plant Overhaul Turbine Valves Unit 2 - Holyrood 6-Oct-2017
Thermal Plant Reliability Improvement - Holyrood 6-Oct-2017
Thermal Plant Condition Assessment and Miscellaneous Upgrades - Holyrood 6-Oct-2017
Thermal Plant Replace Exciter Controls Units 1 and 2 - Holyrood 25-Oct-2017
Thermal Plant Procurement of 12MW of Diesel Generation - Holyrood 1-Dec-2017
Gas Turbines Gas Generator Engine Refurbishments - Stephenville and Hardwoods Complete
Gas Turbines Purchase Capital Spares - Gas Turbines 30-Sep-2017
Gas Turbines Gas Turbine Life Extension - Stephenville 5-Nov-2017
Gas Turbines Replace Fuel Piping - Stephenville and Hardwoods 19-Nov-2017
Gas Turbines Gas Turbine Life Extension - Hardwoods 19-Nov-2017
Diesel Generation Replace Fuel Tank - St. Anthony Complete
Terminal Stations Purchase Capital Spares - Terminal Stations 1-Dec-2017
Terminal Stations Purchase Backup Diesel for Station Service - Grand Falls and Buchans 15-Dec-2017 4

Terminal Stations Replacement Due to In-Service Failures - Terminal Stations 12-Jan-2018 5

Transmission Rerouting of Transmission Line and Distribution Line - Sally's Cove Complete
Transmission Structures Replacement and Restoration - TL 212 and TL 201 Complete
Transmission Perform Wood Pole Line Management Program 1-Dec-2017
Transmission Construct 230kV Transmission Line - Bay d'Espoir to Western Avalon 08-Dec-2017 6

Other Replace Uninterruptable Power Supply Systems - Hydro Place Complete
Other Replace Air Conditioning Units - Hydro Place 15-Dec-2017 7

Notes

STATUS OF WINTER READINESS SCOPE IN 2017 CAPITAL PROJECTS
ON THE ISLAND INTERCONNECTED SYSTEM

1  -  The 2017 winter readiness scope of this project includes the procurement of the following capital spare components: (1) high 
pressure compressor for all hydraulic plants; (2) Hinds Lake generator bearing cooler set; (3) Bay d'Espoir Unit 7 excitation transformer; 
(4) Hinds Lake excitation transformer; and (5) Hinds Lake exciter slip rings.  All components have been ordered and the first two 
components are expected to be delivered in advance of December 1, 2017.  The Bay d'Espoir and Hinds Lake excitation transformers are 
expected to be delivered on December 15, 2017. In July, Hydro, to mitigate risk, performed oil analysis on the Unit 7 excitation 
transformer with good results. The Hinds Lake transformer will be inspected during a planned outage in November.  The Hinds Lake slip 
rings have been ordered and are expected to be received on May 15, 2018.  While awaiting the new spares, Hydro has mitigated the risk 
by completing a condition assessment of the installed slip rings, which shows that replacement prior to this winter is not required. The 
exciter brushes were inspected and changed on the Hinds Lake unit in September and the ring at that time was found to be in good 
condition.
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7  -  The 2017 winter readiness scope of this project is to replace air conditioners in the Energy Control Centre Computer Room.  The 
contract for this work has been awarded and long lead-time equipment is expected to be delivered in November 2017.  During 
construction in late November and early December, temporary additional air conditioning will be installed to mitigate the risk to 
computer equipment.  The work is expected to be completed by December 15, 2017.

2  -  The 2017 winter readiness scope of this project includes the replacement of the hydraulic control valves and piping, and upgrade of 
the control panel for the spherical valve control system at the Cat Arm Generating Station, Units 1 and 2. The completion of these 
upgrades has been delayed until 2018 because of material delivery issues for key components. Despite efforts to expedite orders and 
find alternative design solutions, key materials including automated and manual valves were not available for the scheduled plant 
outage on September 18, 2017.  Prior to commencing the work, a risk-based decision was made to delay the work until 2018, rather 
than start the work and potentially incur an extended outage.  An extended outage would impact critical work at other locations on the 
system.  A plant outage will be scheduled after the 2017-2018 winter season. The risk through the winter and associated mitigation 
measures are currently being assessed.

The 2017 winter readiness scope of this project also includes the replacement of the deflector servomotors on Units 1 and 2 at the Cat 
Arm Generating Station. The completion of this work is delayed to 2018 due to design and delivery issues with the replacement 
servomotors. Hydro is working with the manufacturer to resolve the issues and is also exploring other supply options. The original servo 
motor was rebuilt with new seals installed prior to being put back into service in 2016 and will be assessed during the Cat Arm Plant 
Outage. A risk mitigation plan will be determined based on the results of that assessment.

6  -  The 2017 winter readiness scope of this project is to construct, energize, and place in service the new transmission line from Bay 
d’Espoir to Western Avalon (TL267).  The in-service date has been delayed due to a serious incident that occurred on June 19, 2017, 
resulting in the fatality of two contractor employees.  Immediately following the incident, work was suspended whilst an investigation 
was conducted.  A phased return to work approach was adopted and Hydro remains committed to ensuring work is completed in a 
timely manner while ensuring contractor and public safety, and continues to work with the contractor to finalize the project plan. 
However, as the contractor remains subject to a stop work order for certain tasks associated with guy supported tangent towers, the 
detailed project plan update is not able to be finalized at this time. Hydro and the contractor are working closely with Occupational 
Health and Safety toward releasing the stop work order and progress is being made in this regard. In anticipation of the release of the 
stop work order, Hydro is currently targeting a December 8, 2017, as the in-service date.

3  -  The 2017 winter readiness scope of this project is to refurbish the main generator air blast breaker at Upper Salmon plant. Due to 
the long lead times for procurement of parts, the outage required to carry out this work was originally scheduled for October 9, 2017, 
but was subsequently advanced to August 7, 2017, to accommodate other system outage priorities. The eight week advancement of the 
outage meant that the required parts for the refurbishment were not available at the new timing of the outage. The replacement parts 
are expected to be received September 27, 2017, and construction will be rescheduled into 2018.  If there is an in-service breaker failure 
during this coming winter, the parts will be available for emergency installation (Post report update: It has been confirmed that the 
replacement parts were received on September 27, 2017).

4  -  The 2017 winter readiness scope of this project is to purchase a mobile diesel generating unit as a back-up in case of failure of the 
station service at Grand Falls or Buchans Terminal Stations.  The order has been placed and the expected delivery is December 15, 2017. 
Should a failure of the terminal station service occur prior to this, Hydro has battery and charger systems that will keep the stations 
operational for 8 to 12 hours. Once this time has passed the requirement for additional generation is necessary. As a mitigation until 
delivery of the new mobile generating unit, Hydro currently has a spare 225kVA mobile diesel unit ready for deployment. Should the 225 
kVA not be available at the time of an outage, rental of a 100 kVA unit would be procured locally on the Island.

5  -  The 2017 winter readiness scope of this project includes the procurement of the following stand-by equipment: (1) one 230kV 
circuit breaker; (2) one 138kV circuit breaker; and (3) one 69kV circuit breaker for the stand-by pool.  These breakers have been ordered 
with an expected delivery date of January 12, 2018.  Hydro has access to other spare breakers for each of the three voltage classes 
should a failure occur.  The 2017 winter readiness scope also includes the replacement of a number of components that have failed in 
2017.  To date, 30 transformer monitoring gauges, one surge arrestor, and one circuit breaker failed in service and replacement is 
complete.  A station service transformer in Sally's Cove failed and a transformer was moved over from St. Anthony to restore Sally's 
Cove.  St. Anthony was placed on back-up and a replacement transformer was ordered with expected delivery and installation by 
October 6, 2017.  A breaker in Sunnyside Terminal Station failed and a replacement is expected to be in service on October 12, 2017.
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Status of Winter Readiness Testing of Plant and Equipment 
Holyrood Thermal Generating Station 

As of September 16, 2017  





18-Sep-17
Unit 1 Unit 2 Unit 3 BoP

S/U S/U  N/A

N/A N/A N/A 

 S/U  N/A

Safety:
 S/U  N/A

N/A
 S/U  N/A

H2 Emergency Venting Valving.  S/U  N/A

 S/U  N/A

Service Air and Instrument Air Systems: 
N/A N/A N/A 

All Portable Air Compressors available. N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

Raw and Makeup Water System:
N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

Raw and Makeup Water System & Water Treatment Plant:
N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 

     Clarifier: 
N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 

Adequate supply of Chemicals (1172, 1179, Polymer, etc.). 
1172, 1179, Polymer Injection Pumping Sets, Pumps, valves, lines, agitators, 
etc. operational. 
Portable Diesel Pump check of Emergency Plant Water Supply from Quarry 
Brook Dam. 
Adequate & Readily available supply of Hoses for the Portable Diesel Pump 
from Quarry Brook Dam to Plant. 

Instrumentation & Controls operational. 

Status of Test

Plant: Holyrood Operations
Following Annual outages, Unit is run up, Synchronized and all Systems 
verified before Operating Status determined, as per ECC, prior to coming 
Winter Operating Season to ensure preparedness. A Unit Load Test is 
performed at this time.
Black Start Test of the black start systems is performed prior to the Winter 
Operating Season.
Perform Megger testing of 600 volt motors prior to the Winter Operating 
Season.

Boiler Service Pressure Test performed as required by Regulator.
Safety Valves testing as required (Post Start-Up).
Boiler Operational Off-Line High / Low Drum Level Trip Tests.

Breaker & Disconnect Operation verified by Ops. Dept. & Whitbourne Crew.

All Stationary Air Compressors available. 

Air Compressor operational checks performed (e.g. oil levels, cooling water, 
etc.)
Air Compressor STBY / Sequencing capability.

Quarry Brook Dam Integrity. 
Raw Water Sump Water Supply Control Valve operational. 
Raw Water Pumps operational. 

Clarifier Badger Meter and Clearwell Instrumentation. 

Analytical Rack Sample Cooler Filters cleaned/replaced as required. 
Analytical Rack Sample Coolers cooling water in service.
Two (2) Sample cooling water pumps availability. 

Clarifier Recirculator, VFD Motor, VFD Controller.
Clarifier Recirculator Scraper.
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18-Sep-17
Unit 1 Unit 2 Unit 3 BoP

Status of Test

     Sand Filters: 
N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 

     Demineralization System: 
N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 
N/A N/A N/A 

Reserve Feedwater System, 'RFW':
   N/A
   N/A

Circulating Water 'CW' and Screen Wash System: 
   N/A
   N/A

 S/U  N/A

 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A

Boiler:
   N/A
 S/U  N/A

Condenser Air Extraction System: 
 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A

Sand Filters (#s 1, 2 & 3) Resin integrity.
Sand Filters (#s 1, 2 & 3) Valve Operation (Normal & Backwashing, etc.). 
Two (2) Clearwell Pumps available. 

Cation & Anion Trains (A, B & C) Resin integrity.

RFW Transfer Pump Oil Normal Operating Level. 
RFW Transfer Pumps operational.

Vacuum Seal Pits operational.
All CW Travelling Screens Operational.
CW Pump Motorized discharge valves 'Manual' & 'Auto', 'Cracked' Position 
operation verified.

Adequate supply of Chemicals (Caustic Soda, Sulphuric Acid, 1172, 1179, 
Polymer, etc.). 
Sulphuric Acid & Caustic Soda Transfer Pumps, valves, lines, etc.
Sulphuric Acid & Caustic Soda Regeneration Sets, Pumps, valves, lines, etc. 

Caustic Injection Pumping Sets, Pumps, valves, lines, agitators, etc.
Brine Injection Pumping Sets, Pumps, valves, lines, agitators, etc.

Condenser Backwashed.
General Service 'GS' Coolers Backwashed, cleaned, etc.
Turbine / Generator 'TG' Coolers Backwashed, cleaned, etc.
Vacuum Pump Coolers Backwashed, cleaned, etc.

Pre-Outage Valve Survey conducted of Boiler Drains. 

CW Pump Motors Oil Normal Operating Level,
CW Pumps operational.
CW Pump Discharge Vacuum Breakers operational.
CW Travelling Screens Wash Pumps operational.
Condenser Flushed.

Service pressure test on boiler for tube leaks.

Vacuum Pumps available & tested for STBY 'Auto-Start'. 
Vacuum Pump Seal Water Tank water level controller operational. 
Vacuum Pump Seal Water Pump operational. 
Condenser Vacuum Breakers operational.
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18-Sep-17
Unit 1 Unit 2 Unit 3 BoP

Status of Test

High Pressure 'HP' Feedwater System: 
     Boiler Feed Pumps: 

 S/U  N/A

 S/U  N/A

 S/U  N/A
 S/U  N/A
 S/U  N/A

 S/U  N/A

 S/U  N/A

 S/U  N/A

 S/U  N/A

 S/U  N/A

 S/U  N/A

 S/U  N/A

 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A

 S/U  N/A

 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A

 S/U  N/A

 S/U  N/A

 S/U  N/A

Low Pressure 'LP' Feedwater System:
     Condenser: 

 S/U  N/A

 S/U  N/A

 S/U  N/A

Boiler Feed Pumps available.
Boiler Feed Pump Oil Tank Normal Operating Level and checked for moisture 
content. 
Boiler Feed Pump Auxiliary Oil Pumps available.
Boiler Feed Pump Suction Valves & Limit Switches. 
Boiler Feed Pump Emergency Gland Seal Injection Pump available.

Boiler Feed Pump Gland Seal Water Drains Tank Level Control Valve 
operational (Unit 3). 
Boiler Feed Pump Gland Seal Water Transfer Pumps operational (Unit 3).

Boiler Feed Pump Recirculation Control Valves operational.
Boiler Feed Pump Motorized Discharge Pilot & Main Valves operational.
Low Load Feedwater Isolator & Control Valves operational.

Boiler Feed Pump Emergency Gland Seal Pump Oil Normal Operating Level.

Boiler Feed Pump Gland Seal Water available from the Emergency Pump and 
Condensate Extraction Pumps.
Boiler Feed Pump Gland Seal Water Control Valve operational. 
Boiler Feed Pump Gland Seal Water Drains Tank Level Float Operated Valve 
operational (Units 1 & 2). 
Boiler Feed Pump Gland Seal Water Transfer Pumps operational (Units 1 & 
2). 

Boiler Drum Level Instrumentation operational. 
HP Heater Bled Steam Check Valves operational.
Start-up Desuperheater Steam & Water valving operation / position verified.

Main Steam & Reheat Steam Desuperheater Spray Water Isolators & Control 
Valves operational.
Auxiliary Steam Desuperheater Spray Water Control Valve operational. 

Main Feedwater Isolator & Control Valves operational. 
High Pressure Heater Motorized Valves (Inlet, Outlet & Bypass) checked for 
proper operation, sequencing, etc. 

     Miscellaneous: 
Economizer 'Manual' Operated Valve operational.
Economizer Motorized Recirculation Valve operational (Unit 3).

Condenser Hotwell Make-Up / Surplus Control Valves operation verified. 

Condenser Hotwell Make-Up Motorized Isolating Valve operation verified. 

Condenser Dye test for leaks, as required.
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18-Sep-17
Unit 1 Unit 2 Unit 3 BoP

Status of Test

N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 

 S/U  N/A

 S/U  N/A

 S/U  N/A

 S/U  N/A
 S/U  N/A
 S/U  N/A

 S/U  N/A

 S/U  N/A

 S/U  N/A

 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A

 S/U  N/A
 S/U  N/A

 S/U  N/A

 S/U  N/A

 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A

Adequate Supply in place. 
Pumps operational. 
Control Instrumentation operational. 

     Condensate Extraction Pumps: 

     Ammonia & Cortrol System: 

Resin integrity verified.
Two (2) Polishers Rinsed and available.
Valve Operation (Normal & Regenerating, etc.).
Regeneration System Skids available (valving, pumps, blowers, tanks. Etc.). 

Condensate Polisher Bypass Control Valve operational.

Condensate Extraction Pumps available.
Condensate Extraction Pump Motors Bearing Oil Normal Operating Level.

Condensate Extraction Pump Motor Cooling Water available (Unit 3). 

     Condensate Polishers:

Deaerator Normal Operating Level
Deaerator Steam Coil operational.
Deaerator Pegging Steam operational. 
Deaerator Low Level Trip Test

     Low Pressure Heaters: 
Low Load Recirculation Control Valve operation. 

     Deaerator: 

Bled Steam and Heater Drains System: 
LP and HP Instrumentation and Control operational.
LP and HP Heater Level Control operational.
Low Pressure 'LP' Heater Condensate Drains Pumps operational. 

     Miscellaneous: 
Condenser Flash Tank Control Valve operation / position. 
Turbine Low Pressure Exhaust Hood Spray Motorized Valve operation. 
Start-up Desuperheater Steam & Water valving operational (Units 1 & 2). 

LP Heater Bled Steam Check Valves operational. 

#4 High Pressure 'HP' Heater Condensate Drains Pump operational.
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18-Sep-17
Unit 1 Unit 2 Unit 3 BoP

Status of Test

 S/U  N/A

 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U N/A N/A

N/A N/A  N/A

 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A

 S/U  N/A

 S/U  N/A

 S/U  N/A

 S/U  N/A
 S/U  N/A

 S/U  N/A

N/A N/A N/A N/A
 S/U  N/A

 S/U  N/A

N/A N/A N/A 
 S/U  N/A
 S/U  N/A

 S/U  N/A

     Forced Draft 'FD' Fans and Air Dampers:
Two (2) FD Fans available. 
Bearing Oil Normal Operating Level.
Cooling Water on to Fans.
Stroke Variable Inlet Vanes, 'VIVs'.

Air and Flue Gas System: 
Instrumentation and Control operational. 

     Rotary Air Heaters: 
Rotary Air Heaters operational.
Rotary Air Heaters Bearing Oil (Top & Bottom) Normal Operating Level.
Rotary Air Heaters Bearing Cooling Water On.
Rotary Air Heaters Electric Motor Drives operational.

Stroke Discharge Dampers. 
FD Fan Motor Variable Speed Drives operational. 
All Burner Auxiliary Air Dampers/Positioners operation (Units 1 & 2). 
All Elevation Air Flow Dampers/ Positioners operation (Unit 3). 

     Boiler Sootblowing System: 
Sootblower Control Panel operational.
Sootblowers Steam Supply Control Valve operational.
Sootblowers Overhauled during Annual Outage Verify operation (e.g. 
Rotation, Travel Advancing/Retracting from Furnace, leaks, etc.) first time 
Unit is placed on Line. 

Rotary Air Heaters Air Supply to Air Heater Air Motor Drives Open.
Rotary Air Heaters Start-up of Air Motor Drive upon loss of AC Power Supply 
to the normal operating Electric Drive Motor.
Rotary Air Heaters Steam Supply Control Valves operational. (*Note: Two 
Steam Supplies on (Units 1 & 2)). 
Rotary Air Heaters Sootblowers operational. 

Suction Strainers cleaned with covers secured.
Ignitors cleaned, securely in place with associated lines securely fastened.
Ignitors all checked for operation during Unit Start-up (e.g. Ignitor Control 
Box, Valve Operation, Lighting, etc.).

Light Fuel Oil System:
Hydro Pad operational. 
Light Oil Pumps available. 
Pumps, Valves (including Control & Trip), lines, strainers, pressure (locally & 
UCB).
Check Light Oil Supply & Return Lines to / from Plant respectively.
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18-Sep-17
Unit 1 Unit 2 Unit 3 BoP

Status of Test

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 

 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A

 S/U  N/A

 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A

 S/U  N/A
 S/U  N/A
 S/U N/A N/A
 S/U N/A N/A

N/A N/A  N/A
N/A N/A  N/A
N/A N/A  N/A
N/A N/A  N/A
N/A N/A  N/A

Fuel Oil Delivery System, Auxiliary Steam & Fuel Oil Piping System:

All Storage Tanks Flatform Heaters available when required. 
Auxiliary Steam for Suction Heaters available. 
Auxiliary Steam for Flatform Heaters available. 
Auxiliary Steam for Heat Tracing available. 
Electrical Heat Tracing for Fuel Oil Lines available. 

Adequate Heavy Oil Storage. 
Heavy Oil Piping from Dock to Tankfarm, Tankfarm to Plant Day Tank and 
Day Tank to Heavy Oil Sets. 
Adequate Light Oil Storage. 
Light Oil Piping from Road Tanker Transfer Pump to Tanks and from Tanks to 
Light Oil Sets in Plant. 
All Storage Tanks Suction Heaters available when required. 

Fuel Oil Heating Sets: 
Fuel Oil Heaters available. 
Fuel Oil Heaters cleaned and inspected.
Steam Supply to Heavy Oil Set Heaters available as required.
Fuel Oil Heaters Temperature Steam Control Valve operational. 

Day Tank Supply Line Trip Valve Tested. 
Day Tank available to receive oil. 
Day Tank steam coil available.

Fuel (Heavy) Oil System:

Fuel Oil Meter operational. 

     Fuel Oil Supply Control, Trip, Long & Short Recirculation Valves: 
Fuel Oil Supply Control Valve operational. 
Fuel Oil Trip Valve operational. 

Suction Strainers cleaned (including standby & extras) with covers secured. 

Fuel Oil Accumulator operational. 
Fuel Oil Pumps available. 
Pumps 'Auto-Start' check Off-Line. 
Header Pressure Control Valve operational. 

Main Fuel Oil Recirculation Valve operational (Unit 3). 
Elevation Recirculation Valves operational (Unit 3). 

Fuel Oil Long Recirculation Valve operational (Units 1 & 2). 
Fuel Oil Short Recirculation Valve operational (Units 1 & 2). 
Elevation Fuel Oil Trip Valves operational (Unit 3). 
Elevation Fuel Oil Minimum Supply Control Valves operational (Unit 3). 
Elevation Fuel Oil Supply Control Valves operational (Unit 3). 
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18-Sep-17
Unit 1 Unit 2 Unit 3 BoP

Status of Test

 S/U  N/A

 S/U  N/A

 S/U N/A N/A

   N/A
  N/A N/A
  N/A N/A
  N/A N/A
   N/A
   N/A
   N/A

 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A

 S/U  N/A

 S/U  N/A

 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A

   N/A
 S/U N/A N/A

N/A N/A  N/A

 S/U  N/A

 S/U N/A N/A
N/A N/A  N/A
 S/U  N/A

     Burners: 
All Burners cleaned, securely in place with associated lines securely 
fastened.

Stage I GS Plate Cooler Strainers cleaned.
Stage I GS 'Auto-Clean' Strainer operational. 
Stage I GS Duplex Strainers cleaned. 
GS Pump Suction Strainers cleaned. 
GS Pump Oil Normal Operating Level. 

All Burners checked for operation during Unit Start-up (e.g. Advancing / 
Retracting, Valve Operation, Lighting, etc.). 
All Burner Tilts checked for operation (Units 1 & 2). 

General Service 'GS' System:
GS Heat Exchangers Backwashed, cleaned, etc. 

TG Heat Exchangers Backwashed, cleaned, etc. 
TG Pump Oil Normal Operating Level.
TG Pumps available & tested for STBY 'Auto-Start'. 

Turbine Generator 'TG' System:

GS Pumps available & tested for STBY 'Auto-Start'. 
 
Turbine / Generator 'TG' Auxiliary Cooling System:
TG Head Tank Normal Operating Level. 
Turbine Lube Oil Coolers operational. 

Two (2) Hydraulic Fluid Pumps availability.
Hydraulic Pump Auto Start Testing. 
Two (2) Hydraulic Fluid Pump Coolers availability.

     Valves: 

     Hydraulic System Units 1& 2: 
Hydraulic System Accumulators operational. 
Hydraulic System Storage Tank Normal Operating Level and checked for 
moisture content.
Hydraulic System Storage Tank air purging of moisture in place.
Hydraulic Set Primary, Secondary Filter indications ok. 

Turbine Four (4) Main Control Valve operation (Unit 3).
Turbine Blowdown Valve operation. 

Pre-Outage Valve Surgery conducted of Boiler Drains.
Turbine Main Stop Valve Testing (Units 1 & 2). 
Turbine Two (2) Main Stop Valves Testing (Unit 3). 
Turbine 'Left-Hand' & 'Right Hand' Reheat Stop & Intercept Control Valve 
Testing verified. 
Turbine Six (6) Main Control Valve operation (Units 1 & 2). 
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18-Sep-17
Unit 1 Unit 2 Unit 3 BoP

Status of Test

 S/U  N/A
   N/A
 S/U  N/A
 S/U  N/A

 S/U N/A N/A

 S/U N/A N/A

 S/U N/A N/A

 S/U N/A N/A

N/A N/A  N/A
N/A N/A  N/A

N/A N/A  N/A

N/A N/A  N/A
N/A N/A  N/A
N/A N/A  N/A
N/A N/A  N/A
N/A N/A  N/A

 S/U  N/A
 S/U  N/A

 S/U  N/A
S/U S/U  N/A

N/A N/A N/A N/A
N/A N/A N/A N/A
N/A N/A N/A N/A
N/A N/A N/A N/A

N/A N/A N/A 
N/A N/A N/A 

     Lubricating System: 
Lube Oil Tank Normal Operating Level and checked for moisture content. 

DC Pump Testing & Starting from UCB (Units 1 & 2).
Verify Discharge Pressure of EACH AC Lube Oil Pumps (Locally & UCB) (Units 
1 & 2).
Verify Discharge Pressure of DC Lube Oil Pump (Locally & UCB) (Units 1 & 2). 

Jacking Oil Pump Testing & Starting from UCB (Unit 3).
Verify Discharge Pressure of Jacking Oil Pump (Locally & UCB).

Portable Centrifuge operational. 
Lube Oil Tank Vapor Extractor operation. 
Bowser Oil Conditioner Vapor Extractor Operation (Units 1 & 2). 
Two (2) AC Lube Oil pumps available & tested for STBY 'Auto-Start' (Units 1 
& 2)

Verify Discharge Pressure of DC Flushing Oil Pump (Locally & UCB) (Unit 3).

     Barring / Turning Gear: 
Turning Gear operation verified.

Auxiliary Oil Pump 'AOP' Testing & Starting from UCB & Turbine Lube Oil 
Tank (Unit 3).
Verify Discharge Pressure of AOP Pump (Locally & UCB) (Unit 3).
 AC Pump Testing & Starting from UCB & Turbine Lube Oil Tank (Unit 3). 
Verify Discharge Pressure of AC Flushing Oil Pump (Locally & UCB) (Unit 3).
DC Pump Testing & Starting from UCB & Turbine Lube Oil Tank (Unit 3). 

Hydrogen 'H2' & Carbon Dioxide 'CO2' System:
H2 Generation & Storage System:
System in operation.
Electrolyzer / H2 Generator operational.

Perform trip test of Turning Gear.

     Miscellaneous: 
Steam Seal Regulator operational. 
Operational On-Line / Off-Line Overspeed Trip Tests.

CO2 Adequate Bulk Packs on hand.

Chiller operational.
DI Water Purifier operational.

H2 & CO2 Bulk Packs:
Adequate H2 Bulk Packs on hand for contingency purposes.
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18-Sep-17
Unit 1 Unit 2 Unit 3 BoP

Status of Test

 S/U  N/A

 S/U  N/A

 S/U  N/A
 S/U N/A N/A

N/A N/A  N/A
 S/U  N/A
 S/U  N/A
 S/U  N/A

N/A N/A N/A 

N/A N/A N/A 
 S/U  N/A
 S/U  N/A

 N/A  N/A
 N/A  N/A

 N/A  N/A
 N/A  N/A

 S/U  N/A

   N/A

   N/A

   N/A

N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 
N/A N/A N/A 

Generator:
Generator Exciter Operation checked Off & On Line.
Seal Oil System tested with 'Air' on Generator in preparation for Leak 
Testing. 

Vacuum Tank Level Control operational. 
H2 System in operation and/or adequate Bulk Packs on hand for 
contingency purposes.
CO2 Adequate Bulk Packs on hand.
Leak Testing Performed prior to 'Gassing Up' Generator.
Purity, Dew Point, etc. Instrumentation operation verified.

Seal Oil Regulator operational. 
AC Seal Oil pumps available & tested for STBY 'Auto-Start' (Units 1 & 2).
AC Seal Oil Pump available (Unit 3). 
DC Seal Oil Pump available & tested for STBY 'Auto-Start'. 
Seal Oil Vacuum Pumps available. 

     Plant 258V System:
258V Battery Banks checked Stage I & II.
258V Battery Chargers checked Stage I & II.

Powerhouse and Switchyard Single Line: 
     Plant 129V System:
129 V Battery Banks checked Stage I & II.
129V Battery Chargers checked Stage I & II.

Stage I & II Emergency Diesel Generators Tested for Manual & Auto-Start 
Operation along with Auto Breaker Closure as well as Emergency Manual 
Closing of Breakers.
Diesel Bus Tie Breaker, 'DBT' operation verified. 

Fire Protection System:
All Fire Protection Zones in Service

     Plant Uninterrupted Power Supplies 'UPS':
Number’s 1, 2, 3 & 4 'UPS' Power Supplies including Batteries, Cooling Fans, 
etc., checked. 

     Emergency Diesel Generators:
Stage I & II Emergency Diesel Generators Tested for Emergency Stop. 

Electric Fire Pump Controller check.
Public Address System Status.

Fire Control/Alarm Panel status.
Fire Alarm Beacons operational.
Diesel Fire Pump checked for 'Manual' & 'Auto' Start, etc.
Diesel Fire Pump Controller, Charger & Battery check.
Electric Fire Pump checked for 'Manual' & 'Auto' Start, etc.

Appendix B 
Page 9 of 10



18-Sep-17
Unit 1 Unit 2 Unit 3 BoP

Status of Test

N/A N/A N/A 

N/A N/A N/A 
N/A N/A N/A 
N/A N/A  N/A

N/A N/A N/A All Systems operational for when required.

Control & Relay Rooms. 
Uninterrupted Power Supply 'UPS' #1 Room. 
Generator Excitation and 'UPS' #s 2, 3 & 4 Room (Unit 3). 

Plant Heating Steam: 

Holyrood Main Powerhouse: 
Back-Up ECC and Guardhouse Propane Generator. 

Plant Air Conditioning System: 
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2017-18 Winter Readiness Planning 

 

 

Newfoundland and Labrador Hydro   

Appendix C 
 

Status of Winter Readiness Testing of Plant and Equipment 
Hydraulic Generation 

As of September 16, 2017 
 

  





Unit 1 Unit 2 Bop PH Unit 1 Bop Unit 1 Bop Unit 1 Bop Unit 1 Bop

Following Annual outages, Unit is run up, 
Synchronized and all Systems verified 
before Operating Status determined, as 
per ECC, prior to coming Winter Operating 
Season to ensure preparedness. A Unit 
Load Test is performed at this time.

27-Oct 27-Oct N/A 17-Nov ü ü N/A ü N/A ü N/A

Black Start Test of the black start systems 
is performed prior to the Winter Operating 
Season. Station service transfers alternate 
sources

27-Oct 27-Oct 27-Oct 17-Nov 17-Nov ü ü ü ü ü ü

 Spherical  Valves: 
Turbine Main Stop Valve Testing 27-Oct 27-Oct ü N/A N/A N/A N/A N/A N/A N/A N/A

Turbine Main Stop Valve Operational 27-Oct 27-Oct ü N/A N/A N/A N/A N/A N/A N/A N/A

Service Air , Instrument Air Systems 
Compressors: 
All Stationary Air Compressors available. 

ü ü ü ü ü ü ü ü ü ü ü

Air Compressor operational checks 
performed (e.g. oil levels, cooling water, 
etc.)

ü ü ü ü ü ü ü ü ü ü ü

Air Compressor STBY / Sequencing 
capability./Lead Lag/Standby

ü ü ü ü ü ü ü ü ü ü ü

HP compressors available ü ü ü ü ü ü ü N/A N/A N/A N/A

LP compressor available ü ü ü ü ü ü ü ü ü ü ü

Instrumentation  Control  and Alarms 
operational. 

ü ü ü ü ü ü ü ü ü ü ü

PRV
Status of Test

Cat Arm HLK USL GCL
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Unit 1 Unit 2 Bop PH Unit 1 Bop Unit 1 Bop Unit 1 Bop Unit 1 Bop
PRV

Status of Test
Cat Arm HLK USL GCL

 TG Cooling Water Systems:
Cooling water pumps available ü ü ü ü ü N/A N/A N/A N/A N/A N/A

Emergency Cooling water available 
Penstock Supply

27-Oct 27-Oct 27-Oct ü ü N/A N/A ü ü ü ü

Cooling water system available ü ü ü ü ü ü ü ü ü ü ü

TG Pumps available & tested for 
Auto/manual Start. 

ü ü ü ü ü N/A N/A N/A N/A N/A N/A

Shaft seal sytem available N/A N/A N/A 17-Nov ü ü N/A ü ü ü ü

CW Pump Motorized discharge valves 
'Manual' & 'Auto', 'Cracked' Position 
operation verified.   

ü ü ü ü ü ü ü ü ü ü ü

Rotary (Water)Strainer ü ü ü ü ü ü ü ü ü ü ü

Turbine Generator  Governor System:
Hydraulic System Accumulators 
operational. 

27-Oct 27-Oct N/A ü N/A ü N/A N/A ü N/A

Governor System Testing 27-Oct 27-Oct N/A 17-Nov N/A ü N/A ü N/A ü N/A

Governor System Available ü ü N/A ü N/A ü N/A N/A ü N/A

Hydraulic pump(s) availble 27-Oct 27-Oct N/A 17-Nov N/A ü N/A ü N/A ü N/A

Hydraulic Pump  Gov Auto Start Testing. 
27-Oct 27-Oct N/A 17-Nov N/A ü N/A ü N/A ü N/A

Generator:
Generator Exciter Operation checked Off 
& On Line.

27-Oct 27-Oct N/A 17-Nov N/A ü N/A ü N/A ü N/A

 Lubricating System: 
Portable Centrifuge operational.  ü ü N/A ü N/A ü N/A ü N/A ü N/A

Portable oil Pump (Jacking) ü ü ü ü N/A ü N/A ü N/A ü N/A

Oil level system generator metering 27-Oct 27-Oct N/A ü N/A ü N/A ü N/A ü N/A

Oil level system turbine metering 27-Oct 27-Oct N/A ü N/A ü N/A ü N/A N/A N/A

AC High pressure Jacking Oil Pump 
available automatic  

27-Oct 27-Oct N/A 17-Nov N/A ü N/A ü N/A N/A N/A

     Miscellaneous: 
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Unit 1 Unit 2 Bop PH Unit 1 Bop Unit 1 Bop Unit 1 Bop Unit 1 Bop
PRV

Status of Test
Cat Arm HLK USL GCL

Breaker & Disconnect Operation verified 
by Ops. Dept. & TROCrew.

27-Oct 27-Oct ü 17-Nov ü ü ü ü ü ü ü

Control structure
Water elevation N/A N/A N/A N/A ü N/A N/A N/A N/A N/A N/A

Gate Operation N/A N/A N/A N/A ü N/A N/A N/A N/A N/A N/A

Intake
Water elevation 27-Oct 27-Oct N/A 17-Nov N/A ü N/A ü N/A ü N/A

Trashrack system 27-Oct 27-Oct N/A 17-Nov N/A ü N/A ü N/A ü N/A

Gate operation 27-Oct 27-Oct N/A 17-Nov N/A ü N/A ü N/A ü N/A

Spillway/By-Pass
Water elevation N/A N/A N/A N/A ü N/A ü N/A ü ü N/A

Gate Heating /Ice Away unit N/A N/A N/A N/A ü N/A 15-Nov ü 15-Nov N/A N/A

Gate operation N/A N/A N/A N/A ü N/A ü N/A ü N/A N/A

Emergencey(back-up) Desiel Generator
N/A N/A N/A N/A ü N/A ü N/A N/A N/A N/A

Emergencey lift  operation and tested N/A N/A N/A N/A ü N/A ü N/A N/A N/A N/A

Battery Banks And Battery Chargers
     Plant 129V System:
129 V Battery Banks checked ü ü ü ü ü ü ü ü ü ü ü

129 V Battery Chargers ü ü ü ü ü ü ü ü ü ü ü

129 V battery Banks Available ü ü ü ü ü ü ü ü ü ü ü

     Plant 48V System:
48V Battery Banks checked ü ü ü ü ü ü ü ü ü ü ü

 Emergency Diesel Generators:
Emergency Diesel Generators Tested for 
Emergency Stop. 

ü ü ü ü ü ü ü ü ü ü ü
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Unit 1 Unit 2 Bop PH Unit 1 Bop Unit 1 Bop Unit 1 Bop Unit 1 Bop
PRV

Status of Test
Cat Arm HLK USL GCL

Emergency Diesel Generators Tested for 
Manual & Auto-Start Operation along with 
Auto Breaker Closure as well as Emergency 
Manual Closing of Breakers.

ü ü ü ü ü ü ü ü ü ü ü

Alternate AC sources avalable 27-Oct 27-Oct 27-Oct 17-Nov ü ü ü ü ü ü ü

Station Services Available 27-Oct 27-Oct 27-Oct 17-Nov ü ü ü ü ü ü ü

Transfer alternate source 27-Oct 27-Oct 27-Oct 17-Nov ü ü ü ü ü ü ü

Plant Air Conditioning System: 
Control  Rooms.  ü ü ü ü ü ü ü ü ü ü ü

Communications Rooms N/A N/A ü N/A ü N/A ü ü ü ü ü

Plant Heating Steam: 
All Systems operational for when required.

ü ü ü ü ü ü ü ü ü ü ü
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Appendix D 
 

Master Generation Outage Schedule 
September 1 to December 31, 2017 

  





17 24 1 8 15 22 29 5 12 19 26 3 10 17 24
MW

170

170

150

76.5

76.5

76.5

76.5

76.5

76.5

76.5

84

40

75

67

67

8

50

50

123.5

18

63

8

24.7

119.3

99.1

1,922         1,601           1,751           1,684       1,684       1,684       1,933       1,875       1,802       1,752       1,950       2,000       2,011       2,011       2,011       2,011       

991               991               1,034       1,077       1,121       1,179       1,271       1,319       1,368       1,416       1,452       1,811       1,811       1,811       1,811       

610               760               650          607          563          754          604          496          400          550          564          311          311          311          311          

154               170               170          170          170          170          170          170          170          170          170          170          170          170          170          

385               520               410          367          323          514          364          256          160          310          324          71             71             71             71             

Legend Notes:
Unit Available 1. Holyrood Unit 1 was derated to 70 MW. The unit became available at full capacity on September 21, 2017.
Unit Unavailable 2. Hardwoods Gas Turbine End A unavailable as of August 31, 2017. It became available on September 21, 2017.
Unit Derated 3. Stephenville Gas Turbine End A unavailable as of June 22, 2017. Expected to be fully returned to service during the week of October 15, 2017.
Unplanned / Extension 4. 24.7 MW include Hawke's Bay (5 MW), St. Anthony (9.7 MW), and Holyrood Diesels (10 MW).

5. Hawkes Bay Diesel Unit 548 (G2) unavailable as of September 17, 2017. Expected to be returned to service by September 24, 2017.
6. As of December 01, planned Vale Diesels capacity of 10.8 MW is included in Available Capacity. A pre-winter capacity test is require to prove capacity up to 10.8 MW.
7. IIS P90 winter peak demand for 2017-18 as filed with the Board in Hydro's "Near-Term System Adequacy Report" on May 15th, 2017.
8. December's Total Reserves reflect the planned agreements for CBPP Capacity Assistance (80 MW), System Voltage Reduction (20 MW) and Vale and Praxair interruptible load (11 MW).

*  Preventative/Corrective Maintenance items that require short duration outages are not reflected in this chart. They are planned in conjunction with system operation for an appropriate time.

Oct 30 - Nov 17

Jun 11 - Jun 16, Sep 10 - Sep 14

Apr 09 - Apr 13

Jun 18 - Jun 23, Nov 07 - Nov 12 

Oct 01 - Oct 20

Sep 17 - Oct 27

Nov 13 - Nov 19

May 09 - May 31, Oct 30 - Nov 03

Apr 25 - May 03,  May 31 - Jul 14, Jul 31 - Aug 18 

Jun 18 - Jun 30, Jul 07 - Aug 13

Jul 03 - Jul 27

Apr 23 - May 02

Apr 09 - Apr 19, Apr 23 - Apr 28

Jul 23 - Aug 13

May 03 - Jul 27

May 07 - Jun 29

Aug 27 - Sep 17

Aug 06 - Aug 25

December
Maintenance Outages

Apr 07 - Apr 23, May 01 - May 30, Jul 31 - Oct 20

2017 Planned Generation Outage Schedule*

September

Jun 23 - Sep 17

Dark Blue

Scheduled Annual

Holyrood CT

Star Lake

Exploits

CoGen

Newfoundland Power

Holyrood - G1

Holyrood - G2

Holyrood - G3

Bay d'Espoir - G1

Bay d'Espoir - G2

Bay d'Espoir - G3

Bay d'Espoir - G4

Bay d'Espoir - G5

Light Blue
Gray

White

October November

Unit

Month
Week Starting

CBPP 60 Hz

Available CapacityNote 6

Forecasted Gross Island Peak LoadNote 7

Total ReserveNote 8

Largest Operating Unit

N-1 Reserve

Hardwoods GTNote 1

Stephenville GTNote 2

Bay d'Espoir - G6

NLH DieselsNote 3,4, 5

Hinds Lake

Cat Arm 1

Cat Arm 2

Paradise River

Bay d'Espoir - G7

Upper Salmon

Granite Canal
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System Sub-System Asset Defined Spare Notes Inventory Description

Fire Protection System Electrical Driven Pump Pump Inboard Bearing 0 BEARING,PEERLESS 

INBOARD

In Stock

Fire Protection System Electrical Driven Pump Pump Outboard Bearing 0 BEARING,PEERLESS 

OUTBOARD

In Stock

Fire Protection System Electrical Driven Pump Pump Casing Ring 0 RING,PEERLESS 

CASING

In Stock

Fire Protection System Electrical Driven Pump Pump Casing Gasket 0 GASKET,PEERLESS 

CASING

In Stock

Fuel Oil Delivery System Aux. Steam & Fuel Oil Piping Valves Day Tank TripValve 8"  Butterfly Valve and 

Actuator

0 VALVE,BTFY 8" 150# In Stock

Fuel Oil Delivery System Aux. Steam & Fuel Oil Piping 0 Day Tank Trip Valve Actuator 0 ACTUATOR,BETTIS 

CB520

In Stock

Fuel Oil Delivery System Aux. Steam & Fuel Oil Piping 0 Fuel Line Block Valve 16" Gate Valve 0 VALVE,GATE 16" 

NEWCO

In Stock

Fuel Oil Delivery System Aux. Steam & Fuel Oil Piping 0 Day Tank Fill Line Control valve 6" Control Valve 0 VALVE,CONTROL 6" 

FISHER

In Stock

Fuel Oil Delivery System Aux. Steam & Fuel Oil Piping 0 0 Actuator 0 ACTUATOR,PNEU 1-

BSW-5-LT

In Stock

Hydrogen Generation and Storage Valves Motorized Valves 1/2 " Valve 0 SOLENOID,VALVE 

ASCO 8316

In Stock

Hydrogen Generation and Storage Tubing 0 Tubing 0 TUBING,SS 1" OD 

X.083 316

In Stock

Powerhouse and Switchyard Single Line 129V DC System Charger Control Unit 0 CONTROL 

UNIT,BATTERY CHG 

129V

In Stock

Raw and Makeup Water System & Water Treatment 

Plant

Demineralization System Instrumentation/Controls Cation Valve - KV2205C 0 VALVE,ITT In Stock

Raw and Makeup Water System & Water Treatment 

Plant

Demineralization System Instrumentation/Controls Cation Valve - KV2206C 0 VALVE,ITT In Stock

Raw and Makeup Water System & Water Treatment 

Plant

Demineralization System Instrumentation/Controls Anion Valve - KV3205C 0 VALVE,ITT In Stock

Raw and Makeup Water System & Water Treatment 

Plant

Demineralization System Instrumentation/Controls Anion Valve - KV3206C 0 VALVE,ITT In Stock

Raw and Makeup Water System & Water Treatment 

Plant

Demineralization System Instrumentation/Controls Cation Valve - KV2203C 0 VALVE,ITT In Stock

Raw and Makeup Water System & Water Treatment 

Plant

Demineralization System Instrumentation/Controls Cation Valve - KV2207C 0 VALVE,ITT In Stock

Raw and Makeup Water System & Water Treatment 

Plant

Demineralization System Instrumentation/Controls Cation Valve - KV2202C 0 VALVE,ITT In Stock

Raw and Makeup Water System & Water Treatment 

Plant

Demineralization System Instrumentation/Controls Cation Valve - KV2208C 0 VALVE,ITT In Stock

Raw and Makeup Water System & Water Treatment 

Plant

Demineralization System Instrumentation/Controls Anion Valve - KV3203C 0 VALVE,ITT In Stock

Raw and Makeup Water System & Water Treatment 

Plant

Demineralization System Instrumentation/Controls Anion Valve - KV3207C 0 VALVE,ITT In Stock

Raw and Makeup Water System & Water Treatment 

Plant

Demineralization System Instrumentation/Controls Anion Valve - KV3202C 0 VALVE,ITT In Stock

Asset Critical Spare

Inventory Status
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System Sub-System Asset Defined Spare Notes Inventory Description

Asset Critical Spare

Inventory Status

Raw and Makeup Water System & Water Treatment 

Plant

Demineralization System Instrumentation/Controls Anion Valve - KV3208C 0 VALVE,ITT In Stock

Raw and Makeup Water System & Water Treatment 

Plant

Demineralization System Instrumentation/Controls Mixed Bed Valve - KV4003B 0 VALVE,ITT In Stock

Raw and Makeup Water System & Water Treatment 

Plant

Demineralization System Instrumentation/Controls Mixed Bed Valve - KV4004A 0 VALVE,ITT In Stock

Raw and Makeup Water System & Water Treatment 

Plant

Demineralization System Instrumentation/Controls Mixed Bed Valve - KV4005B 0 VALVE,ITT In Stock

Raw and Makeup Water System & Water Treatment 

Plant

Demineralization System Instrumentation/Controls Mixed Bed Valve - KV4006B 0 VALVE,ITT In Stock

Raw and Makeup Water System & Water Treatment 

Plant

Demineralization System Instrumentation/Controls Mixed Bed Valve - KV4007B 0 VALVE,ITT In Stock

Raw and Makeup Water System & Water Treatment 

Plant

Demineralization System Instrumentation/Controls Mixed Bed Valve - KV4008B 0 VALVE,ITT In Stock

Raw and Makeup Water System & Water Treatment 

Plant

Demineralization System Instrumentation/Controls Mixed Bed Valve - KV4009B 0 VALVE,ITT In Stock

Raw and Makeup Water System & Water Treatment 

Plant

Demineralization System Instrumentation/Controls Mixed Bed Valve - KV4010A 0 VALVE,ITT In Stock

Raw and Makeup Water System & Water Treatment 

Plant

Demineralization System Instrumentation/Controls Mixed Bed Valve - KV4011A 0 VALVE,ITT In Stock

Raw and Makeup Water System & Water Treatment 

Plant

Demineralization System Instrumentation/Controls Mixed Bed Valve - PCV4071 Non-Stock is OK since there are 

non critical uses for this TX 

which can be "borrowed)

VALVE,PRESS 

REGULATING

Non-Stock

Raw and Makeup Water System & Water Treatment 

Plant

Demineralization System Instrumentation/Controls Sodium Monitor Non-Stock is OK since there are 

non critical uses for this TX 

which can be "borrowed)

ANALYZER,ORION 

2111LLEN

In Stock

Raw and Makeup Water System & Water Treatment 

Plant

Clarifier Agitator Frequency Drive 0 CONTROLLER,SPEED 

CLARIFIER

In Stock

Raw and Makeup Water System & Water Treatment 

Plant

Clarifier Agitator Recirculator - Double 

Induction Speed Reducer - 

In Stock

0 RECIRCULATOR,STERLI

NG 9A6108

In Stock

Raw and Makeup Water System & Water Treatment 

Plant

Clearwell Clearwell Pump Pump, single stage, 

750GPM

Critical repair parts stocked for 

this pump. No need to stock 

the entire pump. 

PUMP ASSY,KSB 6" Non-Stock

Fuel Oil Delivery System Aux. Steam & Fuel Oil Piping 0 Dock Quick Closing Valves 18 " Butterfly Valve 0 VALVE,BTFY 18" 150# In Stock

Fuel Oil Delivery System Aux. Steam & Fuel Oil Piping 0 Dock Capstan Gear Box 0 CAPSTAN 

GEARBOX,SADI

In Stock

Fire Protection System Electrical Driven Pump Control Panel Fire Pump Controller Spare Controller on site in 

Warehouse

N/A In Stock

Powerhouse and Switchyard Single Line 129V DC System  129 VDC Panel - Unit 1, 2, 3, 

Common

30A DC Breaker 0 BREAKER,DC HFD2030 

30A

In Stock

Powerhouse and Switchyard Single Line 129V DC System  129 VDC Panel - Unit 1, 2, 3, 

Common

25A DC Breaker 0 BREAKER,DC HFD2025 

25A

In Stock
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System Sub-System Asset Defined Spare Notes Inventory Description

Asset Critical Spare

Inventory Status

Powerhouse and Switchyard Single Line 129V DC System  129 VDC Panel - Unit 1, 2, 3, 

Common

15A DC Breaker 0 BREAKER,DC HFD2015 

15A

In Stock

Powerhouse and Switchyard Single Line 129V DC System  129 VDC Panel - Unit 1, 2, 3, 

Common

400A DC Breaker 0 BREAKER,DC KD3400 

400A

In Stock

Powerhouse and Switchyard Single Line 129V DC System  129 VDC Panel - Unit 1, 2, 3, 

Common

50A DC Breaker 0 BREAKER,DC HFD2050 

50A

In Stock

Powerhouse and Switchyard Single Line 129V DC System Charger Control Unit 0 CONTROL 

UNIT,BATTERY CHG 

129V

In Stock

Circulating Water and Screen Wash System CW Discharge Valves Butterfly Valve 36" Butterfly Valve 0 VALVE,BUTTERFLY 36" In Stock

Circulating Water and Screen Wash System CW Discharge Valves Butterfly Valve Actuator 0 ACTUATOR 

ASSY,ROTORK

In Stock

Circulating Water and Screen Wash System CW Pumps Motor Coils 0 WINDING COILS In Stock

Combustion Air & Gas Instruments Burner Management Burner Automation Network Interface Modules 0 MODULE,NETWORK 

INTERFACE

In Stock

Combustion Air & Gas Instruments Burner Management Burner Automation Master Fuel Trip Relays 0 RELAY,AB TYPE P In Stock

Combustion Air & Gas Instruments Burner Management Burner Automation DCS Control Processor 0 MODULE,PROCESSOR 

FOXBORO

In Stock

Combustion Air & Gas Instruments Burner Management Flame Scanners 24Vdc Scanner Power 

Supply

0 POWER 

SUPPLY,WEIDMULLER

In Stock

Combustion Air & Gas Instruments Burner Management Air Flow Transmitters Transmitter 0 TRANSMITTER, DP 1 

KPA TO 1 KPA

In Stock

Combustion Air & Gas Instruments Burner Management Oil Flow Transmiitter Transmitter - Unit 1 One spare F.O. Flow TX for both 

units

FLOWMETER,ROSE Order Pending

Condenser Air Extraction System Vacuum Breakers 0 6' Flanged 0 VALVE,AIR & VACUUM 

6 FLG

On Order

Generator Seal Oil System Seals See Parts List #U1&2 - 1 

from Service Contractor

0 HYDROGEN SEAL 

RINGS,GE

In Stock

Generator Exciter Controls ArcNet Coupler 0 CARD,ABB UNS0672 In Stock

Generator Exciter Controls Conduction Monitor 0 CARD,ABB UNS0673 In Stock

Generator Exciter Controls Crowbar 0 CARD,ABB 

UNS0017AVAR1

In Stock

Generator Exciter Controls Digital ArcNet 0 CARD,ABB UPC090 In Stock

Generator Exciter Controls Binary Input 0 CARD,ABB UFC092 In Stock

Generator Exciter Controls Output Relay 0 CARD,ABB ARC093 In Stock

Generator Exciter Controls Measuring Card 0 CARD,ABB UNC4672 In Stock

Generator Exciter Controls Measuring Card 0 CARD,ABB UNC4673 In Stock

Generator Exciter Controls I/O Connection 0 CARD,ABB UNC4674 In Stock

Generator Exciter Controls Converter 0 CARD,ABB UNS3670 In Stock

Generator Exciter Controls Snubber Bridge 0 SNUBBER,ABB 

UNS4681V12

In Stock

Generator Exciter Controls Control 0 CARD,ABB 

HIEE300900R0001

In Stock

Generator Exciter Controls Power Supply 0 CARD,ABB KUC321 In Stock

Generator Exciter Controls Pulse Gen 0 CARD,ABB GDB021 In Stock

Generator Exciter Controls Combined I/O 0 CARD,ABB UAC326 In Stock
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System Sub-System Asset Defined Spare Notes Inventory Description

Asset Critical Spare

Inventory Status

Generator Exciter Controls Control Panel 0 CARD,ABB AFC094 In Stock

Generator Exciter Controls Breaker 0 BREAKER,FIELD ABB 

F3/SE

In Stock

Generator Exciter 0 Transformer On Site N/A In Stock

Generator Stator PT Cubicle Primary Contact for 

Generator P.T.

0 CONTACT ASSY,PT In Stock

Generator Seal Oil System Regulator 1.5" Regulating Valve Not critical to unit operation. SEAL OIL REG KIT, RK In Stock

Ignitor Light Oil and Air Supply Light Oil Trip Valve 1" Valve 0 VALVE,FISH F.O. TRIP In Stock

Ignitor Light Oil and Air Supply Light Oil Igniter Control Box Ignition Transformer 0 XFMR,FOSSIL S870-

542F

In Stock

Ignitor Light Oil and Air Supply Light Oil Igniter Control Box Sunspot 0 BASE,AMPLIFIER & 

TERMINAL

In Stock

Ignitor Light Oil and Air Supply Light Oil Igniter Control Box Valve Assembly / Oil Igniter 0 IGNITER,ASSEMBLY 

ALSTOM

In Stock

L.P. Feedwater System L.P. Heater Controls (Water 

Induction Protection)

0 Level Transmitter 0 TRANSMITTER,LEVEL In Stock

L.P. Feedwater System L.P. Heater Controls (Water 

Induction Protection)

0 Aquarian Alarm Modules 0 MODULE,AQUARIAN In Stock

L.P. Feedwater System L.P. Heater Controls (Water 

Induction Protection)

0 Relays 0 RELAY,PLUG-IN 12 PIN 

AC

In Stock

L.P. Feedwater System L.P. Heater Controls (Water 

Induction Protection)

0 Solenoid 0 SOLENOID,ASCO 8300 

125 VDC

In Stock

L.P. Feedwater System L.P. Heater Controls (Water 

Induction Protection)

0 Conductivity Probe 0 PROBE,GUIDED WAVE 

RADAR 26"

In Stock

L.P. Feedwater System Deaerator System Level Control Level Switch 0 SWITCH,LEVEL 

MOBREY

In Stock

L.P. Feedwater System Deaerator System Level Control Level Transmitter 0 TRANSMITTER,LEVEL In Stock

L.P. Feedwater System Deaerator System Level Control Relay 0 RELAY,PLUG-IN 12 PIN 

AC

In Stock

L.P. Feedwater System Ammonia System 0 Bulk Chemical 0 AMMONIUM 

HYDROXIDE,20% TOTE

In Stock

L.P. Feedwater System Deaerator System NRV Valves 12"-150# Gasket Kit 0 GASKET,S&K 

74S0397V0010

In Stock

L.P. Feedwater System Deaerator System NRV Valves O-Rings 0 O-RING,S&K 

75S0144V0090

In Stock

L.P. Feedwater System Deaerator System NRV Valves Packing 0 PACKING,S&K 24" On Order

L.P. Feedwater System Deaerator System NRV Valves Packing 0 PACKING,S&K 16" In Stock

L.P. Feedwater System Deaerator System NRV Valves Packing 0 PACKING,S&K 12" On Order

L.P. Feedwater System Deaerator System NRV Valves Seal washers 0 SEAL,S&K 

75G0181V0020

In Stock

L.P. Feedwater System L.P. Heaters NRV Valves - #1&2 LP Heaters Gasket 0 GASKET,S&K 

67S0064V0010

On Order

L.P. Feedwater System L.P. Heaters NRV Valves O-Rings 0 O-RING,S&K 

75S0144V0100

In Stock
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Asset Critical Spare

Inventory Status

L.P. Feedwater System L.P. Heaters NRV Valves Packing 0 PACKING,S&K 

75G0100V0040

In Stock

L.P. Feedwater System L.P. Heaters NRV Valves Packing 0 PACKING,S&K 

75G0100V0040

In Stock

L.P. Feedwater System L.P. Heaters NRV Valves Seal washers 0 SEAL,S&K 

75G0181V0050

In Stock

L.P. Feedwater System Polisher Bypass Valve 0 Valve Non-Stock is OK since there are 

full rebuild items identified and 

stocked

VALVE,FISH 

5080326PTBNN

Non-Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2) Valves Valve 0 VALVE KIT,BALL 3 In Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2) Valves Actuator 0 ACTUATOR 

KIT,WORCH D-38

In Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2) Valves Valve 0 VALVE KIT,BALL 2 In Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2) Valves Actuator 0 ACTUATOR 

KIT,WORCH C-38

In Stock

Main Steam & Reheat Steam; Turbine Drains Vacuum Trip Device 0 Pressure Transmitter - Unit 

1

0 TRANSMITTER,PRESS -

30-0"

Order Pending

Powerhouse and Switchyard Single Line 258V DC System Unit 1 & 2 Field Breakers Field Breaker 0 BREAKER,FIELD ABB 

F3/SE

In Stock

Turbine Generator System Stage 1 Governor Governor Mark 5 System - cable 

assemblies

0 CABLE ASSY,SERVO 

G.E.

In Stock

Turbine Generator System Stage 1 Governor Governor Mark 5 System - 50 gal. 

Intercept Control Valve 

Servos

0 VALVE,SERVO 50.0 

GPM

In Stock

Turbine Generator System Stage 1 Governor Governor Mark 5 System - 50 gal. 

Main Control Valve Servos

0 VALVE,SERVO 50.0 

GPM

In Stock

Turbine Generator System Stage 1 Governor Governor Mark 5 System - 6 gal. 

Intercept Control Valve 

Servos (scram)

0 VALVE,SERVO 9.0-11.0 

GPM

In Stock

Turbine Generator System Stage 1 Governor Governor Mark 5 System - 6 gal. 

Main Stop Valve Servos

0 VALVE,SERVO 9.0-11.0 

GPM

In Stock

Turbine Generator System Stage 1 Governor Governor Linear Variable Differential 

Transducer for Intercept 

Control Valve & Main 

Control Valve

0 TRANSDUCER,GE In Stock

Turbine Generator System Stage 1 Governor Governor Linear Variable Differential 

Transducers for 1 per Main 

Stop Valve 

0 TRANSDUCER,GE In Stock

Turbine Generator System Stage 1 Governor Governor Cable 0 CABLE SET,FLUID 

POWER

In Stock

Turbine Generator System Stage 1 Governor Governor Valve 0 VALVE,FLUID POWER 

PILOT

In Stock
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Asset Critical Spare

Inventory Status

Turbine Generator System Stage 1 Governor Governor Sensor 0 SENSOR,FLUID POWER In Stock

Turbine Generator System Stage 1 Governor Governor Coil 0 COIL,FLUID POWER In Stock

Turbine Generator System Stage 1 Governor Governor Go Switch - Limit Switches 0 SWITCH,LIMIT GO 

LEVER

In Stock

Turbine Generator System Stage 1 Governor Governor Cable Set 0 CABLE SET,FLUID 

POWER

In Stock

Turbine Generator System Stage 1 Governor Governor Valve 0 VALVE,FLUID POWER 

PILOT

In Stock

Turbine Generator System Stage 1 Governor Governor Sensor 0 SENSOR,FLUID POWER In Stock

Turbine Generator System Stage 1 Governor Governor Coil 0 COIL,FLUID POWER In Stock

Turbine Generator System Stage 1 Governor Governor O-Ring Kit 0 O-RING KIT,FLUID 

POWER

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System RES,50OHM,5%,40 WATT 0 RESISTOR,500HM In Stock

Turbine Generator System Stage 1 Governor Turbine Control System DIODE 

MOD,1200V,45A,SKKD46/1

2

0 DIODE,MOD 1200V In Stock

Turbine Generator System Stage 1 Governor Turbine Control System RELAY 0 RELAY,12HGA11J52 In Stock

Turbine Generator System Stage 1 Governor Turbine Control System CPF MK5 CONTROL POWE 0 CONTROL,MK5 POWER In Stock

Turbine Generator System Stage 1 Governor Turbine Control System TERMINATOR,93 OHMS 0 TERMINATOR,93 

OHMS

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System RESISTOR 0 RESISTOR,323A2354P1 In Stock

Turbine Generator System Stage 1 Governor Turbine Control System RESISTOR 0 RESISTOR,323A2354P2 In Stock

Turbine Generator System Stage 1 Governor Turbine Control System RES 100 OHM 5%   40W 0 RESISTOR,100 OHM In Stock

Turbine Generator System Stage 1 Governor Turbine Control System CAP-METALLIZED-MYLAR 0 CAP,METALIZED 

MYLAR

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV, C-Core Terminal 

Board

0 TERMINAL 

BOARD,MKV C-CORE

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV, Terminal Board, 

Digital I/O

0 TERMINAL 

BOARD,DIGITAL I/O

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV, Terminal Board, 

Digital I/O

0 TERMINAL 

BOARD,DIGITAL I/O

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV, Terminal Board, 

Relay/Solenoid

0 TERMINAL 

BOARD,MKV RELAY

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV, Terminal Board, 

Relay/Solenoid

0 TERMINAL 

BOARD,MKV RELAY

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV, P-Core Terminal 

Board

0 TERMINAL 

BOARD,MKV P-CORE

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System TERM. BOARD (R-S-T) DS200QTBAG1A is supsereded 

by DS200QTBAG3A

TERMINAL BOARD,(R-S-

T)

In Stock
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Turbine Generator System Stage 1 Governor Turbine Control System Main Control Card New no longer available, reman 

only

BOARD,GE 

DS200SDCCG4A

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV, LAN Comm Interface 

Card

0 BOARD,GE DS200SLCC 

G3A/PS

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV,Thermocouple 

Terminal Board

0 TERMINAL 

BOARD,THERMOCOUP

LE

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV,TERM.BD ©R-S-T TC 0 TERMINAL 

BOARD,MKV

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKVe, Analog I/O Terminal 

Board

0 TERMINAL 

BOARD,ANALOG I/O

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKVe, Analog I/O Terminal 

Board

0 TERMINAL 

BOARD,ANALOG I/O

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV,TERM BD (R-S-T) EXT 0 TERMINAL BOARD,(R-S-

T) EXT

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV, Common Analog 

Card

New no longer available, reman 

only

BOARD,GE 

DS200TCCAG1B

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV, DIG. I/O BD. CONF. C 0 BOARD,GE 

DS200TCDAH1B/PS

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV, Emergency 

Overspeed Card

New no longer available, reman 

only, Has age sensitive 

components, 

BOARD,GE 

DS200TCEAG1B

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV, COMM. CIRCUITS 

FOR T

Has age sensitive components BOARD,GE 

DS200TCEBG1B

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System PDM, Switch & Fuse Card 0 BOARD,GE 

DS200TCPDG1B

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV, DC INPUT PWR 

SUPPLY

New no longer available, reman 

only, Has age sensitive 

components, 

BOARD,GE 

DS200TCPSG1A

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV, Analog I/O Card 0 BOARD,GE 

DS200TCQAG1B

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV, (RST) Extended 

Analog I/O Card

New no longer available, reman 

only

CARD,EXTENDED MKV 

(RST)

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV, BOARD-(RST) 

OVERFLOW

New no longer available, reman 

only

BOARD,GE 

DS200TCQCG1B

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV, Relay Output Card 0 BOARD,GE 

DS200TCRAG1A/PS

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MKV, Turbine Trip Card New no longer available, reman 

only

BOARD,GE 

DS200TCTSG1A

In Stock

Turbine Generator System Stage 1 Governor Turbine Control System MODULE,AC TO DC DS2020DACAG1 has been 

superseded by DS2020DACAG2

MODULE,AC TO DC In Stock

Turbine Generator System Stage 1 Governor Turbine Control System (Commissioning Kit) Fuses, 

Resistors , Diodes, Relays

0 SPARE KIT,MKV In Stock

Turbine Generator System Stage 1 Turbine Lube Oil System DC Oil Pump Pump 0 PUMP,DC LUBE OIL In Stock

Turbine Generator System Stage 1 Turbine Lube Oil System DC Motor Motor 0 MOTOR,DC LUBE OIL 

PUMP

In Stock
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Turbine Generator System Stage 1 Turbine Lube Oil System Pressure Switches Switch 0 SWITCH,PRESS 0-150 

PSI

In Stock

Turbine Generator System Stage 1 Hydraulic Fluid System Fluid Pumps Pump 0 PUMP,HYD FLUID 

POWER UNIT

In Stock

Turbine Generator System Stage 1 Turbine Lube Oil System AC Oil Pumps Shaft 0 SHAFT,IR 10 (TYPE 2 

ERVH)

In Stock

Turbine Generator System Stage 1 Turbine Lube Oil System AC Oil Pumps Impeller 0 IMPELLER,IR 

2RVH3DX1-813

In Stock

Turbine Generator System Stage 1 Turbine Lube Oil System AC Oil Pumps Sleeve 0 SLEEVE,I RAND 

175B135NX1B-204

In Stock

Turbine Generator System Stage 1 Turbine Lube Oil System AC Oil Pumps Key 0 KEY,IMPELLER IR 

11A9C37

In Stock

Turbine Generator System Stage 1 Turbine Lube Oil System AC Motor Motor 0 MOTOR,ELECT 20HP 

575VAC

In Stock

Turbine Generator System Stage 1 Turbine Lube Oil System Pressure Switch 2 Switch 0 SWITCH,PRESS 0-150 

PSI

In Stock

Turbine Generator System Stage 1 Steam Seal Regulator Main Steam Valve - Actuator Bushing 0 BUSHING,FISH 

1E845714012

In Stock

Turbine Generator System Stage 1 Steam Seal Regulator Main Steam Valve - Actuator Diaphragm 0 DIAPHRAGM,FISH 

2E859802202

In Stock

Turbine Generator System Stage 1 Steam Seal Regulator Main Steam Valve - Actuator Repair Kit 0 ACTUATOR KIT,FISH 

R667X000502

In Stock

Turbine Generator System Stage 1 Steam Seal Regulator Main Steam Valve - Body Packing 0 PACKING KIT,FISH 

RPACKX0011

In Stock

Turbine Generator System Stage 1 Steam Seal Regulator Main Steam Valve - Body Positioner 0 POSITIONER,FISH 

DVC6200

In Stock

Turbine Generator System Stage 1 Steam Seal Regulator Dump Control Valve - Actuator Diaphragm 0 DIAPHRAGM,FISH 

2N130902202

In Stock

Turbine Generator System Stage 1 Steam Seal Regulator Dump Control Valve - Actuator Repair Kit 0 ACTUATOR KIT,FISH 

R667X000702

In Stock

Turbine Generator System Stage 1 Steam Seal Regulator Dump Control Valve - Body Gasket 0 GASKET SET,FISH 

RGASKETX232

In Stock

Turbine Generator System Stage 1 Steam Seal Regulator Dump Control Valve - Body Plug/Stem 0 PLUG/STEM,FISH 

27A3965X052

In Stock

Turbine Generator System Stage 1 Steam Seal Regulator Dump Control Valve - Body Cage 0 CAGE,FISH 

20A3245X092

In Stock

Turbine Generator System Stage 1 Steam Seal Regulator Dump Control Valve - Body Ring 0 RING,FISH 

17A3991X022

In Stock

Turbine Generator System Stage 1 Steam Seal Regulator Dump Control Valve - Body Seat Ring 0 RING,FISH 

20A3260X152

In Stock

Units 1 & 2 Air & Flue Gas Furnace Pressure TX (Trip) Pressure Transmitter Pressure Transmittter 0 TRANSMITTER,DP -

8000-8000KPA

In Stock

Units 1 & 2 Air & Flue Gas Rotary Air Heaters Baskets Basket Set To be ordered & stocked as 

required

BASKET SET,AIR 

HEATER 21-1/2"

Non-Stock

Units 1 & 2 Air & Flue Gas Rotary Air Heaters Baskets Basket Set To be ordered & stocked as 

required

BASKET SET,AIR 

HEATER U1

Non-Stock

Units 1 & 2 Air & Flue Gas Rotary Air Heaters Rotating Element & Bearings Bearing 0 BEARING,BALL 

23034CCK/C3W33

In Stock
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System Sub-System Asset Defined Spare Notes Inventory Description

Asset Critical Spare

Inventory Status

Units 1 & 2 Air & Flue Gas Rotary Air Heaters Rotating Element & Bearings Seal 0 SEAL,HOWDEN 68-01-

615

In Stock

Units 1 & 2 Air & Flue Gas Rotary Air Heaters Drive System Coupling 0 COUPLING,STEELFLEX 

1-1/8 S-4

In Stock

Units 1 & 2 Air & Flue Gas Rotary Air Heaters Drive System Air Motor 0 AIR MOTOR,ING RAND In Stock

Units 1 & 2 Air & Flue Gas Rotary Air Heaters Drive System Motor 0 MOTOR,HEATER 

1/3HP (XL GEAR)

In Stock

Units 1 & 2 Air & Flue Gas Rotary Air Heaters Soot Blowers Sleeve 0 SLEEVE,RELIANCE 

411629-6A

In Stock

Units 1 & 2 Air & Flue Gas Rotary Air Heaters Soot Blowers Coupling 0 COUPLING,BORE 

3/4X5/8

In Stock

Units 1 & 2 Air & Flue Gas Rotary Air Heaters Soot Blowers Roller assembly 0 ROLLER,ASSEMBLY In Stock

Units 1 & 2 Fuel Oil System Combustion Control Valve Combustion Control Valve Gasket 0 GASKET SET,FISH 

RGASKETX182

In Stock

Units 1 & 2 Fuel Oil System Combustion Control Valve Combustion Control Valve Stud 0 STUD,DEW 0282336 In Stock

Units 1 & 2 Fuel Oil System Combustion Control Valve Combustion Control Valve Repair Kit 0 ACTUATOR KIT,FISH 

R667X000402

In Stock

Units 1 & 2 Fuel Oil System Combustion Control Valve Combustion Control Valve Cage 0 CAGE,FISH 

2U224033272

In Stock

Units 1 & 2 Fuel Oil System Combustion Control Valve Combustion Control Valve Plug/Stem 0 PLUG ASSY,FISH 

1V6575X0052

In Stock

Units 1 & 2 Fuel Oil System Combustion Control Valve Combustion Control Valve Ring 0 RING,FISH 

1U222646172

In Stock

Units 1 & 2 Fuel Oil System Combustion Control Valve Combustion Control Valve Bushing 0 BUSHING,FISH 

1E682814012

In Stock

Units 1 & 2 Fuel Oil System Atomizing Steam Valve Atomizing Steam Valve 2" Flanged Valve 0 VALVE,FISH ATOM 

STEAM

In Stock

Units 1 & 2 Fuel Oil System Main Fuel Oil Trip Valve Main Fuel Oil Trip Valve Flanged Valve 0 VALVE,FISH F.O. TRIP In Stock

Units 1 & 2 Fuel Oil System Header Pressure Control Valve Header Pressure Control Valve Repair Kit 0 PACKING KIT,FISH 

RPACKX00012

In Stock

Units 1 & 2 Fuel Oil System Header Pressure Control Valve Header Pressure Control Valve Diaphragm 0 DIAPHRAGM,FISH 

2E670002202

In Stock

Units 1 & 2 Fuel Oil System Fuel Oil Pumps Fuel Oil Pumps PUMP,IMO C324 0 PUMP,IMO C324 

(COMPLETE)

In Stock

Units 1 & 2 Fuel Oil System Mechanical Seal Mechanical Seal Seal 0 SEAL,MECHANICAL 

FUEL C324

In Stock

Units 1 & 2 Fuel Oil System Short Recirculation Valve Short Recirculation Valve Gasket Set 0 GASKET SET,FISH 

RGASKETX312

In Stock

Units 1 & 2 Fuel Oil System Short Recirculation Valve Short Recirculation Valve Packing 0 PACKING KIT,FISH 

RPACKX00012

In Stock

Units 1 & 2 Fuel Oil System Short Recirculation Valve Short Recirculation Valve Ring 0 RING,FISH 

1U222535072

In Stock

Units 1 & 2 Fuel Oil System Short Recirculation Valve Short Recirculation Valve Plug/stem 0 PLUG/STEM,FISH 

1U8350X0022

In Stock

Units 1 & 2 Fuel Oil System Short Recirculation Valve Short Recirculation Valve Cage 0 CAGE,FISH 

2U215033272

In Stock
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Units 1 & 2 Fuel Oil System Long Recirculatoin Valve Long Recirculatoin Valve Gasket 0 GASKET,FISH 

10A4154X012

In Stock

Units 1 & 2 Fuel Oil System Long Recirculatoin Valve Long Recirculatoin Valve Ring 0 RING,FISH 

1U222835072

In Stock

Units 1 & 2 Fuel Oil System Long Recirculatoin Valve Long Recirculatoin Valve Diaphragm 0 DIAPHRAGM,FISH 

2N126902202

In Stock

Units 1 & 2 Fuel Oil System Long Recirculatoin Valve Long Recirculatoin Valve Cage Repair Parts Stocked Ref 

CN116597

CAGE,FISH 

2U231833272

In Stock

Units 1 & 2 Fuel Oil System Fuel Oil Heaters Fuel Oil Heaters Gaskets 0 GASKET,FUEL OIL 

HEATER

In Stock

Units 1 & 2 Fuel Oil System Fuel Oil Heaters Fuel Oil Heaters Tube Bundles Annual Inspection plus online 

Check. To be ordered as 

required.

HEATER,FUEL OIL 

STAGE 1

Non-Stock

Units 1 & 2 Fuel Oil System Burners Oil Valve Oil, Steam & Scavange 

Valves - All Same

0 VALVE,BALL 3/4 C/W 

PNEU

In Stock

Units 1 & 2 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve - 

Unit 1 

Cage 0 CAGE,FISH 

42B3570X012

On Order

Units 1 & 2 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve - 

Unit 1 

Plug/stem 0 PLUG/STEM,FISH 

36A5366X062

In Stock

Units 1 & 2 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve - 

Unit 1 

Ring 0 RING,FISH 

26A5285X012

On Order

Units 1 & 2 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve - 

Unit 1 

Ring 0 RING,FISH 

26A5299X052

On Order

Units 1 & 2 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve - 

Unit 1 

Ring 0 RING,FISH 

10A5411X022

On Order

Units 1 & 2 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve - 

Unit 1 

Pin 0 PIN,FISH 1V334035072 On Order

Units 1 & 2 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve - 

Unit 1 

Gasket 0 GASKET,FISH 

18A2810X012

On Order

Units 1 & 2 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve - 

Unit 1 

Gasket 0 GASKET,FISH 

26A5314X012

In Stock

Units 1 & 2 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve - 

Unit 1 

Ring 0 RING,FISH 

10A5410X012

In Stock

Units 1 & 2 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve - 

Unit 1 

Packing 0 PACKING,FISH 

1R290601012

On Order

Units 1 & 2 H.P. Feedwater System Boiler Feed Boiler Feed Pumps  -  Unit 1 E & W Element Assembly (Volute) Rebuildable Item

If this is not in stock, it is out 

for rebuild.

ELEMENT 

ASSY,VOLUTE/ROTATI

NG

Non-Stock

Units 1 & 2 H.P. Feedwater System Boiler Feed Boiler Feed Pumps  -  Unit 1 E & W Bushing 0 BUSHING,BJ 216507LG In Stock

Units 1 & 2 H.P. Feedwater System Boiler Feed Boiler Feed Pumps  -  Unit 1 E & W Shaft Driven Oil Pump 0 PUMP,BJ DWG C1F-

238

In Stock

Units 1 & 2 H.P. Feedwater System Boiler Feed Boiler Feed Pumps  -  Unit 1 E & W Ring 0 RING,BJ 612987-EH In Stock

Units 1 & 2 H.P. Feedwater System Boiler Feed Boiler Feed Pumps  -  Unit 1 E & W Ring 0 RING,BJ 634599-BG In Stock

Units 1 & 2 H.P. Feedwater System Boiler Feed Boiler Feed Pumps  -  Unit 1 E & W Shoe 0 SHOE ASSY,BJ 631163-

KD

In Stock
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Units 1 & 2 H.P. Feedwater System Boiler Feed Boiler Feed Pumps  -  Unit 1 E & W Cover 0 COVER,BJ 308952-SA In Stock

Units 1 & 2 H.P. Feedwater System Boiler Feed Boiler Feed Pumps  3000HP Motor, 4160Vac Motor stored off site via service 

contract

SCIM, sin# 

1026366788, frame 

MGP500B, 3000HP, 

4160Vac, 60Hz

In Stock

Units 1 & 2 H.P. Feedwater System Boiler Feed Main Feedwater Low Load Control 

Valve

Gasket 0 GASKET,FISH 

12B7100X082

In Stock

Units 1 & 2 H.P. Feedwater System Boiler Feed Main Feedwater Low Load Control 

Valve

Seal Repair Parts stocked Ref 

CN12054568

SEAL,FISH 

10A4215X012

In Stock

Units 1 & 2 H.P. Feedwater System Boiler Feed Main Feedwater Low Load Control 

Valve

Ring Repair Parts stocked Ref 

CN12054568

RING,FISH 

10A4217X012

In Stock

Units 1 & 2 H.P. Feedwater System Boiler Feed Main Feedwater Low Load Control 

Valve

Ring Repair Parts stocked Ref 

CN12054568

RING,FISH 

10A4219X012

In Stock

Units 1 & 2 H.P. Feedwater System Boiler Feed Main Feedwater Low Load Control 

Valve

Ring 0 RING,FISH 

22B9344X012

In Stock

Units 1 & 2 H.P. Feedwater System Boiler Feed Main Feedwater Low Load Control 

Valve

Plug/Stem 0 PLUG/STEM,FISH 

38A0014X062

In Stock

Units 1 & 2 H.P. Feedwater System H.P. Heater Controls (Water 

Induction Protection)

Unit  #1 - All HP Heaters Level Transmitter 0 TRANSMITTER, DP 0-

120" H20

In Stock

Units 1 & 2 H.P. Feedwater System H.P. Heater Controls (Water 

Induction Protection)

Unit # 2 - HP Heater # 4 & 6 Level Transmitter 0 TRANSMITTER, DP 0-

120" H20

In Stock

Units 1 & 2 H.P. Feedwater System H.P. Heater Controls (Water 

Induction Protection)

Unit # 2 -HP  Heater # 5 Level Transmitter 0 TRANSMITTER, DP 0-

120" H20

In Stock

Units 1 & 2 H.P. Feedwater System H.P. Heater Controls (Water 

Induction Protection)

Unit 1  - All HP Heaters Aquarian Alarm Modules 0 MODULE,AQUARIAN In Stock

Units 1 & 2 H.P. Feedwater System H.P. Heater Controls (Water 

Induction Protection)

Unit #2 - Heater # 4 & 6 Aquarian Alarm Modules 0 MODULE,AQUARIAN In Stock

Units 1 & 2 H.P. Feedwater System H.P. Heater Controls (Water 

Induction Protection)

Unit # 2 -HP  Heater # 5 Aquarian Alarm Modules 0 MODULE,AQUARIAN In Stock

Units 1 & 2 H.P. Feedwater System H.P. Heater Controls (Water 

Induction Protection)

Unit 1 & 2 - All HP Heaters Conductivity Probe Hi-Level Switch PROBE,CONDICTIVITY In Stock

Units 1 & 2 H.P. Feedwater System H.P. Heater Controls (Water 

Induction Protection)

Unit # 1 & 2 - All HP Heaters Relay 0 RELAY,PLUG-IN 12 PIN 

AC

In Stock

Units 1 & 2 H.P. Feedwater System H.P. Heater Controls (Water 

Induction Protection)

Unit 1 & 2 Solenoid 0 SOLENOID,ASCO 8300 

125 VDC

In Stock

Units 1 & 2 H.P. Feedwater System Boiler Feed Suction Valve Limit Switch Oil Tight Limit Switch 0 SWITCH,LIMIT AB 802T-

B

In Stock

Units 1 & 2 H.P. Feedwater System Boiler Feed Suction Valve Packing 0 PACKING,GRAFOIL 

1IDX1-1/2OD

In Stock

Units 1 & 2 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Gasket 0 GASKET,HOP 

30037592

In Stock

Units 1 & 2 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Spindle 0 SPINDLE,HOP 44574-

011

In Stock

Units 1 & 2 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Nut 0 NUT,HOP 35224-508 In Stock

Units 1 & 2 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Stop 0 STOP,HOP 8 VALVE 

24930W

In Stock
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Units 1 & 2 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Belt 0 BELT ASSY,HOP 44511-

001

In Stock

Units 1 & 2 H.P. Feedwater System H.P. Heaters NRV Valves - Heater # 4 8"- 150# Gasket Kit 0 GASKET,S&K 

74S0397V0010

In Stock

Units 1 & 2 H.P. Feedwater System H.P. Heaters NRV Valves - Heater # 5 8"- 300# Gasket Kit 0 GASKET,S&K 

74S0397V0010

In Stock

Units 1 & 2 H.P. Feedwater System H.P. Heaters NRV Valves - Heater # 6 8"- 600# Gasket Kit 0 GASKET,S&K 

74S0397V0010

In Stock

Units 1 & 2 H.P. Feedwater System Steam Drum Level Control Transmitters Level Transmitter 0 TRANSMITTER,PRESS 5-

800

In Stock

Units 1 & 2 H.P. Feedwater System Boiler Feed Suction Line Safety Valve 1/2" x 1" Valve 0 VALVE,RELIEF 

1/2"110# SE

In Stock

Units 1 & 2 H.P. Feedwater System Boiler Feed Boiler Feed Recirculation Valve to 

DA

4" Valve 0 VALVE,GATE 4 CS BW 

300#

In Stock

Combustion Air & Gas Instruments Burner Management Positioner 2.5" x 5 "Pneumatic 

PowerPositioner (Hagan)

In Stock

0 VALVE ASSY,373218-

001

In Stock

L.P. Feedwater System Condensate Extraction Pumps Pump Coupling 0 COUPLING,METASTRE

AM

In Stock

L.P. Feedwater System Condensate Extraction Pumps Pump Bearing C. Thangasamy to contact 

Flowserve for bearing spec. 

BEARING,JOURNAL MP 

215878E

Non-Stock

L.P. Feedwater System Condensate Extraction Pumps Pump Impeller 0 IMPELLER,MAT PLA 

27881-P

In Stock

L.P. Feedwater System Condensate Extraction Pumps Pump Impeller 0 IMPELLER,MAT PLA 

27882-P

In Stock

L.P. Feedwater System Condensate Extraction Pumps Pump Impeller 0 O-RING,M&P 775C In Stock

L.P. Feedwater System Condensate Extraction Pumps Pump Impeller 0 O-RING,MAT PLA 775D In Stock

Powerhouse and Switchyard Single Line 258V DC System Cable Cable 0 CABLE,BATTERY 1/0 In Stock

Turbine Generator System Stage 1 Governor Governor Mark 5 System - speed 

probes

0 PROBE,SPEED PICKUP In Stock

Turbine Generator System Stage 1 Turbine Lube Oil System Pressure Switch 1 Switch 0 SWITCH,PRESS 0-150 

PSI

In Stock

Turbine Generator System Stage 1 Steam Seal Regulator Dump Control Valve - Body Positioner 0 POSITIONER,FISH 

DVC6200

In Stock

Condenser Air Extraction System Mechanical Vacuum Pumps Motor Motor 0 MOTOR,ELECT 50HP 

575V

In Stock

Generator Stator PT Cubicle Potential Transformer (PT) 0 TRANSFORMER,GE 

765X

In Stock

Generator Stator Stand Off Insulators Stand Off Insulator 0 BUSHING,HIGH 

VOLTAGE GE

In Stock

Turbine Generator System Stage 1 Governor Governor Truck V-Fast Cables 0 CABLE SET,FLUID 

POWER

In Stock

Generator Stator Stator and Brush Rigging Assembly Brush 0 BRUSH,GENERATOR 

U1 & U2

In Stock
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Units 1 & 2 Air & Flue Gas F.D. Fans Unit 1& 2 - Fans Inboard Bearing Liner 0 LINER,BEARING 6" In Stock

Units 1 & 2 Air & Flue Gas F.D. Fans Unit 1& 2 - Fans Outboard Bearing Liner 0 SLEEVE,BEARING 6" In Stock

Units 1 & 2 Air & Flue Gas F.D. Fans Unit 1& 2 - Fans Bearing Set U1 West (Dodge) BEARING SET,SLEEVE 

6"

In Stock

Units 1 & 2 Air & Flue Gas F.D. Fans Unit 1& 2 - Fans 200A Power Cell 0 POWER CELL,SIEMENS 

200A

In Stock

Units 1 & 2 Air & Flue Gas F.D. Fans Unit 1& 2 - Fans 1500HP Motor, 4160Vac Motor stored off site via service 

contract

SCIM, sin# 

1026842643, frame 

MGP500C, 1500HP, 

4160Vac, 60Hz

In Stock

Powerhouse and Switchyard Single Line 258V DC System Panel 400A DC Breaker 0 BREAKER,DC KD2400F 

400A

In Stock

Powerhouse and Switchyard Single Line 258V DC System Panel 40A DC Breaker 0 BREAKER,DC HFD2040 

40A

In Stock

Powerhouse and Switchyard Single Line 258V DC System Charger Electronic Control Cards 0 CARD,CIGENTEC 81-

116

In Stock

Powerhouse and Switchyard Single Line 258V DC System Charger Electronic Control Cards 0 CARD,CIGENTEC 81-

114-1

In Stock

Powerhouse and Switchyard Single Line 258V DC System Charger Electronic Control Cards 0 CARD,CIGENTEC 81-

111-1

In Stock

Powerhouse and Switchyard Single Line 258V DC System Charger Electronic Control Cards 0 CARD,CIGENTEC 81-

107-2

In Stock

Powerhouse and Switchyard Single Line 258V DC System Charger Electronic Control Cards 0 CARD,CIGENTEC 81-

107-2

In Stock

Powerhouse and Switchyard Single Line 258V DC System Charger Electronic Control Cards 0 CARD,CIGENTEC 81-

107-2

In Stock

Powerhouse and Switchyard Single Line 258V DC System Charger Electronic Control Cards 0 CARD,CIGENTEC 81-

107-2A

In Stock

Powerhouse and Switchyard Single Line 258V DC System Charger Electronic Control Cards 0 CARD,CIGENTEC 81-

112-2

In Stock

Powerhouse and Switchyard Single Line 258V DC System Charger Rectifier 0 RECTIFIER,CIGENT 323-

230

In Stock

Powerhouse and Switchyard Single Line 258V DC System Charger Cigentic Charger Individual replacement 

components stocked 

CHARGER,BATTERY 

250VDC

Non-Stock

Circulating Water and Screen Wash System CW Discharge Valves Valve 36 ' Butterfly Valve 0 VALVE,BUTTERFLY 36" In Stock

Circulating Water and Screen Wash System CW Discharge Valves Actuator CW Butterfly Valve 

Actuator 

0 ACTUATOR 

ASSY,ROTORK

In Stock

Circulating Water and Screen Wash System CW Pumps Motor Coils 0 COILS,STAGE 2 MOTOR In Stock

Combustion Air & Gas Instruments Burner Management Burner Automation Network Interface Modules 0 MODULE,NETWORK 

INTERFACE

In Stock

Combustion Air & Gas Instruments Burner Management Burner Automation Master Fuel Trip Relays 0 RELAY,SD 8501XUDO In Stock

Combustion Air & Gas Instruments Burner Management Burner Automation DCS Control Processor 0 MODULE,PROCESSOR 

FOXBORO

In Stock

Combustion Air & Gas Instruments Burner Management Elevation Oil Flow Transmitter Meter & Transmitter 0 FLOWMETER,PROMAS

S 83F40

In Stock
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Combustion Air & Gas Instruments Burner Management Elevation Air Dampers Positioner 0 POSITIONER,FISH 

DVC6200

In Stock

Condenser Air Extraction System Vacuum Breakers 0 6" Flange Vacuum Breaker 0 VALVE,AIR & VACUUM 

6 FLG

On Order

Generator Stator Stator and Brush Rigging Assembly Brush 0 BRUSH,GENERATOR 

U3

In Stock

Generator Syncronous Condensor Thrust Bearing Bearing Pad 0 PAD,BEARING U3 SYNC 

COND

In Stock

Generator Syncronous Condensor Thrust Bearing Seal Ring 0 RING,SEAL U3 SYNC 

COND

In Stock

Generator Syncronous Condensor Thrust Bearing Thrust bearing 0 BEARING,THRUST U3 

SYNC COND

In Stock

Generator Syncronous Condensor Thrust Bearing Thrust bearing 0 BEARING,THRUST U3 

SYNCH COND

In Stock

Generator Syncronous Condensor Thrust Bearing Seal Ring 0 RING,SEAL U3 SYNCH 

COND

In Stock

Generator Syncronous Condensor Thrust Bearing Thermocouple 0 THERMOCOUPLE,U3 

SYNCH COND

In Stock

Generator Seal Oil System Seals Bellows 0 BELLOWS,HITACHI In Stock

Generator Seal Oil System Seals Gaskets 0 GASKET,HITACHI In Stock

Generator Seal Oil System Seals Gaskets 0 GASKET,HITACHI In Stock

Generator Seal Oil System Seals Gaskets 0 GASKET,HITACHI In Stock

Generator Exciter Exciter Control System Converter 0 CONVERTER,ABB 

EXCITER

In Stock

Generator Exciter Exciter Control System ECT Panel 0 ECT PANEL,ABB 

EXCITER

In Stock

Generator Exciter Exciter Control System Controller 0 CONTROLLER,ABB 

EXCITER

In Stock

Generator Exciter Exciter Control System Computer 0 COMPUTER,ABB 

EXCITER

In Stock

Generator Exciter Exciter Control System Firing Board 0 BOARD,ABB EXCITER In Stock

Generator Exciter Exciter Control System Message Module 0 MODULE,ABB EXCITER In Stock

Generator Exciter Exciter Control System Input Coupling 0 INPUT COUPLING 

UNIT,ABB

In Stock

Generator Exciter Exciter Control System Power Supply 0 POWER SUPPLY,ABB In Stock

Generator Exciter Exciter Control System Crowbar 0 CROWBAR,ABB 

EXCITER

In Stock

Generator Exciter Exciter Control System Murr 0 MURR,ABB EXCITER In Stock

Generator Exciter Exciter Control System Resistor 0 RESISTOR,ABB EXCITER In Stock

Generator Exciter Exciter Control System I/O/ Board 0 BOARD,ABB 

COMBINED I/O

In Stock

Generator Exciter Exciter Control System Field Breaker 0 BREAKER,FIELD ABB 

E2/E

In Stock

Generator Stator Stand Off Insulators Insulator Bushing 0 BUSHING,HIGH 

VOLTAGE HIT

In Stock
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Generator Stator PT Cubicle Potential Transformer (PT) 0 TRANSFORMER,EATON 

VIZZ

In Stock

Generator Stator PT Cubicle Fuse 0 FUSE,GE EJ0-1-

C588L405G1

In Stock

Ignitor Light Oil and Air Supply Light Oil Trip Valve 1-1/2" Valve 0 VALVE KIT,JAMES 

RKB5MT

In Stock

Ignitor Light Oil and Air Supply Light Oil Igniter Control Box Light Oil / Air Supply 

Solenoid Valve

0 SOLENOID,ASCO 

8342C1

In Stock

Ignitor Light Oil and Air Supply 0 Igniter Control Box Purge Solenoid Valve 0 SOLENOID,ASCO 

8262G232

In Stock

Ignitor Light Oil and Air Supply 0 Igniter Control Box Pneumatic Actuator 0 ACTUATOR,PNEU R16C In Stock

Ignitor Light Oil and Air Supply 0 Igniter Control Box Ignition Transformer 0 XFMR,IGNITION 120V 

60C

In Stock

Ignitor Light Oil and Air Supply 0 Igniter Control Box Relay 0 BOX,IGNITOR C/W 

CABLES N-6

In Stock

Ignitor Light Oil and Air Supply 0 Igniter Control Box Sunspot - Scanner 0 SCANNER,FOSSIL 9100-

1000

In Stock

Ignitor Light Oil and Air Supply 0 Igniter Control Box Snap Action Switch 0 MICROSWITCH,16CX1

2-D01

In Stock

Ignitor Light Oil and Air Supply 0 Igniter Control Box 1/4" Light Oil Air Ball 

Valves

0 VALVE,BALL 1/4" U3 

IGNITOR

In Stock

L.P. Feedwater System L.P. Heater Controls (Water 

Induction Protection)

0 Level Transmitter LP 

Heater #1

0 TRANSMITTER,LEVEL In Stock

L.P. Feedwater System L.P. Heater Controls (Water 

Induction Protection)

0 Aquarian Alarm Modules 0 MODULE,AQUARIAN In Stock

L.P. Feedwater System L.P. Heater Controls (Water 

Induction Protection)

0 Solenoid 0 SOLENOID,ASCO 8300 

125 VDC

In Stock

L.P. Feedwater System L.P. Heater Controls (Water 

Induction Protection)

0 Relay 0 RELAY,OMRON 

MM4XP-DC125

In Stock

L.P. Feedwater System L.P. Heater Controls (Water 

Induction Protection)

0 Conductivity Probe 0 PROBE,CONDICTIVITY In Stock

L.P. Feedwater System Deaerator System Deaerator Gauge Glasses 0 GAUGE,GLASS 3/4X48 In Stock

L.P. Feedwater System Deaerator System Level Control Level Switch 0 SWITCH ASSY,MAG 89-

7401-052

In Stock

L.P. Feedwater System Deaerator System Level Control Solenoid 0 SOLENOID,ASCO 

8320G184M0

In Stock

L.P. Feedwater System Deaerator System Level Control Level Transmitter 0 TRANSMITTER, DP 0-

120" H20

In Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) Control Valves Repair Kit 0 VALVE KIT,BALL 8" In Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) Control Valves Repair Kit 0 ACTUATOR 

KIT,WORCH C-38

In Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) Control Valves Valve 0 VALVE,FISH 8560-1052-

36105

In Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) Control Valves Disc 0 DISC,FISH 

75B1036X102

In Stock
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L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) Control Valves Pin 0 PIN,FISH 75B1122X052 In Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) Control Valves Pin 0 PIN,FISH 

G13725K0022

In Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) Control Valves Ring 0 RING,FISH 

75B0311X032

In Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) Control Valves Shaft 0 SHAFT,FISH 

75B0014X012

In Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) Control Valves Spring 0 SPRING,FISH 

75B0012X012

In Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) Control Valves Packing 0 PACKING,FISH 

12A8951X022

In Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) Control Valves Bearing 0 BEARING,FISH 

75B1076X012

In Stock

L.P. Feedwater System L.P. Heaters NRV Valves - #2 LP Heater 20"Dia 0 GASKET,COVER HIT In Stock

L.P. Feedwater System L.P. Heaters NRV Valves - #1 LP Heater 24" Dia 0 GASKET,COVER HIT In Stock

L.P. Feedwater System Deaerator System NRV Valves (2) 14" Dia on DA 0 GASKET COVER HIT In Stock

L.P. Feedwater System Deaerator System Safety Valves Disc 0 DISC,VALVE SAFETY 

RELIEF

In Stock

L.P. Feedwater System Polisher Bypass Valve 0 Parts to Repair 0 VALVE,FISH 8560-1052-

36105

In Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) Valves Valve Kit 0 VALVE KIT,BALL 3 In Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) Valves Actuator Kit 0 ACTUATOR 

KIT,WORCH D-38

In Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) Valves Valve Kit 0 VALVE KIT,BALL 2 In Stock

L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) Valves Actuator Kit 0 ACTUATOR 

KIT,WORCH C-38

In Stock

Main Steam & Reheat Steam; Turbine Drains Vacuum Unloading Device 0 Bellows 0 BELLOW ASSY,HIT 

L1000-1

In Stock

Powerhouse and Switchyard Single Line 258V DC System Charger 400A DC Breaker 0 BREAKER,DC KD2400F 

400A

In Stock

Powerhouse and Switchyard Single Line 258V DC System 0 40A DC Breaker 0 BREAKER,DC HFD2040 

40A

In Stock

Turbine Generator System Stage 2 Governor Governor Piston 0 PISTON RING,HITACHI In Stock

Turbine Generator System Stage 2 Governor Governor Oil Seal 0 OIL SEAL,HITACHI In Stock

Turbine Generator System Stage 2 Governor Governor O-Ring 0 O-RING,HITACHI In Stock

Turbine Generator System Stage 2 Governor Governor O-Ring 0 O-RING,HITACHI In Stock

Turbine Generator System Stage 2 Governor Governor Bushing 0 BUSHING,HITACHI In Stock

Turbine Generator System Stage 2 Governor Governor Packing 0 PACKING,HITACHI In Stock

Turbine Generator System Stage 2 Governor Governor Bushing 0 BUSHING,HITACHI In Stock

Turbine Generator System Stage 2 Governor Governor O-Ring 0 O-RING,HITACHI In Stock

Turbine Generator System Stage 2 Governor Governor Bearing 0 BEARING,HITACHI 

LOAD LIMIT

In Stock

Turbine Generator System Stage 2 Governor Governor Bearing 0 BEARING,HITACHI 

LOAD LIMIT

In Stock
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Turbine Generator System Stage 2 Governor Governor Piston 0 PISTON RING,HITACHI In Stock

Turbine Generator System Stage 2 Governor Governor Packing 0 PACKING,HITACHI In Stock

Turbine Generator System Stage 2 Governor Governor Sleeve 0 SLEEVE,HITACHI In Stock

Turbine Generator System Stage 2 Governor Governor Trunnion 0 TRUNNION,HITACHI In Stock

Turbine Generator System Stage 2 Governor Governor Bearing 0 BEARING,BALL 

HITACHI

In Stock

Turbine Generator System Stage 2 Governor Governor Pin 0 SPLIT PIN,HITACHI In Stock

Turbine Generator System Stage 2 Governor Governor Bearing 0 BEARING,BALL 

HITACHI

In Stock

Turbine Generator System Stage 2 Governor Governor Oil Seal 0 OIL SEAL,HITACHI In Stock

Turbine Generator System Stage 2 Governor Electrical Trip Test Device Packing 0 PACKING,HITACHI In Stock

Turbine Generator System Stage 2 Governor Electrical Trip Test Device Piston 0 PISTON RING,HITACHI In Stock

Turbine Generator System Stage 2 Governor Electrical Trip Test Device Seat Packing 0 SEAT 

PACKING,HITACHI

In Stock

Turbine Generator System Stage 2 Governor Electrical Trip Test Device Washer 0 WASHER,HITACHI In Stock

Turbine Generator System Stage 2 Governor Electrical Trip Test Device Washer 0 WASHER,HITACHI In Stock

Turbine Generator System Stage 2 Governor Electrical Trip Test Device Washer 0 WASHER,HITACHI In Stock

Turbine Generator System Stage 2 Governor Electrical Trip Test Device Seat Packing 0 SEAT 

PACKING,HITACHI

In Stock

Turbine Generator System Stage 2 Governor Electrical Trip Test Device Washer 0 WASHER,HITACHI In Stock

Turbine Generator System Stage 2 Governor Electrical Trip Test Device Seat Packing 0 SEAT 

PACKING,HITACHI

In Stock

Turbine Generator System Stage 2 Governor Electrical Trip Test Device Seat Packing 0 SEAT 

PACKING,HITACHI

In Stock

Turbine Generator System Stage 2 Governor Electrical Trip Test Device Seat Packing 0 SEAT 

PACKING,HITACHI

In Stock

Turbine Generator System Stage 2 Governor Electrical Trip Test Device Washer 0 WASHER,HITACHI In Stock

Turbine Generator System Stage 2 Governor Electrical Trip Test Device Seat Packing 0 SEAT 

PACKING,HITACHI

In Stock

Turbine Generator System Stage 2 Turbine Lube Oil System DC Lube (Flushing) Oil Pump Bearing Parts common to AC Pump BEARING,PLANE HIT 

ITEM 35

In Stock

Turbine Generator System Stage 2 Turbine Lube Oil System DC Lube (Flushing) Oil Pump Bearing Parts common to AC Pump BEARING,PLANE HIT 

ITEM 36

In Stock

Turbine Generator System Stage 2 Turbine Lube Oil System DC Lube (Flushing) Oil Pump Auto Start Pressure Switch 0 SWITCH,PRESS 10-300 

TYPE ACW2

In Stock

Turbine Generator System Stage 2 Turbine Lube Oil System Shaft Driven Oil Pump Seal Ring 0 SEALRING,10P-067-

551-17

In Stock

Turbine Generator System Stage 2 Turbine Lube Oil System Shaft Driven Oil Pump Seal Ring 0 SEALRING,10P-067-

551-18

In Stock

Turbine Generator System Stage 2 Turbine Lube Oil System Shaft Driven Oil Pump O-Ring 0 O-RING,HITACHI In Stock

Turbine Generator System Stage 2 Turbine Lube Oil System Shaft Driven Oil Pump Ring 0 RING,HIT 10P 067-551-

13

In Stock

Turbine Generator System Stage 2 Turbine Lube Oil System Shaft Driven Oil Pump Ring 0 RING,HIT 10P 067-551-

17

In Stock

Turbine Generator System Stage 2 Turbine Lube Oil System Shaft Driven Oil Pump Ring 0 RING,HIT 10P 067-551-

18

In Stock
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Turbine Generator System Stage 2 Turbine Lube Oil System Shaft Driven Oil Pump Brush 0 BRUSH,HIT 10P 067-

551-38

In Stock

Turbine Generator System Stage 2 Turbine Lube Oil System Auxiliary Oil Pump  Bearing 0 BEARING,PLANE HIT 

ITEM 35

In Stock

Turbine Generator System Stage 2 Turbine Lube Oil System Auxiliary Oil Pump  Bearing 0 BEARING,PLANE HIT 

ITEM 36

In Stock

Turbine Generator System Stage 2 Turbine Lube Oil System Auxiliary Oil Pump  Motor 0 MOTOR,AUX OIL 

YELLOW

In Stock

Turbine Generator System Stage 2 Main Steam Chest Assembly Control Valve - Upper Seat 0 SEAT,10P-061-226-123 In Stock

Turbine Generator System Stage 2 Main Steam Chest Assembly Control Valve - Upper Pin 0 PIN,10P-061-226-207 In Stock

Turbine Generator System Stage 2 Main Steam Chest Assembly Control Valve - Upper Lockring 0 LOCKRING,10P-061-

226-208

In Stock

Turbine Generator System Stage 2 Main Steam Chest Assembly Control Valve - Upper Lockring 0 LOCKRING,10P-061-

226-209

In Stock

Turbine Generator System Stage 2 Main Steam Chest Assembly Control Valve - Upper Pin 0 PIN,HIT 10P-061-

226/16

In Stock

Turbine Generator System Stage 2 Main Steam Chest Assembly Control Valve - Upper Pin 0 PIN,HIT 10P-061-

226/98

In Stock

Turbine Generator System Stage 2 Main Steam Chest Assembly Control Valve - Lower Bushing 0 BUSHING,HIT T-9201 In Stock

Turbine Generator System Stage 2 Main Steam Chest Assembly Control Valve - Lower Pin 0 PIN,HIT 10P-061-228-

125

In Stock

Turbine Generator System Stage 2 Main Steam Chest Assembly Control Valve - Lower Crosshead 0 CROSSHEAD,HIT 

10P0612283

In Stock

Turbine Generator System Stage 2 Main Steam Chest Assembly Control Valve - Lower Pin 0 PIN,HIT 10P-061-

228/98

In Stock

Turbine Generator System Stage 2 Main Steam Chest Assembly Control Valve - Lower Pin 0 PIN,HIT 10P-061-

228/16

In Stock

Turbine Generator System Stage 2 Main Steam Chest Assembly Stop Valves Gasket 0 GASKET,STL #16 In Stock

Turbine Generator System Stage 2 Main Steam Chest Assembly Stop Valves Gasket 0 GASKET,HIT 10P-038-

197-16

In Stock

Turbine Generator System Stage 2 Main Steam Chest Assembly Stop Valves Gasket 0 GASKET,HIT 10P-038-

197-71

In Stock

Turbine Generator System Stage 2 Main Steam Chest Assembly Stop Valves Bushing 0 BUSHING,10P-038-

197/15

In Stock

Turbine Generator System Stage 2 Main Steam Chest Assembly Stop Valves Seal Ring 0 SEAL RING,10P-038-

197/14

In Stock

Turbine Generator System Stage 2 Main Steam Chest Assembly Stop Valves Bushing 0 BUSHING,HIT 10P-038-

197/18

In Stock

Turbine Generator System Stage 2 Reheat Steam Chest Assembly Reheat/ICV Valves Bushing 0 BUSHING,HIT 

10P0611582

In Stock

Turbine Generator System Stage 2 Reheat Steam Chest Assembly Reheat/ICV Valves Bushing 0 BUSHING,HIT 

10P0611586

In Stock

Turbine Generator System Stage 2 Reheat Steam Chest Assembly Reheat/ICV Valves Bushing 0 BUSHING,HIT 

10P06115814

In Stock

Turbine Generator System Stage 2 Reheat Steam Chest Assembly Reheat/ICV Valves Rivet 0 RIVET,HIT 10P-061-158-

63

In Stock
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Turbine Generator System Stage 2 Reheat Steam Chest Assembly Reheat/ICV Valves Stem 0 STEM,HIT 

10P061158/7

In Stock

Turbine Generator System Stage 2 Reheat Steam Chest Assembly Reheat/ICV Valves Pin 0 PIN,HIT 10P06115872 In Stock

Turbine Generator System Stage 2 Steam Seal Regulator 0 Pressure Transmitter - Unit 

3

0 TRANSMITTER,PRESS 0-

200

In Stock

Turbine Generator System Stage 2 Steam Seal Regulator 2" Valve Bushing 0 BUSHING,FISH 

1E845714012

In Stock

Turbine Generator System Stage 2 Steam Seal Regulator Main Steam Control Valve - 

Actuator

Diaphragm 0 DIAPHRAGM,FISH 

2E859602202

In Stock

Turbine Generator System Stage 2 Steam Seal Regulator Main Steam Control Valve - 

Actuator

Actuator repair kit 0 ACTUATOR KIT,FISH 

R667X000502

In Stock

Turbine Generator System Stage 2 Steam Seal Regulator Main Steam Control Valve - Body Packing Kit 0 PACKING KIT,FISH 

RPACKX0011

In Stock

Turbine Generator System Stage 2 Steam Seal Regulator Main Steam Control Valve - 

Positioner

Positioner 0 POSITIONER,FISH 

DVC6200

In Stock

Turbine Generator System Stage 2 Steam Seal Regulator Auxiliary Steam Control Valve - 

actuator

Aux Steam Control Valve - 

Actuator - Unit 3

0 ACTUATOR KIT,FISH 

R470X000032

In Stock

Turbine Generator System Stage 2 Steam Seal Regulator 0 Aux Steam Control Valve - 

Body - Unit 3

0 BODY,VALVE FISH 

3N192029022

In Stock

Turbine Generator System Stage 2 Steam Seal Regulator 0 Dump Control Valve - 

Actuator - Repair Kit  - Unit 

3

0 ACTUATOR KIT,FISHER 

R667

In Stock

Turbine Generator System Stage 2 Steam Seal Regulator 0 Ring 0 RING,FISH 

17A3990X022

In Stock

Turbine Generator System Stage 2 Steam Seal Regulator 0 Ring 0 RING,FISH 

1U508039102

In Stock

Turbine Generator System Stage 2 Steam Seal Regulator 0 Pin 0 PIN,FISH 1V326035072 In Stock

Turbine Generator System Stage 2 Steam Seal Regulator 0 Cage 0 CAGE,FISH 

2U505939102

In Stock

Turbine Generator System Stage 2 Steam Seal Regulator 0 Plug 0 PLUG,FISH 

27A3953X012

In Stock

Unit 3 Air & Flue Gas F.D. Fans Series 8500 size 95 w/ 95" @ 100% 

width wheel

Thrust Plate 0 THRUST PLATE 

KIT,DODGE 132221

In Stock

Unit 3 Air & Flue Gas F.D. Fans Drive Motor Formed Coils 0 COIL,WINDING U3 FD 

FAN

In Stock

Unit 3 Air & Flue Gas F.D. Fans Fan Assembly Liner 0 LINER ASSY,DODGE 

132423

In Stock

Unit 3 Air & Flue Gas F.D. Fans Fan Assembly Collar 0 COLLAR,DODGE 

132154

In Stock

Unit 3 Air & Flue Gas F.D. Fans Fan Assembly Opposite side bearing 0 LINER ASSY,DODGE 

132951

In Stock

Unit 3 Air & Flue Gas F.D. Fans Fan Assembly 2 - Temperature probes 

installed in bearings

0 THERMOCOUPLE,TYPE 

T

On Order

Unit 3 Air & Flue Gas F.D. Fans Fan Assembly Falk Steelflex coupling 0 COUPLING,STEELFLEX 

GRID

In Stock

Appendix E 
Page 19 of 36



System Sub-System Asset Defined Spare Notes Inventory Description

Asset Critical Spare

Inventory Status

Unit 3 Air & Flue Gas F.D. Fans 2 - Independent bearing pedestals Gasket 0 GASKET,DODGE 

132170

In Stock

Unit 3 Air & Flue Gas F.D. Fans Outlet damper Damper To be ordered & stocked as 

required

DAMPER,STOCKBRIDG

E 0.866"

Non-Stock

Unit 3 Air & Flue Gas F.D. Fans Outlet damper Damper To be ordered & stocked as 

required

DAMPER,STOCKBRIDG

E 1.004"

Non-Stock

Unit 3 Air & Flue Gas F.D. Fans variable inlet vanes Actuator Repair Kit 0 DRIVE KIT,BAILEY 

532694C1

In Stock

Unit 3 Air & Flue Gas F.D. Fans variable inlet vanes Actuator repair kit 0 DRIVE KIT,BAILEY 

256111A0

In Stock

Unit 3 Air & Flue Gas Rotary Air Heaters Gearbox Gearbox 0 GEARBOX,AIR HEATER 

U3

In Stock

Unit 3 Air & Flue Gas Rotary Air Heaters Pneumatic Drive System Air Drive Motor 0 AIR MOTOR,ING RAND In Stock

Unit 3 Air & Flue Gas Rotary Air Heaters Baskets Basket Set To be ordered & stocked as 

required

BASKET SET,AIR 

HEATER 22-1/2"

Non-Stock

Unit 3 Air & Flue Gas Rotary Air Heaters Baskets Basket Set To be ordered & stocked as 

required

BASKET SET,HOT END 

22-1/2

Non-Stock

Unit 3 Air & Flue Gas O2 Analyzers 0 Probe - In Stock 0 PROBE,OXYGEN 

ANALYZER

On Order

Unit 3 Air & Flue Gas O2 Analyzers 0 Analyser 0 ANALYZER,ROSE 3000 

OXY

In Stock

Unit 3 Fuel Oil System 0 Main Fuel Oil Trip Valve Gasket 0 GASKET SET,FISH 

RGASKETX362

In Stock

Unit 3 Fuel Oil System 0 Main Fuel Oil Trip Valve Packing 0 PACKING KIT,FISH 

RPACKX0002

In Stock

Unit 3 Fuel Oil System 0 Main Fuel Oil Trip Valve Actuator 0 ACTUATOR KIT,FISH 

R667X000502

In Stock

Unit 3 Fuel Oil System 0 Main Fuel Oil Trip Valve Regulator 0 REGULATOR KIT,FISH 

WR67AFRX011

In Stock

Unit 3 Fuel Oil System 0 Main Fuel Oil Trip Valve Bushing 0 BUSHING,FISH 

1E845714012

In Stock

Unit 3 Fuel Oil System 0 Main Fuel Oil Trip Valve Diaphragm 0 DIAPHRAGM,FISH 

2E859802202

In Stock

Unit 3 Fuel Oil System 0 Main Fuel Oil Trip Valve Cage 0 CAGE,FISH 

2U236033272

In Stock

Unit 3 Fuel Oil System 0 Combustion Control Valves Ring 0 RING,FISH 

1U217305092

In Stock

Unit 3 Fuel Oil System 0 Combustion Control Valves Seat 0 SEAT,FISH 

1U222046172

In Stock

Unit 3 Fuel Oil System 0 Combustion Control Valves Plug/Stem 0 PLUG/STEM,FISH 

1V6571X0042

In Stock

Unit 3 Fuel Oil System 0 Combustion Control Valves Cage 0 CAGE,FISH 

2U215333272

In Stock

Unit 3 Fuel Oil System 0 Combustion Control Valves Gasket 0 GASKET SET,FISH 

RGASKETX242

In Stock
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Unit 3 Fuel Oil System 0 Combustion Control Valves Packing 0 PACKING KIT,FISH 

RPACKX00012

In Stock

Unit 3 Fuel Oil System 0 Combustion Control Valves Bushing 0 BUSHING,FISH 

1E682814012

In Stock

Unit 3 Fuel Oil System 0 Combustion Control Valves Diaphragm 0 DIAPHRAGM,FISH 

2E669902202

In Stock

Unit 3 Fuel Oil System 0 Atomizing Steam Valve Cage 0 CAGE,FISH 

2U223733272

In Stock

Unit 3 Fuel Oil System 0 Atomizing Steam Valve Ring 0 RING,FISH 

1U222646172

In Stock

Unit 3 Fuel Oil System 0 Atomizing Steam Valve Plug/Stem 0 PLUG ASSY,FISH 

1V6575X0052

In Stock

Unit 3 Fuel Oil System 0 Atomizing Steam Valve Packing 0 PACKING KIT,FISH 

RPACKX0002

In Stock

Unit 3 Fuel Oil System 0 Atomizing Steam Valve Gasket 0 GASKET SET,FISH 

RGASKETX182

In Stock

Unit 3 Fuel Oil System 0 Atomizing Steam Valve Diaphragm 0 DIAPHRAGM,FISH 

2E670002202

In Stock

Unit 3 Fuel Oil System 0 Level Fuel Oil Trip Valves (3) Packing 0 PACKING KIT,FISH 

RPACKX0002

In Stock

Unit 3 Fuel Oil System 0 Level Fuel Oil Trip Valves (3) Repair Kit 0 ACTUATOR KIT,FISH 

R667X000402

In Stock

Unit 3 Fuel Oil System 0 Level Fuel Oil Trip Valves (3) Bushing 0 BUSHING,FISH 

1E682814012

In Stock

Unit 3 Fuel Oil System 0 Level Fuel Oil Trip Valves (3) Retainer 0 RETAINER,FISH 

1V710935072

In Stock

Unit 3 Fuel Oil System 0 Level Fuel Oil Trip Valves (3) Disc 0 DISC,FISH 

1V711006242

In Stock

Unit 3 Fuel Oil System 0 Level Fuel Oil Trip Valves (3) Seat 0 SEAT,FISH 

1V711135072

In Stock

Unit 3 Fuel Oil System 0 Level Fuel Oil Trip Valves (3) Diaphragm 0 DIAPHRAGM,FISH 

2E669902202

In Stock

Unit 3 Fuel Oil System 0 Level Fuel Oil Trip Valves (3) Cage 0 CAGE,FISH 

2U227633272

In Stock

Unit 3 Fuel Oil System 0 Header Pressure Control Valve Repair Kit 0 ACTUATOR KIT,FISH 

R667X000402

In Stock

Unit 3 Fuel Oil System 0 Header Pressure Control Valve Bushing 0 BUSHING,FISH 

1E682814012

In Stock

Unit 3 Fuel Oil System 0 Header Pressure Control Valve Diaphragm 0 DIAPHRAGM,FISH 

2E669902202

In Stock

Unit 3 Fuel Oil System 0 Fuel Oil Pumps Pump 0 PUMP,MAIN FUEL OIL 

KRAL

In Stock

Unit 3 Fuel Oil System 0 Main Fuel Oil Recirculation Valve 1" Welded Flange Valve w/ 

Actuator

0 VALVE ASSY,JAMES 

1052 1"

In Stock

Unit 3 Fuel Oil System 0 Level Fuel Oil Recirculation Valves 3/4" Welded Valve w/ 

Actuator

0 VALVE ASSY,JAMES 

1052 3/4"

In Stock

Unit 3 Fuel Oil System Burners Oil Valve 1/2"Ball Valve 0 VALVE KIT,JAMES 

RKB5MT

In Stock
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Unit 3 Fuel Oil System Burners Steam Valve Gasket 0 GASKET SET,FISH 

RGASKETX312

In Stock

Unit 3 Fuel Oil System Burners Steam Valve Packing 0 PACKING KIT,FISH 

RPACKX00012

In Stock

Unit 3 Fuel Oil System Burners Steam Valve Plug/Stem 0 PLUG/STEM,FISH 

1U2161X0082

In Stock

Unit 3 Fuel Oil System Burners Steam Valve Ring 0 RING,FISH 

1U222546172

In Stock

Unit 3 Fuel Oil System Burners Steam Valve Cage 0 CAGE,FISH 

2U215033272

In Stock

Unit 3 Fuel Oil System Burners Scavenge Valve Gasket 0 GASKET SET,FISH 

RGASKETX312

In Stock

Unit 3 Fuel Oil System Burners Scavenge Valve Packing 0 PACKING KIT,FISH 

RPACKX00012

In Stock

Unit 3 Fuel Oil System Burners Scavenge Valve Plug/Stem 0 PLUG/STEM,FISH 

1U2161X0082

In Stock

Unit 3 Fuel Oil System Burners Scavenge Valve Ring 0 RING,FISH 

1U222546172

In Stock

Unit 3 Fuel Oil System Burners Scavenge Valve Cage 0 CAGE,FISH 

2U215033272

In Stock

Unit 3 H.P. Feedwater System Boiler Feed Boiler Feed Pumps Rotating Assembly 0 CASE ASSY,BWL 

(INNER)

In Stock

Unit 3 H.P. Feedwater System Boiler Feed Boiler Feed Pumps Shoe Assembly 0 SHOE ASSY,KI-00166-A-

3740

In Stock

Unit 3 H.P. Feedwater System Boiler Feed Boiler Feed Pumps Throttle bushing |(2 req'd) 0 BUSHING,BWL 

3106181

In Stock

Unit 3 H.P. Feedwater System Boiler Feed Boiler Feed Pumps Bearing 0 BEARING,HIT 9-60-1 In Stock

Unit 3 H.P. Feedwater System Boiler Feed Boiler Feed Pumps Bearing 0 BEARING,HIT 9-60-2 In Stock

Unit 3 H.P. Feedwater System Boiler Feed Boiler Feed Pumps Balance bushing 0 BUSHING,BWL 

3106181

In Stock

Unit 3 H.P. Feedwater System Boiler Feed Boiler Feed Pumps Thrust bearing 0 BEARING ASSY,THRUST 

JHJ-5

In Stock

Unit 3 H.P. Feedwater System Boiler Feed Boiler Feed Pumps Gaskets 0 GASKET,BWL T-

101204JG

In Stock

Unit 3 H.P. Feedwater System Boiler Feed Boiler Feed Pumps 2350HP Motor, 4160Vac Motor stored off site via service 

contract

SCIM, sin# 

1026842642, frame 

MGP450D, 2350HP, 

4160Vac, 60Hz

In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 6" -  EHT valve 1500lb  - 

Welded

0 DIAPHRAGM,FISH 

2R6376X00

In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1 - 10A5411X022 -Seal Ring 0 RING,FISH 

10A5411X022

On Order

Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1 - 13A5599X052 - O-Ring 0 O-RING,FISH 

13A5599X052

In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1 - 26A52990X52 - Seat 

Ring Retainer

0 RING,FISH 

26A5299X052

On Order

Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1 - 27A2798X042 - Seat 

Ring, O-Ring

0 RING,FISH 

27A2798X042

In Stock
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Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1 - 42B3570X012 - Cage, 

Eq%

0 CAGE,FISH 

42B3570X012

On Order

Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1 - 36A5366X062 - 

Plug/Stem Bal

0 PLUG/STEM,FISH 

36A5366X062

In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 2 - 26A5314X012 - Gasket 0 GASKET,FISH 

26A5314X012

In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1 - 1J872906332 - Upper 

Wiper

0 WIPER,FISH 

1J872906332

In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1 - 1J873435072 - Packing 

Box Ring

0 RING,FISH 

1J873435072

In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1 - 1R290601012 - Packing 

Set

0 PACKING,FISH 

1R290601012

On Order

Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1 - 1H7441X0022 - Bushing 

Seal

0 SEAL,FISH 

1H7441X0022

In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1 - 2R6376X0082 - 

Diaphragm

0 DIAPHRAGM,FISH 

2R6376X00

In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1 - R667X000802 - Repair 

Kit 

0 ACTUATOR KIT,FISHER 

R667

In Stock

Unit 3 H.P. Feedwater System H.P. Heater Controls (Water 

Induction Protection)

All HP Heaters Conductivity  Probe 0 PROBE,CONDICTIVITY In Stock

Unit 3 H.P. Feedwater System H.P. Heater Controls (Water 

Induction Protection)

0 Aquarian Alarm Module 0 PROBE,AQUARIAN In Stock

Unit 3 H.P. Feedwater System H.P. Heater Controls (Water 

Induction Protection)

0 Level Transmitter 0 TRANSMITTER, DP 0-

120" H20

In Stock

Unit 3 H.P. Feedwater System H.P. Heater Controls (Water 

Induction Protection)

0 Relay 0 RELAY,OMRON 

MM4XP-DC125

In Stock

Unit 3 H.P. Feedwater System H.P. Heater Controls (Water 

Induction Protection)

0 Solenoid 0 SOLENOID,ASCO 8300 

125 VDC

In Stock

Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Bushing 0 BUSHING,DEW 

0800109

In Stock

Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Clip 0 CLIP,DEW 0540097 In Stock

Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Ring 0 RING,DEW 0760093 In Stock

Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Ring 0 RING,DEW 

668215DEW

In Stock

Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Screw 0 SCREW,DEW 0440024 In Stock

Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Spacer 0 SPACER,DEW 0660065 In Stock

Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Spring 0 SPRING,DEW 6580312 

(3/SET)

In Stock

Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Stem 0 STEM,DEW 0040851 In Stock

Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Stud 0 STUD,DEW 0282351 In Stock

Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Stud 0 STUD,DEW 0280514 In Stock

Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Packing 0 PACKING,DEW 

6442946

In Stock

Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Nut 0 NUT,DEW P71ER250 In Stock

Unit 3 H.P. Feedwater System H.P. Heaters NRV Valves - #6 HP Heater 6" Dia 0 GASKET,COVER HIT In Stock

Unit 3 H.P. Feedwater System H.P. Heaters NRV Valves - #5 HP Heater 8" Dia 0 GASKET,COVER HIT In Stock
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Unit 3 H.P. Feedwater System H.P. Heaters NRV Valves - #4 HP Heater 10" Dia 0 GASKET,COVER HIT In Stock

Unit 3 H.P. Feedwater System Boiler Feed Motorized Discharge Valves Stud 0 STUD,DEW 0280443 In Stock

Unit 3 H.P. Feedwater System Boiler Feed Motorized Discharge Valves Stud 0 STUD,DEW 0280513 In Stock

Unit 3 H.P. Feedwater System Boiler Feed Motorized Discharge Valves Disc 0 DISC,DEW 051095 In Stock

Unit 3 H.P. Feedwater System Boiler Feed Motorized Discharge Valves Ring 0 RING,DEW 0760072 In Stock

Unit 3 H.P. Feedwater System Boiler Feed Motorized Discharge Valves Ring 0 RING,DEW 2004920 In Stock

Unit 3 H.P. Feedwater System Boiler Feed Motorized Discharge Valves Stud 0 STUD,DEW 0440024 In Stock

Unit 3 H.P. Feedwater System Boiler Feed Motorized Discharge Valves Nut 0 NUT,DEW #2003863 In Stock

Unit 3 H.P. Feedwater System Boiler Feed Motorized Discharge Valves Nut 0 NUT,DEW 2000006 In Stock

Unit 3 H.P. Feedwater System Boiler Feed Motorized Discharge Valves Nut 0 NUT,KEYSTONE 903-

735

In Stock

Unit 3 H.P. Feedwater System Steam Drum Level Control Transmitters Transmitter 0 TRANSMITTER,PRESS 5-

800

In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls LL Control Valve Cage 0 CAGE ASSY,FISH 

22A3525X022

In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls LL Control Valve Packing 0 PACKING,FISH 

1R290601012

On Order

Unit 3 H.P. Feedwater System Feed Water Flow Controls LL Control Valve Plug/Stem 0 PLUG/STEM,FISH 

22A3527X052

In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls LL Control Valve Gasket 0 GASKET,FISH 

10A4155X012

In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls LL Control Valve Gasket 0 GASKET,FISH 

10A4154X012

In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls LL Control Valve Ring 0 RING,FISH 

10A4210X012

In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls LL Control Valve Ring 0 RING,FISH 

12A3529X012

In Stock

Unit 3 H.P. Feedwater System Feed Water Flow Controls LL Control Valve Ring 0 RING,FISH 

11A3306X012

In Stock

Unit 3 H.P. Feedwater System Boiler Feed Suction Line Safety Valve 1/2" Dia 0 VALVE,RELIEF 

1/2"110# SE

In Stock

Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Body 0 BODY,VALVE MASON 

37-79264

In Stock

Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Ring 0 RING KIT,MASON 

01148734399

In Stock

Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Gasket 0 GASKET,MASON 

356154-152-825

Order Pending

Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Seal 0 SEAL,MASON 354810-

034-779

Order Pending

Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Retainer 0 RETAINER,MASON 

358754-000-163

In Stock

Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Seal 0 SEAL,MASON 358753-

000-210

In Stock

Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Pin 0 PIN,MASON 971342-

023-250

Order Pending

Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Stem 0 STEM,MASON 358738-

113-210

In Stock
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Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Plug 0 PLUG,MASON 011509-

398206

Order Pending

Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Seat 0 SEAT,MASON 358748-

000-596

Order Pending

Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Liner 0 LINER,MASON 359005-

000-213

Order Pending

Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Diaphragm 0 DIAPHRAGM,MASON 

010275-040-77

In Stock

Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Stem 0 STEM,MASON 770354-

027-152

In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) Feeder to MCC E1 - breaker 

C4

Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) Feeder to MCC C12 - 

breaker C7

Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) 

(Alternate Feed Tie Breaker to 

Transfer Bus C15)

Feeder to Power Centre - 

breaker C14

Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) 

(Alternate Feed Tie Breaker to 

Transfer Bus C15)

Feeder to Power Centre - 

breaker C15

Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) 

(Alternate Feed Tie Breaker to 

Transfer Bus C15)

breaker C3 Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) 

(Alternate Feed Tie Breaker to 

Transfer Bus C15)

breaker C5 Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) 

(Alternate Feed Tie Breaker to 

Transfer Bus C15)

breaker C6 Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) 

(Alternate Feed Tie Breaker to 

Transfer Bus C15)

breaker C8 Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) 

(Alternate Feed Tie Breaker to 

Transfer Bus C15)

breaker C9 Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) 

(Alternate Feed Tie Breaker to 

Transfer Bus C15)

breaker C10 Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) 

(Alternate Feed Tie Breaker to 

Transfer Bus C15)

breaker C11 Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) 

(Alternate Feed Tie Breaker to 

Transfer Bus C15)

breaker C12 Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock
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Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) 

(Alternate Feed Tie Breaker to 

Transfer Bus C15)

breaker C13 Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) Circuit Breaker to Bus - 

breaker C16

Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) Circuit Breaker to Bus - 

breaker C17

Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) Feeder to MCC - breaker 

C18

Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) Circuit Breaker to Bus - 

breaker C19

Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Station Board SB12 (SSB1) 0 0 SSB-3 Relay Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT 

SEL 551C

In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) 

(Alternate Feed Tie Breaker to 

Transfer Bus C15)

Relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT 

SEL 551C

In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) 

(Alternate Feed Tie Breaker to 

Transfer Bus C15)

Relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT 

SEL 551C

In Stock

Station Board SB12 (SSB1) 0 0 Feeder to transformer ATC - 

breaker SSB-3

Shares spare with Feeder to 

Station Board - breaker SSB-1, 

5HK-VR-250-2000A

BREAKER,EATON 

4160V 2000A

In Stock

Station Board SB12 (SSB1) 0 0 SSB-4 Relay Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT 

SEL 551C

In Stock

Station Board SB12 (SSB1) 0 0 SSB-4 Relay Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT 

SEL 551C

In Stock

Station Board SB12 (SSB1) 0 0 Feeder to Station Board - 

breaker SSB-2

Shares spare with Feeder to 

Station Board - breaker SSB-1, 

5HK-VR-250-2000A

BREAKER,EATON 

4160V 2000A

In Stock

Station Board SB12 (SSB1) 0 0 Feeder to Station Board - 

breaker SSB-4

Shares spare with Feeder to 

Station Board - breaker SSB-1, 

5HK-VR-250-2000A

BREAKER,EATON 

4160V 2000A

In Stock

Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) Feeder to Boiler Area MCC 

BAB3 - breaker SDB-34

Shares spare re-build kit/critical 

spares kit with other FP 

breakers.

BREAKER,SCHNEIDER 

600V

In Stock

Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) GPB34 Shares spare re-build kit/critical 

spares kit with other FP 

breakers.

BREAKER,SCHNEIDER 

600V

In Stock

Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) AC34 Shares spare re-build kit/critical 

spares kit with other FP 

breakers.

BREAKER,SCHNEIDER 

600V

In Stock
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Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) CWP34 Shares spare re-build kit/critical 

spares kit with other FP 

breakers.

BREAKER,SCHNEIDER 

600V

In Stock

Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) LDP34 Shares spare re-build kit/critical 

spares kit with other FP 

breakers.

BREAKER,SCHNEIDER 

600V

In Stock

Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) WTP34 Shares spare re-build kit/critical 

spares kit with other FP 

breakers.

BREAKER,SCHNEIDER 

600V

In Stock

Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) Feeder to Diesel Bus DB34 - 

Breaker DB34

Shares spare re-build kit/critical 

spares kit with other FP 

breakers.

BREAKER,SCHNEIDER 

600V

In Stock

Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) Feeder to Diesel Bus - D2 Shares spare re-build kit/critical 

spares kit with other FP 

breakers.

BREAKER,SCHNEIDER 

600V

In Stock

Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) Feeder to Diesel Bus - DBT Shares spare re-build kit/critical 

spares kit with other FP 

breakers.

BREAKER,SCHNEIDER 

600V

In Stock

Station Board SB34 (ST34) 0 0 breaker ST34 relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT 

SEL 551C

In Stock

Station Board SB34 (ST34) 0 0 breaker ST34 relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT 

SEL 551C

In Stock

Station Board SB34 (ST34) 0 0 breaker TB12 relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT 

SEL 551C

In Stock

Station Board SB34 (ST34) 0 0 breaker TB12 relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT 

SEL 551C

In Stock

Station Board SB34 (ST34) 0 0 breaker SAT34 relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT 

SEL 551C

In Stock

Station Board SB34 (ST34) 0 0 breaker SAT34 relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT 

SEL 551C

In Stock

Station Board SB34 (ST34) TB3 (Tie Breaker Between Station 

Board SB34 & Unit Board UB3)

0 TB3 relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT 

SEL 551C

In Stock

Station Board SB34 (ST34) TB3 (Tie Breaker Between Station 

Board SB34 & Unit Board UB3)

0 TB3 relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT 

SEL 551C

In Stock

Station Board SB34 (ST34) 0 0 Feeder to Station Board - 

breaker ST34 & relays

Shares spare with Feeder to 

Station Board - breaker SSB-1, 

5HK-VR-250-2000A

BREAKER,EATON 

4160V 2000A

In Stock

Station Board SB34 (ST34) 0 0 Feeder to Station Board - 

breaker TB12 & relays

Shares spare with Feeder to 

Station Board - breaker SSB-1, 

5HK-VR-250-2000A

BREAKER,EATON 

4160V 2000A

In Stock
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Station Board SB34 (ST34) TB3 (Tie Breaker Between Station 

Board SB34 & Unit Board UB3)

0 Circuit Breaker TB3 Shares spare with Feeder to 

Station Board - breaker SSB-1, 

5HK-VR-250-2000A

BREAKER,EATON 

4160V 2000A

In Stock

Station Board SB34 (ST34) 0 0 breaker PSM3 & relay Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 

4160V 1200A

In Stock

Station Board SB34 (ST34) 0 0 breaker TB12 relays Shares spare with MAVS 

devices - replaced by ABB 

SYN5201-0271

SYNCHROTACT,SYN52

01

In Stock

Station Board SB34 (ST34) 0 0 breaker TB12 relays Shares spare with other 

Westinghouse relays - replaced 

by ABB SPAU121C

RELAY,VOLTAGE ABB 

SPAU121C

In Stock

Station Board SB34 (ST34) TB3 (Tie Breaker Between Station 

Board SB34 & Unit Board UB3)

0 TB3 relays Shares spare with other 

Westinghouse relays - replaced 

by ABB SPAU121C

RELAY,VOLTAGE ABB 

SPAU121C

In Stock

Station Board SB34 (ST34) TB3 (Tie Breaker Between Station 

Board SB34 & Unit Board UB3)

0 TB3 relays Shares spare with other 

Westinghouse relays - replaced 

by ABB SPAU121C

RELAY,VOLTAGE ABB 

SPAU121C

In Stock

UB1-1 (Tie Breaker Between Station Board SB12 & Unit 

Board UB1)

0 0 Circuit Breaker UB1-1 Shares spare with Feeder to 

Station Board - breaker SSB-1.

BREAKER,EATON 

4160V 2000A

In Stock

UB1-1 (Tie Breaker Between Station Board SB12 & Unit 

Board UB1)

0 0 UB1-1 Relay Shares spare with MAVS 

devices - replaced by ABB 

SYN5201-0271

SYNCHROTACT,SYN52

01

In Stock

UB1-1 (Tie Breaker Between Station Board SB12 & Unit 

Board UB1)

0 0 UB1-1 Relay Shares spare with other 

Westinghouse relays - replaced 

by ABB SPAU121C

RELAY,VOLTAGE ABB 

SPAU121C

In Stock

UB1-1 (Tie Breaker Between Station Board SB12 & Unit 

Board UB1)

0 0 UB1-1 Relay Shares spare with other 

Westinghouse relays - replaced 

by ABB SPAU121C

RELAY,VOLTAGE ABB 

SPAU121C

In Stock

UB2-12 (Tie Breaker Between Unit Board UB2 & Station 

Board SB12)

0 0 Circuit Breaker UB2-12 Shares spare with Feeder to 

Station Board - breaker SSB-1.

BREAKER,EATON 

4160V 2000A

In Stock

UB2-12 (Tie Breaker Between Unit Board UB2 & Station 

Board SB12)

0 0 UB2-12 Relay Shares spare with MAVS 

devices - replaced by ABB 

SYN5201-0271

SYNCHROTACT,SYN52

01

In Stock

UB2-12 (Tie Breaker Between Unit Board UB2 & Station 

Board SB12)

0 0 UB2-12 Relay Shares spare with other 

Westinghouse relays - replaced 

by ABB SPAU121C

RELAY,VOLTAGE ABB 

SPAU121C

In Stock

UB2-12 (Tie Breaker Between Unit Board UB2 & Station 

Board SB12)

0 0 UB2-12 Relay Shares spare with other 

Westinghouse relays - replaced 

by ABB SPAU121C

RELAY,VOLTAGE ABB 

SPAU121C

In Stock

UB2-12 (Tie Breaker Between Unit Board UB2 & Station 

Board SB12)

0 0 UB2-12 Relay Shares spare with other 

Westinghouse relays - replaced 

by ABB SPAU121C

RELAY,VOLTAGE ABB 

SPAU121C

In Stock
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Unit Board UB1 (UB1-2) UB13 (Aux Transformer ATA) Power Center A UAB1 (A1) 

(Alternate Feed Transfer Bus A9)

Feeder to Power Centre A - 

A1

Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Unit Board UB1 (UB1-2) UB13 (Aux Transformer ATA) Power Center A UAB1 (A1) 

(Alternate Feed Transfer Bus A9)

Feeder to Power Centre A - 

A9

Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Unit Board UB1 (UB1-2) UB13 (Aux Transformer ATA) Power Center A UAB1 (A1) Feeder to transformer LT-A 

- breaker A3

Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Unit Board UB1 (UB1-2) UB13 (Aux Transformer ATA) Power Center A UAB1 (A1) Feeder to MCC A1 - 

breaker A4

Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Unit Board UB1 (UB1-2) UB13 (Aux Transformer ATA) Power Center A UAB1 (A1) A5 Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Unit Board UB1 (UB1-2) UB13 (Aux Transformer ATA) Power Center A UAB1 (A1) A6 Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Unit Board UB1 (UB1-2) UB13 (Aux Transformer ATA) Power Center A UAB1 (A1) A7 Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Unit Board UB1 (UB1-2) 0 0 UB1-4 relay Shares spare with all other P&B 

Golds devices.

RELAY,RETRO. 

PBSJ3E5N11

In Stock

Unit Board UB1 (UB1-2) 0 0 UB1-9 relay Shares spare with all other P&B 

Golds devices.

RELAY,RETRO. 

PBSJ3E5N11

In Stock

Unit Board UB1 (UB1-2) 0 0 UB1-11 relay Shares spare with all other P&B 

Golds devices.

RELAY,RETRO. 

PBSJ3E5N11

In Stock

Unit Board UB1 (UB1-2) 0 0 UB1-2 relays Shares spare with CGE HFA 

devices

RELAY,AUXILIARY 

RXMA-2

In Stock

Unit Board UB1 (UB1-2) 0 0 UB1-2 relays Shares spare with CGE HFA 

devices

RELAY,AUXILIARY 

RXMA-1

In Stock

Unit Board UB1 (UB1-2) 0 0 UB1-2 relays Shares spare with CGE HFA 

devices

RELAY,AUXILIARY 

RXMS-1

In Stock

Unit Board UB1 (UB1-2) 0 0 UB1-2 relays Shares spare with CGE HFA 

devices

RELAY,AUXILIARY 

RXMH-2

In Stock

Unit Board UB1 (UB1-2) 0 0 UB1-3 relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT 

SEL 551C

In Stock

Unit Board UB1 (UB1-2) 0 0 UB1-3 relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT 

SEL 551C

In Stock

Unit Board UB1 (UB1-2) UB13 (Aux Transformer ATA) Power Center A UAB1 (A1) 

(Alternate Feed Transfer Bus A9)

Relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT 

SEL 551C

In Stock

Unit Board UB1 (UB1-2) 0 0 Feeder to Unit Board UB1 - 

breaker UB1-2

Shares spare with Feeder to 

Station Board - breaker SSB-1, 

5HK-VR-250-2000A

BREAKER,EATON 

4160V 2000A

In Stock
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Unit Board UB1 (UB1-2) 0 0 Feeder to transformer ATA - 

breaker UB1-3

Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 

4160V 1200A

In Stock

Unit Board UB1 (UB1-2) 0 0 breaker UB1-4 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 

4160V 1200A

In Stock

Unit Board UB1 (UB1-2) 0 0 breaker UB1-5 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 

4160V 1200A

In Stock

Unit Board UB1 (UB1-2) 0 0 breaker UB1-6 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 

4160V 1200A

In Stock

Unit Board UB1 (UB1-2) 0 0 breaker UB1-7 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 

4160V 1200A

In Stock

Unit Board UB1 (UB1-2) 0 0 breaker UB1-8 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 

4160V 1200A

In Stock

Unit Board UB1 (UB1-2) 0 0 breaker UB1-9 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 

4160V 1200A

In Stock

Unit Board UB1 (UB1-2) 0 0 breaker UB1-10 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 

4160V 1200A

In Stock

Unit Board UB1 (UB1-2) 0 0 breaker UB1-11 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 

4160V 1200A

In Stock

Unit Board UB1 (UB1-2) 0 0 UB1-2 relays Shares spare with other 

Westinghouse relays - replaced 

by ABB SPAU121C

RELAY,VOLTAGE ABB 

SPAU121C

In Stock

Unit Board UB2 (UB2-1) Aux Transformer ATB (UB22) Power Center B UAB2 (B1) Feeder to Power Centre B - 

breaker B1

Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Unit Board UB2 (UB2-1) Aux Transformer ATB (UB22) Power Center B UAB2 (B1) Feeder to transformer LT-B 

- breaker B4

Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Unit Board UB2 (UB2-1) Aux Transformer ATB (UB22) Power Center B UAB2 (B1) Feeder to MCC B1 - breaker 

B5

Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock
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Unit Board UB2 (UB2-1) Aux Transformer ATB (UB22) Power Center B UAB2 (B1) B2 Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Unit Board UB2 (UB2-1) Aux Transformer ATB (UB22) Power Center B UAB2 (B1) B6 Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Unit Board UB2 (UB2-1) Aux Transformer ATB (UB22) Power Center B UAB2 (B1) B7 Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Unit Board UB2 (UB2-1) Aux Transformer ATB (UB22) Power Center B UAB2 (B1) B8 Shares spare re-build kit/critical 

spares kit with other CGE AK 

breakers.

BREAKER,EATON 600V In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-3 relay Shares spare with all other P&B 

Golds devices.

RELAY,RETRO. 

PBSJ3E5N11

In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-4 relay Shares spare with all other P&B 

Golds devices.

RELAY,RETRO. 

PBSJ3E5N11

In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-9 relay Shares spare with all other P&B 

Golds devices.

RELAY,RETRO. 

PBSJ3E5N11

In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-10 relay Shares spare with all other P&B 

Golds devices.

RELAY,RETRO. 

PBSJ3E5N11

In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-1 relays Shares spare with CGE HFA 

devices

RELAY,AUXILIARY 

RXMA-2

In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-1 relays Shares spare with CGE HFA 

devices

RELAY,AUXILIARY 

RXMA-1

In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-1 relays Shares spare with CGE HFA 

devices

RELAY,AUXILIARY 

RXMS-1

In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-1 relays Shares spare with CGE HFA 

devices

RELAY,AUXILIARY 

RXMH-2

In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-2 relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT 

SEL 551C

In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-2 relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT 

SEL 551C

In Stock

Unit Board UB2 (UB2-1) 0 0 Feeder to Unit Board - 

breaker UB2-1 & relays

Shares spare with Feeder to 

Station Board - breaker SSB-1.

BREAKER,EATON 

4160V 2000A

In Stock

Unit Board UB2 (UB2-1) 0 0 Feeder to Transformer 

ATB, breaker UB2-2

Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 

4160V 1200A

In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-3 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 

4160V 1200A

In Stock
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Unit Board UB2 (UB2-1) 0 0 UB2-4 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 

4160V 1200A

In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-5 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 

4160V 1200A

In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-6 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 

4160V 1200A

In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-7 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 

4160V 1200A

In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-8 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 

4160V 1200A

In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-9 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 

4160V 1200A

In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-10 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 

4160V 1200A

In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-1 relays Shares spare with other 

Westinghouse relays - replaced 

by ABB SPAU121C

RELAY,VOLTAGE ABB 

SPAU121C

In Stock

Unit Board UB2 (UB2-1) Aux Transformer ATB (UB22) Power Center B UAB2 (B1) Relays Spares spare with CGE IAC51 

and ICA53 devices

RELAY,OVERCURRENT 

SEL 551C

In Stock

Unit Board UB2 (UB2-1) Aux Transformer ATB (UB22) Power Center B UAB2 (B1) Relays Spares spare with CGE IAC51 

and ICA53 devices

RELAY,OVERCURRENT 

SEL 551C

In Stock

Unit Board UB3 (UT3) Unit Aux Transformer (UAT3) Aux Board UAB3 (UAB3) Feeder to Aux Board - 

breaker UAB-3

Shares spare re-build kit/critical 

spares kit with other FP 

breakers.

BREAKER,SCHNEIDER 

600V

In Stock

Unit Board UB3 (UT3) Unit Aux Transformer (UAT3) Aux Board UAB3 (UAB3) Feeder to transformer LDP-

3 - breaker LDP-3

Shares spare re-build kit/critical 

spares kit with other FP 

breakers.

BREAKER,SCHNEIDER 

600V

In Stock

Unit Board UB3 (UT3) Unit Aux Transformer (UAT3) Aux Board UAB3 (UAB3) Feeder to MCC BAB3 - 

breaker BAB-3

Shares spare re-build kit/critical 

spares kit with other FP 

breakers.

BREAKER,SCHNEIDER 

600V

In Stock

Unit Board UB3 (UT3) Unit Aux Transformer (UAT3) Aux Board UAB3 (UAB3) AOP3 Shares spare re-build kit/critical 

spares kit with other FP 

breakers.

BREAKER,SCHNEIDER 

600V

In Stock
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Unit Board UB3 (UT3) Unit Aux Transformer (UAT3) Aux Board UAB3 (UAB3) TAB3 Shares spare re-build kit/critical 

spares kit with other FP 

breakers.

BREAKER,SCHNEIDER 

600V

In Stock

Unit Board UB3 (UT3) Unit Aux Transformer (UAT3) Aux Board UAB3 (UAB3) AC12 Shares spare re-build kit/critical 

spares kit with other FP 

breakers.

BREAKER,SCHNEIDER 

600V

In Stock

Unit Board UB3 (UT3) Unit Aux Transformer (UAT3) Aux Board UAB3 (UAB3) Tie Breaker to Station 

Board - breaker ATB3

Shares spare re-build kit/critical 

spares kit with other FP 

breakers.

BREAKER,SCHNEIDER 

600V

In Stock

Unit Board UB3 (UT3) Unit Aux Transformer (UAT3) Aux Board UAB3 (UAB3) Relays Shares spare with all other P&B 

Golds devices.

RELAY,RETRO. 

PBSJ3E5N11

In Stock

Unit Board UB3 (UT3) 0 0 UT3 relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT 

SEL 551C

In Stock

Unit Board UB3 (UT3) 0 0 UT3 relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT 

SEL 551C

In Stock

Unit Board UB3 (UT3) 0 0 UAT3 Relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT 

SEL 551C

In Stock

Unit Board UB3 (UT3) 0 0 UAT3 Relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT 

SEL 551C

In Stock

Unit Board UB3 (UT3) Unit Aux Transformer (UAT3) Aux Board UAB3 (UAB3) Relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT 

SEL 551C

In Stock

Unit Board UB3 (UT3) 0 0 Feeder to Unit Board - 

breaker UT3

Shares spare with Feeder to 

Station Board - breaker SSB-1.

BREAKER,EATON 

4160V 2000A

In Stock

Unit Board UB3 (UT3) 0 0 Feeder to transformer 

UAT3 - breaker UAT3

Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 

4160V 1200A

In Stock

Unit Board UB3 (UT3) 0 0 BFE3 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 

4160V 1200A

In Stock

Unit Board UB3 (UT3) 0 0 BFW3 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 

4160V 1200A

In Stock

Unit Board UB3 (UT3) 0 0 FDE3 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 

4160V 1200A

In Stock
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Unit Board UB3 (UT3) 0 0 FDW3 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 

4160V 1200A

In Stock

Unit Board UB3 (UT3) 0 0 CEN3 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 

4160V 1200A

In Stock

Unit Board UB3 (UT3) 0 0 CES3 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 

4160V 1200A

In Stock

Unit Board UB3 (UT3) 0 0 CWE3 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 

4160V 1200A

In Stock

Unit Board UB3 (UT3) 0 0 CWW3 Shares spare with Feeder to 

transformer SAT34 - breaker 

SAT34, 5HK-VR-250-1200A

BREAKER,EATON 

4160V 1200A

In Stock

Unit Board UB3 (UT3) 0 0 UT3 relays Shares spare with other 

Westinghouse relays - replaced 

by ABB SPAU121C

RELAY,VOLTAGE ABB 

SPAU121C

In Stock

Unit Board UB3 (UT3) Unit Aux Transformer (UAT3) Aux Board UAB3 (UAB3) Relays Shares spare with other 

Westinghouse relays - replaced 

by ABB SPAU121C

RELAY,VOLTAGE ABB 

SPAU121C

In Stock

Station Board SB12 (SSB1) 0 0 SSB-3 Relay Replaced by SEL-551C RELAY,OVERCURRENT 

SEL 551C

In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) 

(Alternate Feed Tie Breaker to 

Transfer Bus C15)

Relays Replaced by SEL701 RELAY,PROTECTION 

SEL701

In Stock

Station Board SB12 (SSB1) 0 0 Feeder to Station Board - 

breaker SSB-1 & Relays

Direct replacement breaker 

5HK-VR-250-2000A

BREAKER,EATON 

4160V 2000A

In Stock

Station Board SB12 (SSB1) 0 0 SSB-1 Relay Replaced by ABB SYN5201-

0271

SYNCHROTACT,SYN52

01

In Stock

Station Board SB12 (SSB1) 0 0 SSB-1 Relay Replaced by ABB SPAU121C RELAY,VOLTAGE ABB 

SPAU121C

In Stock

Station Board SB12 (SSB1) 0 0 SSB-1 Relay Replaced by ABB RXMA/RXMH RELAY,AUXILIARY 

RXMA-2

In Stock

Station Board SB12 (SSB1) 0 0 SSB-1 Relay Replaced by ABB RXMA/RXMH RELAY,AUXILIARY 

RXMA-1

In Stock

Station Board SB12 (SSB1) 0 0 SSB-1 Relay Replaced by ABB RXMA/RXMH RELAY,AUXILIARY 

RXMS-1

In Stock

Station Board SB12 (SSB1) 0 0 SSB-1 Relay Replaced by ABB RXMA/RXMH RELAY,AUXILIARY 

RXMH-2

In Stock

Station Board SB34 (ST34) 0 0 breaker PSM3 relay n/a RELAY,PROTECTION 

SEL701

In Stock
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Unit Board UB1 (UB1-2) 0 0 UB1-5 relay n/a RELAY,PROTECTION 

SEL701

In Stock

Unit Board UB1 (UB1-2) 0 0 UB1-6 relay n/a RELAY,PROTECTION 

SEL701

In Stock

Unit Board UB1 (UB1-2) 0 0 UB1-7 relay n/a RELAY,PROTECTION 

SEL701

In Stock

Unit Board UB1 (UB1-2) 0 0 UB1-8 relay n/a RELAY,PROTECTION 

SEL701

In Stock

Unit Board UB1 (UB1-2) 0 0 UB1-10 relay n/a RELAY,PROTECTION 

SEL701

In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-5 relay Replaced by SEL701 RELAY,PROTECTION 

SEL701

In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-6 relay n/a RELAY,PROTECTION 

SEL701

In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-7 relay n/a RELAY,PROTECTION 

SEL701

In Stock

Unit Board UB2 (UB2-1) 0 0 UB2-8 relay Replaced by SEL701 RELAY,PROTECTION 

SEL701

In Stock

Unit Board UB3 (UT3) 0 0 BFE3 relay n/a RELAY,PROTECTION 

SEL701

In Stock

Unit Board UB3 (UT3) 0 0 BFW3 relay n/a RELAY,PROTECTION 

SEL701

In Stock

Unit Board UB3 (UT3) 0 0 FDE3 relay n/a RELAY,PROTECTION 

SEL701

In Stock

Unit Board UB3 (UT3) 0 0 FDW3 relay n/a RELAY,PROTECTION 

SEL701

In Stock

Unit Board UB3 (UT3) 0 0 CEN3 relay n/a RELAY,PROTECTION 

SEL701

In Stock

Unit Board UB3 (UT3) 0 0 CES3 relay n/a RELAY,PROTECTION 

SEL701

In Stock

Unit Board UB3 (UT3) 0 0 CWE3 relay n/a RELAY,PROTECTION 

SEL701

In Stock

Unit Board UB3 (UT3) 0 0 CWW3 relay n/a RELAY,PROTECTION 

SEL701

In Stock

Unit Board UB3 (UT3) Unit Aux Transformer (UAT3) Aux Board UAB3 (UAB3) Relays n/a RELAY,PROTECTION 

SEL701

In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) 

(Alternate Feed Tie Breaker to 

Transfer Bus C15)

Feeder to Power Centre - 

breaker C1

Purchasing re-build kit/critical 

spares kit for AK-1-50 frame 

breaker

BREAKER,EATON 600V In Stock

Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) Feeder to MCC C1 - breaker 

C2

Purchasing re-build kit/critical 

spares kit for AK-2-25 frame 

breaker

BREAKER,EATON 600V In Stock

Station Board SB34 (ST34) 0 0 Feeder to transformer 

SAT34 - breaker SAT34 & 

relays

Direct replacement breaker 

5HK-VR-250-1200A

BREAKER,EATON 

4160V 1200A

In Stock

Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) Feeder to Station Board - 

breaker SAB34

Purchasing re-build kit/critical 

spares kit for 65H frame 

breaker

BREAKER,SCHNEIDER 

600V

In Stock
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Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) Feeder to Station Board - 

breaker ATB12

Purchasing  re-build kit/critical 

spares kit for 50H-2 frame 

breaker

BREAKER,SCHNEIDER 

600V

In Stock

Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) WAM34 Purchasing  re-build kit/critical 

spares kit for 50H-3 frame 

breaker

BREAKER,SCHNEIDER 

600V

In Stock

Unit Board UB1 (UB1-2) UB13 (Aux Transformer ATA) Power Center A UAB1 (A1) 

(Alternate Feed Transfer Bus A9)

Relays Shares spare with all other P&B 

Golds devices.

RELAY,RETRO. 

PBSJ3E5N11

In Stock

Unit Board UB1 (UB1-2) UB13 (Aux Transformer ATA) Power Center A UAB1 (A1) 

(Alternate Feed Transfer Bus A9)

Relays Shares spare with CGE IAC51 

and ICA53 devices - replaced by 

SEL-551C

RELAY,OVERCURRENT 

SEL 551C

In Stock

Unit Board UB2 (UB2-1) Aux Transformer ATB (UB22) Power Center B UAB2 (B1) Relays Shares spare with all other P&B 

Golds devices.

RELAY,RETRO. 

PBSJ3E5N11

In Stock
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60101152 ACTUATOR,PNEUMATIC DOUBLE ACTING PNEUMATIC ACTUATOR, KEYSTONE MORIN, TYCO:MRP 004 In Stock 1 N/A

58400786 AFTER-FILTER,AIR DRYER AIR DRYER AFTER FILTER, PN 25-178-50C, PARKER FILTER CARTRIDGE # 10C10-
050

In Stock 4 N/A

54900162 ANALYZER,DEW POINT INST AIR DEW POINT ANALYZER, MICHELL INSTRUMENTS:EA-XP-TX-EX1-C1-D1-
E2-F1-G1-H1

In Stock 1 N/A

22900028 BELT,POLYBAND BELT, 1320-BLT-B-EHX07-1250 3R 5VX1250, POLYBAND DODGE OR EQUAL In Stock 6 N/A

42100313 BELT,V INGERSOLL RAND 95100178 In Stock 6 N/A
58000077 BELT,1320-BLT-S-EHX19-90 BELT, ECODYNE:1320-BLT-S-EHX19-90 In Stock 6 N/A
65000436 BRUSH,CARBON MOTOR 1 SET = 2 PIECES, ABB: GPFX052143P0098 In Stock 1 N/A
60101092 CABLE,SOLAR,IGNITER CENTAUR:919340C2 In Stock 1 N/A
58400799 CARTRIDGE,DESICCANT PNEUMATIC PRODUCTS:3153517 In Stock 1 N/A
54900175 COIL.MAGNETIC SPEED PICK-UP TORQUE CONVERTER MAGNETIC SPEED PICK-UP COIL, KOENIG:9501W14 In Stock 1 N/A

54900174 COIL,OVERSPEED TRIP ELECTRONIC OVERSPEED TRIP, 9501W38 In Stock 1 N/A
70000484 CONTACTOR,50A 120VAC 42CF35AF In Stock 2 N/A
60101075 CONTROLLER,LIMIT (0-2502-F) LIMIT CONTROLLER (0-2502-F), SA100LKA3-MN-4*NN-D1/Y In Stock 1 N/A
60101074 CONTROLLER,STEP LIFO 8 STAGES, SCL4000-8 In Stock 1 N/A
60101076 CONTROLLER,STEP LIFO (4 STAGE) STEP CONTROLLER LIFO (4 STAGES), SCL4000-4 In Stock 1 N/A
25900063 COUPLING,FISHER COUPLING, FISHER:17A8307X012 In Stock 1 N/A
58101229 COUPLING,PUMP-MOTOR COUPLING, REXNORD-OMEGA: REX ELASTOMER-ES-4(STANDARD 

ORANGE),PUMP-MOTOR 
In Stock 1 N/A

58101230 COUPLING,PUMP-MOTOR COUPLING, REXNORD-OMEGA: ELASTOMER-ES-5 (STANDARD ORANGE) PUMP-
MOTOR

In Stock 1 N/A

58101224 COUPLING,PUMP/MOTOR JOHN CRANE:A045-3S78-1270, 1-1/2" - 2-3/8", ROUGH BORE In Stock 1 N/A
65900004 COUPLING,PUMP/MOTOR SIZE 1040T20, FLEXIBLE GRID TYPE, VERTICAL ORIENTATION, 

MANUFACTURER:FALK
In Stock 1 N/A

68601093 CUT-OUT,AUTO AUTO CUT-OUT, CHROMOLOX:168-053169-1 05 In Stock 3 N/A
92000260 DESICCANT,4-8 GRADE D INGERSOLL RAND 50# BAG In Stock 2 N/A
98200197 DETECTOR,SMOKE SMOKEDETECTOR, NOTIFIER:FSI-851 In Stock 2 N/A
98200194 DETECTOR,THERMAL ELECTRICAL PACKAGE THERMAL DETECTOR, KIDDE-FENWAL:27121-160 In Stock 2 N/A
98200195 DETECTOR,THERMAL TURBINE EXHAUST TUNNEL - THERMAL DETECTOR, KIDDE-FENWAL:12-H27121-

020-08
In Stock 2 N/A

98200196 DETECTOR,THERMAL MECHANICAL PACKAGE THERMAL DETECTOR, KIDDE-FENWAL:27121-225 In Stock 1 N/A

98200200 DETECTOR,THERMAL TURBINE ENCLOSURE THERMAL DETECTOR, KIDDE-FENWAL:27121-325 In Stock 4 N/A
61100469 DIVIDER,FLOW FLOW DIVIDER, JAHNS HYDRAULIK:MTO-2-5-G In Stock 1 N/A
60101077 DRYER,INSTRUMENT AIR INSTRUMENT AIR DRYER DIFFERENTIAL PRESSURE, DIFFERENTIAL PRESSURE 

TRANSMITTER, ROSEMOUNT:3051S2CD3A2A11A1AL1L2L4M5Q4
In Stock 1 N/A

58400788 ELEMENT,POST FILTER POST FILTER ELEMENT 105 SCFM, INGERSOLL RAND 85565661 In Stock 6 N/A
58400766 ELEMENT,PRE-FILTER PRE-FILTER ELEMENT 105 SCFM, INGERSOLL RAND 85565679 In Stock 6 N/A
58400762 ELEMENT,0180MA0003BN ELEMENT 0180MA0003BN (3µm), P/N 2059438, SPIN ON ELEMENT, 

MANUFACTURER:HYDAC
In Stock 1 N/A

56500206 FILL KIT,SF6 ABB BREAKER SF6 FILL KIT, (HECS 80S), S/N 1HC211015861 In Stock 1 N/A
58400772 FILTER KIT,FUEL LOW PRESSURE FUEL FILTER REPLACEMENT KIT, CENTAUR:912555C3 In Stock 1 N/A
58400764 FILTER,AIR (ELEMENT) INGERSOLL RAND 32012957 In Stock 20 N/A
58400802 FILTER,AIR 4P0710S AIR FILTER, CAT: 4P0710 In Stock 2 N/A
58400797 FILTER,FLOW CONTROL FILTER AUTOMATIC FLOW CONTROL, 4"FNPT, MODEL:ST-400-25, 240GPM, 

PENTAIR:LWT 3949 
In Stock 1 N/A

58400798 FILTER,FLOW CONTROL FILTER AUTOMATIC BACKWASH FLOW CONTROL, 4" FNPT, MODEL:ST-400-25, 
245GPM, MODULAR PIPING SUPPLY INC: LWT5430

In Stock 1 N/A

58400780 FILTER,FUEL BOOST KIT LOW PRESSURE, 912343C1 In Stock 1 N/A
58400504 FILTER,FUEL CAT 1R0749 FOR USE ON STAGE I AND II, EMERGENCY DIESEL MANUAL PRIMING PUMPS, 

CATERPILLAR #1R-0749
In Stock 10 N/A

58400782 FILTER,IGV ACTUATOR MOOG:B64567-1V In Stock 6 N/A
58400791 FILTER,LUBE OIL LUBE OIL FILTER, CLARKE RELIANCE:A2200A4, NFS:2200A4 In Stock 20 N/A
58400801 FILTER,OIL 275-2604 OIL FILTER, CAT:275-2604 In Stock 6 N/A
58400787 FILTER,PRESSURE PALL: ELEMENT HC9600FCP4H In Stock 4 N/A
58400783 FILTER,TMP-95 FINAL PNEUMAFIL:S52538B1, V-CELL STMPM16 STATIC BARRIER FILTER, 24"X24"X12", 

INJECTION MOLDED PLASTIC FRAME, 100% SYNTHETIC MEDIA, NEOPRENE 
SPONGE RUBBER GASKET - DOWN STEAM SIDE

In Stock 55 N/A

54800069 FILTER,WATER CLARK RELIANCE 2500PW In Stock 24 N/A
58400778 FILTER,961131C1 FUEL CENTAUR:9125555C1 (ELEMENT & GASKET KIT) In Stock 6 N/A
54900194 FLOAT,SURESITE FLOAT, SURESITE:88111 In Stock 1 N/A
61100434 FLOWMETER,MAGNETIC RAW WATER FLOW MAGNETIC FLOWMETER, 

ROSEMOUNT:8705TSA060C1W0N0G1
In Stock 1 N/A

70000486 FUSE,AC 25A ATQR25 In Stock 4 N/A
70000370 FUSE,AGC 1A 250V AGC 1 In Stock 10 N/A
70000373 FUSE,AGC 3A 250V In Stock 10 N/A
70000485 FUSE,PANEL HEATER 4.5A PANEL HEATER FUSE 4.5A, ATQR4.5 In Stock 3 N/A
70000481 FUSE,POWER CLASS J 45A A4J45 In Stock 10 N/A
70000482 FUSE,PRIMARY 20A ATQR20 In Stock 4 N/A
70000483 FUSE,SECONDARY 8A ATQR8 In Stock 4 N/A
70000490 FUSE,1.0A BUSSMAN:LP-CC-1 In Stock 10 N/A
70000507 FUSE,1.25A GMC-1.25A FUSE 1.25 AMP, GMC-1.25-A, BUSSMANN:LWT9119 In Stock 10 N/A
70000488 FUSE,15.0A BUSSMAN:LP-CC-15.0 In Stock 10 N/A
70000491 FUSE,2.0A 300 VDC BUSSMAN:LP-CC-2 In Stock 10 N/A
70000500 FUSE,2AMP FUSE 2 AMP, GMC-2-A, BUSSMAN:GMC-2-A In Stock 10 N/A
70000492 FUSE,3.0A BUSSMAN:LP-CC-3.0 In Stock 20 N/A
70000501 FUSE,3AMP GMC-R FUSE 3AMP, BUSSMAN:GMC-3-R In Stock 10 N/A
70000489 FUSE,5.0A BUSSMAN:LP-CC-5.0 In Stock 20 N/A
70000506 FUSE,6A GMC-6A 6AMP, GMC-6A, BUSSMANN:LWT7345 In Stock 10 N/A
56200364 GASKET,FILTER HOUSING GASKET,CLARK RELIANCE:A10137455, NFS# 10117455 In Stock 6 N/A
60101083 GAUGE,PRESSURE FUEL UNLOADING PUMPS OUTLET PRESURE/GAUGE PRESSURE TRANSMITTER, 

ROSEMOUNT:3051S2TG3A2E11A1AB4K6M5Q4
In Stock 1 N/A

61100426 GAUGE,PRESSURE ATOMIZING AIR HEADER PRESSURE GAUGE, PRESSURE TRANSMITTER, 
ROSEMOUNT:3051S2TG3A2A11A1AM5Q4

In Stock 1 N/A

61100436 GAUGE,PRESSURE RAW WATER PUMP 1 & 2, DISCHARGE GAUGE, PRESSURE TRANSMITTER, 
ROSEMOUNT: 3051S2TG2A2A11A1AB4M5Q4

In Stock 1 N/A

3900023 HEATER,400W PANEL PANEL HEATER 120V 60HZ 400W, PH40011 In Stock 1 N/A
37900016 IGNITER,SPARK PLUG SOLAR SPARK PLUG IGNITER, CENTAUR:903316C1 In Stock 2 N/A
61100427 INDICATOR,BLUE MOISTURE BLUE MOISTURE INDICATOR, INGERSOLL RAND 705001-SP In Stock 1 N/A
60101138 INDICATOR,LEVEL HYD FLUID RESERVOIR LEVEL INDICATOR, REXROTH:CS3615-244910 In Stock 1 N/A
61100432 INDICTATOR,DISCHG PRESS HYDRUALIC FLUID PUMP #1 - DISCHARGE PRESSURE INDICTATOR, REXROTH:2-

1/2/1500PUA31-10A-4 JIC
In Stock 1 N/A

61100452 INDICTATOR,PRESSURE INTAKE AIR STATIC FINAL-FILTER - DIFFERENTIAL PRESSURE INDICTATOR, 
DWYER INSTRUMENTS:4006

In Stock 1 N/A

61100453 INDICTATOR,PRESSURE INTAKE AIR STATIC PRE-FILTER - DIFFERENTIAL PRESSURE INDICTATOR, DWYER 
INSTRUMENTS:4002

In Stock 1 N/A

60101155 INPUT CARD,PLC ANALOG INPUT CARD FOR PLC, VARIOUS SKIDS, AUTOMATION DIRECT:F0-
04AS1

In Stock 1 N/A

58400792 KIT,SOFT PARTS SOFT PARTS KIT, CLARKE RELIANCE:A10400107, NFS:10400107 In Stock 1 N/A
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60101085 LEVEL SWITCH,DAY TANK FUEL OIL TANK HIGH LEVEL SWITCH, ULTRASONIC GAP LEVEL SWITCH, 
MAGNETROL:961-2DA0-030 C/W 9A1-A43A-018

In Stock 1 N/A

60101088 LEVEL TRANSMITTER,LEVEL FUEL OIL DAY TANK LEVEL RADAR LEVEL TRANSMITTER, 
ROSEMOUNT:5402AH1E64PNACAM1C1

In Stock 1 N/A

61100423 MANIFOLD,PRESSURE TRANSMITTER ROSEMOUNT 0305RC22B11 In Stock 1 N/A
74600106 MODULE,ABSOLUTE SHAFT SHAFT ABSOLUTE I/O MODULE WITH - EXTERNAL TERMINATIONS, BENTLY 

NEVADA:138700-01
In Stock 1 N/A

74600111 MODULE,DISCRETE I/O DISCRETE I/O MODULE WITH - EXTERNAL TERMINATIONS, BENTLY 
NEVADA:133434-01

In Stock 1 N/A

74600105 MODULE,I/O I/O MODULE WITH INTERNAL BARRIERS - (INTERNAL TERMINATIONS) (4 X 
VELOMITER), BENTLY NEVADA:135489-03

In Stock 1 N/A

74600108 MODULE,I/O I/O MODULE WITH INTERNAL BARRIERS - (INTERNAL TERMINATIONS), (2 X 
PROX/ACCEL + 2 X VELOMITER), BENTLY NEVADA:135489-02

In Stock 1 N/A

60101173 MODULE,POWER SWITCH LEVEL SWITCH MODULES, SURESITE: 87480 In Stock 1 N/A
74600104 MODULE,PROX/SEISMIC PROX/SEISMIC I/O MODULE WITH EXTERNAL TERMINATIONS, BENTLY 

NEVADA:128240-01
In Stock 1 N/A

74600107 MODULE,PROX/SEISMIC PROX/SEISMIC I/O MODULE WITH INTERNAL TERMINATIONS, BENTLY 
NEVADA:128229-01

In Stock 1 N/A

74600110 MODULE,PROX/SEISMIC 3500/42M PROXIMITOR/SEISMIC MONITOR, BENTLY NEVADA:140734-02 In Stock 1 N/A

74600101 MODULE,PROX/VELOM I/O PROX/VELOM I/0 MODULE WITH INTERNAL TERMINATIONS, BENTLY 
NEVADA:140471-01

In Stock 1 N/A

74600102 MODULE,PROX/VELOM I/O PROX/VELOM I/O MODULE WITH EXTERNAL TERMINATIONS, BENTLY 
NEVADA:140482-01

In Stock 1 N/A

74600103 MODULE,SHAFT ABSOLUTE SHAFT ABSOLUTE I/O MODULE WITH EXTERNAL TERMINATIONS, BENTLY 
NEVADA:138708-01

In Stock 1 N/A

74600112 MODULE,SIGNAL OUTPUT 3500 BUFFERED SIGNAL OUTPUT MODULE, BENTLY NEVADA:147364-01 In Stock 1 N/A
74600100 MODULE,TMR I/O PROX/SEISMIC TMR I/0 WITH EXTERNAL TERMINATIONS, BENTLY 

NEVADA:126632-01
In Stock 1 N/A

74600115 MODULE,3500/50 3500/50 MODULE, BENTLY NEVADA:133388-02 In Stock 1 N/A
65000442 MOTOR,BALDOR BALDOR:VEM3770T NEMA In Stock 1 N/A
65000439 MOTOR,10 HP DC TURNING GEAR KOENIG: DG6711A In Stock 1 N/A
56400183 O-RING,FISHER O-RING, FISHER:T1205106562 In Stock 1 N/A
88600152 OIL,COMPRESSOR ALL SEASON SELECT OIL, INGERSOLL RAND 38436721 In Stock 2 N/A
89200233 OIL,LUBE TURBOFLOXL32, MANUFACTURER: PETRO CANADA In Stock 2 N/A
60101094 PICKUP,MAGNETIC CENTAUR:P/N 190430-1 In Stock 1 N/A
74600097 PILOT LIGHT ASSEMBLY.AMBER PILOT LIGHT ASSEMBLY AMBER 120VAC, A13200-05 In Stock 6 N/A
58400785 PRE-FILTER,PARKER AIR DRYER PARKER AIR DRYER PRE-FILTER, PARKER FILTER CARTRIDGE# 6C10-050 In Stock 8 N/A
58400784 PRE-FILTER,Z-100 PNEUMAFIL:S52709C1, PRE-FILTER PANEL, 24"X24"X4"73 (FT2) SYNTHETIC 

MEDIA, PLASTIC FRAME FOR HIGHER PERFORMANCE AND LOWER PRESSURE 
DROP

In Stock 130 N/A

42900001 PUMP,CONVERTER CHARGING TORQUE CONVERTER CHARGING PUMP, KOENIG:X216228-J In Stock 1 N/A
54900163 RACK & PINION,PNEUMATIC ACTUATOR, TYPE PNEUMATIC RACK & PINION, FLOWSERVE:20E39SWZ24D In Stock 1 N/A

61100437 REGULATOR,SIGNAL PRESSURE STAGE 2 TEMPERATURE CONTROL VALVE - AIR SIGNAL PRESSURE REGULATOR, 
FISHER:67CF-1663-38656

In Stock 1 N/A

68601089 RELAY,DPDT 120VAC RCP8002 120AC In Stock 1 N/A
60101179 RELAY,SINGLE POLE SINGLE POLE RELAYS - VARIOUS SKIDS, AUTOMATION DIRECT:781-1C-120A In Stock 2 N/A

68601090 RELAY,TPDT 120VAC RCP1103 120AC In Stock 1 N/A
58101231 REPAIR KIT,INJ. PUMP CHEMICAL INJECTION PUMP REPAIR KIT, GRAINGER:K4PTC1 In Stock 1 N/A
42900002 REPAIR KIT,SSS CLUTCH MINOR KOENIG:SL17998MNKT In Stock 1 N/A
60101123 RTD,#1 PRIMARY SIGNAL INLET SCROLL RTD #1 PRIMARY SIGNAL, ROSEMOUNT:0078-N-25-N-00-A-060-

T26-XA
In Stock 1 N/A

60101087 RTD,HEATER DISCHARGE TEMP. FUEL OIL INLINE HEATER DISCHARGE TEMPERATURE RTD, ROSEMOUNT:68 
SERIES/0068D21C30A020T26

In Stock 1 N/A

60101117 SENSOR,#1 OVERSPEED TRIP OVERSPEED TRIP SENSOR #1, ELECTRO CORP:3090A35 In Stock 2 N/A
60900049 SENSOR,CONDUCTIVITY CONDUCTIVITY SENSOR - RO, RYAN HERCO:5926-200 In Stock 1 N/A
61100439 SOLENOID,BLEED VALVE LP COMPRESSOR BLEED VALVE SOLENOID, ASCO:JKC8316G034V In Stock 1 N/A
60101090 SWITCH ASSEMBLY,LIMIT MICROSWITCH # LSA2B In Stock 2 N/A
60101126 SWITCH, LOW ALARM PRESSURE INSTR.AIR COMPRESSOR RECEIVER - LOW PRESSURE ALARM SWITCH, UNITED 

ELECTRIC CONTROLS: H122-274
In Stock 1 N/A

60101149 SWITCH,CHLORINE FLOW CHLORINE INJECTION FLOW SWITCH, DWYER INSTRUMENTS:FS2 In Stock 1 N/A
60101191 SWITCH,DIFF PRESSURE IGV ACT HYD FLUID FILTER- DIFF PRESS HIGH SWITCH, MOOG:G4444-2 In Stock 1 N/A
61100433 SWITCH,DIFF PRESSURE HYDRUALIC FLUID CONDITIONING LOOP - FILTER DIFFERENTIAL PRESSURE 

SWITCH, PALL:RC0113CZ090H
In Stock 1 N/A

60101143 SWITCH,DIFF. PRESSURE HYD FLUID SUPPLY FILTER - DIFFERENTIAL PRESSURE SWITCH, 
PALL:RC0113CZ097H

In Stock 1 N/A

60101120 SWITCH,DIFFERENTIAL PRESS DIFFERENTIAL PRESSURE SWITCH, PNEUMAFIL:552033-B1 In Stock 2 N/A
60101121 SWITCH,DIFFERENTIAL PRESSURE INTAKE AIR STATIC FILTER DIFFERENTIAL- PRESSURE SWITCH, SOR:107AL-K12-

P1-F1A
In Stock 1 N/A

60101135 SWITCH,DISCH PRESSURE HYD FLUID PUMP #1 DISCHARGE - PRESSURE SWITCH, REXROTH:HED 3 
OAEX/63/12

In Stock 1 N/A

60101089 SWITCH,DISPLACER LEVEL FUEL OIL TANK HIGH LEVEL SWITCH, DISPLACER LEVEL SWITCH, MAGNETROL 
MODEL # A15-1E2B-HM3, SERIAL # 744243-01-001

In Stock 1 N/A

60101082 SWITCH,HEATER SUPPLY FLOW FUEL OIL INLINE HEATER SUPPLY FLOW SWITCH, MAGNETROL TD2-7D01-0G0 
C/W TEA-A110-004, THERMAL DISPERSION FLOW SWITCH

In Stock 1 N/A

60101119 SWITCH,MANIFOLD PRESSURE INLET AIR MANIFOLD PRESSURE SWITCH, UNITED ELECTRIC CONTROLS: J400K-
455-1520

In Stock 1 N/A

60101095 SWITCH,OVERSPEED CENTAUR KIT P/N1071653-2600 In Stock 1 N/A
60101079 SWITCH,PRESSURE DIFFERENTIAL PRESSURE SWITCH,JOHNSON CONTROLS:JCI P 233 A-10-AAC In Stock 1 N/A

60101107 SWITCH,PRESSURE BEARING LUBE OIL HEADER PRESS#1 LOW, PRESSURE SWITCH, UNITED 
ELECTRIC CONTROLS: J402-146-1521

In Stock 1 N/A

60101110 SWITCH,PRESSURE EMERGENCY LUBE OIL PUMP DISCHARGE - PRESSURE SWITCH, UNITED 
ELECTRIC CONTROLS - J400-146-1521

In Stock 1 N/A

60101115 SWITCH,PRESSURE MAIN LUBE OIL PUMP #1 - DISCHARGE PRESSURE SWITCH, UNITED ELECTRIC 
CONTROLS: J402-164-1521

In Stock 1 N/A

60101171 SWITCH,PRESSURE PRESSURE SWITCH, BARKSDALE:X1T-4100-25 In Stock 1 N/A
60101172 SWITCH,PRESSURE PRESSURE SWITCH, DRUCKSCHALTER: D1 TM80 SS In Stock 1 N/A
60101072 SWITCH,PUMP DISCHARGE PRESS. PUMP DISCHARGE PRESSURE SWITCH, CCS 646GZEM5 In Stock 1 N/A
60101069 SWITCH,PUMP SUPPLY PRESSURE PUMP SUPPLY PRESSURE SWITCH, CCS 646GZEM1 In Stock 1 N/A
60101114 SWITCH,TEMPERATURE LUBE OIL RESERVOIR TEMPERATURE SWITCH, HONEYWELL:T775A2009 In Stock 1 N/A
61100429 THERMOCOUPLE,SHELL SIEMENS:MQ 0206-PVDF8 3XTC(K), INSTALLATION LENGTH 375MM, HAN 8D In Stock 1 N/A

60101175 THERMOSTAT,VENTILATION MECHANICAL PACKAGE - VENTILATION THERMOSTAT, T631C1012 In Stock 1 N/A
60101086 TRANSMITTER,HEATER DISCHARGE FUEL OIL INLINE HEATER DISCHARGE TEMPERATURE TRANSMITTER, 

ROSEMOUNT:644HAK6J6M4
In Stock 1 N/A

58400790 TRANSMITTER,PRESSURE ROSEMOUNT:3051S2TG3A2A11A1AM5Q4 In Stock 1 N/A
60101139 TRANSMITTER,PRESSURE HYD FLUID HEADER SUPPLY - PRESSURE TRANSMITTER, ROSEMOUNT: 

3051TG4A2A21AM5Q4
In Stock 1 N/A

60101153 TRANSMITTER,PRESSURE 0-500 PRESSURE TRANSMITTER - RO SKID, AUTOMATION DIRECT: PTD25-20-
0500H

In Stock 1 N/A

60101154 TRANSMITTER,PRESSURE PRESSURE TRANSMITTER, AUTOMATION DIRECT:PTD25-20-0100H, 0-100 PSI - 
VARIOUS SKIDS

In Stock 3 N/A

60101084 TRANSMITTER,RADAR LEVEL FUEL OIL TANK 1 LEVEL RADAR LEVEL TRANSMITTER, 
ROSEMOUNT:5402AH1E64SPVDAM1C1S3

In Stock 1 N/A

Appendix F 
Page 2 of 9



61100435 TRANSMITTER,TANK LEVEL RAW WATER STORAGE TANK LEVEL RADAR - LEVEL TRANSMITTER, 
ROSEMOUNT:5402AH1E64SPVCAM1C1S3

In Stock 1 N/A

60101071 VALVE,ACTUATED THROTTLE PNEUMATICALLY ACTUATED THROTTLE VALVE, FISHER ET-677-DVC-6200 In Stock 1 N/A

60101134 VALVE,AIR BLEED HYD FLUID AIR BLEED VALVE, HYDAC:AEV6/5 00230023 In Stock 1 N/A
54900169 VALVE,AIR FILTER DRAIN COOLING AIR FILTER BLEED DRAIN VALVE, 1", WORCHESTER:B4446 XG SW In Stock 1 N/A

54900166 VALVE,AUTO SHUT-OFF MODEL ASV-1 AUTOMATIC - SHUT-OFF VALVE, TYCO:92-343-1-021 In Stock 2 N/A
54900165 VALVE,AUTOMATIC DRAIN MODEL AD-1 AUTOMATIC DRAIN VALVE, TYCO:52-793-2-004 In Stock 2 N/A
60101162 VALVE,BALL 1.5", STAINLESS STEEL, MCMASTER CARR: 45995K84 In Stock 1 N/A
54100208 VALVE,CHECK CHECK VALVE, SUN HYDRAULICS:CXDA-XAN In Stock 1 N/A
54300750 VALVE,FUEL BYPASS MANUFACTURER:FISHER, MODEL:1008 HANDWHEEL ACTUATOR W/LOCKING 

MECHANISM, SIZE 40, TRAVEL LENGHT:3/4", CAPABLE OF GIVING PRECISE 
MANUAL - THROTTLING CONTROL, TRAVEL INDICTATOR MOUNTED ON 
ACTUATOR - YOKE FOR VISUAL VALVE PLUG POSITION

In Stock 1 N/A

54100206 VALVE,FUEL CHECK FUEL LINE CHECK VALVE, PARKER:10A-CBG8L-10-PF-SS, VOGT:SW9871T, In Stock 3 N/A

54900176 VALVE,NEEDLE 1 SERIES NEEDLE VALVE, SWAGELOCK:B-1VM4-S4/SS-1VM4-S4 In Stock 1 N/A
54400332 VALVE,PRESSURE CONTROL PRESSURE CONTROL VALVE, SUN HYDRAULICS:RDBA-LAN In Stock 1 N/A
54400326 VALVE,PRESSURE RELIEF HYDRAULIC FLUID PRESS RELIEF VALVE, REXROTH:R900341066 In Stock 1 N/A
54400327 VALVE,PRESSURE RELIEF PUMP DISCHARGE - PRESSURE RELIEF VALVE, REXROTH:R900420276 In Stock 1 N/A
54400328 VALVE,PRESSURE RELIEF VALVE MANIFOLD PRESSURE RELIEF VALVE, REXROTH:R900423723 In Stock 1 N/A
54400329 VALVE,PRESSURE RELIEF MAIN PUMP DISCHARGE - PRESSURE RELIEF VALVE, REXROTH:R900424147 In Stock 1 N/A

54100209 VALVE,SOLENOID SOLENOID VALVE, SUN HYDRAULICS:DLDA-MCN In Stock 1 N/A
54500437 VALVE,SOLENOID SOLENOID VALVE, TYCO: 52-287-10-024 In Stock 2 N/A
54500511 VALVE,SOLENOID AIR CONTROL SOLENOID VALVE, 24VDC MINI, INGERSOLL RAND 633658 In Stock 1 N/A

60101101 VALVE,SOLENOID RAC FILTER DRAIN SOLENOID VALVE, PARKER:H2223N In Stock 1 N/A
65000438 VALVE,SOLENOID GENERATOR JACKING OIL - SOLENOID VALVE, SUN HYDRAULICS:DLDA-MCN In Stock 1 N/A

54100203 VALVE,SS POPPET CHECK SS POPPET CHECK VALVE, SWAGELOCK:SS-6C-1 In Stock 1 N/A
54800068 VALVE,STOP FISHER 3", 560iit-TH66 QS1600-4 DXP-L21GNEB In Stock 1 N/A
54900197 VALVE,THROTTLE THROTTLE VALVE, NFBC-LCN In Stock 1 N/A
54900178 VALVE,6Z-PR4-BNT-SS PARKER VALVE, MODEL# 6Z-PR4-BNT-SS In Stock 1 N/A
58400768 FILTER, AIR GEN AIR FILTERS, COMPACT FILTER G4/F7 287 X 292 X 300, SIEMENS In Stock 16 N/A
42100315 BELT,RADIATOR FAN RADIATOR FAN BELT GROUP 1, CAT:7W5228 In Stock 6 N/A
58400763 FILTER,LIQUID FUEL CLARK RELIANCE 2200A3 In Stock 25 N/A
54300751 REPAIR KIT,BYPASS VALVE REPAIR KIT FOR FUEL START-UP BYPASS VALVE, MANUFACTURER:FISHER, 

MODEL:EZ, SIZE:1", TRIM:1/4" M-FORM, USED FOR THROTTLING ON-OFF 
CONTROL OF LIQUID OR GASES, SINGLE PORT, GLOBE-STYLE BODY FOR - QUICK 
CHANGE TRIM & POST GUIDED UNBALANCED VALVE PLUG

In Stock 1 N/A

54900190 VALVE ASSY,PILOT PILOT VALVE ASSEMBLY, CLIPPARD FV-SP W/MPA-3P, CLIPPARD:LWT3732 In Stock 1 N/A

61100454 GAUGE,CAPSUHELIC CAPSUHELIC GOUGE 0-2" W.C., PNEUMAFIL:S51646-B6 In Stock 1 N/A
61100456 REGULATOR,PRESSURE PRESSURE REGULATOR - AIR SUPPLY FROM INST AIR COMPRESSOR, 

FISHER:FS64-29
In Stock 1 N/A

61100457 GAUGE,PRESSURE INSTR. AIR COMPRESSOR PRESSURE GAUGE, AIR CENTERS OF FLORIDA:5ZP76 In Stock 1 N/A

61100463 GAUGE,PRESSURE PRESSURE GAUGE 0-160PSI, LIQUID FILLED BACK MOUNT, STAINLESS STEEL, 
AUTOMATION DIRECT:G25-SL160-4LB

In Stock 1 N/A

61100464 GAUGE,PRESSURE PRESSURE GAUGE 0-100PSI, LIQUID FILLED LOWER MOUNTED, STAINLESS 
STEEL, AUTOMATION DIRECT:G25-SD100-4LS

In Stock 1 N/A

61100465 GAUGE,PRESSURE PRESSURE GAUGE 0-100PSI, LIQUID FILLED BACK MOUNTED, STAINLESS STEEL, 
AUTOMATION DIRECT:G25-SD100-4CS

In Stock 1 N/A

61100466 PRESSURE GUAGE 0-500PSI PREESSURE GUAGE 0-500PSI, LIQUID FILLED BACK MOUNTED, STAINLESS 
STEEL, DWYER INSTRUMENTS:SGY-D11142N-GF

In Stock 1 N/A

61100467 GAUGE,PRESSURE 0-500PSI PRESSURE GAUGE 0-500 PSI, LIQUID FILLED LOWER MOUNTED, STAINLESS 
STEEL, DWYER INSTRUMENTS:SGY-D11122N-GF

In Stock 1 N/A

56400184 BUSHING ASSY,FISHER POT POT/BUSHING ASSEMBLY, FISHER:27B6208X012 In Stock 1 N/A
61100455 TRANSMITTER,PRESSURE PRESSURE TRANSMITTER 0-300 PSI 4-20MA, ROSEMOUNT:3051TA3A2B21AES In Stock 1 N/A

61100460 GAUGE,PRESS REGULATING PRESSURE REGULATING GAUGE - AIR SUPPLY FROM INSTR AIR COMPRESSOR, 
FAIRCHILD:4066AT

In Stock 1 N/A

61900225 MONITOR,GROUND VERIFICATION TRUCK UPLOADING GROUND VERIFICATION MONITOR, 8030-120 GROUND 
VERIFICATION MONITOR, CIVACON

In Stock 1 N/A

58400769 FILTER, AIR GEN AIR FILTERS, COMPACT FILTER, G4/F7 592 X 292 X 300, SIEMENS In Stock 64 N/A
60101144 THERMOCOUPLE,RESERVOIR HYD FLUID RESERVOIR THERMOCOUPLE, OMEGA:NB1-CASS-14U-12" DUAL In Stock 1 N/A

60101178 KIT,STACK FITTINGS E-CELL STACK FITTINGS KIT, GENERAL ELECTRIC:3019638 In Stock 1 N/A
54900188 VALVE,GLOBE GLOBE VALVE, STEEL, VOGT:SW9871T, LUBE OIL FILTER TOWER #1 VENT VALVE In Stock 2 N/A

70000504 FUSE,2A E-CELL E-CELL FUSE 2A, BUSSMANN:3060755 In Stock 2 N/A
70000503 FUSE,25A E-CELL E-CELL FUSE 25A, BUSSMANN:1154697 In Stock 2 N/A
70000502 FUSE,3A E-CELL E-CELL FUSE 3A, BUSSMAN:3060756 In Stock 2 N/A
70000508 FUSE,8A E-CELL E-CELL FUSE 8A, MERSEN ELECTRIC POWER:3060752 In Stock 4 N/A
61900223 TRANSMITTER,DEW POINT -100F -40F AND -100F, INGERSOLL RAND P/N 23182603 In Stock 2 N/A
81200812 R-DIODE SIEMENS PG:840C411F04 In Stock 12 N/A
81200813 F-DIODE SIEMENS PG:840C411F03 In Stock 12 N/A
54100202 VALVE,CHECK 3" 3MB60-6047-WR In Stock 1 N/A
81200814 CAPACITOR ASSEMBLY,RC SIEMENS PG:153C684 In Stock 1 N/A
54400323 VALVE,PUMP DISCHARGE PUMP DISCHARGE PRESSURE REGULATING VALVE, MOOG/FISHER:ET-657-DVC-

6200, SERIAL # F000642304, TYPE:ET CAV 111, SIZE 1-1/2, PORT SIZE:1-5/16, 
RATING:CL600/1500 PSI CWP, PLUG:SST, STEM:SST, BODY:STL, SEAT:SST

In Stock 1 N/A

60101183 METER,30-199.9 MV E-CELL 30-199.9 MV METER, GENERAL ELECTRIC: 3038073 In Stock 1 N/A
60101174 ACTUATOR,LOUVER ELECTRICAL PACKAGE LOUVER ACTUATOR, ML4115B1008 In Stock 1 N/A
54900164 VALVE,AIR INLET ATOMIZING AIR RECEIVER INLET VALVE, WORCESTER:5166TT150 In Stock 1 N/A
60101132 SWITCH,OIL FLOW GENERATOR TURBINE END BEARING - JACKING OIL FLOW SWITCH, 

MEISTER:DKM/A-1/10
In Stock 2 N/A

60101148 SPEED CONTROL,NUMATICS SPEED CONTROL, BRONZE, NUMATICS A1MN, EMERSON:LWT21254 In Stock 1 N/A
60101161 VALVE,ACTUATOR ACTUATOR, VALWORX:561055A, ELECT FOR RO INLET VALVE & RINSE VALVE -

RO SKID
In Stock 1 N/A

60101177 SENSOR,INLINE FLOW E-CELL INLINE FLOW SENSOR, BURKERT: 3059466 In Stock 1 N/A
60101181 SENSOR,E-CELL FLOW E-CELL FLOW SENSOR 8020 SHORT, BURKERT:3033067 In Stock 1 N/A
60101182 ANALYZER,CONDUCTIVITY E-CELL CONDUCTIVITY ANALYZER, BURKERT:3059495 In Stock 2 N/A
60101186 TRANSMITTER,PRESSURE E-CELL PRESSURE TRANSMITTER, BURKERT:3059497 In Stock 1 N/A
54500434 VALVE,SOLENOID MECHANICAL PACKAGE LOUVER - SOLENOID VALVE, ASCO:WPKP8320A89MS In Stock 1 N/A

60101127 VALVE,SOLENOID INST AIR SYSTEM ISOLATION SOLENOID VALVE, ASCO:HCL8316G66MB In Stock 1 N/A
98200199 ALARM,PANEL DISCHARGE FIRE CONTROL PANEL DISCHARGE -ALARM TO DCS, NOTIFIER:AFP-300 In Stock 1 N/A
98200198 ALARM,TROUBLE FIRE CONTROL PANEL TROUBLE ALARM TO DCS, DET-TRONICS:U9500A In Stock 1 N/A
65900003 BRUSH SET,TURNING MOTOR GEAR TURNING GEAR MOTOR BRUSH SET, 419904-51AC In Stock 5 N/A
60800396 POWER SUPPLY,24VDC 24VDC POWER SUPPLY, AUTOMATION DIRECT:PSB24-060D In Stock 1 N/A
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60101125 SWITCH,PRESSURE INSTRUMENT AIR SYSTEM PRESSURE SWITCH, UNITED ELECTRIC CONTROLS: 
H122-184,  MFG PN 0409-007

In Stock 1 N/A

74201105 CONTACT,BRUSH TWO LAYER CONTACT BRUSH, SIEMENS:EMT 513-005, 20X8X32 EG5U/AG20 In Stock 20 N/A

70000487 FUSE,SIEMENS PG SIEMENS PG 840C208FO1 In Stock 2 N/A

61100458 GAUGE,PRESSURE PRESSURE GAUGE - FOR INSTR AIR COMPRESSOR, ASHCROFT:45-13772204b, 
RANGE:0-200 PSI

On Order 0 TBD

54900177 VALVE,FEMALE NEEDLE FEMALE NEEDLE VALVE, MCMASTER CARR:4644K33, 3/8"NPT On Order 0 TBD
58400824 PRE-FILTER,AIR COOLING On Order 0 TBD
58400825 PRE-FILTER,AIR COOLING On Order 0 TBD
74201106 CONTACT,1NC BLK CONTACT BLK 1NC, SIEMENS:52BAK On Order 0 TBD
60101185 CONTACTOR,E-CELL 32A E-CELL 32A CONTACTOR, GENERAL ELECTRIC:3060877 On Order 0 TBD
61100431 FLOWMETER,TURBINE FUEL OIL UNLOADING FLOW LIQUID TURBINE FLOWMETER, HOFFER FLOW 

CONTROLS: HO SERIES/6X6-75-1250-CB-1M/XE2-F1CS-EXP
On Order 0 TBD

61100451 GAUGE,CAPSUHELIC CAPSUHELIC GUAGE 0-6" W.C., PNEUMAFIL:551646-B1 On Order 0 TBD
61100450 GAUGE,CONVERTER PRESSURE STARTING PACKAGE TORQUE CONVERTER PRESSURE GAUGE, KOENIG:BAC-160-

25
On Order 0 TBD

60101106 GAUGE,OIL TEMPERATURE LUBE OIL COOLER OUTLET TEMP GAUGE, ASHCROFT:600B-01-CEXSG On Order 0 TBD
60101111 INDICATOR,VACUUM PRESSURE LUBE OIL RESERVOIR VACUUM - PRESSURE INDICATOR, ASHCROFT:45-11877SS-

04B
On Order 0 TBD

54900189 INDICTATOR,SIGHT 1-1/2", JACOBY:100-S(NF) On Order 0 TBD
60101073 METER,FLOW ROSEMOUNT:3051SFC1CS030NXT33DA1A5DQ4E6M5 On Order 0 TBD
56400182 O-RING,BUNA HEAD TO BOWL O-RING BUNA, PALL:UK19672 On Order 0 TBD
60101080 SENSOR,TEMPERATURE JCI TS-9103-8324 On Order 0 TBD
60101104 SWITCH,HIGH PRESSURE LUBE OIL FILTER DELTA HIGH PRESS SWITCH, MIDWEST:120-AA-09-0-CZ On Order 0 TBD

60101131 SWITCH,OIL PUMP PRESSURE GENERATOR MAIN JACKING OIL PUMP - PRESSURE SWITCH, BARKSDALE:B1T-
H04

On Order 0 TBD

60101142 SWITCH,TEMPERATURE HYD FLUID RESERVOIR HEATER - TEMPERATURE SWITCH, UNITED ELECTRIC 
CONTROLS: C402-120-1070-M202 73/86F

On Order 0 TBD

60101140 SWITCH,TEMPERATURE (OFF) HYD FLUID COOLER FAN MOTOR - TEMPERATURE SWITCH (OFF), UNITED 
ELECTRIC CONTROLS: C402-120-1070-M202 135/120F

On Order 0 TBD

60101141 SWITCH,TEMPERATURE (ON) HYD FLUID COOLER FAN MOTOR - TEMPERATURE SWITCH (ON), UNITED 
ELECTRIC CONTROLS: C402-120-1070-M202 135/120F

On Order 0 TBD

61100440 THERMOCOUPLE,BLADE PATH COMPRESSOR BLADE PATH THERMOCOUPLE, DUPLEX TYPE K On Order 0 TBD
54900167 THERMOCOUPLE,TEMPERATURE COMBUSTOR SHELL DISCHARGE - TEMPERATURE THERMOCOUPLE DUPLEX 

TYPE K
On Order 0 TBD

60101184 TRANSDUCER,55A CURRENT E-CELL 55A CURRENT TRANSDUCER, PHOENIX CONTACT:3062518 On Order 0 TBD
60101099 TRANSMITTER,GUIDE POSITION INLET GUIDE VANE POSITION TRANSMITTER, FISHER:4200 SERIES (4200) On Order 0 TBD

60101137 TRANSMITTER,LEVEL HYD FLUID RESERVOIR - LEVEL TRANSMITTER, GEMS:XT-800 On Order 0 TBD
60101070 TRANSMITTER,PUMP DISCHARGE PUMP DISCHARGE PRESSURE TRANSMITTER, ROSEMOUNT 

3051CG5A22A1AS5B4C6M5Q4
On Order 0 TBD

60101122 TRANSMITTER,31 TEMPERATURE INLET SCROLL TEMPERATURE TRANSMITTER #1, YOKAGAWA:YTA320-
EA2NN/FU1/D2/Z

On Order 0 TBD

60101096 VALVE,COMPRESSOR SOLENOID HP COMPRESSOR BLEED VALVE SOLENOID, ASCO:JKC8316G74V On Order 0 TBD
60101109 VALVE,PRESSURE CONTROL BEARING LUBE OIL PRESSURE CONTROL VALVE, FISHER:ED-655 On Order 0 TBD
54900196 VALVE,SUPPLY FILTER HYD FLUID SUPPLY FILTER SELECTION VALVE, PALL:1319232 On Order 0 TBD

60101192 ACTUATOR,DEMAND CONTROL INLET GUIDE VALVE HYD DEMAND CONTROL - ACTUATOR, MOOG:85-616C101 Capital 0 TBD

54900172 VALVE,COMPRESSOR BLEED HP COMPRESSOR BLEED VALVE, 14", FISHER:A31A-1031/33082 SR80 Capital 0 TBD Engineer required
54900171 VALVE,COMPRESSOR BLEED LP COMPRESSOR BLEED VALVE, 18", METSO AUTOMATION:815W 11 22HB XZC 

VA
Capital 0 TBD

65000437 ACTUATOR,AUMA ACTUATOR, AUMA, MODEL:SA10.2-216/GS200.3/GZ200.3 In procurement process 0 TBD
58400773 AIR FILTER,SOLAR FINAL CENTAUR:AAF 515-564-002 In procurement process 0 TBD
80900088 BULB,TEMP A DRY WEATHER STATION DRY BULB TEMP A, VAISALA: 

HMT3301A0B101CGAB200B01CABAA1
In procurement process 0 TBD

37900015 CABLE,TITAN IGNITER TITAN IGNITER CABLE, CENTAUR:115352-1 In procurement process 0 TBD
43900018 DAMPER,VACUUM CONTROL LUBE OIL RESERVOIR - VACUUM CONTROL DAMPER, INTEGRAL WITH BLOWER 

HOUSING, 4"
In procurement process 0 TBD

3900028 ELEMENT,CHROMOLOX ELEMENT, CHROMOLOX:118-305471-112 In procurement process 0 TBD
58400781 FILTER,HIGH PRESSURE FUEL CENTAUR:1125423 In procurement process 0 TBD
58400789 FILTER,LUBE OIL TURBOHYDRAULIC START LUBE OIL FILTER, CENTAUR FAUCET: 038062 10M In procurement process 0 TBD

58400779 FILTER,TITAN FUEL CENTAUR:11246882 In procurement process 0 TBD
58400777 FILTER,TITAN LUBE OIL CENTAUR:38062 In procurement process 0 TBD
70000509 FUSE,AC PIM REPLACEMENT FUSE FOR AC PIMS, BENTLY NEVADA:1720025 In procurement process 0 TBD
60101156 FUSE,LOW VOLTAGE DC REPLACEMENT FUSE (LOW VOLTAGE DC PIM), BENTLY NEVADA: 1720045 In procurement process 0 TBD

70000493 FUSE,12A FUSE 12A, SIEMENS:S00232012 In procurement process 0 TBD
56200363 GASKET,CENTAUR GASKET, CENTAUR:946933C1 In procurement process 0 TBD
56200362 GASKET,FLANGE ROTOR COOLING AIR FILTER COVER - FLANGE GASKET, NATIONAL FILTRATION 

SYSTEMS:10300002
In procurement process 0 TBD

61100442 GAUGE,DIAL PRESSURE DIAL PRESSURE GAUGE, ECODYNE:2172-1067 In procurement process 0 TBD
61100459 GAUGE,PRESSURE DIFFERENTIAL PRESSURE GAUGE - COMPRESSOR INSTR AIR COALESCING 

FILTER, HEADLINE FILTERS:DPP-975
In procurement process 0 TBD

3900029 HEATER,CHROMOLOX HEATER, CHROMOLOX:1281537 In procurement process 0 TBD
3900025 HEATER,12KW OPEN COIL 12KW OPEN COIL HEATER, CHROMOLOX:OCE-12120-210-480V In procurement process 0 TBD
3900026 HEATER,3PH COMFORT 5KW/3PH/480V COMFORT HEATER, CHROMOLOX:HD3D-500 (PCN#520153) In procurement process 0 TBD

60101136 INDICATOR,LOOP PRESSURE HYD FLUID CONDITIONING LOOP - PRESSURE INDICATOR, 2-1/2", 
REXROTH:/400PUA31-10A-4 JIC

In procurement process 0 TBD

61100447 INDICATOR,OIL LEVEL LUBE OIL RESERVOIR LEVEL INDICTATOR, GEMS:806601 In procurement process 0 TBD
60101129 INDICTATOR,LOW OIL LEVEL INSTRUMENT AIR COMPRESSOR LOW - OIL LEVEL INDICTATOR, INGERSOLL 

RAND:22102388
In procurement process 0 TBD

58400775 KIT,OIL FILTER & O-RING LUBE OIL FILTER & O-RING KIT, CENTAUR:9161283C1 In procurement process 0 TBD
74600114 LAMP,115VAC PILOT 115VAC PILOT LAMP - VARIOUS SKIDS, RADWELL INTERNATIONAL:D5N130 In procurement process 0 TBD

60101160 MANUAL,POWER SUPPLY MODULE POWER SUPPLY MODULE, MANUAL, BENTLY NEVADA:129767-01 In procurement process 0 TBD
60101067 METER,FLOW ROSEMOUNT:3051SFC1CS030N065-T33EA1A5Q4E6M5 In procurement process 0 TBD
58400796 MICROSWITCH ASSY,FILTER MICROSWITCH ASSEMBLY- FILTER SKIDS & SOFTENER, PENTAIR:LWT3215 In procurement process 0 TBD

60101157 MODULE,DC POWER SUPPLY HIGH VOLTAGE DC POWER SUPPLY MODULE, BENTLY NEVADA:129486-01 In procurement process 0 TBD

74600113 MODULE,DISCRETE I/O DISCRETE I/O MODULE WITH - INTERNAL TERMINATIONS, BENTLY 
NEVADA:133422-01

In procurement process 0 TBD

74600109 MODULE,I/O DISCRETE INTERNAL BARRIERS I/O MODULE WITH INTERNAL TERMINATIONS, 
BENTLY NEVADA:136703-01

In procurement process 0 TBD

60101159 MODULE,POWER INPUT LOW VOLTAGE DC POWER INPUT MODULE (PIM), BENTLY NEVADA:133300-01 In procurement process 0 TBD

60101158 MODULE,POWER SUPPLY LOW VOLTAGE DC POWER SUPPLY MODULE, BENTLY NEVADA:133292-01 In procurement process 0 TBD

74600099 MODULE,TMR I/O I/O MODULE WITH INTERNAL BARRIERS - (INTERNAL TERMINATIONS)(4 X 
PROX/ACCEL)

In procurement process 0 TBD
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60800395 MONITOR,MULTIFUNCTION MULTIFUNCTION MONITOR - ORP OR CONDUCTIVITY, RYAN HERCO:5924-562 In procurement process 0 TBD Engineering required

65000435 MOTOR,FLAP ACTUATOR JOHNSON CONTROLS, JCI M9132-GGA-1 In procurement process 0 TBD
60101116 PICK UP,GENERATOR SPEED TURBINE GENERATOR SPEED PICK UP, BRAUN:A5S08T165C0.5 In procurement process 0 TBD
60101118 PICK UP,TORQUE CONVERTER SP TORQUE CONVERTER SPEED PICK UP, ELECTRO CORP:725833 In procurement process 0 TBD
58400776 PRE-FILTER,SOLAR CENTAUR AMERKLEEN M-80 FILTER In procurement process 0 TBD
60800398 PREAMPLIFIER,ORP ORP PREAMPLIFIER, RYAN HERCO:5905-273 In procurement process 0 TBD
58101225 PUMP,GEAR DANFOSS:BERENDEN FLUID POWER SNP 2/11 In procurement process 0 TBD
54900195 REPAIR KIT,SOLENOID PURGE SOLENOID REPAIR KIT, SURESITE:3153515 In procurement process 0 TBD
61100430 RTD,AIR TEMPERATURE GENERATOR EXCITER END COLD AIR TEMPERATURE RTD, 100 OHM PLATINUM, 

TMG GERABERG
In procurement process 0 TBD

56500208 SEAL.MECHANICAL MECHANICAL SEAL, EAGLE:ABPN Q1Q1VMG In procurement process 0 TBD
60800397 SENSOR,ORP ORP SENSOR, RYAN HERCO:5909-751, RAW WATER PUMP - VARIOUS SKIDS In procurement process 0 TBD

60101164 SENSOR,VIBRATION GENERATOR TURBINE END VIBRATION X, BENTLY NEVADA: 3300 SERIES In procurement process 0 TBD

60101170 SENSOR,VIBRATION TURBINE EXHAUST END VIBRATION X - RELATIVE SENSOR, BENTLY NEVADA: 
3500 SERIES

In procurement process 0 TBD

42100314 SHAFT,FISHER SHAFT, FISHER:7000400800 In procurement process 0 TBD
74600098 SWITCH,AUXILIARY AUX SWITCH, SIEMENS:A01JLD64 In procurement process 0 TBD
60101180 SWITCH,E-CELL PRESSURE E-CELL PRESSURE SWITCH, AUTOMATION DIRECT:3039305 In procurement process 0 TBD
60101145 SWITCH,FLUID LOW LEVEL HYD FLUID RESERVOIR LOW LEVEL SWITCH, REXROTH:500PUA31-05 2 SW In procurement process 0 TBD

60101150 SWITCH,INSULATOR #58-PA MICRO SWITCH INSULATOR #58-PA, PENTAIR:LWT7696 In procurement process 0 TBD
60101130 SWITCH,OIL PUMP PRESSURE GENERATOR MAIN JACKING OIL PUMP - PRESSURE SWITCH, BARKSDALE:B1T-

H32
In procurement process 0 TBD

60101151 SWITCH,STAGER 48-03 STAGER (110V) SERIES 48-03 - W/HOMING SWITCH, OSMONICS: 48-03 In procurement process 0 TBD
60101128 SWITCH,START STOP PRESSURE INSTR.AIR COMPRESSOR START STOP, PRESSURE SWITCH, HUBBELL 

INDUSTRIAL CONTROL: 69HA109779U
In procurement process 0 TBD

58608460 SWITCH,TEMPERATURE BARKESDALE HEATER CONTROL TEMPERATURE SWITCH, MODEL # T1X-S154-A, 
STAINLESS STEEL

In procurement process 0 TBD

60101176 SWITCH,TEMPERATURE ELECTRICAL PACKAGE TEMPERATURE SWITCH, SERIES 54 In procurement process 0 TBD
60101097 SWITCH,VALVE OPEN LIMIT HP BLEED VALVE OPEN LIMIT SWITCH, WESTLOCK:2007XBY/4SPDT In procurement process 0 TBD
60101100 SWITCH,VALVE OPEN LIMIT LP BLEED VALVE OPEN LIMIT SWITCH, WESTLOCK:2007XBY/6SPDT In procurement process 0 TBD
61100424 THERMOCOUPLE ASSEMBLY TYPE J THERMOCOUPLE ASSEMBLY TYPE J, C11637-07-001 In procurement process 0 TBD
61100441 THERMOCOUPLE,DISC CAVITY DISC CAVITY THERMOCOUPLE, PYCO:DUPLEX TYPE K In procurement process 0 TBD
61100438 THERMOCOUPLE,EXHAUST TURBINE EXHAUST END BEARING - THERMOCOUPLE, DUPLEX TYPE K In procurement process 0 TBD
60101108 THERMOCOUPLE,LUBE OIL TEMP BEARING LUBE OIL SUPPLY TEMPERATURE - THERMOCOUPLE, PYCO:02-3174 

W/16-OO49 (TYPE K)
In procurement process 0 TBD

61100448 THERMOCOUPLE,TEMPERATURE STARTING PACKAGE MOTOR STATOR - TEMPERATURE THERMOCOUPLE, 
S102629PD-120T305Z96

In procurement process 0 TBD

61100449 THERMOCOUPLE,TEMPERATURE STARTING PACKAGE MOTOR FORWARD - BEARING TEMPERATURE T/C , 
S16820PD-300Z96

In procurement process 0 TBD

61100425 THERMOCOUPLE,TYPE K K316G316-0-60-120-1ASP In procurement process 0 TBD
61100428 THERMOMETER,RESISTANCE SIEMENS:WQ 0233 2XPT100, INSTALLATION LENGTH 250MM, HAN 8D In procurement process 0 TBD
3900024 THERMOSTAT KIT,WR-90 WR-90 THERMOSTAT KIT, CHROMOLOX:WR-90 KIT In procurement process 0 TBD

61100468 THERMOSTAT,AC#1 ELECTRICAL PACKAGE AC#1 THERMOSTAT, HH01AD045 In procurement process 0 TBD
60101105 TOWER,LUBE OIL FILTER LUBE OIL FILTER TOWER #1 PRESS, MARSH:J4652 In procurement process 0 TBD
60101078 TRANSMITTER,GROUND FAULT SIEMENS PG:153C691G02 In procurement process 0 TBD
60101068 TRANSMITTER,LIQUID FUEL TEMP LIQUID FUEL TEMPERATURE TRANSMITTER, ROSEMOUNT 644HAK6M5Q4J6 In procurement process 0 TBD

61100445 TRANSMITTER,OIL PRESSURE BEARING OIL PRESSURE TRANSMITTER, SIEMENS: 7MF4033-1CA10-1AC7-
Z+B21+A02+Y01+Y21+Y15+Y16

In procurement process 0 TBD

60101124 TRANSMITTER,PRESSURE INLET FILTER HOUSE BAROMETRIC - PRESSURE TRANSMITTER, SIEMENS: 
7MF4233-1FA10-1AC1-Z+B21+Y01+Y15

In procurement process 0 TBD

60101193 TRANSMITTER,PRESSURE COMBUSTOR SHELL PRESS TRANSMITTER, SIEMENS:7MF4233-1HA10-1AC1-
Z+B21+Y01+Y15

In procurement process 0 TBD

54600160 VALVE 2" NPT BALL FEMALE 316 SS FULL PORT BALL VALVE, 2"NPT, MCM:46495K86 In procurement process 0 TBD
54400324 VALVE,AIR RELIEF INST AIR HEADER RELIEF VALVE, PARKER:6M-6M-RL4A-VTSSMNKD In procurement process 0 TBD
54800070 VALVE,BUTTERFLY BUTTERFLY VALVE, GEAR OPERATED, VELAN TOURQUESEAL: L16-1CP02-ACAA 

C/W MODEL M15
In procurement process 0 TBD

54100205 VALVE,CHECK CHECK VALVE, MODEL 210, 4" In procurement process 0 TBD
54900161 VALVE,CONTINUOUS PURGE 3", QS0600-4 DXP-L21GNEB EFHC8321G1 In procurement process 0 TBD
61100443 VALVE,CONTROL STAGE 3 TEMPERATURE CONTROL VALVE - I/P W/POSITIONER, 

FISHER:DVC5030
In procurement process 0 TBD

61100444 VALVE,CONTROL STAGE 2 TEMPERATURE CONTROL VALVE - I/P W/POSITIONER, VRC:VE700GT1 In procurement process 0 TBD

54900193 VALVE,INLET SHUFFLE INLET SHUTTLE VALVE, SURESITE:4010031 In procurement process 0 TBD
54900173 VALVE,PRESS REGULATING LO BEARING PRESSURE REGULATING VALVE, FISHER:44 ACTUATOR 4 BODY 

655ED
In procurement process 0 TBD

54400325 VALVE,PRESSURE RELIEF POLISHING LOOP PRESSURE RELIEF VALVE, REXROTH:RR00347261 In procurement process 0 TBD
54100207 VALVE,PVC CHECK PVC Y-PATTERN CHECK VALVE, 3", UNITED STATES PLASTIC CORP:5132-030 In procurement process 0 TBD

54900160 VALVE,SHUTDOWN PURGE 1", QS0065-4 DXP-L21GNEB JBHC8327G041-125VDC In procurement process 0 TBD
54500436 VALVE,SOLENOID E-CELL SOLENOID VALVE, EMERSON:3022390 In procurement process 0 TBD
54900168 VALVE,TEMP CONTROL STAGE #3 DISC CAVITY TEMPERATURE - CONTROL VALVE, 3", FISHER:A41-

1032425AS
In procurement process 0 TBD

54900170 VALVE,TEMP CONTROL STAGE #2 DISC CAVITY TEMPERATURE - CONTROL VALVE, 4", FISHER:A41-
1032425SR

In procurement process 0 TBD

54600159 VALVE,1" SW BALL 1" SW BALL VALVE, WORCESTER:K466TSW In procurement process 0 TBD
54100204 VALVE,150# CHECK 150# CHECK VALVE, MODEL 210, 6" In procurement process 0 TBD
54600163 VALVE,2" PVC BALL TRUE UNION BALL VALVES, 2", PVC, INDELCO:2TUBV In procurement process 0 TBD
54600161 VALVE,3/8" THD BALL 3/8" THD BALL VALVE, APOLLO:76-102-01 In procurement process 0 TBD

61900224 OBSOLETE "DO NOT USE" REFER TO S/N 61900223 not required 0 TBD

In Stock 222
On Order 30
Capital 3
In procurement process 94
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Original Stock Status
Risk 

Score
Lead 
Time

Expected 
Delivery

 Spare Cost 
>$50,000

Comments
Updated Stock 

Status
Expected Delivery 

Date

Exposure for winter 
2017/2018 based on current 

plan
Not in Stock - 

Procurement in 
Progress

High 12 weeks Late Nov 
2014

N In Stock N/A Med

Not in stock Low TBD TBD N In Stock N/A Low
In stock Medium N In Stock N/A Low
In stock Medium N In Stock N/A Low

Not in stock Medium TBD TBD N In Stock N/A Low
In stock High N In Stock N/A Low
In stock Medium N In Stock N/A Low
In stock Medium N In Stock N/A Low
In stock Medium N In Stock N/A Low
In stock Medium N In Stock N/A Low
In stock High N In Stock N/A Low

See comment High 4 -6 
Weeks

Mid Dec 
2014

N In Stock N/A Low

In stock Medium N In Stock N/A Low
Not in stock Medium 4 Weeks TBD N In Stock N/A Low

In stock High N In Stock N/A Low
Not in stock Medium TBD TBD N In Stock N/A Low
Not in stock Low TBD TBD N In Stock N/A Low

In stock High N In Stock N/A Low
In stock High N In Stock N/A Low
In stock High N In Stock N/A Low
In stock High N In Stock N/A Low
In stock Medium N In Stock N/A Low
In stock High N In Stock N/A Low
In stock High N In Stock N/A Low
In stock Medium N In Stock N/A Low
In stock Medium N In Stock N/A Low
In stock High N In Stock N/A Low
In stock High N In Stock N/A Low
In stock High N In Stock N/A Low
In stock Medium N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

Medium TBD TBD N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

High 4 weeks Late Dec 
2014

N In Stock N/A Low

Not in stock Medium 2-4 weeks TBD N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

Medium 2 weeks Mid Dec 
2014

N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

Medium 2 weeks Mid Dec 
2014

N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

Medium TBD N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

Medium TBD N In Stock N/A Low

In stock High N In Stock N/A Low
In stock High N In Stock N/A Med
In stock Medium N In Stock N/A Low
In stock Medium N In Stock N/A Low
In stock Medium N In Stock N/A Low
In stock Medium N In Stock N/A Low
In stock Medium N In Stock N/A Low
In stock High N In Stock N/A Low
In stock Medium N In Stock N/A Low
In stock Medium N In Stock N/A Low
In stock N In Stock N/A Low
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Not in Stock - 
Procurement in 

Progress

High 4-6 weeks Jan 2015 N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

Medium 4-6 weeks Jan 2015 N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

Medium 4-6 weeks Jan 2015 N In Stock N/A Low

In stock Medium N In Stock N/A Low
Not in stock Medium TBD TBD N In Stock N/A Low

In stock Medium N In Stock N/A Low
In stock High N In Stock N/A Low
In stock High N In Stock N/A Low
In stock Medium N In Stock N/A Low
In stock Medium N In Stock N/A Low
In stock Medium N In Stock N/A Low
In stock Medium N In Stock N/A Low
In stock Medium N In Stock N/A Low
In stock Medium N In Stock N/A Low
In stock Medium N In Stock N/A Low
In stock Medium N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

Medium 4-6 weeks Jan 2015 N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

Medium 4-6 weeks Jan 2015 N In Stock N/A Low

In stock Low N In Stock N/A Low
Not in Stock - 

Procurement in 
Progress

High TBD TBD N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

High TBD TBD N In Stock N/A Low

Not in stock Medium 4 Weeks Late Dec 
2014

N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

Medium 4-6 weeks Jan 2015 N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

Medium 4-6 weeks Jan 2015 N In Stock N/A Low

Not in stock High TBD TBD N In Stock N/A Low
Not in Stock - 

Procurement in 
Progress

Medium 4-6 weeks Jan 2015 N In Stock N/A Low

Not in stock Medium 4 weeks TBD Y In Stock N/A Low
Not in Stock - 

Procurement in 
Progress

Medium 2 weeks Late Dec 
2014

Y In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

Medium 2 weeks Late Dec 
2014

N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

Medium 2 weeks Late Dec 
2014

Y In Stock N/A Low

Not in stock High TBD TBD N In Stock N/A Low
Not in stock High TBD TBD N In Stock N/A Low
Not in stock Medium TBD TBD N In Stock N/A Low
Not in stock Medium TBD TBD N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

High TBD TBD N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

High TBD TBD N In Stock N/A Low
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Not in Stock - 
Procurement in 

Progress

High TBD TBD N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

High TBD TBD N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

High TBD TBD N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

Medium 4-6 weeks Jan 2015 N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

High 4-6 weeks Jan 2015 N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

Medium 4-6 weeks Jan 2015 N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

Medium 4-6 weeks Jan 2015 N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

Medium 4-6 weeks Jan 2015 N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

Medium 4-6 weeks Jan 2015 N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

Medium 4-6 weeks Jan 2015 N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

High 4-6 weeks Jan 2015 N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

Medium 4-6 weeks Jan 2015 N In Stock N/A Low

Not in stock Medium TBD TBD N In Stock N/A Low
Not in Stock - 

Procurement in 
Progress

High 4-6 weeks Jan 2015 N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

High 4-6 weeks Jan 2015 N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

Medium 4-6 weeks Jan 2015 N In Stock N/A Low

Not in stock Medium 2 weeks Late Dec 
2014

N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

Medium 2 weeks Late Dec 
2014

N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

Medium 2 weeks Late Dec 
2014

N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

Medium 2 weeks Late Dec 
2014

N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

Medium 2 weeks Late Dec 
2014

N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

Low 2 weeks Late Dec 
2014

N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

Low 2 weeks Late Dec 
2014

N In Stock N/A Low

Not in stock - 
Procurement in 

Progress

Medium TBD TBD N In Stock N/A Low
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Not in Stock - 
Procurement in 

Progress

High TBD TBD N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

Medium 4-6 weeks Jan 2015 N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

Medium 4-6 weeks Jan 2015 N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

Medium 4-6 weeks Jan 2015 N In Stock N/A Low

Not in Stock - 
Procurement in 

Progress

Medium 4-6 weeks Jan 2015 N In Stock N/A Low

In stock Medium TBD TBD N In stock N/A Low
In stock Low N Switches replaced, 

specfication 
changed.

In stock N/A Low
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Appendix G 
 

Critical Spares Status Listing – Hydraulic Generation 
  





Critical Spare Component Stock Status Risk Score  Spare Cost 
>$50,000 Comments

BDE - INTAKE STRUCTURE NO. 1 - TRANSMITTER,PRESS 0-6MH20 In Stock MEDIUM NO
BDE - PENSTOCK NO. 1 - TRANSMITTER,PRESS 0-375 In Stock MEDIUM NO
BDE - PENSTOCK NO. 2 - TRANSMITTER,PRESS 0-375 In Stock MEDIUM NO
BDE - PENSTOCK NO. 3 - TRANSMITTER,PRESS 0-375 In Stock MEDIUM NO
BDE - PENSTOCK NO. 4 - TRANSMITTER,PRESS 0-375 In Stock MEDIUM NO
BDE - TURBINE   - Turbine Carbon Seal (Units 1 to 4) In Stock HIGH NO
BDE - TURBINE   - Turbine Carobn Seal (Units 5 & 6) In Stock HIGH NO
BDE - WICKET GATES AND LINKAGES - Shear Pins In Stock MEDIUM NO
BDE - WICKET GATES AND LINKAGES - PACKING,V TYPE 2-EASY In Stock MEDIUM NO
BDE - WICKET GATES AND LINKAGES - PIN,ECCENTRIC In Stock MEDIUM NO
BDE - WICKET GATES AND LINKAGES - RING,PISTON SERVO MOTOR 18"OD In Stock HIGH NO
BDE - ISOLATED PHASE BUS - XFMR,CT 13.8KV In Stock HIGH NO
BDE - ISOLATED PHASE BUS - XFMR,CT 1000: In Stock HIGH NO
BDE - ISOLATED PHASE BUS - XFMR,PT 14400KV In Stock HIGH NO
BDE - ISOLATED PHASE BUS - XFMR,CT 30332313 In Stock HIGH NO
BDE - ISOLATED PHASE BUS - XFMR,CT 800:5 In Stock HIGH NO
BDE - ISOLATED PHASE BUS - CT 50/51 In Stock HIGH NO
BDE - GATE HOIST - BAY D'ESPOIR - ST - Remote I/O Adapter In Stock MEDIUM NO
BDE - HEADCOVER ASSEMBLY - UNIT 1 - BUSHING,UPPER HEAD COVER P003 In Stock HIGH NO
BDE - HEADCOVER ASSEMBLY - UNIT 1 - BUSHING,UPPER WICKET In Stock HIGH NO
BDE - RUNNER - UNIT 1 - BOLT,SHAFT TO RUNNER In Stock HIGH NO
BDE - PLC,Model Quantum- Modicon - MODULE,ANALOG QUANTUM In Stock MEDIUM NO
BDE - PLC,Model Quantum- Modicon - MODULE,CPU MODICON In Stock MEDIUM NO
BDE - PLC,Model Quantum- Modicon - MODULE,DISCRETE IN In Stock MEDIUM NO
BDE - PLC,Model Quantum- Modicon - MODULE,DISCRETE OUT In Stock MEDIUM NO
BDE - PLC,Model Quantum- Modicon - MODULE,ETHERNET QUANTUM In Stock MEDIUM NO
BDE - PLC,Model Quantum- Modicon - MODULE,GPS QUANTUM In Stock MEDIUM NO
BDE - PLC,Model Quantum- Modicon - MODULE,HOT STANDBY In Stock MEDIUM NO
BDE - PLC,Model Quantum- Modicon - MODULE,INTERFACE PLC In Stock MEDIUM NO
BDE - PLC,Model Quantum- Modicon - MODULE,RACK FILLER In Stock MEDIUM NO
BDE - PLC,Model Quantum- Modicon - MODULE,RELAY OUT In Stock MEDIUM NO
BDE - PLC,Model Quantum- Modicon - POWER SUPPLY, 125-24 VDC In Stock MEDIUM NO
BDE - PLC,Model Quantum- Modicon - POWER SUPPLY,125 VDC In Stock MEDIUM NO
BDE - PLC,Model Quantum- Modicon - POWER SUPPLY,125VDC 8A In Stock MEDIUM NO
BDE - PLC,Model Quantum- Modicon - POWER SUPPLY,24 VDC In Stock MEDIUM NO
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Critical Spare Component Stock Status Risk Score  Spare Cost 
>$50,000 Comments

BDE - PLC,Model Quantum- Modicon - REMOTE I/O HEAD,MODICON In Stock MEDIUM NO
BDE - PLC,Model Quantum- Modicon - ADAPTER,REMOTE I/O In Stock MEDIUM NO
BDE - PLC,Model Quantum- Modicon - BACKPLANE,10 SLOT MODICON In Stock MEDIUM NO
BDE - STATION SERVICE - BDE PH1 - ACB In Stock HIGH NO
BDE - STATION SERVICE - BDE PH1 - Trip Unit - Breker control device In Stock HIGH NO
BDE - ROTOR SHAFT  - Rotating Ring In Stock HIGH TBD
BDE - STATOR ASSEMBLY - BAR,COPPER 1/2"X2"X10' In Stock HIGH NO
BDE - STATOR ASSEMBLY - BAR,ROTOR CONNECTION In Stock HIGH NO
BDE - STATOR ASSEMBLY - BAR,ROTOR CONNECTION In Stock HIGH NO
BDE - STATOR ASSEMBLY - BAR,STATOR In Stock HIGH TBD
BDE - STATOR ASSEMBLY - BAR,STATOR In Stock HIGH TBD
BDE - SPILLWAY #1-SALMON RIVE - Lift gearboxes/nuts In Stock HIGH NO
BDE - INTAKE GATE - BACKPLANE,6 SLOT MODICON In Stock MEDIUM NO
BDE - DISCONNECT SWITCH 29-1 - Complete Unit In Stock HIGH YES
BDE - Generator SLIPRING/BRUSH RIGGING - Carbon Brushes In Stock MEDIUM NO
BDE - Generator SLIPRING/BRUSH RIGGING - Brush Holders In Stock MEDIUM NO
BDE - Generator SLIPRING/BRUSH RIGGING - Slip Ring In Stock HIGH YES
BDE - TURBINE GUIDE BEARING - Bearing In Stock HIGH YES
BDE - EXCITATION CONTROLS - CARD,ABB HIEE200130R0001 In Stock HIGH NO
BDE - EXCITATION CONTROLS - CARD,ABB HIEE205011R0001 In Stock HIGH NO
BDE - EXCITATION CONTROLS - CARD,ABB HIEE205012R0001 In Stock HIGH NO
BDE - EXCITATION CONTROLS - CARD,ABB HIEE205014R0001 In Stock HIGH NO
BDE - EXCITATION CONTROLS - CARD,ABB HIEE300661R0001 In Stock HIGH NO
BDE - EXCITATION CONTROLS - CARD,ABB HIEE300686R0001 In Stock HIGH NO
BDE - EXCITATION CONTROLS - CARD,ABB HIEE300690R0001 In Stock HIGH NO
BDE - EXCITATION CONTROLS - CARD,ABB HIEE300698R0001 In Stock HIGH NO
BDE - EXCITATION CONTROLS - CARD,ABB HIEE300766R0001 In Stock HIGH NO
BDE - EXCITATION CONTROLS - CARD,ABB HIEE305043R0001 In Stock HIGH NO
BDE - EXCITATION CONTROLS - CARD,ABB HIEE305069R0001 In Stock HIGH NO
BDE - EXCITATION CONTROLS - CARD,ABB HIEE30598R1 In Stock HIGH NO
BDE - EXCITATION CONTROLS - CARD,ABB HIEE401481RD001 In Stock HIGH NO
BDE - EXCITATION CONTROLS - COIL,ABB HIER464920P1 In Stock HIGH NO
BDE - EXCITATION CONTROLS - MAINBOARD,ABB HIER465176R22 In Stock HIGH NO
BDE - EXCITATION CONTROLS - POWER SUPPLY,TRACO HIER46651- In Stock HIGH NO
BDE - EXCITATION CONTROLS - POWER SUPPLY,TRACO HIER46651- In Stock HIGH NO
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Critical Spare Component Stock Status Risk Score  Spare Cost 
>$50,000 Comments

BDE - EXCITATION CONTROLS - RESISTOR,FIELD DISCHARGE In Stock HIGH NO
BDE - EXCITATION CONTROLS - SHUNT,ABB UXAB269330R909 In Stock HIGH NO
BDE - EXCITATION CONTROLS - VARISTOR,ABB 3ACD5245A003 In Stock HIGH NO
BDE - FIELD BREAKER QO2 - PANEL EE - BREAKER,ABB HIER466757P2331 (entire 
unit)

In Stock HIGH
NO

BDE - FIELD BREAKER QO2 - PANEL EE - SHUNT,ABB UXAB269350R909 In Stock HIGH NO
BDE - FIELD BREAKER QO2 - PANEL EE - CONTACT,ABB UXAB239Z60R002 In Stock HIGH NO
BDE - FIELD BREAKER QO2 - PANEL EE - CONTACT,ABB UXAB239299R0003 In Stock HIGH NO
BDE - FIELD BREAKER QO2 - PANEL EE - CONTACT,ABB UXAB269399R032 In Stock HIGH NO
BDE - FIELD BREAKER QO2 - PANEL EE - ARC-CHUTE,ABB UXAB269399R012 In Stock HIGH NO
BDE - GENERATOR - CREEP DETECTOR ASSY,129 VCD In Stock HIGH NO
BDE - GENERATOR - PLATES,BRAKE (24 PER SET) In Stock HIGH NO
BDE - GENERATOR - SWITCH,WOODWARD 8935-139 In Stock HIGH NO
BDE - Exciter POWER ELECTRONICS - Pulse Transformers In Stock MEDIUM NO
BDE - Exciter POWER ELECTRONICS - BRIDGE,ABB S00772 In Stock HIGH NO
BDE - Exciter POWER ELECTRONICS - FUSE,ABB 6,6URD32TTF0800 In Stock MEDIUM NO
BDE - Exciter POWER ELECTRONICS - FAN ASSY,ABB 500773 In Stock HIGH NO
BDE - Exciter POWER ELECTRONICS - THYRISTOR,ABB 5STP27F1200 In Stock HIGH NO
BDE - RECTIFYING TRANSFORMER - Full Unit In Stock HIGH YES
BDE - SURFACE AIR COOLERS - SAC Unit In Stock MEDIUM TBD
BDE - SURFACE AIR COOLERS - Tubes In Stock MEDIUM NO
BDE - THRUST/GUIDE BEARING COOLERS - Cooler In Stock HIGH YES
BDE - ROTOR POLES - Pole In Stock HIGH TBD
BDE - STATOR WINDINGS - UNIT 1 - CONNECTOR,STATOR CU In Stock HIGH NO
BDE - STATOR WINDINGS - UNIT 1 to 4 - Coils In Stock HIGH TBD
BDE - THRUST/GUIDE BEARING ASSEMBLY - Springs In Stock HIGH NO
BDE - THRUST/GUIDE BEARING ASSEMBLY - Oil In Stock MEDIUM NO
BDE - THRUST/GUIDE BEARING ASSEMBLY - TRANSMITTER,DIFF In Stock MEDIUM NO
BDE - GOVERNOR - BEARING,DASHPOT LINK In Stock HIGH NO
BDE - GOVERNOR - BRACKET,WOODWARD 11002-57 In Stock HIGH NO
BDE - GOVERNOR - BRACKET,WOODWARD 91588 In Stock HIGH NO
BDE - GOVERNOR - BUSHING,PILOT VALVE In Stock HIGH NO
BDE - GOVERNOR - BUSHING,SNAP ACTION In Stock HIGH NO
BDE - GOVERNOR - BUSHING,WW 11002-65 In Stock HIGH NO
BDE - GOVERNOR - BUSHING, DASHPOT - SMALL In Stock HIGH NO
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Critical Spare Component Stock Status Risk Score  Spare Cost 
>$50,000 Comments

BDE - GOVERNOR - BUSHING, DASHPOT - LARGE In Stock HIGH NO
BDE - GOVERNOR - CABLE,AIRCRAFT 1/4 187083 In Stock HIGH NO
BDE - GOVERNOR - CLIP,WW 11002-16 In Stock HIGH NO
BDE - GOVERNOR - COIL,DASHPOT In Stock HIGH NO
BDE - GOVERNOR - COIL,PARTIAL SHUTDOWN RESET In Stock HIGH NO
BDE - GOVERNOR - COIL,SHUTDOWN SOLENOID In Stock HIGH NO
BDE - GOVERNOR - COIL,SHUTDOWN SOLENOID 65SD In Stock HIGH NO
BDE - GOVERNOR - COIL,WW 202132 In Stock HIGH NO
BDE - GOVERNOR - CONTACT,CONTACTOR-TYPE DG- In Stock HIGH NO
BDE - GOVERNOR - DASHPOT,WW 161314 In Stock HIGH NO
BDE - GOVERNOR - DIODE,WW 202891 In Stock HIGH NO
BDE - GOVERNOR - DISC,RELIEF VALVE In Stock HIGH NO
BDE - GOVERNOR - DISC,UNLOADER In Stock HIGH NO
BDE - GOVERNOR - GASKET KIT,WOODWARD 8926-137 In Stock HIGH NO
BDE - GOVERNOR - GASKET,WOODWARD 1327-816 In Stock HIGH NO
BDE - GOVERNOR - GASKET,WOODWARD 206317 In Stock HIGH NO
BDE - GOVERNOR - LEVER,CONNECTING LOWER In Stock HIGH NO
BDE - GOVERNOR - LEVER,LOWER FLOATING In Stock HIGH NO
BDE - GOVERNOR - LEVER,UPPER FLOATING In Stock HIGH NO
BDE - GOVERNOR - LINK,WOODWARD 070346 In Stock HIGH NO
BDE - GOVERNOR - LOCKWASHER,BEARING In Stock HIGH NO
BDE - GOVERNOR - MOTOR ASSY,C/W SHAFT & GEAR In Stock HIGH NO
BDE - GOVERNOR - MOTOR ASSY,GATE LIMIT In Stock HIGH NO
BDE - GOVERNOR - MOTOR,GOVERNOR SPEED 28 VOLT In Stock HIGH NO
BDE - GOVERNOR - MOTOR,SYNCHRONIZING In Stock HIGH NO
BDE - GOVERNOR - MOTOR, VIBRATING OIL In Stock HIGH NO
BDE - GOVERNOR - FILTER,HYD 932633Q In Stock HIGH NO
BDE - GOVERNOR - PIN,BALLARM In Stock HIGH NO
BDE - GOVERNOR - PIN,DASHPOT In Stock HIGH NO
BDE - GOVERNOR - PIN,LOWER DRIVE In Stock HIGH NO
BDE - GOVERNOR - PIN,PIVOT In Stock HIGH NO
BDE - GOVERNOR - PIN,WOODWARD 11002-71 In Stock HIGH NO
BDE - GOVERNOR - PIN,WOODWARD 11002-75 In Stock HIGH NO
BDE - GOVERNOR - PLUNGER,SNAP ACTION In Stock HIGH NO
BDE - GOVERNOR - POTENTIOMETER,1250OH 0.24A In Stock HIGH NO
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Critical Spare Component Stock Status Risk Score  Spare Cost 
>$50,000 Comments

BDE - GOVERNOR - PUMP,OIL IMO A3DB-275 In Stock HIGH NO
BDE - GOVERNOR - RETAINER,SWITCH In Stock HIGH NO
BDE - GOVERNOR - RING,SNAP (PILOT SERVO PLUG) In Stock HIGH NO
BDE - GOVERNOR - ROTOR,BALL HEAD MOTOR In Stock HIGH NO
BDE - GOVERNOR - SOLENOID,125 V DC In Stock HIGH NO
BDE - GOVERNOR - SOLENOID,125VDC 211E In Stock HIGH NO
BDE - GOVERNOR - SPRING,PILOT VALVE LINK In Stock HIGH NO
BDE - GOVERNOR - SPRING,RELIEF In Stock HIGH NO
BDE - GOVERNOR - SPRING,UNLOADER In Stock HIGH NO
BDE - GOVERNOR - STATOR,BALL HEAD MOTOR In Stock HIGH NO
BDE - GOVERNOR - SWITCH,PRESS OIL ALARM In Stock HIGH NO
BDE - GOVERNOR SPEED GENERATOR  - BEARING,SPEED SIGNAL In Stock MEDIUM NO
BDE - GOVERNOR SPEED GENERATOR  - BUSHING, OILITE OVERSPEED SWITCH ASSEMBLY In Stock HIGH

NO
BDE - GOVERNOR SPEED GENERATOR  - PIN,DOWEL - SPEED SWITCH In Stock MEDIUM NO
BDE - GOVERNOR SPEED GENERATOR  - PLATE,MOUNTING - MERCURY In Stock HIGH NO
BDE - GOVERNOR SPEED GENERATOR  - RING,ROTOR In Stock HIGH NO
BDE - GOVERNOR SPEED GENERATOR  - PIN,ROCKER ARM In Stock HIGH NO
BDE - GOVERNOR SPEED GENERATOR  - BEARING,WW 1800125 In Stock MEDIUM NO
BDE - GOVERNOR SPEED GENERATOR  - BEARING,WW 111006 In Stock MEDIUM NO
BDE - GOVERNOR SPEED GENERATOR  - BEARING,PMG  P/N Z995205 In Stock MEDIUM NO
BDE - GOVERNOR SPEED GENERATOR  - PIN,BALLARM In Stock HIGH NO
BDE - GOVERNOR SPEED GENERATOR  - BUSHING,URETHANE UPPER D In Stock MEDIUM NO
BDE - GOVERNOR SPEED GENERATOR  - BUSHING,URETHANE LOWER D In Stock MEDIUM NO
BDE - GOVERNOR SPEED GENERATOR  - BALLARM,SPEED SWITCH In Stock HIGH NO
BDE - GOVERNOR SPEED GENERATOR  - PIN,TAPERED In Stock MEDIUM NO
BDE - GOVERNOR SPEED GENERATOR  - SPRING,SPEED SWITCH In Stock HIGH NO
BDE - GOVERNOR SPEED GENERATOR  - STATOR,P.M.G. In Stock HIGH NO
BDE - GUIDE BEARING SEGMENTS - bearing segments, In Stock HIGH YES
BDE - THRUST BEARING SEGMENTS - bearing segments, In Stock HIGH YES
BDE - UNIT 7 GOVERNOR  - FILTER,HYD 932633Q In Stock HIGH N/A
BDE - UNIT 7 GOVERNOR  - PIN,BALLARM In Stock HIGH N/A
BDE - UNIT 7 GOVERNOR  - PIN,DASHPOT In Stock HIGH N/A
BDE - UNIT 7 GOVERNOR  - PIN,LOWER DRIVE In Stock HIGH N/A
BDE - UNIT 7 GOVERNOR  - PIN,PIVOT In Stock HIGH N/A
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Critical Spare Component Stock Status Risk Score  Spare Cost 
>$50,000 Comments

BDE - UNIT 7 GOVERNOR  - PIN,ROCKER ARM In Stock HIGH N/A
BDE - UNIT 7 GOVERNOR  - PIN,WOODWARD 11002-71 In Stock HIGH N/A
BDE - UNIT 7 GOVERNOR  - PIN,WOODWARD 11002-75 In Stock HIGH N/A
BDE - UNIT 7 GOVERNOR  - PLUNGER,SNAP ACTION In Stock HIGH N/A
BDE - UNIT 7 GOVERNOR  - POTENTIOMETER,1250OH 0.24A In Stock HIGH N/A
BDE - UNIT 7 GOVERNOR  - PUMP,OIL IMO A3DB-275 In Stock HIGH N/A
BDE - UNIT 7 GOVERNOR  - RETAINER,SWITCH In Stock MEDIUM N/A
BDE - UNIT 7 GOVERNOR  - RING,SNAP (PILOT SERVO PLUG) In Stock HIGH N/A
BDE - UNIT 7 GOVERNOR  - ROTOR,BALL HEAD MOTOR In Stock HIGH N/A
BDE - UNIT 7 GOVERNOR  - SENSOR,LOAD GOVERNOR In Stock HIGH N/A
BDE - UNIT 7 GOVERNOR  - SOLENOID,125 V DC In Stock HIGH N/A
BDE - UNIT 7 GOVERNOR  - SOLENOID,125VDC 211E In Stock HIGH N/A
BDE - UNIT 7 GOVERNOR  - SPRING,PILOT VALVE LINK In Stock HIGH N/A
BDE - UNIT 7 GOVERNOR  - STATOR,BALL HEAD MOTOR In Stock HIGH N/A
BDE - UNIT 7 GOVERNOR  - SWITCH,PRESS OIL ALARM In Stock HIGH N/A
BDE - UNIT 7 GOVERNOR  - STATOR,PERMANENT MAGNET In Stock HIGH N/A
BDE - UNIT 7 GOVERNOR  - SPRING,SPEED SWITCH In Stock HIGH N/A
BDE - UNIT 7 TURBINE  - Carbon Seal In Stock HIGH N/A
BDE - UNIT 7 TURBINE  - wicket gate In Stock HIGH N/A
BDE - UNIT 7 TURBINE  - turbine bearing In Stock HIGH N/A
BDE - Unit 7 DRAFT TUBE-TURBINE - Water Level Probe In Stock MEDIUM N/A
BDE - Unit 7 HEADCOVER ASSEMBLY - BOTTOM RING P001 bushing In Stock HIGH N/A
BDE - Unit 7 HEADCOVER ASSEMBLY - BUSHING,LOWER HEAD COVER P001 In Stock HIGH N/A
BDE - Unit 7 HEADCOVER ASSEMBLY - PACKING,V-TYPE 3/8 EASY In Stock MEDIUM N/A
BDE - Unit 7 OPERATING RING - Linkage In Stock HIGH N/A
BDE - Unit 7 OPERATING RING - BUSHING,LINK PIN In Stock MEDIUM N/A
BDE - Unit 7 OPERATING RING - CAP,SHEARPIN In Stock MEDIUM N/A
BDE - Unit 7 OPERATING RING - PIN,ECCENTRIC P005 In Stock MEDIUM N/A
BDE - Unit 7 OPERATING RING - PIN,LINK P006 In Stock MEDIUM N/A
BDE - Unit 7 OPERATING RING - PIN,ROD SHEARPIN In Stock MEDIUM N/A
BDE - Unit 7 OPERATING RING - PIN,UPPER DRIVE In Stock MEDIUM N/A
BDE - Unit 7 OPERATING RING - LEVER,WICKET GATE In Stock HIGH N/A
BDE - Unit 7 ROTOR ASSEMBLY - POLE In Stock HIGH N/A
BDE - Unit 7 RUNNER - TURBINE - CARBON SEAL In Stock HIGH N/A
BDE - Unit 7 SERVOMOTOR # 1 - Piston Ring In Stock HIGH N/A
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Critical Spare Component Stock Status Risk Score  Spare Cost 
>$50,000 Comments

BDE - Unit 7 SERVOMOTOR # 1 - PACKING,SERVOMOTOR In Stock MEDIUM N/A
BDE - Unit 7 SERVOMOTOR # 1 - PACKING,V TYPE 2-EASY In Stock MEDIUM N/A
BDE - Unit 7 SERVOMOTOR # 1 - PACKING,V-TYPE 9"X8"ID In Stock MEDIUM N/A
BDE - UNIT 7 EXCITER - BOARD,DIGITAL I/O In Stock MEDIUM N/A
BDE - UNIT 7 EXCITER - BOARD,I/O ANALOG In Stock MEDIUM N/A
BDE - UNIT 7 EXCITER - BOARD,MEASURING ABB In Stock MEDIUM N/A
BDE - UNIT 7 EXCITER - BOARD,POWER SYSTEM STABI In Stock MEDIUM N/A
BDE - UNIT 7 EXCITER - CAPACITOR,20 MF +-10% 150 V In Stock MEDIUM N/A
BDE - UNIT 7 EXCITER - COMPONENT, INTEG CCT In Stock MEDIUM N/A
BDE - UNIT 7 EXCITER - INTEG CCT In Stock MEDIUM N/A
BDE - UNIT 7 EXCITER - CONTACT,ISOLATING In Stock MEDIUM N/A
BDE - UNIT 7 EXCITER - MODULE,ABB DCS500B200361 In Stock MEDIUM N/A
BDE - UNIT 7 EXCITER - PANEL,CONTROL In Stock MEDIUM N/A
BDE - UNIT 7 EXCITER - POWER SUPPLY,ABB 3BHE013940R00 In Stock MEDIUM N/A
BDE - UNIT 7 EXCITER - RELAY,GROUND VOLTAGE In Stock MEDIUM N/A
BDE - Unit 7 Generator Field Breaker - Main Moving Contacts In Stock MEDIUM N/A
BDE - Unit 7 Generator Field Breaker - Main Fixed Contacts In Stock MEDIUM N/A
BDE - Unit 7 Generator Field Breaker - COIL,SHUNT CLOSING In Stock MEDIUM N/A
BDE - Unit 7 Generator Field Breaker - COIL,SHUNT OPENING In Stock MEDIUM N/A
BDE - Unit 7 Generator Field Breaker - Charging Motor In Stock MEDIUM N/A
BDE - Unit 7 Generator Field Breaker - BREAKER,ABB EZNE1600MS4-B1 In Stock HIGH N/A
BDE - Unit 7 Generator Field Breaker - ARC CHUTE,ABB UXAB289199215 In Stock MEDIUM N/A
BDE - Unit 7 Generator Field Breaker - MOTOR,CHARGING In Stock MEDIUM N/A
BDE - Unit 7 Generator Field Breaker - CONTACT,ABB UXAB239Z60R0 In Stock MEDIUM N/A
BDE - Unit 7 Control Board - BOARD,CONTROL In Stock MEDIUM N/A
BDE - UNIT 7 HYDRAULIC GENERATOR  - coolers In Stock HIGH N/A
BDE - Unit 7 PMG - BEARING,SPEED SIGNAL In Stock MEDIUM N/A
BDE - Unit 7 PMG - BUSHING, OILITE OVERSPEED SWITCH ASSEMBLY In Stock HIGH N/A
BDE - Unit 7 PMG - PIN,DOWEL - SPEED SWITCH In Stock MEDIUM N/A
BDE - Unit 7 PMG - PLATE,MOUNTING - MERCURY In Stock HIGH N/A
BDE - Unit 7 PMG - RING,ROTOR In Stock HIGH N/A
BDE - Unit 7 PMG - PIN,ROCKER ARM In Stock HIGH N/A
BDE - Unit 7 PMG - BEARING,WW 1800125 In Stock MEDIUM N/A
BDE - Unit 7 PMG - BEARING,WW 111006 In Stock MEDIUM N/A
BDE - Unit 7 PMG - BEARING,PMG  P/N Z995205 In Stock MEDIUM N/A
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BDE - Unit 7 PMG - PIN,BALLARM In Stock HIGH N/A
BDE - Unit 7 PMG - BUSHING,URETHANE UPPER D In Stock MEDIUM N/A
BDE - Unit 7 PMG - BUSHING,URETHANE LOWER D In Stock MEDIUM N/A
BDE - Unit 7 PMG - BALLARM,SPEED SWITCH In Stock HIGH N/A
BDE - Unit 7 PMG - PIN,TAPERED In Stock MEDIUM N/A
BDE - Unit 7 PMG - SPRING,SPEED SWITCH In Stock HIGH N/A
BDE - Unit 7 PMG - STATOR,P.M.G. In Stock HIGH N/A
BDE - Unit 7 VIBRATION MONITORING - PICK-UP,NON-CONTACT In Stock MEDIUM N/A
BDE - Unit 7 VIBRATION MONITORING - PICK-UP,SPEED SENSING In Stock MEDIUM N/A
BDE - Unit 7 VIBRATION MONITORING - POWER SUPPLY,IRD PCB 29128 In Stock HIGH N/A
BDE - Unit 7 GENERATOR COOLING WATER SYSTEM - TRANSMITTER,DIFF In Stock MEDIUM N/A
BDE - Unit 7 WICKET GATES - GATE, WICKET In Stock HIGH N/A
BDE - Unit 7 SLIPRING/BRUSH RIGGING - Collector rings In Stock HIGH N/A
BDE - Unit 7 SLIPRING/BRUSH RIGGING - Brushes In Stock MEDIUM N/A
BDE - Unit 7 SURFACE AIR COOLERS - Tubes In Stock MEDIUM N/A
BDE - Unit 7 THRUST/GUIDE BEARING COOLERS - Coolers In Stock HIGH YES
BDE - Unit 7 NEUTRAL GROUND TRANSFORMER - transformer In Stock MEDIUM N/A
BDE - Unit 7 ROTOR - Pole In Stock HIGH N/A
BDE - Unit 7 STATOR WINDINGS - Stator Bars In Stock HIGH N/A
BDE - Unit 7 STATOR WINDINGS - Wedges In Stock HIGH N/A
BDE - Unit 7 TURBINE GUIDE BEARING - bearing In Stock HIGH YES
BDE - Unit 7 GENERATOR GUIDE BEARING - segments In Stock HIGH N/A
BDE - Unit 7 THRUST BEARING - Thrust Pads In Stock HIGH N/A
BDE - Unit 7 THRUST BEARING - Rotating Ring In Stock HIGH N/A
BDE - PANEL  STATION SERVICE - PH #2 - ACB In Stock HIGH YES
CAT - ACCUMULATOR TANK - COIL AUTO AIR CHARGING SOLND In Stock HIGH N/A
CAT - Governor Control System - CABLE DEFLECTOR FDBK AMP In Stock HIGH N/A
CAT - Governor Control System - CABLE FEEDBACK 20' In Stock HIGH N/A
CAT - Governor Control System - CABLE FEEDBACK 200' In Stock HIGH N/A
CAT - Governor Control System - CABLE FEEDBACK 50' In Stock HIGH N/A
CAT - Governor Control System - CABLE,NEEDLE FDBK AMP, In Stock HIGH N/A
CAT - Governor Control System - CABLE PROPORTIONAL VLV In Stock HIGH N/A
CAT - Governor Control System - CABLE90 DEG.5' ZVPU, In Stock HIGH N/A
CAT - Governor Control System - Power Supply In Stock MEDIUM N/A
CAT - Governor Control System - Power Supply 24V In Stock MEDIUM N/A
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CAT - Governor - JOINT,UNIVERSAL SSG #1787058 In Stock HIGH N/A
CAT - NEEDLE VALVE ASS (6) - Tip In Stock HIGH N/A
CAT - NEEDLE VALVE ASS (6) - Shuttle Valve In Stock HIGH N/A
CAT - NEEDLE VALVE ASS (6) - CONNECTOR, MINIATURE CHAIN In Stock HIGH N/A
CAT - NEEDLE VALVE ASS (6) - Casing guide U/S In Stock HIGH N/A
CAT - NEEDLE VALVE ASS (6) - Casing guide D/S In Stock HIGH N/A
CAT - NEEDLE VALVE ASS (6) - Needle seat In Stock HIGH N/A
CAT - NEEDLE VALVE ASS (6) - BUSHING NOZZLE 374527007/P001 In Stock HIGH N/A
CAT - NEEDLE VALVE ASS (6) - CABLE AIRCRAFT, In Stock MEDIUM N/A
CAT - NEEDLE VALVE ASS (6) - CABLE AIRCRAFT 20, In Stock MEDIUM N/A
CAT - NEEDLE VALVE ASS (6) - CHAIN,DBS FCS-A1-15 In Stock HIGH N/A
CAT - NEEDLE VALVE ASS (6) - CONTROL DEVICE,NEEDLE In Stock HIGH N/A
CAT - NEEDLE VALVE ASS (6) - CONNECTOR, MINIATURE CHAIN In Stock HIGH N/A
CAT - NEEDLE VALVE ASS (6) - Amplifer/proportional In Stock HIGH N/A
CAT - NEEDLE VALVE ASS (6) - seal piston ring In Stock MEDIUM N/A
CAT - NEEDLE VALVE ASS (6) - Seal In Stock MEDIUM N/A
CAT - Electronic Governor - BUSHING CABLE PROP VLV, In Stock HIGH N/A
CAT - Electronic Governor - CONNECTOR,MLDT ROD BALL In Stock HIGH N/A
CAT - Electronic Governor - CONVERTER,SERIAL/ETHERNET In Stock HIGH N/A
CAT - Electronic Governor - HOLDER,CIRCUIT BREAKER In Stock HIGH N/A
CAT - Electronic Governor - INTERFACE,ETHERNET VERSA In Stock HIGH N/A
CAT - Electronic Governor - MODULE,GE AMPLIFIER In Stock HIGH N/A
CAT - Electronic Governor - MODULE,GE PT INTERFACE In Stock HIGH N/A
CAT - Electronic Governor - MODULE,PLUG-IN DIODE In Stock HIGH N/A
CAT - Electronic Governor - MODULE,VERSAMAX 16 PT In Stock HIGH N/A
CAT - Electronic Governor - MODULE,VERSAMAX 32 PT In Stock HIGH N/A
CAT - Electronic Governor - MODULE,VERSAMAX 4 AO In Stock HIGH N/A
CAT - Electronic Governor - PC,ATLAS VX WORKS In Stock HIGH N/A
CAT - Electronic Governor - VERSAMAX powersupply In Stock HIGH N/A
CAT - Electronic Governor - PROBE,SPEED ZVPU In Stock HIGH N/A
CAT - Electronic Governor - RELAY,14 PIN PLUG 24VDC In Stock HIGH N/A
CAT - Electronic Governor - LVDT deflector In Stock HIGH N/A
CAT - Electronic Governor - Pos.Xducer In Stock HIGH N/A
CAT - Electronic Governor - POs.Xducer In Stock HIGH N/A
CAT - Electronic Governor - Deflector proportional In Stock HIGH N/A
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CAT - Electronic Governor - Rod vdeflector In Stock HIGH N/A
CAT - Electronic Governor - PC, Atlas 2 In Stock HIGH N/A
CAT - Electronic Governor - Guide Ball Slide In Stock HIGH N/A
CAT - Governor Hydraulics - ELEMENT,FILTER SM 10 In Stock MEDIUM N/A
CAT - Governor Hydraulics - ELEMENT,FILTER SM 25 In Stock MEDIUM N/A
CAT - Governor Hydraulics - DEFLECTOR,SERVOMOTOR In Stock HIGH YES
CAT - Governor Hydraulics - PLUG,C/V 010168-390-163 In Stock HIGH N/A
CAT - Governor Hydraulics - PLUG,C/V 021002-281-208 In Stock HIGH N/A
CAT - Governor Hydraulics - PLUG,ESCHER WYSS In Stock HIGH N/A
CAT - Governor Hydraulics - Deflector valve In Stock HIGH N/A
CAT - Governor Hydraulics - Piston seal 725X8 X3/8 In Stock MEDIUM N/A
CAT - Governor Hydraulics - Piston seal 9X8X1/2 In Stock MEDIUM N/A
CAT - Governor Hydraulics - Seal In Stock MEDIUM N/A
CAT - Governor Hydraulics - Pressure Switch In Stock MEDIUM N/A
CAT - Governor Hydraulics - OIL,TURBINE 46 (205L) In Stock MEDIUM N/A
CAT - POWER TUNNEL (ROCKCUT) - Seal, Adit Door In Stock HIGH N/A
CAT - ROTOR - GENERATOR - Pole In Stock HIGH N/A
CAT - Turbine - Runner In Stock HIGH N/A
CAT - GENERATOR - MODULE,TYP 1CD 108 M 2-02 vibro-meter In Stock MEDIUM N/A
CAT - GENERATOR - OVERCURRENT relay In Stock MEDIUM N/A
CAT - GENERATOR - RELAY,TIME DELAY .6 - 1.0 In Stock MEDIUM N/A
CAT - GENERATOR - rotating ring In Stock HIGH N/A
CAT - GENERATOR - INSLTR,SLIP RING In Stock MEDIUM N/A
CAT - GENERATOR - Brake ring In Stock HIGH N/A
CAT - GENERATOR - Brake valve In Stock HIGH N/A
CAT - GENERATOR - Brake Solenoid In Stock HIGH N/A
CAT - Isolated Phase Bus - PT fuse In Stock MEDIUM N/A
CAT - STATION SERVICE SYSTEM - COIL,CLOSING 129 V DC In Stock HIGH N/A
CAT - STATION SERVICE SYSTEM - Arc Chute In Stock HIGH N/A
CAT - STATION SERVICE SYSTEM - Trip Coil In Stock HIGH N/A
CAT - STATION SERVICE SYSTEM - Main Drawout Contact In Stock HIGH N/A
CAT - STATION SERVICE SYSTEM - Contact Moving Arc In Stock HIGH N/A
CAT - STATION SERVICE SYSTEM - Contat Stationary Arc In Stock HIGH N/A
CAT - STATION SERVICE SYSTEM - Undervoltage Coil In Stock HIGH N/A
CAT - STATION SERVICE SYSTEM - Contact 1600Amp In Stock HIGH N/A
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CAT - STATION SERVICE SYSTEM - CT 400-800 In Stock HIGH N/A
CAT - STATION SERVICE SYSTEM - CT 800-1600 In Stock HIGH N/A
CAT - SURFACE AIR COOLERS - Surface Air Cooler In Stock HIGH N/A
CAT - Generator Bearing - Cooler In Stock HIGH YES
CAT - Stator Assembly - BAR STATOR BOTTOM, In Stock HIGH N/A
CAT - Stator Assembly - BAR STATOR TOP, In Stock HIGH N/A
CAT - Stator Assembly - CAP STATOR WINDING END, In Stock HIGH N/A
CAT - Stator Assembly - JUMPER,STATOR ASM 105 In Stock HIGH N/A
CAT - Stator Assembly - JUMPER,STATOR ASM 107 In Stock HIGH N/A
CAT - Stator Assembly - JUMPER,STATOR ASM 108 In Stock HIGH N/A
CAT - Stator Assembly - JUMPER,STATOR ASM 109 In Stock HIGH N/A
CAT - Stator Assembly - JUMPER,STATOR WINDING In Stock HIGH N/A
CAT - Stator Assembly - JUMPER,STATOR WINDING In Stock HIGH N/A
CAT - Stator Assembly - JUMPER,STATOR WINDING In Stock HIGH N/A
CAT - Stator Assembly - Wedge In Stock HIGH N/A
CAT - Stator Assembly - Wedge In Stock HIGH N/A
CAT - Stator Assembly - Connector In Stock HIGH N/A
CAT - Stator Assembly - Slider In Stock HIGH N/A
CAT - Stator Assembly - Slider In Stock HIGH N/A
CAT - Stator Assembly - Slider In Stock HIGH N/A
CAT - Exciter # 1 - COIL,SHUNT CLOSING In Stock HIGH N/A
CAT - Exciter # 1 - COIL,SHUNT OPENING In Stock HIGH N/A
CAT - Exciter # 1 - CONTACT,ISOLATING In Stock HIGH N/A
CAT - Exciter # 1 - MODULE,THYRISTOR BRIDGE In Stock HIGH N/A
CAT - Exciter # 1 - SUPPLY,110-220 VOLT In Stock HIGH N/A
CAT - Exciter # 1 - Breaker In Stock HIGH N/A
CAT - Exciter # 1 - Arc Chute In Stock HIGH N/A
CAT - Exciter # 1 - Control Board In Stock HIGH N/A
CAT - Exciter # 1 - I/O ANALOG BOARD CONTROL, In Stock HIGH N/A
CAT - Exciter # 1 -  DIGITAL I/O BOARD, In Stock HIGH N/A
CAT - Exciter # 1 - PANEL,CONTROL In Stock HIGH N/A
CAT - Exciter # 1 -  BOARD POWER SYSTEM STABI, In Stock HIGH N/A
CAT - Exciter # 1 - BOARD MEASURING, In Stock HIGH N/A
CAT - Exciter # 1 - MOTOR,CHARGING In Stock HIGH N/A
CAT - EXCITER NO. 2 - CONTROL BOARD, In Stock HIGH N/A
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CAT - EXCITER NO. 2 - CARD ABB HIER319619R2, In Stock HIGH N/A
CAT - EXCITER NO. 2 - CARD ABB KX9170A V1, In Stock HIGH N/A
CAT - EXCITER NO. 2 - CARD ABB UN 2010B-P, In Stock HIGH N/A
CAT - EXCITER NO. 2 - CARD ABB UNC001D-E, In Stock HIGH N/A
CAT - EXCITER NO. 2 - CARD ABB UNS0026A-P, In Stock HIGH N/A
CAT - EXCITER NO. 2 - CARD\ ABB UN0014B-P, In Stock HIGH N/A
CAT - EXCITER NO. 2 - CARD ABB UN0016A-P, In Stock HIGH N/A
CAT - EXCITER NO. 2 - CARD ABB UN0025A-P, In Stock HIGH N/A
CAT - EXCITER NO. 2 - CARD ABB UN0026A-P, In Stock HIGH N/A
CAT - EXCITER NO. 2 - CARD ABB UN0027A-P, In Stock HIGH N/A
CAT - EXCITER NO. 2 - CARD ABB UN0031A-P, In Stock HIGH N/A
CAT - EXCITER NO. 2 - CARD ABB UN004A-P, In Stock HIGH N/A
CAT - EXCITER NO. 2 - CARD ABB UN0079A-P, In Stock HIGH N/A
CAT - EXCITER NO. 2 - CARD ABB UN0083A-P, In Stock HIGH N/A
CAT - EXCITER NO. 2 - CARD ABB UN0089A-P, In Stock HIGH N/A
CAT - EXCITER NO. 2 - CARD ABB UN0091A-P,CARD ABB UN0093A-P, In Stock HIGH N/A
CAT - EXCITER NO. 2 - CARD ABB UN0503A-P, In Stock HIGH N/A
CAT - EXCITER NO. 2 - Unitrol Card In Stock HIGH N/A
CAT - EXCITER NO. 2 - Thyristor In Stock HIGH N/A
CAT - EXCITER NO. 2 - Transformer In Stock HIGH N/A
CAT - EXCITER NO. 2 - Field Voltage Transducer In Stock HIGH N/A
CAT - EXCITER NO. 2 - Shunt Volltage Transducer In Stock HIGH N/A
CAT - EXCITER NO. 2 - Analog Input Transducer In Stock HIGH N/A
CAT - EXCITER NO. 2 - Fuse 600Amp In Stock HIGH N/A
CAT - EXCITER NO. 2 - CARD ABB UN0510C-9, In Stock HIGH N/A
CAT - EXCITER NO. 2 - CARD ABB UN0516A, In Stock HIGH N/A
CAT - EXCITER NO. 2 - CARD ABB UN0900B-P, In Stock HIGH N/A
CAT - EXCITER NO. 2 - CARD ABB UN0901B-P, In Stock HIGH N/A
CAT - EXCITER NO. 2 - CARD ABB UN1001C-P, In Stock HIGH N/A
CAT - EXCITER NO. 2 - CARD ABB UN1004A-P, In Stock HIGH N/A
CAT - EXCITER NO. 2 - COIL,SHUNT CLOSING In Stock HIGH N/A
CAT - EXCITER NO. 2 - COIL,125 VOLT 60HZ In Stock HIGH N/A
CAT - EXCITER NO. 2 - CARD\ ABB UN1004A-P, In Stock HIGH N/A
CAT - EXCITER NO. 2 - CARD ABB UN1024C-P, In Stock HIGH N/A
CAT - EXCITER NO. 2 - CARD ABB 1WX 174-2, In Stock HIGH N/A
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CAT - EXCITER NO. 2 - CARD BBC UN0077AP, In Stock HIGH N/A
CAT - EXCITER NO. 2 - CARD,BBC UN2001F-P In Stock HIGH N/A
CAT - BREAKERS BY BROWN BOVERI, 600V - spare field breaker in used spare exciter In Stock HIGH

N/A
CAT - Slipring/brush Rigging Assembly - Ring, Collector Assembly In Stock HIGH N/A
CAT - Slipring/brush Rigging Assembly - Brushes In Stock MEDIUM N/A
CAT - Slipring/brush Rigging Assembly - Brush Holder In Stock HIGH N/A
CAT - Slipring/brush Rigging Assembly - Insulator In Stock HIGH N/A
CAT - Governor Pumps - Pump  In Stock HIGH N/A
CAT - Governor Pumps - INSERT,CURVED JAW SPIDER In Stock HIGH N/A
CAT - Rotor Poles - Entire Pole In Stock HIGH N/A
CAT - Stator Windings - JUMPER,STATOR ASM 105 In Stock HIGH N/A
CAT - Stator Windings - JUMPER,STATOR ASM 107 In Stock HIGH N/A
CAT - Stator Windings - JUMPER,STATOR ASM 108 In Stock HIGH N/A
CAT - Stator Windings - JUMPER,STATOR ASM 109 In Stock HIGH N/A
CAT - Stator Windings - JUMPER,STATOR WINDING In Stock HIGH N/A
CAT - Stator Windings - JUMPER,STATOR WINDING In Stock HIGH N/A
CAT - Stator Windings - JUMPER,STATOR WINDING In Stock HIGH N/A
CAT - THRUST BEARING - thrust pads In Stock HIGH N/A
CAT - Turbine Guide Bearing - Bearing In Stock HIGH N/A
CAT - Guide Bearing Segments - Bearing In Stock HIGH N/A
CAT - Thrust Bearing Segements - Segments In Stock HIGH N/A
HLK - GOVERNOR HYDRAULIC SYSTEM - PUMP UNLOADER, In Stock HIGH N/A
HLK - GOVERNOR HYDRAULIC SYSTEM - COILDASHPOT, In Stock HIGH N/A
HLK - GOVERNOR HYDRAULIC SYSTEM - COIL OIL PUMP UNLOADER SOLND. , In Stock HIGH N/A
HLK - GOVERNOR HYDRAULIC SYSTEM - COIL PARTIAL SHUTDOWN RESET , In Stock HIGH N/A
HLK - GOVERNOR HYDRAULIC SYSTEM - COIL SHUTDOWN SOLENOID 65SD  , In Stock HIGH N/A
HLK - GOVERNOR HYDRAULIC SYSTEM - COIL  RESET SOLENOID  ,  In Stock HIGH N/A
HLK - GOVERNOR HYDRAULIC SYSTEM - WOODWARD 1447- 634,motor In Stock HIGH N/A
HLK - GOVERNOR HYDRAULIC SYSTEM - WOODWARD 1447-640,MOTOR In Stock HIGH N/A
HLK - GOVERNOR HYDRAULIC SYSTEM - GATE LIMIT,ROD, In Stock HIGH N/A
HLK - GOVERNOR HYDRAULIC SYSTEM - UNLOADER PISTON, In Stock HIGH N/A
HLK - GOVERNOR HYDRAULIC SYSTEM - filter In Stock HIGH N/A
HLK - GOVERNOR ACCUMULATOR TANK - SWITCH PRESS OIL ALARM, In Stock HIGH N/A
HLK - GOVERNOR ACCUMULATOR TANK - Air admission solenoid In Stock HIGH N/A
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HLK - GOVERNOR SPEED GENERATOR - GEAR,WOODWARD 1447-640 In Stock HIGH N/A
HLK - GOVERNOR SPEED GENERATOR - gear drive In Stock HIGH N/A
HLK - MECHANICAL GOVERNOR CONTROLS - Motor limit In Stock HIGH N/A
HLK - MECHANICAL GOVERNOR CONTROLS - Motor speeder In Stock HIGH N/A
HLK - MECHANICAL GOVERNOR CONTROLS - Unloader timing valve In Stock HIGH N/A
HLK - OPERATING RING - Bearing pads In Stock HIGH N/A
HLK - SERVOMOTOR #1 - servomotor repair kit In Stock HIGH N/A
HLK - SERVOMOTOR ASSEMBLY - shear pins In Stock HIGH N/A
HLK - Rotor Assembly - HLK Generator - Rotor pole In Stock HIGH N/A
HLK - TURBINE  - Carbon seal, In Stock HIGH N/A
HLK - TURBINE  - BEARING SEGMENT TURBINE, In Stock HIGH N/A
HLK - TURBINE  - PLATE BEARING, In Stock HIGH N/A
HLK - TURBINE  - SEAL TURBINE, In Stock HIGH N/A
HLK - TURBINE  - Wicket gate lever In Stock HIGH N/A
HLK - TURBINE  - Friction hub In Stock HIGH N/A
HLK - TURBINE  - Friction hub In Stock HIGH N/A
HLK - TURBINE  - Packing box In Stock HIGH N/A
HLK - TURBINE  - link thin In Stock HIGH N/A
HLK - TURBINE  - link thick In Stock HIGH N/A
HLK - TURBINE  - wicket gate seal In Stock HIGH N/A
HLK - TURBINE  - Dowel In Stock HIGH N/A
HLK - TURBINE  - Link pin In Stock HIGH N/A
HLK - TURBINE  - Eccentric pin In Stock HIGH N/A
HLK - WICKET GATES - wicket gate In Stock HIGH N/A
HLK - GENERATOR - brake shoes In Stock HIGH N/A
HLK - GENERATOR - SOLENOID,GENERATOR AIR VALVE, In Stock HIGH N/A
HLK - GENERATOR - Generator air valve In Stock HIGH N/A
HLK - HEADCOVER ASSEMBLY - SEAL TURBINE, In Stock HIGH N/A
HLK - HEADCOVER ASSEMBLY - SEALWICKET GATE, In Stock HIGH N/A
HLK - HEADCOVER ASSEMBLY - BUSHING  60X75 MM, In Stock HIGH N/A
HLK - HEADCOVER ASSEMBLY - BUSHING GATE STEM - LOWER, In Stock HIGH N/A
HLK - HEADCOVER ASSEMBLY - BUSHING  GATE STEM - UPPER, In Stock HIGH N/A
HLK - HEADCOVER ASSEMBLY - Bushing upper In Stock HIGH N/A
HLK - INTAKE HEADGATE AND HOIST EQUIP - Pressure druk In Stock MEDIUM N/A
HLK - STATION SERVICE SWITCHGEAR - Breaker (EATON) In Stock HIGH N/A
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HLK - Thrust/Guide Bearing Coolers - Hi pressure lift pump In Stock HIGH N/A
HLK - ISOLATED PHASE BUS - PT fuse In Stock HIGH N/A
HLK - STATOR ASSEMBLY - Stator connection caps In Stock HIGH N/A
HLK - STATOR ASSEMBLY - Stator bars In Stock HIGH N/A
HLK - EXCITATION  - Bridge (entire module) In Stock HIGH N/A
HLK - Slipring /Brush Rigging - Carbon brush In Stock MEDIUM N/A
HLK - Slipring /Brush Rigging - Brush holder In Stock HIGH N/A
HLK - Rotor - Pole In Stock HIGH N/A
HLK - STATOR WINDINGS - UNIT 1 - robel bars In Stock HIGH N/A
HLK - TURBINE GUIDE BEARING - BEARING, Segment  TURBINE In Stock HIGH N/A
HLK - GUIDE BEARING SEGMENTS (SET) - BEARING,SEGMENT In Stock HIGH N/A
HLK - HD-1N - HINDS LAKE INTAKE - TRANSMITTER,PRESS 0-375 In Stock MEDIUM N/A
HLK - THRUST BEARING SEGMENTS (SET) - Thrust Bearing Segments In Stock HIGH N/A
HLK - UPPER GUIDE BEARING SEGMENTS - Upper Guide Bearing Segments In Stock HIGH N/A
HLK - IN FRAZIL ICE SYS - INTAKE - TRANSMITTER,TEMPERATURE In Stock MEDIUM N/A
HLK - GOVERNOR SPEED GENERATOR - Speed switch bracket In Stock HIGH NO
GCL - Governor Control System - Pressure Switch In Stock MEDIUM N/A
GCL - Governor Control System - POWER SUPPLY,18-32VDC In Stock MEDIUM N/A
GCL - Governor Control System - TRANSMITTER,PRESS 0-2000 In Stock MEDIUM N/A
GCL - Governor Control System - TRANSMITTER,TEMP 4-20 MA In Stock MEDIUM N/A
GCL - Governor Hydraulic System - Filter, Element NS-7 In Stock MEDIUM N/A
GCL - Governor Hydraulic System - Joint, Shaft Parker In Stock MEDIUM N/A
GCL - Governor Hydraulic System - Pump, Vane Vick In Stock HIGH N/A
GCL - Governor Hydraulic System - Seal, Polypak "U" Cup In Stock MEDIUM N/A
GCL - Governor Hydraulic System - Valve, Relief In Stock HIGH N/A
GCL - Governor Hydraulic System - Valve, Check 1 6000 psi In Stock MEDIUM N/A
GCL - Governor Hydraulic System - Valve, Proportional In Stock HIGH N/A
GCL - Operating Ring - Washer, Ring Seal In Stock MEDIUM N/A
GCL - Operating Ring - BUSHING,GE 226043126X015 In Stock MEDIUM N/A
GCL - Servomotor - Rod, Seal H254-918 In Stock MEDIUM N/A
GCL - Servomotor - Rod, Seal H092-730 In Stock MEDIUM N/A
GCL - Servomotor Assembly - Ring, Piston GE In Stock HIGH N/A
GCL - Speed Signal Generator - Pickup, Zero Velocity In Stock HIGH N/A
GCL - Turbine Assembly - Packing Ring, Segment In Stock MEDIUM N/A
GCL - Turbine Assembly - Pad, Stop GE In Stock HIGH N/A

Appendix G 
Page 15 of 37



Critical Spare Component Stock Status Risk Score  Spare Cost 
>$50,000 Comments

GCL - Turbine Assembly - Seal, Inflatable In Stock HIGH N/A
GCL - Turbine Assembly - Transmitter, Pressure GE In Stock MEDIUM N/A
GCL - Turbine Assembly - Transmitter, Pressure -5TO55 In Stock MEDIUM N/A
GCL - Turbine Assembly - Transmitter, Pressure 0-90 PSIG In Stock MEDIUM N/A
GCL - Turbine Assembly - Transmitter, Diff Pressure In Stock MEDIUM N/A
GCL - Turbine Assembly - Ring, Rotating GE In Stock HIGH N/A
GCL - Turbine Assembly - Ring, Sealing C/W Spring In Stock HIGH N/A
GCL - Turbine Assembly - Ring, Wear In Stock HIGH N/A
GCL - Turbine Assembly - Valve, Check Wafer 12"D In Stock MEDIUM N/A
GCL - Wicket Gates - Bushing, GE 226043126X015 In Stock MEDIUM N/A
GCL - Wicket Gates - Gate, Wicket GE In Stock HIGH N/A
GCL - Wicket Gates - Level, Gate GE In Stock HIGH N/A
GCL - Wicket Gates - Lever, Shear GE In Stock HIGH N/A
GCL - Wicket Gates - Liner, Gate Operating In Stock HIGH N/A
GCL - Wicket Gates - Link, GE In Stock HIGH N/A
GCL - Wicket Gates - Pin, Eccentric In Stock HIGH N/A
GCL - Wicket Gates - Pin, Shear GE In Stock HIGH N/A
GCL - Wicket Gates - Pin, Taper GE In Stock HIGH N/A
GCL - Wicket Gates - Plate, Retaining GE In Stock HIGH N/A
GCL - Wicket Gates - Plate, Top GE In Stock HIGH N/A
GCL - Wicket Gates - Shim, Laminum In Stock MEDIUM N/A
GCL - Wicket Gates - Sleeve, BRS 210mm In Stock MEDIUM N/A
GCL - Wicket Gates - Spacer In Stock MEDIUM N/A
GCL - Generator - Top Stator Bars (36) In Stock HIGH N/A
GCL - Generator - Bottom Stator Bars (18) In Stock HIGH N/A
GCL - Generator - Guide Bearing, GE In Stock HIGH N/A
GCL - Generator - Converter, RTD Temperature In Stock HIGH N/A
GCL - Generator - Converter, RTD Universal In Stock HIGH N/A
GCL - Generator - Creep Detector ASSY, 129 V In Stock HIGH N/A
GCL - Generator - Device, Surge Suppresion In Stock MEDIUM N/A
GCL - Generator - Fuse, TEMP Limiter In Stock MEDIUM N/A
GCL - Generator - Fuse, Voltage XFMR In Stock MEDIUM N/A
GCL - Generator - Jumper, Pole ASM #1 In Stock HIGH N/A
GCL - Generator - Jumper Pole ASM #2 In Stock HIGH N/A
GCL - Generator - Jumper Pole ASM #3 In Stock HIGH N/A
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GCL - Generator - Jumper Pole ASM #4 In Stock HIGH N/A
GCL - Generator - Level, Indicator Magnetic In Stock HIGH N/A
GCL - Generator - Oil, Turbine 46 (205L) In Stock MEDIUM N/A
GCL - Generator - Packing, V-Type GE In Stock MEDIUM N/A
GCL - Generator - Pin, Taper 25MM x 90MM In Stock MEDIUM N/A
GCL - Generator - Plate, Brake GE In Stock HIGH N/A
GCL - Generator - Plate, Locating Pivoted In Stock HIGH N/A
GCL - Generator - Pole, Wound GE In Stock HIGH N/A
GCL - Generator - Probe, 741 GE In Stock HIGH N/A
GCL - Generator - RTD, 12.5" -50-550 DEG In Stock HIGH N/A
GCL - Generator - RTD, 17" -50-550 DEG C In Stock HIGH N/A
GCL - Transmitter, PFM In Stock MEDIUM N/A
GCL - Transmitter, Temp 4-20 MA In Stock MEDIUM N/A
GCL - Switch, Press 200 PSI 15A In Stock MEDIUM N/A
GCL - Switch, 20-160 ABB 104-324-46 In Stock MEDIUM N/A
GCL - Thermometer, ADJ 0-55 In Stock MEDIUM N/A
GCL - Transducer, Balluff Track In Stock HIGH N/A
GCL - Shim, GE 007 In Stock MEDIUM N/A
GCL - Shim, GE 008 In Stock MEDIUM N/A
GCL - Shoe, brake GE 6201B6815L005 In Stock HIGH N/A
GCL - Spring, GE In Stock MEDIUM N/A
GCL - Valve, Purge GE In Stock HIGH N/A
GCL - Washer, Brake Plate In Stock MEDIUM N/A
GCL - Washer, GE 105000100 In Stock MEDIUM N/A
GCL - Ring Assy, Collector In Stock HIGH N/A
GCL - Stick, Joint Horz In Stock MEDIUM N/A
GCL - Stick, Joint Vert In Stock MEDIUM N/A
GCL - Switch, Press Actuated In Stock MEDIUM N/A
GCL - Switch, Press Gran 20W In Stock MEDIUM N/A
GCL - Seal, Top Guide Bearing In Stock MEDIUM N/A
GCL - Runner - Seal, 770mm x 730mm x 25mm In Stock MEDIUM N/A
GCL - Surface Air Coolers - Cooler, Surface Air In Stock HIGH N/A
GCL - Thrust/Guide Bearing Coolers - Coil, Cooling GE In Stock HIGH YES
BDE - RECTIFYING TRANSFORMER - Insulating Fluid In Stock MEDIUM NO
BDE - ISOLATED PHASE BUS - Surge Capacitor In Stock HIGH NO
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BDE - EXCITATION CONTROLS - Field Flashing Resistor In Stock HIGH NO
BDE - UNIT 7 GOVERNOR  - Unloader/Relief Valve In Stock HIGH NO
CAT - ACCUMULATOR TANK - Air Admission Valve In Stock HIGH NO
HLK - GOVERNOR ACCUMULATOR TANK - Solenoid valve In Stock HIGH NO
BDE - ISOLATED PHASE BUS - Surge Capacitor In Stock HIGH NO
BDE - EXCITATION CONTROLS - Field Flashing Resistor In Stock HIGH NO
BDE - UNIT 7 GOVERNOR  - Unloader/Relief Valve In Stock HIGH NO
BDE - TURBINE GUIDE BEARING - oil cooler In Stock HIGH NO
HLK - CIRCUIT BREAKER - Primary dissconnect In Stock HIGH NO  Item #68001594
HLK - CIRCUIT BREAKER - Charging motor In Stock HIGH NO Item #58608396
HLK - CIRCUIT BREAKER - Motor brush kit In Stock HIGH NO Item #65300060
HLK - CIRCUIT BREAKER - Spring release coil In Stock HIGH NO Item #68001592
HLK - CIRCUIT BREAKER - Shunt trip coil In Stock HIGH NO Item #68001591
HLK - CIRCUIT BREAKER - Anti-pump relay In Stock HIGH NO Item #60101058
CAT - Governor Hydraulics - Cooler In Stock HIGH NO
CAT - BRAKING JET ASSEMBLY - Control Valve In Stock HIGH TBD Item #58800486
HLK - EXCITER FIELD BREAKER - Entire unit In Stock HIGH TBD Item #68001626
BDE - BDE - PUMP,OIL IMO A3DB-275 IN STOCK MEDIUM

NO
BDE - CONTACT,CONTACTOR-TYPE DG-1 IN STOCK MEDIUM NO
BDE - PUMP,OIL IMO A3DB-275 IN STOCK MEDIUM

NO
BDE - CONTACT,CONTACTOR-TYPE DG-1 IN STOCK MEDIUM NO
BDE - SHAFT,SERVOMOTOR 4140 IN STOCK MEDIUM NO
BDE - PACKING,V TYPE 2-EASY IN STOCK MEDIUM NO
BDE - RING,PISTON SERVO MOTOR 18"OD IN STOCK MEDIUM NO
BDE - SHAFT,SERVOMOTOR 4140 IN STOCK MEDIUM NO
BDE - PACKING,V TYPE 2-EASY IN STOCK MEDIUM NO
BDE - RING,PISTON SERVO MOTOR 18"OD IN STOCK MEDIUM NO
BDE - SHAFT,SERVOMOTOR 4140 IN STOCK MEDIUM NO
BDE - PACKING,V TYPE 2-EASY IN STOCK MEDIUM NO
BDE - RING,PISTON SERVO MOTOR 18"OD IN STOCK MEDIUM NO
BDE - SHAFT,SERVOMOTOR 4140 IN STOCK MEDIUM NO
BDE - PACKING,V TYPE 2-EASY IN STOCK MEDIUM NO
BDE - RING,PISTON SERVO MOTOR 18"OD IN STOCK MEDIUM NO
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BDE - BOARD ASSY,IRD 24144 IN STOCK MEDIUM NO
BDE - CARD,IRD 31649 IN STOCK MEDIUM NO
BDE - CARD,PRINTED CIRCUIT IN STOCK MEDIUM NO
BDE - CREEP DETECTOR ASSY,129 VCD IN STOCK MEDIUM NO
BDE - MONITOR,15" TOUCHSCREEN IN STOCK MEDIUM NO
BDE - MOTOR,SYNCHRONIZING IN STOCK MEDIUM NO
BDE - PEN ARM MOVEMENT ASSY,RECORDR IN STOCK MEDIUM NO
BDE - PICK-UP,MAGNETIC 5430-929 IN STOCK MEDIUM NO
BDE - PICK-UP,NON-CONTACT IN STOCK MEDIUM NO
BDE - PICK-UP,SPEED SENSING IN STOCK MEDIUM NO
BDE - POTENTIOMETER,SPEED IN STOCK MEDIUM NO
BDE - POTENTIOMETER,1K OH .244 A IN STOCK MEDIUM NO
BDE - POTENTIOMETER,1250OH 0.24A IN STOCK MEDIUM NO
BDE - POTENTIOMETER,1250OH 0.24A IN STOCK MEDIUM NO
BDE - POTENTIOMETER,25W 50 OHMS IN STOCK MEDIUM NO
BDE - POWER SUPPLY, 125-24 VDC IN STOCK MEDIUM NO
BDE - POWER SUPPLY,IRD PCB 29128 IN STOCK MEDIUM NO
BDE - POWER SUPPLY,125VDC 8A IN STOCK MEDIUM NO
BDE - POWER SUPPLY,24 VDC IN STOCK MEDIUM NO
BDE - POWER SUPPLY,24VDC IN STOCK MEDIUM NO
BDE - POWER SUPPLY,300W IN STOCK MEDIUM NO
BDE - POWER SUPPLY,48VDC 240W IN STOCK MEDIUM NO
BDE - PROBE SYSTEM,CAPACITANCE IN STOCK MEDIUM NO
BDE - PROBE,CAPACITANCE IN STOCK MEDIUM NO
BDE - PROCESSOR,MICRO-CENTRAL IN STOCK MEDIUM NO
BDE - PROCESSOR,PLC IN STOCK MEDIUM NO
BDE - PROCESSOR,PROG C/W 1772-MJ IN STOCK MEDIUM NO
BDE - RELAY,ADJUSTABLE AC V SENSOR IN STOCK MEDIUM NO
BDE - METER, TEMP DIGITAL IN STOCK MEDIUM NO
BDE - BOARD ASSY,IRD 24144 IN STOCK MEDIUM NO
BDE - CARD,IRD 31649 IN STOCK MEDIUM NO
BDE - CARD,PRINTED CIRCUIT IN STOCK MEDIUM NO
BDE - CREEP DETECTOR ASSY,129 VCD IN STOCK MEDIUM NO
BDE - MONITOR,15" TOUCHSCREEN IN STOCK MEDIUM NO
BDE - MOTOR,SYNCHRONIZING IN STOCK MEDIUM NO
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BDE - PEN ARM MOVEMENT ASSY,RECORDR IN STOCK MEDIUM NO
BDE - PICK-UP,MAGNETIC 5430-929 IN STOCK MEDIUM NO
BDE - PICK-UP,NON-CONTACT IN STOCK MEDIUM NO
BDE - PICK-UP,SPEED SENSING IN STOCK MEDIUM NO
BDE - POTENTIOMETER,SPEED IN STOCK MEDIUM NO
BDE - POTENTIOMETER,1K OH .244 A IN STOCK MEDIUM NO
BDE - POTENTIOMETER,1250OH 0.24A IN STOCK MEDIUM NO
BDE - POTENTIOMETER,1250OH 0.24A IN STOCK MEDIUM NO
BDE - POTENTIOMETER,25W 50 OHMS IN STOCK MEDIUM NO
BDE - POWER SUPPLY, 125-24 VDC IN STOCK MEDIUM NO
BDE - POWER SUPPLY,IRD PCB 29128 IN STOCK MEDIUM NO
BDE - POWER SUPPLY,125VDC 8A IN STOCK MEDIUM NO
BDE - POWER SUPPLY,24 VDC IN STOCK MEDIUM NO
BDE - POWER SUPPLY,24VDC IN STOCK MEDIUM NO
BDE - POWER SUPPLY,300W IN STOCK MEDIUM NO
BDE - POWER SUPPLY,48VDC 240W IN STOCK MEDIUM NO
BDE - PROBE SYSTEM,CAPACITANCE IN STOCK MEDIUM NO
BDE - PROBE,CAPACITANCE IN STOCK MEDIUM NO
BDE - PROCESSOR,MICRO-CENTRAL IN STOCK MEDIUM NO
BDE - PROCESSOR,PLC IN STOCK MEDIUM NO
BDE - PROCESSOR,PROG C/W 1772-MJ IN STOCK MEDIUM NO
BDE - RELAY,ADJUSTABLE AC V SENSOR IN STOCK MEDIUM NO
BDE - METER, TEMP DIGITAL IN STOCK MEDIUM NO
BDE - RELAY,UNDERVOLTAGE 125VAC IN STOCK MEDIUM NO
BDE - RELAY,INSTANTANEOUS CURRENT IN STOCK MEDIUM NO
BDE - RELAY,INSTANTANEOUS CURRENT IN STOCK MEDIUM NO
BDE - RELAY,INSTANTANEOUS CURRENT IN STOCK MEDIUM NO
BDE - RELAY,OVERCURRENT 1600A 3POLE IN STOCK MEDIUM NO
BDE - RELAY,GROUND VOLTAGE IN STOCK MEDIUM NO
BDE - RELAY,LEVEL CONTROL #1001 IN STOCK MEDIUM NO
BDE - SENSOR,CABLE REEL LINEAR IN STOCK MEDIUM NO
BDE - CABLE,SERIES 925 RESOLVER IN STOCK MEDIUM NO
BDE - MODULE,INTERFACE PLC IN STOCK MEDIUM NO
BDE - VALVE,CONT.1/2 4-WAY SS IN STOCK MEDIUM NO
BDE - VALVE,CONT.1/2"4-WAY SS IN STOCK MEDIUM NO
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BDE - VALVE,CONTROL 1" SS IN STOCK MEDIUM NO
BDE - VALVE,CONTROL 2" SS IN STOCK MEDIUM NO
BDE - VALVE,CONTROL 2" SS IN STOCK MEDIUM NO
BDE - seal movable IN STOCK MEDIUM NO
BDE - seal stationary IN STOCK MEDIUM NO
BDE - VALVE,CONT.1/2 4-WAY SS IN STOCK MEDIUM NO
BDE - VALVE,CONT.1/2"4-WAY SS IN STOCK MEDIUM NO
BDE - VALVE,CONTROL 1" SS IN STOCK MEDIUM NO
BDE - VALVE,CONTROL 2" SS IN STOCK MEDIUM NO
BDE - VALVE,CONTROL 2" SS IN STOCK MEDIUM NO
BDE - stationary ring IN STOCK MEDIUM NO
BDE - seal statationary IN STOCK MEDIUM NO
BDE - piston U/S IN STOCK MEDIUM NO
BDE - piston D/S IN STOCK MEDIUM NO
BDE - PROTRACTOR,ANSUL 423958 IN STOCK MEDIUM NO
BDE - VALVE,1" THERMAL TRIP IN STOCK MEDIUM NO
BDE - GAS,INERGEN (350F3) IN STOCK MEDIUM NO
BDE - GAS,INERGEN (425F3) IN STOCK MEDIUM NO
BDE - BEARING KIT,IR 32127474 IN STOCK MEDIUM NO
BDE - BELT,V IR 95100160 IN STOCK MEDIUM NO
BDE - BELT,V IR 95100558 IN STOCK MEDIUM NO
BDE - COIL,AB CC236 IN STOCK MEDIUM NO
BDE - GASKET SET,IR 30423339 IN STOCK MEDIUM NO
BDE - MOTOR,ELECT 15HP 575V IN STOCK MEDIUM NO
BDE - PISTON/PIN ASSY,IR 30215222 IN STOCK MEDIUM NO
BDE - PISTON/PIN ASSY,IR 30215438 IN STOCK MEDIUM NO
BDE - PISTON/PIN ASSY,IR 30292460 IN STOCK MEDIUM NO
BDE - BEARING KIT,IR 32127474 IN STOCK MEDIUM NO
BDE - BELT,V IR 95100160 IN STOCK MEDIUM NO
BDE - BELT,V IR 95100558 IN STOCK MEDIUM NO
BDE - COIL,AB CC236 IN STOCK MEDIUM NO
BDE - GASKET SET,IR 30423339 IN STOCK MEDIUM NO
BDE - MOTOR,ELECT 15HP 575V IN STOCK MEDIUM NO
BDE - PISTON/PIN ASSY,IR 30215222 IN STOCK MEDIUM NO
BDE - PISTON/PIN ASSY,IR 30215438 IN STOCK MEDIUM NO
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BDE - PISTON/PIN ASSY,IR 30292460 IN STOCK MEDIUM NO
BDE - RING SET,IR 32194144 IN STOCK MEDIUM NO
BDE - MODULE,ANALOG QUANTUM IN STOCK MEDIUM NO
BDE - MODULE,CPU MODICON IN STOCK MEDIUM NO
BDE - MODULE,DISCRETE IN IN STOCK MEDIUM NO
BDE - MODULE,DISCRETE OUT IN STOCK MEDIUM NO
BDE - MODULE,ETHERNET QUANTUM IN STOCK MEDIUM NO
BDE - MODULE,GPS QUANTUM IN STOCK MEDIUM NO
BDE - MODULE,HOT STANDBY IN STOCK MEDIUM NO
BDE - MODULE,INTERFACE PLC IN STOCK MEDIUM NO
BDE - MODULE,RACK FILLER IN STOCK MEDIUM NO
BDE - MODULE,RELAY OUT IN STOCK MEDIUM NO
BDE - POWER SUPPLY, 125-24 VDC IN STOCK MEDIUM NO
BDE - POWER SUPPLY,125 VDC IN STOCK MEDIUM NO
BDE - POWER SUPPLY,125VDC 8A IN STOCK MEDIUM NO
BDE - POWER SUPPLY,24 VDC IN STOCK MEDIUM NO
BDE - REMOTE I/O HEAD,MODICON IN STOCK MEDIUM NO
BDE - ADAPTER,REMOTE I/O IN STOCK MEDIUM NO
BDE - BACKPLANE,10 SLOT MODICON IN STOCK MEDIUM NO
BDE - CABLE,SERIES 925 RESOLVER IN STOCK MEDIUM NO
BDE - MODULE,ANALOG QUANTUM IN STOCK MEDIUM NO
BDE - MODULE,CPU MODICON IN STOCK MEDIUM NO
BDE - MODULE,DISCRETE IN IN STOCK MEDIUM NO
BDE - MODULE,DISCRETE OUT IN STOCK MEDIUM NO
BDE - MODULE,ETHERNET QUANTUM IN STOCK MEDIUM NO
BDE - MODULE,GPS QUANTUM IN STOCK MEDIUM NO
BDE - MODULE,HOT STANDBY IN STOCK MEDIUM NO
BDE - MODULE,INTERFACE PLC IN STOCK MEDIUM NO
BDE - MODULE,RACK FILLER IN STOCK MEDIUM NO
BDE - MODULE,RELAY OUT IN STOCK MEDIUM NO
BDE - POWER SUPPLY, 125-24 VDC IN STOCK MEDIUM NO
BDE - POWER SUPPLY,125 VDC IN STOCK MEDIUM NO
BDE - POWER SUPPLY,125VDC 8A IN STOCK MEDIUM NO
BDE - POWER SUPPLY,24 VDC IN STOCK MEDIUM NO
BDE - REMOTE I/O HEAD,MODICON IN STOCK MEDIUM NO
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BDE - ADAPTER,REMOTE I/O IN STOCK MEDIUM NO
BDE - BACKPLANE,10 SLOT MODICON IN STOCK MEDIUM NO
BDE - FILTER,AIR (ELEMENT ONLY) IN STOCK MEDIUM NO
BDE - PISTON,PIN ASSY PE#32054504 IN STOCK MEDIUM NO
BDE - PISTON,PIN ASSY PE#32054538 IN STOCK MEDIUM NO
BDE - COIL,SULL 250018-971 IN STOCK MEDIUM NO
BDE - FILTER,COOLANT (ELEMENT ONLY) IN STOCK MEDIUM NO
BDE - GASKET KIT,IR X1453T47 IN STOCK MEDIUM NO
BDE - GASKET,FLEXMASTER 250007-559 IN STOCK MEDIUM NO
BDE - GASKET,SULL 040517 IN STOCK MEDIUM NO
BDE - REGULATOR KIT,SULL 250019-453 IN STOCK MEDIUM NO
BDE - MODULE,ANALOG QUANTUM IN STOCK MEDIUM NO
BDE - MODULE,CPU MODICON IN STOCK MEDIUM NO
BDE - MODULE,DISCRETE IN IN STOCK MEDIUM NO
BDE - MODULE,DISCRETE OUT IN STOCK MEDIUM NO
BDE - MODULE,ETHERNET QUANTUM IN STOCK MEDIUM NO
BDE - MODULE,GPS QUANTUM IN STOCK MEDIUM NO
BDE - MODULE,HOT STANDBY IN STOCK MEDIUM NO
BDE - MODULE,INTERFACE PLC IN STOCK MEDIUM NO
BDE - MODULE,RACK FILLER IN STOCK MEDIUM NO
BDE - MODULE,RELAY OUT IN STOCK MEDIUM NO
BDE - POWER SUPPLY, 125-24 VDC IN STOCK MEDIUM NO
BDE - POWER SUPPLY,125 VDC IN STOCK MEDIUM NO
BDE - POWER SUPPLY,125VDC 8A IN STOCK MEDIUM NO
BDE - POWER SUPPLY,24 VDC IN STOCK MEDIUM NO
BDE - REMOTE I/O HEAD,MODICON IN STOCK MEDIUM NO
BDE - ADAPTER,REMOTE I/O IN STOCK MEDIUM NO
BDE - BACKPLANE,10 SLOT MODICON IN STOCK MEDIUM NO
BDE - MODULE,ANALOG QUANTUM IN STOCK MEDIUM NO
BDE - MODULE,CPU MODICON IN STOCK MEDIUM NO
BDE - MODULE,DISCRETE IN IN STOCK MEDIUM NO
BDE - MODULE,DISCRETE OUT IN STOCK MEDIUM NO
BDE - MODULE,ETHERNET QUANTUM IN STOCK MEDIUM NO
BDE - MODULE,GPS QUANTUM IN STOCK MEDIUM NO
BDE - MODULE,HOT STANDBY IN STOCK MEDIUM NO
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BDE - MODULE,INTERFACE PLC IN STOCK MEDIUM NO
BDE - MODULE,RACK FILLER IN STOCK MEDIUM NO
BDE - MODULE,RELAY OUT IN STOCK MEDIUM NO
BDE - POWER SUPPLY, 125-24 VDC IN STOCK MEDIUM NO
BDE - POWER SUPPLY,125 VDC IN STOCK MEDIUM NO
BDE - POWER SUPPLY,125VDC 8A IN STOCK MEDIUM NO
BDE - POWER SUPPLY,24 VDC IN STOCK MEDIUM NO
BDE - REMOTE I/O HEAD,MODICON IN STOCK MEDIUM NO
BDE - ADAPTER,REMOTE I/O IN STOCK MEDIUM NO
BDE - BACKPLANE,10 SLOT MODICON IN STOCK MEDIUM NO
CAT IN STOCK MEDIUM NO
CAT - ARC-CHUTE ABB #15DA045697R1 IN STOCK MEDIUM NO
CAT - BOARD, CONTROL IN STOCK MEDIUM NO
CAT - BOARD, DIGITAL I/O IN STOCK MEDIUM NO
CAT - BOARD, I/O ANALOG IN STOCK MEDIUM NO
CAT - BOARD, MEASURING ABB IN STOCK MEDIUM NO
CAT - BOARD, POWER SYSTEM STABI IN STOCK MEDIUM NO
CAT - BREAKER, EXCITER ABB IN STOCK MEDIUM NO
CAT - COIL, SHUNT CLOSING IN STOCK MEDIUM NO
CAT - COIL, SHUNT OPENING IN STOCK MEDIUM NO
CAT - CONTACT,I SOLATING IN STOCK MEDIUM NO
CAT - MODULE, THYRISTOR BRIDGE IN STOCK MEDIUM NO
CAT - MOTOR, CHARGING IN STOCK MEDIUM NO
CAT - PANEL, CONTROL IN STOCK MEDIUM NO
CAT - POWER SUPPLY, 110-220 VOLT IN STOCK MEDIUM NO
CAT - RELAY, ASEA RXSF1, RK271 0 IN STOCK MEDIUM NO
CAT - MODULE, THYRISTOR BRIDGE IN STOCK MEDIUM NO
CAT - RECTIFIER, BRIDGE 250JB6L-8338 IN STOCK MEDIUM NO
CAT - RECTIFIER, BRIDGE 35MB60A-8419 IN STOCK MEDIUM NO
CAT - RECTIFIER, BRIDGE 35MB60A-8421 IN STOCK MEDIUM NO
CAT - THYRISTOR, ABB CS411-20 IN STOCK MEDIUM NO
CAT - CONTROLLER,PLC DL05 IN STOCK MEDIUM NO
CAT - ELEMENT,AFTER FILTER IN STOCK MEDIUM NO
CAT - ELEMENT,AIR FILTER IN STOCK MEDIUM NO
CAT - ELEMENT,PRE FILTER IN STOCK MEDIUM NO
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CAT - TEXT DISPLAY,AIR DRYER IN STOCK MEDIUM NO
CAT - OIL,TURBINE 46 (205L) IN STOCK MEDIUM NO
CAT - BEARING, GUIDE IN STOCK MEDIUM NO
CAT - O-RING, NOZZLE  M868 X 4 IN STOCK MEDIUM NO
CAT - Rotating Ring IN STOCK MEDIUM NO
CAT - Thrust Pads IN STOCK MEDIUM NO
CAT - Rotating Ring IN STOCK MEDIUM NO
CAT - Rotating Ring IN STOCK MEDIUM NO
CAT - COIL, CONTACTOR 130 V 84D418 IN STOCK MEDIUM NO
CAT - CONTACT, NORMAL LONG 700C IN STOCK MEDIUM NO
CAT - CONTACT, NORMAL SHORT 700 IN STOCK MEDIUM NO
CAT - CONTACT, OVERLAP LONG 700 IN STOCK MEDIUM NO
CAT - CONTACT, OVERLAP SHORT 70 IN STOCK MEDIUM NO
CAT - SEAL, SPHERICAL VALVE IN STOCK MEDIUM NO
CAT - SEAL, SPHERICAL VALVE IN STOCK MEDIUM NO
CAT - SEAL, SPHERICAL VALVE IN STOCK MEDIUM NO
CAT - OPERATOR,WORM GEAR 8" IN STOCK MEDIUM NO
CAT - SWITCH,DIFFERENTIAL PRES IN STOCK MEDIUM NO
CAT - BEARING,BOWL - INTERMEDIATE IN STOCK MEDIUM NO
CAT - BEARING,BOWL - TOP IN STOCK MEDIUM NO
CAT - BEARING,BRIER HYD33A66 IN STOCK MEDIUM NO
CAT - BEARING,LINESHAFT IN STOCK MEDIUM NO
CAT - BEARING,STUFFING BOX IN STOCK MEDIUM NO
CAT - BEARING,SUCTION CASE IN STOCK MEDIUM NO
CAT - COLLAR,SAND IN STOCK MEDIUM NO
CAT - FLOAT - 2315 IN STOCK MEDIUM NO
CAT - BELT, V IR 95100558 IN STOCK MEDIUM NO
CAT - GASKET SET, IR 30423339 IN STOCK MEDIUM NO
CAT - PISTON/PIN ASSY, IR 30215222 IN STOCK MEDIUM NO
CAT - PISTON/PIN ASSY, IR 30215438 IN STOCK MEDIUM NO
CAT - PISTON/PIN ASSY, IR 30292460 IN STOCK MEDIUM NO
CAT - RING SET, IR 32194144 IN STOCK MEDIUM NO
CAT - RING SET, IR 32194276 IN STOCK MEDIUM NO
CAT - RING SET, IR 37138146 IN STOCK MEDIUM NO
CAT - RING/GASKET KIT, IR 32133969 IN STOCK MEDIUM NO
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CAT - SEAL, OIL IR 32204562 IN STOCK MEDIUM NO
CAT - VALVE ASSEMBLY 35 GA IN STOCK MEDIUM NO
CAT - VALVE ASSEMBLY 55 GA IN STOCK MEDIUM NO
CAT - VALVE/GASKET KIT, IR 32133951 IN STOCK MEDIUM NO
CAT - BEARING KIT,IR 32127516 IN STOCK MEDIUM NO
CAT - FILTER,AIR INTAKE - 101T IN STOCK MEDIUM NO
CAT - FILTER,ELEMENT 10 MICRON IN STOCK MEDIUM NO
CAT - Cartridge, Oil Seperator IN STOCK MEDIUM NO
CAT - Filter, Oil IN STOCK MEDIUM NO
CAT - Oil, Cooling Compressor IN STOCK MEDIUM NO
CAT - Filter, Mat IN STOCK MEDIUM NO
CAT - Element, Air Filter IN STOCK MEDIUM NO
GCL - THRISTOR, 5STP18F1800 V11 IN STOCK MEDIUM NO
GCL - XFMR, CT 15 kV IN STOCK MEDIUM NO
GCL - Pump, Vane Vick IN STOCK MEDIUM NO
GCL - RELAY,OVERLOAD IN STOCK MEDIUM NO
GCL - TRANSMITTER,WATER LEVEL IN STOCK MEDIUM NO
GCL - Ring Assembly, Collector IN STOCK MEDIUM NO
GCL - Brush, Carb Metric IN STOCK MEDIUM NO
GCL - Holder, Brush Metric IN STOCK MEDIUM NO
GCL - Control Board, SDCS-CON-2 IN STOCK MEDIUM NO
GCL - Measuring Board ABB IN STOCK MEDIUM NO
GCL - Breaker, Volt Autom IN STOCK MEDIUM NO
GCL - Bushing, HV ABB TO25W0412AT IN STOCK MEDIUM NO
GCL - Card, Digital I/O ABB IN STOCK MEDIUM NO
GCL - Card, Analog I/O IN STOCK MEDIUM NO
GCL - Card, EXT I/O ABB IN STOCK MEDIUM NO
GCL - Card Measuring SDCS-Pin51 IN STOCK MEDIUM NO
GCL - Contactor, AE LINE 125VDC IN STOCK MEDIUM NO
GCL - Device, Surge Suppression IN STOCK MEDIUM NO
GCL - Fan, Cooling 27" ABB IN STOCK MEDIUM NO
GCL - Fuse,1250A 690V 170M6166 IN STOCK MEDIUM NO
GCL - Module, Serial processor IN STOCK MEDIUM NO
GCL - Panel, Service UNS 0874A-P IN STOCK MEDIUM NO
GCL - Power Supply, SDCS-POWL IN STOCK MEDIUM NO
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GCL - PowerSupply, UNS0868A-P IN STOCK MEDIUM NO
GCL - Pole, Wound GE IN STOCK MEDIUM NO
GCL - Jumper, Pole ASM #1 IN STOCK MEDIUM NO
GCL - Jumper, Pole ASM #2 IN STOCK MEDIUM NO
GCL - Jumper, Pole ASM #3 IN STOCK MEDIUM NO
GCL - Jumper, Pole ASM #4 IN STOCK MEDIUM NO
GCL - Key, Pole Driven IN STOCK MEDIUM NO
GCL - Key, Pole Stationary IN STOCK MEDIUM NO
GCL - Bar, Stator Bottom IN STOCK MEDIUM NO
GCL - Bar, Stator Top IN STOCK MEDIUM NO
GCL - Bearing, Thrust IN STOCK MEDIUM NO
GCL - Bearing, Pivoted Guide IN STOCK MEDIUM NO
GCL - Spring Assy, Thrust IN STOCK MEDIUM NO
GCL - Spring, GE IN STOCK MEDIUM NO
GCL - Oil, Turbine 46 (205L) IN STOCK MEDIUM NO
GCL - Ring, Rotating GE IN STOCK MEDIUM NO
GCL - Locating Plate, Pivoted IN STOCK MEDIUM NO
GCL - Breaker, Volt Automatic IN STOCK MEDIUM NO
GCL - Bearing, Pivoted Guide GE IN STOCK MEDIUM NO
GCL - Bearing, Thrust IN STOCK MEDIUM NO
GCL - Bearing, Guide GE IN STOCK MEDIUM NO
GCL - Nut, Hex M30X3.5-6H IN STOCK MEDIUM NO
GCL - PIN,TAPER 25MM X 90MM IN STOCK MEDIUM NO
GCL - SCREW,CAP M30X3.5-6GX130MM IN STOCK MEDIUM NO
GCL - VALVE,PURGE GE IN STOCK MEDIUM NO
GCL - FILTER, OIL KAESER IN STOCK MEDIUM NO
GCL - FILTER, ELEMENT IN STOCK MEDIUM NO
GCL - FILTER, AIR CARTRIDGE IN STOCK MEDIUM NO
GCL - BELT SET, V (4 PC) IN STOCK MEDIUM NO
GCL - VALVE, CHECK PRESSURE IN STOCK MEDIUM NO
GCL - FILTER, INLINE IN STOCK MEDIUM NO
GCL - FILTER, INLINE IN STOCK MEDIUM NO
GCL - FILTER, MAT IN STOCK MEDIUM NO
GCL - VALVE,INLET MAIN KIT IN STOCK MEDIUM NO
GCL - TRANSMITTER, FRAZIL ICE IN STOCK MEDIUM NO
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GCL - Bushing, Bottom Shaft IN STOCK MEDIUM NO
GCL - Bushing, Packing Gland IN STOCK MEDIUM NO
GCL - ETH Card IN STOCK MEDIUM NO
GCL - RTD, 12.5" -50-550 Deg IN STOCK MEDIUM NO
GCL - RTD, 17" -50-550 Deg C IN STOCK MEDIUM NO
GCL - Probe, 741 GE IN STOCK MEDIUM NO
GCL - RTD, 12.5" -50-550 Deg IN STOCK MEDIUM NO
GCL - RTD, 17" -50-550 Deg C IN STOCK MEDIUM NO
GCL - Inflatable Seal IN STOCK MEDIUM NO
GCL - Sleeve, Shaft IN STOCK MEDIUM NO
GCL - Ring, Sealing C/W Spring IN STOCK MEDIUM NO
GCL - FILTER, OIL KAESER IN STOCK MEDIUM NO
GCL - FILTER, ELEMENT IN STOCK MEDIUM NO
GCL - FILTER, AIR CARTRIDGE IN STOCK MEDIUM NO
GCL - BELT SET, V (4 PC) IN STOCK MEDIUM NO
GCL - VALVE, CHECK PRESSURE IN STOCK MEDIUM NO
GCL - FILTER, INLINE IN STOCK MEDIUM NO
GCL - FILTER, INLINE IN STOCK MEDIUM NO
GCL - FILTER, MAT IN STOCK MEDIUM NO
GCL - VALVE,INLET MAIN KIT IN STOCK MEDIUM NO
GCL - FILTER, OIL KAESER IN STOCK MEDIUM NO
GCL - FILTER, ELEMENT IN STOCK MEDIUM NO
GCL - FILTER, AIR CARTRIDGE IN STOCK MEDIUM NO
GCL - BELT SET, V (4 PC) IN STOCK MEDIUM NO
GCL - VALVE, CHECK PRESSURE IN STOCK MEDIUM NO
GCL - FILTER, INLINE IN STOCK MEDIUM NO
GCL - FILTER, INLINE IN STOCK MEDIUM NO
GCL - FILTER, MAT IN STOCK MEDIUM NO
GCL - VALVE,INLET MAIN KIT IN STOCK MEDIUM NO
GCL - RELAY,ANTI-PUMP IN STOCK MEDIUM NO
GCL - RELAY,AUX 48VDC IN STOCK MEDIUM NO
GCL - RELAY,BREAKER FAIL IN STOCK MEDIUM NO
GCL - RELAY,BUSHHOLZ 250V 2AMP IN STOCK MEDIUM NO
GCL - RELAY,CONTROL 120V 60HZ IN STOCK MEDIUM NO
GCL - RELAY,CONTROL 120V 60HZ IN STOCK MEDIUM NO
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GCL - RELAY,CONTROL 120V 60HZ IN STOCK MEDIUM NO
GCL - RELAY,CONTROL 125VDC IN STOCK MEDIUM NO
GCL - RELAY,CONTROL 24VDC IN STOCK MEDIUM NO
GCL - RELAY,FAST TRIPPING 125V IN STOCK MEDIUM NO
GCL - RELAY,INTERPOSING IN STOCK MEDIUM NO
GCL - RELAY,LOCKOUT 125V IN STOCK MEDIUM NO
GCL - RELAY,LOCKOUT 125V IN STOCK MEDIUM NO
GCL - RELAY,OVERCURRENT IN STOCK MEDIUM NO
GCL - RELAY,OVERLOAD CH C306DN3B IN STOCK MEDIUM NO
GCL - RELAY,PLUG-IN 14 PIN IN STOCK MEDIUM NO
GCL - RELAY,PLUG-IN 14 PIN DC IN STOCK MEDIUM NO
GCL - RELAY,PUSHBUTTON 110V IN STOCK MEDIUM NO
GCL - RELAY,PUSHBUTTON 125V IN STOCK MEDIUM NO
GCL - RELAY,RESIDUAL IN STOCK MEDIUM NO
GCL - RELAY,THERMISTOR 110V IN STOCK MEDIUM NO
GCL - RELAY,TIME TYPE SGDM-1 IN STOCK MEDIUM NO
GCL - RELAY,TIME 24-230V AC/DC IN STOCK MEDIUM NO
GCL - RELAY,TRIP CIRCUIT IN STOCK MEDIUM NO
GCL - RELAY,VOLTAGE UNBALANCE IN STOCK MEDIUM NO
GCL - RELAY,11 PIN 24V IN STOCK MEDIUM NO
GCL - RELAY,110-125V IN STOCK MEDIUM NO
GCL - RELAY,110-125V ABB IN STOCK MEDIUM NO
GCL - RELAY,110-125VDC IN STOCK MEDIUM NO
GCL - RELAY,120V 10A DPDT IN STOCK MEDIUM NO
GCL - RELAY,14 PIN 110/120 VAC IN STOCK MEDIUM NO
GCL - RELAY,8 PIN 110/120VAC(S) IN STOCK MEDIUM NO
GCL - RELAY,8 PIN 120V AC/DC IN STOCK MEDIUM NO
GCL - SOCKET,RELAY 14 PIN 5A IN STOCK MEDIUM NO
GCL - SOCKET,RELAY 8 PIN 7A IN STOCK MEDIUM NO
GCL - RELAY,8 PIN DPDT IN STOCK MEDIUM NO
GCL - Relay, Overload 3.7-12A IN STOCK MEDIUM NO
GCL - Relay, Overload 1.6-5.0A IN STOCK MEDIUM NO
GCL - Relay, Overload 0.32-1.0A IN STOCK MEDIUM NO
GCL - Module, Control Relay IN STOCK MEDIUM NO
GCL - Relay, Overload IN STOCK MEDIUM NO
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GCL - Relay, Low Voltage IN STOCK MEDIUM NO
GCL - Gas, Inergen (350F3) IN STOCK MEDIUM NO
GCL - Gas, inergen (425F3) IN STOCK MEDIUM NO
GCL - Bell, Fire Alarm 10" IN STOCK MEDIUM NO
GCL - Detector, Heat 281B-PL IN STOCK MEDIUM NO
GCL - Detector, heat 135F IN STOCK MEDIUM NO
GCL - Detector, Smoke EC30DU-3 IN STOCK MEDIUM NO
GCL - Base, Smoke Detector IN STOCK MEDIUM NO
HLK - BOARD,FIRING ES IN STOCK MEDIUM NO
HLK - PANEL,CONTROL SCP/CCP IN STOCK MEDIUM NO
HLK - POWER DISTRIBUTOR, ASSY IN STOCK MEDIUM NO
HLK - POWER SUPPLY,CP-C-24/10. IN STOCK MEDIUM NO
HLK - BRIDGE,THYRISTOR EG IN STOCK MEDIUM NO
HLK - BEARING KIT, IN STOCK MEDIUM NO
HLK - GASKET KIT, COMPAIR 79452 IN STOCK MEDIUM NO
HLK - SEAT/SEAL KIT, VALVE 1-1/ IN STOCK MEDIUM NO
HLK - GASKET KIT, COMPAIR 45244 IN STOCK MEDIUM NO
HLK - INSERT, COMPAIR 38275 IN STOCK MEDIUM NO
HLK - RING SET, COMPAIR 45237 IN STOCK MEDIUM NO
HLK - RING SET ASSY, COMPAIR 48 IN STOCK MEDIUM NO
HLK - SEAL, COMPAIR 13254 IN STOCK MEDIUM NO
HLK - VALVE & SPRING SET,45245 IN STOCK MEDIUM NO
HLK - VALVE ASSY, COMPAIR 47936 IN STOCK MEDIUM NO
HLK - VALVE ASSY, COMPAIR 50681 IN STOCK MEDIUM NO
HLK - VALVE ASSY, COMPAIR 48141 IN STOCK MEDIUM NO
HLK - VALVE ASSY, COMPAIR 47935 IN STOCK MEDIUM NO
HLK - BREAKER,100 AMP 600 VOLT IN STOCK MEDIUM NO
HLK - BREAKER,150A 600V IN STOCK MEDIUM NO
HLK - BREAKER,225A 600V 3P IN STOCK MEDIUM NO
HLK - BREAKER,600 VOLT 3 PHASE IN STOCK MEDIUM NO
HLK - CONTACT,AUX GE IN STOCK MEDIUM NO
HLK - CONTACTOR,FURNAS IN STOCK MEDIUM NO
HLK - XFMR,PT 600 VOLT 3 PHASE IN STOCK MEDIUM NO
HLK - MODULE,ANALOG QUANTUM IN STOCK MEDIUM NO
HLK - MODULE,CPU MODICON IN STOCK MEDIUM NO
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HLK - MODULE,DISCRETE IN IN STOCK MEDIUM NO
HLK - MODULE,DISCRETE OUT IN STOCK MEDIUM NO
HLK - MODULE,ETHERNET QUANTUM IN STOCK MEDIUM NO
HLK - MODULE,GPS QUANTUM IN STOCK MEDIUM NO
HLK - MODULE,HOT STANDBY IN STOCK MEDIUM NO
HLK - MODULE,INTERFACE PLC IN STOCK MEDIUM NO
HLK - MODULE,RACK FILLER IN STOCK MEDIUM NO
HLK - MODULE,RELAY OUT IN STOCK MEDIUM NO
HLK - POWER SUPPLY, 125-24 VDC IN STOCK MEDIUM NO
HLK - POWER SUPPLY,125 VDC IN STOCK MEDIUM NO
HLK - POWER SUPPLY,125VDC 8A IN STOCK MEDIUM NO
HLK - POWER SUPPLY,24 VDC IN STOCK MEDIUM NO
HLK - REMOTE I/O HEAD,MODICON IN STOCK MEDIUM NO
HLK - ADAPTER,REMOTE I/O IN STOCK MEDIUM NO
HLK - BACKPLANE,10 SLOT MODICON IN STOCK MEDIUM NO
HLK - Ampmeter IN STOCK MEDIUM NO
HLK - Card battery charger IN STOCK MEDIUM NO
HLK - Card battery charger IN STOCK MEDIUM NO
HLK - Card battery charger IN STOCK MEDIUM NO
HLK - Card battery charger IN STOCK MEDIUM NO
HLK - Card gate pulse IN STOCK MEDIUM NO
HLK - Creep detector IN STOCK MEDIUM NO
HLK - VOLTAGE ADJUSTER IN STOCK MEDIUM NO
HLK - RELAY,CONTROL AB 500F-A0D92 IN STOCK MEDIUM NO
HLK - RELAY,CONTROL 120V 60HZ IN STOCK MEDIUM NO
HLK - RELAY,CONTROL 48V IN STOCK MEDIUM NO
HLK - AUTO AIR CHARGING SOLND. IN STOCK MEDIUM NO
HLK - METER,FLOW BARTON IN STOCK MEDIUM NO
HLK - PANEL,VOLTAGE ADJUSTER IN STOCK MEDIUM NO
HLK - SOLENOID,GENERATOR AIR VALVE IN STOCK MEDIUM NO
HLK - SWITCH,LIMIT AB 802T-ATP IN STOCK MEDIUM NO
HLK - SWITCH,LIMIT AB 802T-DTP IN STOCK MEDIUM NO
HLK - SWITCH,MERCOID TYPE C-4 IN STOCK MEDIUM NO
HLK - SWITCH,PRESS OIL ALARM IN STOCK MEDIUM NO
HLK - VALVE,SOL 4-WAY SKINNER IN STOCK MEDIUM NO
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HLK - COIL,AUTO AIR CHARGING SOLND. IN STOCK MEDIUM NO
HLK - PLATE,TERMINAL 3 POLE IN STOCK MEDIUM NO
HLK - PLATE,TERMINAL 6 POLE IN STOCK MEDIUM NO
HLK - IMPELLER,DEWATERING PUMP IN STOCK MEDIUM NO
HLK - RING SET,WORTH P04643-10 IN STOCK MEDIUM NO
HLK - RING/GASKET KIT,IR 32133944 IN STOCK MEDIUM NO
HLK - THRUST PIN ASSY,IR 32218406 IN STOCK MEDIUM NO
HLK - VALVE ASSEMBLY 55 GA IN STOCK MEDIUM NO
HLK - VALVE/GASKET KIT,IR 32133936 IN STOCK MEDIUM NO
USL - VARISTOR,EXCITER IN STOCK MEDIUM NO
USL - BRIDGE,THYRISTOR EG IN STOCK MEDIUM NO
USL - CROWBAR,ES IN STOCK MEDIUM NO
USL - POWER DISTRIBUTOR, ASSY IN STOCK MEDIUM NO
USL - TRANSMITTER,PRESS 0-2.5MH20 IN STOCK MEDIUM NO
USL - BEARING, BOWL - Unwatering IN STOCK MEDIUM NO
USL - BEARING, BOWL - Drainage IN STOCK MEDIUM NO
USL - BEARING,PACKING CONTAINER IN STOCK MEDIUM NO
USL - BUSHING,IMPELLER TAPERLOCK IN STOCK MEDIUM NO
USL - BUSHING,IMPELLER TAPERLOCK IN STOCK MEDIUM NO
USL - BEARING,BIG END COMP #E02128 IN STOCK MEDIUM NO
USL - BEARING,COMPAIR E05519 IN STOCK MEDIUM NO
USL - BELT,V 3V950 IN STOCK MEDIUM NO
USL - BUSHING,SMALL END COM#LE02130 IN STOCK MEDIUM NO
USL - GASKET,COMPAIR E05516 IN STOCK MEDIUM NO
USL - GASKET,COMPAIR J201671 IN STOCK MEDIUM NO
USL - BEARING,MAIN D/E IN STOCK MEDIUM NO
USL - BEARING,MAIN O/E IN STOCK MEDIUM NO
USL - BELT,DRIVE COMPAIR 3VX850 IN STOCK MEDIUM NO
USL - JOINT KIT,COMPAIR 98504/1172 IN STOCK MEDIUM NO
USL - JOINT,COMPAIR C202284 IN STOCK MEDIUM NO
USL - JOINT,COMPAIR C202285 IN STOCK MEDIUM NO
USL - JOINT,COMPAIR C202285-100 IN STOCK MEDIUM NO
USL - JOINT,COMPAIR C202286 IN STOCK MEDIUM NO
USL - JOINT,COMPAIR C202287 IN STOCK MEDIUM NO
USL - RING KIT,COMPAIR 98477/1131 IN STOCK MEDIUM NO
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USL - RING,PISTON 1ST STAGE IN STOCK MEDIUM NO
USL - SWITCH,OIL LEVEL IN STOCK MEDIUM NO
USL - VALVE,REED 1ST STAGE IN STOCK MEDIUM NO
USL - VALVE,REED 2ND STAGE IN STOCK MEDIUM NO
USL - BEARING,BIG END COMP #E02128 IN STOCK MEDIUM NO
USL - BEARING,COMPAIR E05519 IN STOCK MEDIUM NO
USL - BELT,V 3V950 IN STOCK MEDIUM NO
USL - BUSHING,SMALL END COM#LE02130 IN STOCK MEDIUM NO
USL - GASKET,COMPAIR E05516 IN STOCK MEDIUM NO
USL - GASKET,COMPAIR J201671 IN STOCK MEDIUM NO
USL - BEARING,MAIN D/E IN STOCK MEDIUM NO
USL - BEARING,MAIN O/E IN STOCK MEDIUM NO
USL - BELT,DRIVE COMPAIR 3VX850 IN STOCK MEDIUM NO
USL - JOINT KIT,COMPAIR 98504/1172 IN STOCK MEDIUM NO
USL - JOINT,COMPAIR C202284 IN STOCK MEDIUM NO
USL - JOINT,COMPAIR C202285 IN STOCK MEDIUM NO
USL - JOINT,COMPAIR C202285-100 IN STOCK MEDIUM NO
USL - JOINT,COMPAIR C202286 IN STOCK MEDIUM NO
USL - JOINT,COMPAIR C202287 IN STOCK MEDIUM NO
USL - RING KIT,COMPAIR 98477/1131 IN STOCK MEDIUM NO
USL - RING,PISTON 1ST STAGE IN STOCK MEDIUM NO
USL - SWITCH,OIL LEVEL IN STOCK MEDIUM NO
USL - VALVE,REED 1ST STAGE IN STOCK MEDIUM NO
USL - VALVE,REED 2ND STAGE IN STOCK MEDIUM NO
USL - COIL,SULL 250018-971 IN STOCK MEDIUM NO
USL - FILTER,COOLANT (ELEMENT ONLY) IN STOCK MEDIUM NO
USL - GASKET KIT,IR X1453T47 IN STOCK MEDIUM NO
USL - GASKET,FLEXMASTER 250007-559 IN STOCK MEDIUM NO
USL - GASKET,SULL 040517 IN STOCK MEDIUM NO
USL - REGULATOR KIT,SULL 250019-453 IN STOCK MEDIUM NO
USL - BUSHING,SIDE ROLLER IN STOCK MEDIUM NO
USL - BUSHING,WHEEL IN STOCK MEDIUM NO
USL - HEATER,GAIN 3.2 KW 575 V IN STOCK MEDIUM NO
USL - HEATER,SHEAVE BLOCK 1366 W IN STOCK MEDIUM NO
USL - HEATER,GATE  (DUCT BLOWE IN STOCK MEDIUM NO
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USL - SEAL,FLAT 22' LENGTH IN STOCK MEDIUM NO
USL - SEAL,J C/W 2 CORNERS IN STOCK MEDIUM NO
USL - SEAL,J C/W 4 CORNERS IN STOCK MEDIUM NO
USL - SEAL,J 22' LENGTH IN STOCK MEDIUM NO
PRV - MOTOR,GOVERNOR PUMP IN STOCK MEDIUM NO
PRV - PUMP,PH PVP1630-R212 IN STOCK MEDIUM NO
PRV - TACHOMETER,TAK PAK 3 IN STOCK MEDIUM NO
PRV - DIODE,GE 4001A1158JA IN STOCK MEDIUM NO
PRV - DIODE,GE 4001A1158JB IN STOCK MEDIUM NO
PRV - DIODE,GE 6RT44UV698-8841 IN STOCK MEDIUM NO
PRV - COIL,GE 22-115-045-01 IN STOCK MEDIUM NO
PRV - CONTACTOR,FIELD FLASHING IN STOCK MEDIUM NO
PRV - BLOCK POWERTRAC,115VAC/1 IN STOCK MEDIUM NO
PRV - Bearing, Lower Guide IN STOCK MEDIUM NO
PRV - Bearing, Upper Thrust IN STOCK MEDIUM NO
PRV - Bearing, Upper Guide IN STOCK MEDIUM NO
PRV - Pad, Guide Bearing IN STOCK MEDIUM NO
PRV - METER,FLOW OMEGA FL-6318B IN STOCK MEDIUM NO
PRV - METER,FLOW WATER 1000# IN STOCK MEDIUM NO
PRV - MAGNETROL,D-B10-1GBA-ABM IN STOCK MEDIUM NO
EBBE - GEAR,HANDWHEEL IN STOCK MEDIUM NO
EBBE - GEAR,HELICAL SET IN STOCK MEDIUM NO
EBBE - GEAR,WORM 16:1 RATIO IN STOCK MEDIUM NO
EBBE - LINK,DECLUTCH IN STOCK MEDIUM NO
EBBE - PIN,FORK PIVOT IN STOCK MEDIUM NO
BDE - ACCUMULATOR TANK Level switch IN STOCK MEDIUM NO 68900027
PRV - PLC Power Supply IN STOCK MEDIUM NO 60800407
PRV - PLC CPU Module IN STOCK MEDIUM TBD 60800408
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BDE - Unit 7 RECTIFYING TRANSFORMER Not in Stock MEDIUM 20 weeks YES On order 15-Dec-17
HLK - Thrust/Guide Bearing Coolers Not in Stock MEDIUM 18 weeks YES On Order 30-Nov-17
HLK - Slip ring Not in Stock MEDIUM 26 weeks YES On Order 31-May-18
HLK - RECTIFYING TRANSFORMER Not in Stock HIGH 16 weeks YES On Order 15-Dec-17
Cat- Turbine Bearing Cooler Not in Stock HIGH 15weeks No On Order 30-Nov-17
USL- Rotor Drive Key System Not in Stock MEDIUM 10weeks No On Order 30-Sep-17
Cat- minimal pressure Valve Not in Stock MEDIUM 10 weeks No On Order 17-Nov-17
BDE -7 Slip Ring Not in Stock MEDIUM 11 weeks No On Order 1-Nov-17
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HLK - STATION SERVICE SWITCHGEAR - Breaker (Federal Pioneer) Not in Stock HIGH TBD TBD Discontinued breaker model. Consulting with suplier. Engineering required Q3 2018.

BDE - ACCUMULATOR TANK Pressure switch NOT IN STOCK Medium TBD NO

BDE - NEUTRAL GROUND TRANSFORMER NOT IN STOCK Medium TBD NO

CAT - Potential Transformer NOT IN STOCK Medium TBD NO

CAT - Lightning Arrestor - Surge Suppresor NOT IN STOCK Medium TBD NO

GCL - Potential Transformer NOT IN STOCK Medium TBD NO

GCL - Rectifier Transformer NOT IN STOCK Medium TBD TBD

GCL - Synchronizer NOT IN STOCK Medium TBD NO

GCL - Media converter NOT IN STOCK Medium TBD NO

GCL - CMU NOT IN STOCK Medium TBD NO

GCL - Power Supply NOT IN STOCK Medium TBD NO

GCL - LVDT
NOT IN STOCK Medium TBD NO

GCL - MLDT
NOT IN STOCK Medium TBD NO

PRV - PLC Back Plane NOT IN STOCK Medium TBD TBD

PRV - PLC Digital I/O NOT IN STOCK Medium TBD TBD

PRV - PLC Analog I/O NOT IN STOCK Medium TBD TBD

PRV - PLC Genius Bus Controller Card NOT IN STOCK Medium TBD TBD

PRV - PLC Relay Output Modules NOT IN STOCK Medium TBD TBD

PRV - PLC Ethernet Module NOT IN STOCK Medium TBD TBD

HLK - PMG Speed Switch Bracket NOT IN STOCK Medium TBD TBD

HLK - Accumulator tank Solinoid Valve NOT IN STOCK Medium TBD TBD May be compatible with CAT

HLK - Exciter Field Breaker NOT IN STOCK Medium TBD TBD

HLK- Turbine Bearing Cooler NOT IN STOCK Medium TBD TBD

BDE- C/T    50/51 NOT IN STOCK Medium TBD TBD

BDE - Heat Sink Exciter NOT IN STOCK Medium TBD TBD

BDE Unit 7- Stator circuit ring jumpers NOT IN STOCK Medium TBD TBD

BDE Unit 7- Neutral ground resistor NOT IN STOCK Medium TBD TBD

PRV- Turbine bearing Cooler NOT IN STOCK Medium TBD TBD

USL- Governor Pump NOT IN STOCK Medium TBD TBD
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HLK - GENERATOR CIRCUIT BREAKER Not in Stock MEDIUM 18 weeks YES Capital plan for 2018 30-Nov-18
HLK - UPPER GUIDE BEARING COOLER Not in Stock MEDIUM 18 weeks YES Capital plan for 2019 30-Nov-19
CAT - EXCITATION TRF Not in Stock HIGH 16 weeks YES Capital plan for 2018 30-Nov-18
HLK - STN SERVICE TRANFORMER (SST-1) Not in Stock HIGH 20 weeks YES Capital plan for 2018 30-Nov-18
HLK - SURFACE AIR COOLERS Not in Stock MEDIUM 18 weeks YES Capital plan for 2019 30-Nov-19
HLK - Circuit Breaker Not in Stock MEDIUM 18 weeks YES Capital plan for 2018 30-Nov-19
HLK - Wicket Gate Bushings Not in Stock MEDIUM 18 weeks YES Capital plan for 2018 30-Nov-19
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