
 
November 3, 2022 

Board of Commissioners of Public Utilities 
Prince Charles Building 
120 Torbay Road, P.O. Box 21040 
St. John’s, NL, A1A 5B2 

Attention:    Ms. Cheryl Blundon 
    Director of Corporate Services & Board Secretary 

Dear Ms. Blundon: 

Re:  Reliability and Resource Adequacy Study Review – Labrador‐Island Link Monthly Update –  
October 2022 

On November 21, 2019, the Board of Commissioners of Public Utilities (“Board”) requested that 
Newfoundland and Labrador Hydro (“Hydro”) provide further information as a result of the findings in 
The Liberty Consulting Group’s (“Liberty”) Eighth Quarterly Monitoring Report on the Integration of 
Power Supply Facilities to the Island Interconnected System. In its response, Hydro committed to 
providing Liberty and the Board with a monthly status update regarding the schedule for the Labrador‐
Island Link (“LIL”) software development and testing, updated information in response to the specific 
requests detailed in the Board’s November 21, 2019 correspondence, and other pertinent information 
with respect to the Muskrat Falls Project. On January 19, 2021, the Board requested Hydro continue 
monthly reporting and outlined specific information, at a minimum, to be included.1 Enclosed please 
find the update as requested. 

 LABRADOR‐ISLAND LINK 

1.1 Commissioning Activities 

1.1.1 Bipole Commissioning 

As previously reported, Dynamic Commissioning tests were conducted from August 22, 2022 to 
September 2, 2022. Testing was generally successful; however, due to issues with a ground switch and 
pole ramp rates it was decided that the 475 MW test would be repeated during Trial Operations 
observed during Dynamic Commissioning. Trial Operations commenced on October 11, 2022, and has 
continued since that time; the period will be considered successful after 30  consecutive days of 
operation without a trip attributed to the HVdc2 system. In coordination with the Interconnecting 
Partners, a repeat of the 475 MW test, as noted above, was successfully performed on 
October 15, 2022, which confirms the LIL’s capability to operate in a continuous overload mode of 
operation, up to 675 MW The Newfoundland and Labrador System Operator (“NLSO”) will determine 

                                                      
1 Hydro’s report has been adjusted to reflect the Board’s request, with the exception of information related to the LIL monthly 
energy transfers and Maritime Link availability and exports and imports in the month. Both pieces of information are currently 
included in Hydro’s monthly energy supply report and are not available in a time frame that corresponds with the timing of this 
report. 
2 High‐voltage direct current (“HVdc”). 
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the actual power transfer level daily based on system conditions. Testing the LIL at power levels greater 
than 675 MW will require cold weather and elevated loads, which is anticipated to occur this fall, 
tentatively scheduled for the week of November 21, 2022. Successful testing at this level will confirm 
the LIL’s short‐term overload capability, thus providing verification of the software functionality 
required for operation up to the full rated capacity of 900 MW. Confirmation of acceptance of final 
commissioning requirements are being worked with financing partners, including Government of 
Canada. 

1.1.2 Soldiers Pond Synchronous Condensers  

GE Power’s mitigation measures and additional testing have been unsuccessful in addressing the bearing 
tilt issue observed in Synchronous Condenser (“SC”) 1. GE Power has indicated that a design review is 
required to resolve the issue. SC2 and SC3 are currently online; however, both units experienced forced 
outages due to vibration twice during the month of October unrelated to the bearing issue on Unit 1. GE 
Power cleared both units for return to service; an investigation into the events is ongoing. Monthly 
meetings between the CEOs of Hydro and GE Power are ongoing to ensure this issue is resolved to 
satisfaction. 

As a result of the risk of forced outages to SC2 and SC3 due to vibrations, LIL operation has been 
restricted by the NLSO to ensure that no more than two filter banks can be placed in service. This 
limitation will ensure reliable operation and that voltages remain within acceptable limits in the event of 
a trip of the synchronous condensers. With this restriction in place, the LIL capacity is currently limited 
to a maximum of 315 MW to provide for reliable service.  

The limitation will be lifted once the NLSO has received documentation to confirm that the investigation 
is complete and that the issue has been resolved. It is noted that a resolution of this item is a 
prerequisite to testing the LIL at power levels greater than 675 MW. 

1.2 Operations 

LIL operated in bipole and monopole mode at various levels, as determined by the NLSO, throughout the 
month of October 2022. 

1.3 Outages 

There were no LIL‐related customer outages to report for October 2022.  

 MUSKRAT FALLS GENERATION 

2.1 Operations 

Muskrat Falls Units 4 is currently offline for planned maintenance. Units 1, 2 and 3 are in operation.   

 LABRADOR‐ISLAND LINK SCHEDULE  

As noted above, Trial Operations started on October 11, 2022; this period will be deemed successful 
after 30 consecutive days of operation without a trip attributed to the HVdc system. Testing the LIL at 
power levels greater than 675 MW is tentatively scheduled for the week of November 21, 2022. The LIL 
will be considered commissioned upon successful completion of these tests. Confirmation of acceptance 
of final commissioning requirements are being worked with financing partners, including Government of 
Canada. 
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If you have any questions or comments, please contact the undersigned. 

Yours truly, 

NEWFOUNDLAND AND LABRADOR HYDRO 

 
Michael S. Ladha, KC 
Vice President, Chief Legal Officer & Corporate Secretary  
MSL/kd 

ecc: 

Board of Commissioners of Public Utilities 
Jacqui H. Glynn 
Maureen Greene, KC 
PUB Official Email 

Labrador Interconnected Group
Senwung F. Luk, Olthuis Kleer Townshend LLP 
Nicholas E. Kennedy, Olthuis Kleer Townshend LLP 
 

 

Consumer Advocate 
Dennis M. Browne, KC, Browne Fitzgerald Morgan Avis & Wadden 
Stephen F. Fitzgerald, Browne Fitzgerald Morgan Avis & Wadden 
Sarah G. Fitzgerald, Browne Fitzgerald Morgan Avis & Wadden 
Bernice Bailey, Browne Fitzgerald Morgan Avis & Wadden 
Bernard M. Coffey, KC 

Island Industrial Customer Group
Paul L. Coxworthy, Stewart McKelvey 
Denis J. Fleming, Cox & Palmer 
Dean A. Porter, Poole Althouse 

Newfoundland Power Inc.
Dominic J. Foley 
Lindsay S.A. Hollett 
Regulatory Email 

 


