

1 Q. **Re: B-20, Upgrade Stack Breeching Unit 2 - \$1,505,100 in 2012**

2 A revised schedule was submitted by Hydro on August 29, 2011 for upgrading Unit 1
3 Stack Breeching. Does this impact the schedule for Unit 2 Stack Breeching?

4

5

6 A. No, the revised schedule that was submitted by Hydro on August 29, 2011 for
7 upgrading the Unit 1 Stack Breeching does not impact the schedule for the Unit 2
8 Stack Breeching. The construction component of each project will be completed
9 during the scheduled outages for Units 1 and 2 in 2012.