
NEWFOUNDLAND AND LABRADOR

BOARD OF COMMISSIONERS OF PUBLIC UTILITIES
120 Torbay Road, P.O, Box 21040, St. John's, Newfoundland and Labrador, Canada, AlA SB2

E-mail: gyoung@nlh.nl.ca

2014-10-17

Mr. Geoffrey P. Young
Newfoundland and Labrador Hydro
Hydro Place, 500 Columbus Drive
P,0. Box 12400
St. John's, NL AIB 4K7

Dear Sir:

Re: Newfoundland and Labrador Hydro Application for Approval of Additional
2014 and 2015 Capital Expenditures for the Labrador City Voltage Project -
Requests for Information

Enclosed are Information Request PUB-NLH-1 regarding the above-noted applications.

If you have any questions, please do not hesitate to contact the Board's Legal Counsel, Ms.
Jacqui Glynn, by email, jgylnn@pub.nl.ca or telephone, (709) 726-6781.

Yours truly,

(Cheryl lundon
Board Secretary

/cpj
Encl.

e.e.c.

	

Newfoundland Power
Mr. Gerard I-]ayes, E-mail: ghayes@newfoundlandpower.com
Consumer Advocate
Mr, 'T'homas Johnson, E-mail: tjohnson@odeaearle.ca
Ms. Colleen Lacey, E-mail: clacey@odeaearle.ca
Island Industrial CustomerGrout)
Mr. Paul Coxworthy, E-mail : pcoxworthy a®stewartmckelvey com
Mr. Dean Porter, E-mail: dporter a@pa-law.ca
Vale Newfoundland and Labrador Limited
Mr. Tom O'Reilly, QC, E-mail: toreilly rr caxandpalmer.com
Mr. Mark Sheppard, E-mail: Mark.sheppard rr vale com
PraxairCanada Inc.
Ms. Sheryl Nisenbaum, E-mail: sheryl_nisenbaumapraxair.com
Mr. Dave Meade, E-mail: dave_meade a praxair.com

Cheryl Blundon, Director of Corporate Services and Board Secretary, Tel: 709-726-8600, E-Mail: cblundon@pub, nl. ca
We/mite: www, pub. nl. ca



1 INTHEMATTER OF
2 the Electrical Power Control Act, 1994,
3 SNL 1994, Chapter E-5.1 (the "SPCA")
4

	

and the Public Utilities Act, RSNL 1990,
5 Chapter P-47 (the "Act"), as amended; and
6
7 INTHEMATTER OF an application by
8 Newfoundland and Labrador Hydro for
9

	

approval of additional capital expenditures to
10 its Labrador City Voltage Upgrade Multi-year
11

	

project pursuant to section 41 of the Act.

PUBLIC UTILITIES BOARD
REQUESTS FOR INFORMATION

PUB-NLH-1

Issued: October 17, 2014
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1

	

PUB-NLH-1

	

Page 5 of the report states "The overall budget increase requested for
2

	

approval is $2,046,800". Please reconcile this number considering the
3

	

original budget approval of $9,400,300 and the revised project cost of
4

	

$11,477,100.

DATED at St. John's, Newfoundland this 17 th day of October, 2014.

BOARD OF COMMISSIONERS OF PUBLIC UTILITIES

Per	 ,e'?-4	 'a--- .-.w.,.

Pheryl B J1undon.
oara-secretary
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