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2018-2019 Winter Readiness Planning

1.0

Background and Introduction

The Board of Commissioners of Public Utilities (“Board”), in a letter dated October 13, 2016,

directed Newfoundland and Labrador Hydro (“Hydro”) to provide an annual report detailing

its winter readiness (“WR”) planning. This report, for the 2018-2019 winter season, addresses

the following items as requested by the Board:

The status of Annual Work Plan (“AWP”) items, in the format previously provided to
the Board, for Hydro’s generating plants, and transmission and terminal stations,
including the completion date; outstanding items to complete; any risks to completion;
and risks associated with failure to complete items.

A description and schedule for all outstanding 2018 capital projects for Hydro’s
generating plants, and transmission and terminal stations, including progress on
completion status to date and expected completion date.

The identification of all equipment and plant testing to be carried out in advance of the
winter period (generation plants, emergency diesels, black start generators, fire
systems, and transmission system equipment), including progress on completion
status to date.

The planned generation outage schedule for the period of September 1, 2018 to
December 31, 2018, including an explanation for any planned outages extending
beyond December 1, 2018.

An update of critical spares assessment and procurement.

The forecast loads and expected generation capacity and reserves (setting out the
basis for calculation) for the upcoming winter, as of December 1, 2018, including
capacity assistance agreements in place or planned.

An identification of any risks that could impact the WR of assets as of December 1,

2018, and associated contingency plans.

Information presented in this report covers both the Island Interconnected System (“1IS”) and

the Labrador Interconnected System (“LIS”). All data in this report is as of October 31, 2018.

Newfoundland and Labrador Hydro Page 1



© 0 N OO U AN W N R

S
w N Rk O

14
15
16
17
18
19
20
21
22
23
24
25
26
27
28

2018-2019 Winter Readiness Planning

2.0 Annual Work Plan Status

Hydro’s AWP integrates all planned activities for the year (i.e., corrective maintenance,
preventive maintenance, and capital project support) that are critical to safe and reliable
service. Hydro regularly measures the progress of its AWP execution in comparison with plan
and is able to track the AWP status down to the level of individual work plan items. The

individual AWPs are incorporated into an integrated AWP.

This report produces a consolidated summary of operation and maintenance progress, both
for the entire AWP (i.e., first chart in each set) and the WR tasks (i.e., second chart in each
set), as of October 31, 2018 for each of the following areas of operations:
e Holyrood Thermal Generating Station:
o Units 1, 2,and 3; and
o Balance of Plant, including black start diesels.
e Gas Turbines:
o Holyrood;
o Hardwoods;
o Stephenville; and
o Happy Valley.
e Hydraulic Generation:
o Bay d’Espair;
o CatArm;
o Hinds Lake;
o Paradise River;
o Upper Salmon; and
o Granite Canal.
e Transmission and Rural Operations for the IIS and LIS:
o Transmission; and

o Terminal Stations.

Newfoundland and Labrador Hydro Page 2
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Each chart includes the completed and remaining AWP and WR tasks, as well as a progress bar

indicating the planned task completion target to date.

Found below each WR chart is Hydro’s forecasted completion status as of October 31, 2018 in

relation to AWP and WR activities (i.e., Green: On Target, Yellow: Caution — Recovery

Required, Red: Target will not be Fully Met). Relevant highlights are also provided.

2.1 AWP and WR Status: Thermal Generation

The status of AWP and WR execution at Holyrood Thermal Generating Station is summarized

in the charts below. As noted, all planned 2018 WR work is expected to be complete by

December 1, 2018.

Holyrood Unit 1 AWP Activities

m Completed

AWP Activities

B Remaining

Planned
Progress

0 50 100 150 200 250
# of AWP Activities

WR Activities

Holyrood Unit 1 WR Activities

50 100 150 200
# of WR Activities

® Completed
M Remaining

Planned
Progress

Holyrood Unit 1:

Forecast Completion Status: On Target

Comments and Schedule Notables:

December 1, 2018.

e Unit 1 overall AWP completion status is 93% to date.

e Unit 1 planned WR completion status is 93% to date.

e Unit 1 Annual Maintenance Outage was completed on October 19, 2018.
e All WR activities pertaining to Unit 1 are on schedule for completion by

Newfoundland and Labrador Hydro
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Holyrood Unit 2 AWP Activities
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Holyrood Unit 2 WR Activities
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Progress
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Holyrood Unit 2:

Forecast Completion Status: -

Comments and Schedule Notables:

1, 2018.

e Unit 2 overall AWP completion status is 93% to date.

e Unit 2 planned WR completion status is 94% to date.

e Unit 2 Annual Maintenance Outage was completed on September 14, 2018.

e All WR activities pertaining to Unit 2 are on schedule for completion by December

Holyrood Unit 3 AWP Activities

M Completed

W Remaining

AWP Activities

Planned
Progress

100 150 200 250

# of AWP Activities

WR Activities

Holyrood Unit 3 WR Activities

B Completed
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Planned
Progress

20 40 60 80 100 120 140

# of WR Activities

Holyrood Unit 3:

Forecast Completion Status: -

Comments and Schedule Notables:

December 1, 2018.

e Unit 3 overall AWP completion status is 90% to date.

e Unit 3 planned WR completion status is 91% to date.

e Unit 3 Annual Maintenance Outage was completed on June 29, 2018.

e Unit 3 fall outage to replace air heater baskets and travelling screens, and to
switch from Synchronous Condenser mode to Generate mode, is in progress.

e All WR activities pertaining to Unit 3 are on schedule for completion by

Newfoundland and Labrador Hydro
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Holyrood Balance of Plant AWP Holyrood Balance of Plant WR
Activities Activities
E m Completed % m Completed
E M Remaining E M Remaining
T T Planned T T 1 Planned
0 50 100 150 200 250 300 350 Progress 0 10 20 30 40 Progress
# of AWP Activities # of WR Activities

Holyrood — Balance of Plant:

Forecast Completion Status: On Target

Comments and Schedule Notables:
e Holyrood balance of plant overall AWP completion status is 77% to date.
e Holyrood balance of plant planned WR completion status is 37% to date.
e Remaining balance of plant planned WR work scheduled through October 2018
and early November 2018 and on track for successful completion by December 1,
2018.

2.2 AWP and WR Status: Gas Turbine Generation

The current status of the AWP and WR execution at the Holyrood, Hardwoods, Stephenville,
and Happy Valley gas turbines is summarized in the following charts. Planned WR work for
both the Holyrood and Happy Valley gas turbines is on target for completion by December 1,
2018. Recovery plans for Hardwoods and Stephenville gas turbines, necessary due to timing
changes in maintenance outages caused by system requirements, have been effective in

ensuring WR tasks are back on target.

Newfoundland and Labrador Hydro Page 5
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Holyrood GT AWP Activities Holyrood GT WR Activities
g 8
z ks
o B Completed : B Completed
?{ M Remaining E W Remaining
Planned Planned
' " " " Progress ’ ' ' Progress
0 20 40 60 80 100 120 0 20 40 60 80
# of AWP Activities # of WR Activities

Holyrood Gas Turbine:

Forecast Completion Status: -

Comments and Schedule Notables:
Holyrood Gas Turbine overall AWP completion status is 41% to date.

[ ]
e Holyrood Gas Turbine planned WR completion status is 22% to date.
e Work schedules are in place to ensure all WR activities will be completed by
December 1, 2018
Hardwoods GT AWP Activities Hardwoods GT WR Activities
E W Completed g W Completed
% M Remaining = M Remaining
Planned Planned
T T Progress T T 1 Progress
0 20 40 60 80 ] 5 10 15 20
# of AWP Activities # of WR Activities

Hardwoods Gas Turbine:

Forecast Completion Status: -

Comments and Schedule Notables:
Hardwoods Gas Turbine overall AWP completion status is 97% to date.

[ ]
e Hardwoods Gas Turbine planned WR completion status is 95% to date.
e The planned WR completion is slightly behind schedule with the remaining item

planned to be completed prior to December 1, 2018.

Newfoundland and Labrador Hydro Page 6
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Stephenville GT AWP Activities Stephenville GT WR Activities
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Stephenville Gas Turbine:

Forecast Completion Status: -

Comments and Schedule Notables:
e Stephenville Gas Turbine overall AWP completion status is 87% to date.

e Stephenville Gas Turbine planned WR completion status is 86% to date.
e The planned WR completion is slightly behind schedule with the remaining three
items planned to be completed prior to December 1, 2018.

Happy Valley GT AWP Activities Happy Valley GT WR Activities
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M Completed
M Remaining

AWP Activities

W Remaining
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Planned
Progress

Progress

0 1 2 3 4 5 6
# of WR Activities

0 5 10 15 20 25 30
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Happy Valley Gas Turbine:

Forecast Completion Status: -

Comments and Schedule Notables:
e Happy Valley Gas Turbine overall AWP completion status is 81% to date.

e Happy Valley Gas Turbine planned WR completion status is 80% to date.
o All WR activities are on schedule for completion by December 1, 2018.

2.3  AWP and WR Status: Hydraulic Generation
The current status of AWP and WR execution at Bay d’Espoir and other hydraulic generation

facilities is summarized in the following charts. As noted, it is expected that all planned 2018

WR activities will be completed by December 1, 2018.

Newfoundland and Labrador Hydro Page 7
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Bay D'Espoir AWP Activities

Bay D'Espoir WR Activities

Newfoundland and Labrador Hydro

::f-) W Completed g H Completed
<§t M Remaining = W Remaining
Planned Planned
i i i Progress ' ' ' Progress
0 100 200 300 400 ] 50 100 150 200
# of AWP Activities # of WR Activities
Bay d’Espoir Hydraulic Units:
Forecast Completion Status: -
Comments and Schedule Notables:
e Bay d’Espoir overall AWP completion status is 84% to date.
e Bay d’Espoir planned WR completion status is 87% to date.
e All annual outages complete for Units 1 to 7.
e All WR activities are on schedule for completion by December 1, 2018.
Cat Arm AWP Activities Cat Arm WR Activities
g H Completed g H Completed
<gt B Remaining = M Remaining
Planned Planned
¥ T 4 T Progress T Progress
0 20 40 60 80 100 120 10 20 30 40 50 60 70
# of AWP Activities # of WR Activities
Cat Arm Hydraulic Units:
Forecast Completion Status: -
Comments and Schedule Notables:
e Cat Arm overall AWP completion status is 89% to date.
e Cat Arm planned WR completion status is 90% to date.
e Both annual unit outages are complete.
e All WR activities are on schedule for completion by December 1, 2018.
Page 8
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Hinds Lake AWP Activities

Hinds Lake WR Activities

g B Completed g M Completed
?t M Remaining = W Remaining
Planned Planned
Progress T Progress
0 20 40 60 80 100 0 10 20 30 40 50
# of AWP Activities # of WR Activities
Hinds Lake Hydraulic Unit:
Forecast Completion Status: -
Comments and Schedule Notables:
e Hinds Lake overall AWP completion status is 86% to date.
e Hinds Lake planned WR completion status is 89% to date.
e Annual unit outage complete.
e All WR activities are on schedule for completion by December 1, 2018.
Paradise River AWP Activities Paradise River WR Activities
<gt W Remaining = W Remaining
Planned Planned
Progress Progress
0 10 20 30 40 50 5 10 15 20 25 30
# of AWP Activities # of WR Activities
Paradise River Hydraulic Unit:
Forecast Completion Status: -
Comments and Schedule Notables:
e Paradise River overall AWP completion status is 92% to date.
e Paradise River planned WR completion status is 92% to date.
e Annual unit outage complete.
e All WR activities are on schedule for completion by December 1, 2018.
Page 9
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Upper Salmon AWP Activities
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Upper Salmon Hydraulic Unit:

Forecast Completion Status: -

Comments and Schedule Notables:

e Upper Salmon overall AWP completion status is 64% to date.

e Upper Salmon planned WR completion status is 63% to date.

e Discrepancy in AWP and WR numbers due to unit outage timing. The outage was
moved to later in the year and is now scheduled to be complete November 7,

2018.

e All WR activities are on schedule for completion by December 1, 2018.

Granite Canal AWP Activities
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Progress
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r T T Progress
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Granite Canal Hydraulic Units:

Forecast Completion Status: -

Comments and Schedule Notables:

e Annual unit outage complete

e Granite Canal overall AWP completion status is 92% to date.
e Granite Canal planned WR completion status is 89% to date.

e All WR activities are on schedule for completion by December 1, 2018.

Newfoundland and Labrador Hydro
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2.4 AWP and WR Status: Transmission and Terminal Stations
The current status of AWP and WR execution for both transmission line and terminal station
facilities on both the IIS and the LIS are summarized in the following charts. As noted, it is

expected that all planned 2018 WR activities will be completed by December 1, 2018.

TROEW Transmission AWP Activities TROEW Transmission WR Activities

M Completed

WR Activities

B Completed

AWP Activities

B Remaining W Remaining

Planned
Progress

Planned
Progress

0 5 10 15 20 25
# of WR Activities

o] 10 20 30 40 50 60
# of AWP Activities

Transmission and Rural Operations (East and West) — Transmission:

Forecast Completion Status: -

Comments and Schedule Notables:
e Transmission and Rural Operations — East and West (“TROEW”’) Transmission:

overall AWP completion status is 100%.
e TROEW Transmission: planned WR completion status is 100%.
e All WR activities are on schedule for completion by December 1, 2018.

Newfoundland and Labrador Hydro Page 11
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TROEW Terminal Station AWP Activities
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Transmission and Rural Operations (East and West) — Terminal Stations:

Forecast Completion Status: -

Comments and Schedule Notables:

e TROEW Terminal Stations: overall AWP completion status is 90% to date.
e TROEW Terminal Stations: planned WR completion status is 84% to date.
e Although behind schedule, all WR activities are scheduled for completion by

December 1, 2018.

TRON Transmission AWP Activities

B Completed
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W Remaining

Planned
Progress

0 5 10 15 20 25
# of AWP Activities

WR Activities

TRON Transmission WR Activities

 Completed
M Remaining

Planned
Progress

5 10 15 20
# of WR Activities

Transmission and Rural Operations (Northern) — Transmission:

Forecast Completion Status: -

Comments and Schedule Notables:

AWP completion status is 97% to date.
e TRON Transmission: planned WR completion status is 100%.

e Transmission and Rural Operations — Northern (“TRON”) Transmission: overall

Newfoundland and Labrador Hydro
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TRON Terminal Station AWP Activities TRON Terminal Station WR Activities
E W Completed 5 W Completed
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Transmission and Rural Operations (Northern) — Terminal Stations:

Forecast Completion Status: -

Comments and Schedule Notables:
e TRON Terminal Stations: overall AWP completion status is 82% to date.

e TRON Terminal Stations: planned WR completion status is 99% to date.
e Last remaining WR item scheduled for completion by mid-November, 2018.

TROL Transmission AWP Activities TROL Transmission WR Activities

W Completed B Completed

AWP Activities
WR Activities

M Remaining M Remaining
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Planned
Progress

Progress
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0 1 2 3 4
# of WR Activities
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Transmission and Rural Operations (Labrador) — Transmission:

Forecast Completion Status: -

Comments and Schedule Notables:
e Transmission and Rural Operations — Labrador (“TROL”) Transmission: overall

AWP completion status is 100%.
e There are no operational WR items for TROL for 2018. All WR items are covered

through the Wood Pole Line Management Program.
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TROL Terminal Station AWP Activities TROL Terminal Station WR Activities
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Transmission and Rural Operations (Labrador) — Terminal Stations:

Forecast Completion Status: On Target

Comments and Schedule Notables:
e TROL Terminal Stations: overall AWP completion status is 81% to date.

e TROL Terminal Stations: planned WR completion status is 98% to date.
e All WR activities are on schedule for completion by December 1, 2018.

3.0 Status of Winter Readiness for Capital Projects

Appendix A of this report identifies the 2018 capital projects that include scope related to
2018-2019 WR for the 1IS and the LIS, and indicates status of each. Table 1 summarizes the

status of the WR scope of these projects by asset category.

Table 1: Winter Readiness Scope in 2018 Capital Projects

Complete Incomplete, Incomplete,
Asset Expected Expected
Category Octa3$1°2f 018 Completion by Completion after Total

Dec 12018 Dec 1, 2018

Hydraulic Generation 6 1 1 8
Thermal Generation 5 1 1 7
Gas Turbine Generation 1 2 0 3
Diesel Generation 1 0 0 1
Terminal Stations 3 5 0 8
Transmission 5 0 0 5
Other 1 2 0 3
Total 22 11 2 35

Newfoundland and Labrador Hydro Page 14
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2018-2019 Winter Readiness Planning

Of the 35 capital projects with WR scope, two projects have a portion of scope that is not
expected to be complete by the WR target date of December 1, 2018. Appendix A highlights
these two projects, describes the scope that is expected to be incomplete (five capital spares
purchases — three for Hydraulic Generation and two for Thermal Generation), and details risk
mitigation activities that Hydro will implement until the spares are received. Hydro continues
to closely coordinate its overall work plan and manage associated risks for the 2018-2019

winter season.

4.0 Plant and Equipment Testing

To ensure WR, Hydro follows a structured checklist for planning and documenting its testing

and inspection of plant and equipment in its thermal and hydroelectric generation facilities.

In its transmission, terminal station, and gas turbine operations, Hydro relies on its AWP
process to plan and track its WR testing and inspection of these assets. The AWPs in these
areas include planned preventive maintenance (“PM”) activities and corrective maintenance
(“CM”) items; both of which involve inspection and testing. Planned PMs and CMs and any
other activities pertaining to WR are flagged inside the respective AWPs and may, therefore,

be tracked separately from other AWP items that are not WR related.

4.1 Thermal Generation

WR testing of generating equipment in Thermal Generation is focused primarily around
annual unit maintenance outages. Following these annual outages, units are run up and
synchronized and all systems are verified before the unit’s operating status is determined and
preparedness is confirmed. Unit load tests are also performed at this time. It can take a period
of time for system conditions to allow for all required load testing. The WR testing protocol
includes the testing of appropriate Balance of Plant components, including the black start

diesels, thus confirming their ability to black start the Holyrood Thermal Generating Station.

Newfoundland and Labrador Hydro Page 15
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The current status of equipment/plant testing for Thermal Generation is provided in Appendix
B of this report. Consistent with the generation outage schedule shown in Appendix D, it is
expected that all WR testing will be completed by December 1, 2018. As of October 31, 2018,
Unit 3 had not returned to generation and as such, testing is partially completed. Unit 2 has
been returned to service and returned to full capacity. Unit 1 has been returned to service,
but is awaiting safety valve testing. Unit 1 has been tested up to 140 MW, and furnace
pressures observed during operation thus far indicate the unit will operate at or close to full
capacity once safety valve testing is completed. This will be confirmed through a full load test

when system conditions allow (i.e., when system load is high enough).

4.2  Gas Turbine Generation
Examples of WR activities that are included in the AWP work scopes and maintenance plans
for the Holyrood, Hardwoods, Stephenville, and Happy Valley gas turbines include the
following:

e PMs and CMs for major components and auxiliary systems;

e Black start testing;

e Monthly operational testing; and

e Execution of capital upgrades and refurbishment.

AWP charts, which include WR activities, are shown in Section 2.2. Black start testing is
planned to be completed on all gas turbine units during the month of November 2018. It is

expected that all work related to WR testing will be completed by December 1, 2018.

4.3 Hydraulic Generation

WR testing of generating equipment in Hydraulic Generation is focused primarily around
annual unit maintenance outages. Following these annual outages, units are run up and
synchronized and all systems are verified before the unit’s operating status is determined and
preparedness is confirmed. Unit load tests are also performed at this time. The WR testing

protocol includes the testing of appropriate Balance of Plant components.

Newfoundland and Labrador Hydro Page 16
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The current status of equipment/plant testing for Hydraulic Generation is provided in
Appendix C of this report. Testing is completed for all hydraulic generation facilities with the
exception of Upper Salmon, which is in progress and expected to be completed by November
7, 2018, and some remaining balance of plant items. All items within the checklist are to be

completed by December 1, 2018.

4.4 Transmission and Terminal Stations

4.4.1 Transmission

The summary of the maintenance, refurbishment, and replacement criteria Hydro uses for its
transmission lines was included in the “Transmission and Terminal Station Asset Management
Execution Report,” submitted to the Board on April 11, 2018. It includes criteria for Wood Pole
and Steel Structure Line Management Programs, helicopter patrols, ground patrols, infrared

inspections, wood pole treatment, and right-of-way maintenance.

4.4.2 Terminal Stations

The maintenance, refurbishment, and replacement criteria used by Hydro for Terminal Station
assets, entitled “Terminal Station Asset Management Overview,” was included in the
“Terminal Station Refurbishment and Modernization” project in Hydro’s 2019 Capital Budget
Application, submitted to the Board on July 31, 2018.

4.4.3 Transmission and Terminal Station Testing
The AWPs for both Transmission and Terminal Stations are predominantly comprised of PMs
and CMs, which inherently involve inspection and testing. Examples of WR activities that are
included in the AWP work scopes include the following:

e Transformer PMs and CMs;

e Annual exercises on all high voltage circuit breakers;

e Exercise of 230 kV circuit breakers from protection during PM inspections;

e [nfrared scans at all terminal stations;

e Annual ultrasonic leak testing on all terminal station air systems; and

Newfoundland and Labrador Hydro Page 17
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e Annual helicopter patrol of transmission lines prior to the winter season.

WR charts are shown in Section 2.4, and it is expected that all activities will be completed by

December 1, 2018.

5.0 Generation Outage Schedule

Hydro’s 2018 Master Generation Outage Schedule for the period September 1, 2018 to
December 31, 2018 is attached to this report as Appendix D. This schedule currently does not
contemplate any planned generation outages for Hydro assets beyond November 18, 2018,
and it is, therefore, expected that all generation assets will be fully available as of December

1, 2018.

6.0 Critical Spares

6.1 Overview

In 2014, Hydro completed extensive reviews of its critical spares requirements in all three
areas of its generation operations: hydraulic generation; thermal generation (Holyrood); and
the gas turbines in Hardwoods and Stephenville. These reviews included a detailed analysis of
asset criticality and spare parts in reference to several factors, including impact on generation

reliability and replacement part availability.

Hydro's evaluation of critical spares is an ongoing process with consideration given to asset
condition, level of criticality, parts availability/order lead time, and cost. In some cases, a
balanced consideration of these factors may result in a decision to not procure inventory
where the risk to reliability is judged to be low and/or other measures are available to

mitigate against generation unavailability.

Included in this report is a full update on the status of Hydro’s critical spares, as of October 31,

2018, for the 2018-2019 winter season. This update includes a detailed listing of critical spares

Newfoundland and Labrador Hydro Page 18
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requirements for each area of generation operations and the “in stock” or “on order” status of

each item.

6.2 2018-2019 Winter Season

Hydro’s critical spares status leading into the 2018-2019 winter season is strong. For thermal
generation, gas turbines, and hydro generation a total of 2,481 critical spares have been
identified by Hydro’s three generation operations areas. Listings of these items can be found
in Appendices E, F, and G, respectively. Of this total, 2,403 items are in stock (96.9%), 19 items
are on order (0.8%) and the remaining 59 items (2.4%) are in various stages of the
procurement process (i.e., engineering specification preparation to determine proper
replacement parts for items that can no longer be readily purchased or purchase orders

drafted to enable item ordering).

6.2.1 Thermal Generation

There are eight critical spare stock items currently not in stock. None of these are considered

to be arisk to the system at this time. All items have been ordered and are expected to be on
site prior to December 1, 2018. The critical spares list for thermal generation is summarized in
Table 2 and provided in detail in Appendix E.

Table 2: Critical Spares — Thermal Generation

Total
Total identified critical spare items 758
Number of critical spare items in stock 750
Number of items on order 8
Number of items not yet on order 0

6.2.2 Gas Turbines
The spares list for the Hardwoods and Stephenville gas turbines is detailed in Appendix F and
contains the critical spares identified for these units. This list contains 115 items and all items

are currently in stock.
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The spares list for the Holyrood Gas Turbine is also detailed in Appendix F and includes both
operational and critical spares for this unit. This list contains 410 critical and operational spare
items. Greater than 84%, or 346, of these spares are in stock. Of the remainder, five are on
order and 59 are in the procurement process to acquire these items. One item was received in

October 2018, and is highlighted yellow in Appendix F.

Of the five items on order, two are capital spares, which are expected to be on-site in

November, and the remaining three are expected to be on-site before December 1, 2018.

Iltems which are not yet ordered require further engineering and original equipment
manufacturer input due to changes in the technical specifications or changes in part numbers
related to these components. These items are being ordered as the specification and
appropriate part numbers for these parts are determined. These items pose a very low risk to

operation if not on-site by December 1, 2018.

Sixty-five additional spare parts have been identified through ongoing evaluation of spare

parts requirements, the majority of which are now in stock.

Table 3 summarizes the status of spare parts for the Hardwoods (“HWD”), Stephenville
(“SVL”) and Holyrood (“HRD”) gas turbines.

Table 3: Critical Spares — Gas Turbine Generation

HWD/SVL HRD Total
Total Identified spare items 115 410 525
Number of items in stock 115 346 461 (87.8%)
Number of items on order 0 5 5 (1.0%)
Number of items not yet on order 0 59 59 (11.2%)

6.2.3 Hydraulic Generation
The majority of the required items are in stock. Three items on order are capital spares, and
are noted in Section 3.0 and Appendix A. These items will be delivered by Q1, 2019. The

remaining three items on order are the Hinds Lake coolers for the turbine bearing, upper
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guide bearing, and surface air coolers. These items are expected to be delivered by December
15, 2018. These coolers are original to the unit and while there have been no issues in recent
history, spares have been ordered as the coolers are nearing end of life. These items pose a
very low risk to operation if not in hand by December 1, 2018. Table 4 summarizes the status
of spare parts for Hydraulic Generation.

Table 4: Critical Spares — Hydraulic Generation

Total
Total identified critical spare items 1198
Number of critical spare items in stock 1192
Number of items on order 6
Number of items not yet on order 0

7.0 Forecasted Loads, Capacity and Reserves
In Hydro’s submission filed in response to the Phase | report by Liberty Consulting on February
5, 2015, Hydro committed to provide the Board with a generation adequacy update as of
August in each year leading up to interconnection and that this update would include the
following:
a) An updated P90 load forecast for the period up to one year beyond the, then
anticipated, interconnection date;
b) A summary of the previous winter’s generation performance and an outlook of peak
available generating capacity for each year of the load forecast; and

c) A forecast of generation reserves in both percentage and total MW terms.

At the request of the Board, Hydro filed the Near-Term Generation Adequacy Report on May
22,2018.* The generation adequacy report included:
e The P90 load forecast through winter 2021-2022; one year beyond the anticipated
Muskrat Falls completion date;
e An assessment and quantification of forecast peak uncertainty;

e Sensitivity demand forecasts to ensure a robust assessment of risk;

! A revision to this report was filed with the Board on May 30, 2018.
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e Acritical assessment of Hydro's thermal generating assets and their relative
importance to the Island Interconnected System, by evaluating a range of unit
availabilities, and the resultant expected unserved energy; and,

¢ Information regarding the anticipated availability of the Labrador-Island Link (“LIL”)
and its importance to supply adequacy in advance of the availability of generation

from the Muskrat Falls Generating Station.

Since the filing of the Near-Term Generation Adequacy Report, Hydro has provided the Board
with additional information regarding the in-service of the LIL, now anticipated to be available

at 110 MW for winter 2018-2019.

Table 5 indicates the IIS reserves in MW and percentage terms resulting from Hydro’s demand
forecasts for the 2018-2019 winter season, consistent with Hydro’s “Near-Term Generation
Adequacy Report,” May 2018 and the most current information regarding the availability of
the LIL.

Table 5: Forecasts of Peak Load, Capacity, and Reserve Margins

Winter 2018-2019 Conservative Supply Case

A: IIS Forecast Peak Demand — P90 1,789
B: Capacity at Peak 2,101
C: Plus Available Capacity Assistance (100 MW) 2,201
Reserve Margin MW for P90 (C-A) 412
Reserve Margin (%) 23

The capacity at peak of 2,101 MW indicated in Table 5 includes Holyrood maximum unit
ratings of 170 MW for Units 1 and 2 and a rating of 150 MW for Unit 3, and the forecast
availability of the LIL at 110 MW.

Hydro’s reserve forecasts assume a total of 100 MW of capacity assistance is available through
the 2018-2019 winter season, if needed, under the capacity assistance agreements Hydro has
in place with Corner Brook Pulp and Paper Limited and Newfoundland Power’s curtailable

load.
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As communicated to the Board in its report titled “Labrador-Island Link In-Service Update,”
filed October 1, 2018, Hydro has developed a two-phased contingency plan for the coming
winter that includes incremental internal and external system support. Hydro continues to
advance this contingency plan and will update the Board on the status of each specific item in

the plan as part of the biweekly report on Hydro's supply adequacy for winter 2018-2019.

8.0 Risks and Risk Mitigation

Hydro’s readiness planning for the 2018-2019 winter season is on track and positions the
company to be ready in terms of generation and transmission availability by December 1,
2018. Risks for thermal generation and hydraulic generation were mitigated in 2018, as

described in the following sections.

8.1 Thermal Generation

In 2018, Hydro worked to eliminate the deratings of the three Holyrood units that were
caused by air flow issues. The economizers on Unit 1 and Unit 2 were chemically washed, a
new process for 2018, to remove the ash debris that was not removed by the dry ice cleaning
performed in 2017. As well, the top level air heater baskets were replaced in both units to
remove ash fouling that was identified late in 2017. For Unit 3, the top level baskets were
replaced and the air heaters were upgraded to reduce air leakage. Hydro expects that all three
units will be capable of achieving full or close to full load when returned to service. To date,
Unit 2 has been tested to full load. Unit 1 has been tested to 140 MW, but not yet loaded
beyond 140 MW while awaiting mandatory and routine safety valve testing. Based on
observed boiler performance at 140 MW, Unit 1 is expected to return to full or close to full
load once the safety valve testing is complete, similar to Unit 2. Unit 3 is scheduled to return
to service on November 3, 2018, also requiring subsequent safety valve testing. Final load
testing will be completed on Unit 1 and Unit 3 as soon as system conditions permit to verify

the capability of the units.
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8.2 Hydraulic Generation

In 2018, Hydro conducted condition assessments on Bay d’Espoir Penstocks 1, 2, and 3, as well
as a refurbishment of Bay d’Espoir Penstock 3 after inspection in the spring. Penstocks 1 and 2
were returned to service after a thorough condition assessment, and all three penstocks are in
good condition for the coming 2018-2019 winter. Hydro is working with its consultant on a
detailed report that will interpret the results of the three penstock Level Il condition
assessments and provide recommendations for reliable operation of each penstock. Based on
the findings of the inspection, Hydro and the consultant expect the penstocks to perform

reliably this winter.

8.3  Reservoir Levels

During September 2018, as part of Hydro’s water management process, the Vista Decision
Support System recommended the need for additional energy production to supplement
hydraulic production given low reservoir levels. As Water Management continued its analysis,
an increased number of historic sequences showed the need for additional energy production
to mitigate low system storage. In October 2018, to be proactive and to reduce overall system
costs throughout winter 2018-2019, energy was imported over the Maritime Link at
opportunities identified to be economic. This reduced generation requirements from the
Holyrood Thermal Generating Station. Significant rainfall events over all reservoir basins
occurred in late October 2018 that increased the system energy in storage to 1,672 GWh at
the end of October 2018, from a system storage level of 1,241 GWh on October 16, 2018; a
net increase in energy in storage of 431 GWh. At the end of October 2018, system energy in
storage was 53% above the minimum storage target of 1,095 GWh. Given current reservoir
levels, energy in storage does not currently pose a risk to supply for the winter of 2018-2019.
Hydro continues to monitor energy levels in its reservoirs, inflows in comparison to historic
dry periods, and results from Vista Decision Support System modelling to ensure there is

enough energy available for customers, and will adjust its production dispatch in response.
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9.0 Conclusion

The results of Hydro's review of the year-to-date completion status of its AWP for the IIS and
LIS assets indicate that its WR milestone will be achieved by December 1, 2018, with the
noted exception of the acquisition of five capital spares. Hydro will continue to track all
required WR activities, manage identified risks, and keep the Board informed on any current
and additional risks that may arise and impact the WR date. Hydro is confident in its ability to

reliably serve customers in the 2018-2019 winter season.
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Status of Winter Readiness Scope in 2018 Capital Projects on the Island and Labrador Interconnected Systems

Expected Completion | Expected Completion
. . of 2018 Winter of 2018 Winter
Asset Category Project Title ) .
Readiness Scope: Readiness Scope:
(Sep 30 2018 Update) | (Oct 31 2018 Update)
Hydraulic Generation Cat Arm - Upgrade Spherical Valve Controls and Replace Deflector Servomotors Complete Complete
Hydraulic Generation Hydraulic Generation - Purchase Capital Spares Complete Complete
Hydraulic Generation Bay d'Espoir Units 1 and 2 - Spherical Valve Bypass Valve Replacement Complete Complete
Hydraulic Generation Hinds Lake - Replace Generator Bearing Coolers Complete Complete
Hydraulic Generation Bay d'Espoir - Refurbish Penstock Complete Complete
Hydraulic Generation Bay d'Espoir - Replace Exciter Controls 16-Oct-2018 Complete
Hydraulic Generation Bay d'Espoir and Cat Arm - Replace Water Systems 15-Nov-2018 15-Nov-2018
Hydraulic Generation Hydraulic Generation - In-Service Failures 26-Mar-19" 26-Mar-2019
Thermal Generation Holyrood - 12 Megawatt Diesel Generation Complete Complete
Thermal Generation Holyrood - Overhaul Pumps Complete Complete
Thermal Generation Holyrood - Condition Assessment and Miscellaneous Upgrades Complete Complete
Thermal Generation Holyrood Unit 1 - Overhaul Generator 05-Oct-2018 Complete
Thermal Generation Holyrood Unit 1 - Overhaul Turbine Valves 05-Oct-2018 Complete
Thermal Generation Holyrood - Improve Boiler Capacity 02-Nov-2018 02-Nov-2018
Thermal Generation Thermal Generation - In-Service Failures 12-Mar-19° 12-Mar-2019
Gas Turbine Generation Holyrood Gas Turbine - Hot Gas Inspection 3-Oct-18 Complete
Gas Turbine Generation Hardwoods and Stephenville Gas Turbine - Equipment Refurbishment and Replacement 30-Nov-2018 30-Nov-2018
Gas Turbine Generation Gas Turbines - Purchase Capital Spares 30-Nov-2018 30-Nov-2018
Diesel Generation Various Diesel Plants - Overhaul Diesel Units Complete Complete
Terminal Stations Holyrood - Upgrade Aluminum Support Structures Complete Complete
Terminal Stations Oxen Pond - Replace Power Transformers 12-Oct-2018 Complete
Terminal Stations Various Terminal Stations - Replace Disconnects 17-Oct-2018 Complete
Terminal Stations Wabush - Upgrade Terminal Station Equipment 22-Oct-2018 12-Nov-2018
Terminal Stations Various Terminal Stations - Replace Insulators 26-0ct-2018 10-Nov-2018
Terminal Stations Various Terminal Stations - Upgrade Circuit Breakers 02-Nov-2018 27-Nov-2018
Terminal Stations Terminal Stations - In-Service Failures 02-Nov-2018 16-Nov-2018
Terminal Stations Various Terminal Stations - Upgrade Power Transformers 16-Nov-2018 13-Nov-2018
Transmission Transmission Line TL 227 - Replace Insulators Complete Complete
Transmission Construct 230 kV Transmission Line TL 266 from Soldiers Pond to Hardwoods Complete Complete
Transmission Transmission Lines TL 212 and TL 218 - Upgrade Complete Complete
Transmission Various Transmission Lines - Perform Wood Pole Line Management Complete Complete
Transmission Happy Valley - Additions for Load Growth 14-Oct-18 Complete
Other Hydro Place - Replace Air Conditioner Units Complete Complete
Other Various Locations - Replace Battery Banks and Chargers (2017-2018) 30-Nov-2018 30-Nov-2018
Other Various Locations - Replace Battery Banks and Chargers (2018-2019) 30-Nov-2018 30-Nov-2018
Notes

1. The winter readiness scope of this project is the replacement of critical hydraulic generation equipment following any in-service failures, as well as the procurement of three capital spare
components. The scope delayed beyond December 1, 2018 is the procurement of the three capital spare components: (1) Cat Arm Excitation Transformer; (2) Hinds Lake Station Service
Transformer; and (3) Hinds Lake Circuit Breaker. These spare components are required in case of failure or indication of end-of-life of an in-service component. The delay is due to longer than
expected engineering time and long delivery periods for these components. It is noted that there is an updated delivery date from the previous report; the three components are expected to
arrive in February 2019 (item 1), March 2019 (item 2), and January 2019 (item 3). Hydro is working to improve the delivery dates. The 2018 planned preventive maintenance activities have been
completed and there are no immediate concerns with the in-service components associated with these spares. Based on these results, there is no immediate concern entering the winter

operating season.

2. The winter readiness scope of this project is the replacement of critical thermal generation equipment following any in-service failures, as well as the procurement of the three capital spare
components. The scope delayed beyond December 1, 2018 is the procurement of two of the three capital spare components: (1) a 1500 kVA Auxiliary Board Transformer and (2) a 1400 kVA
Excitation Transformer. These spare components are required in case of failure or indication of end-of-life of an in-service component. The delay is due to longer than expected engineering time
and long delivery periods for these components. The spares are expected to arrive by February 2019 and March 2019, respectively, and Hydro is working to improve the delivery dates. Hydro is
currently evaluating the risk and determining appropriate risk mitigations.
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X‘ h d} Holyrood Thermal Generating Station Winter Readiness Testing
".II:"'II'_| Mpamy

31-Oct-18 Status of Test
Unit 1 Unit 2 Unit 3 BoP
Plant: Holyrood Operations
Following Annual outages, Unit is run up, Synchronized and all Systems verified
before Operating Status determined, as per ECC, prior to coming Winter /U v S/U N/A
Operating Season to ensure preparedness. A Unit Load Test is performed at this / / /
time.
Black Start Test of the black start systems is performed prior to the Winter
. y P P N/A N/A N/A v
Operating Season
Perform Megger testing of 600 volt motors prior to the Winter Operating Season v v v N/A
Safety
Boiler Service Pressure Test performed as required by Regulator v 4 4 N/A
Safety Valves testing as required (Post Start-Up) S/U 4 S/U N/A
Boiler Operational Off-Line High/Low Drum Level Trip Tests 4 4 S/U N/A
H2 Emergency Venting Valving S/U 4 S/U N/A
Breaker & Disconnect Operation verified by Ops. Dept. & Whitbourne Crew S/U v S/U N/A
Service Air and Instrument Air Systems
All Stationary Air Compressors available N/A N/A N/A 4
All Portable Air Compressors available N/A N/A N/A 4
Air Compressor operational checks performed (e.g., oil levels, cooling water, etc.
P P P (e-g g " wa N/A N/A v
Air Compressor Standby/Sequencing capability N/A N/A N/A v
Raw and Makeup Water System
Quarry Brook Dam Integrity N/A N/A N/A v
Raw Water Sump Water Supply Control Valve operational N/A N/A N/A v
Raw Water Pumps operational N/A N/A N/A v
Adequate supply of Chemicals (1172, 1179, Polymer, etc.) N/A N/A N/A 4
1172, 1179, Polymer Injection Pumping Sets, Pumps, valves, lines, agitators, etc.
' y J ping p g N/A N/A N/A v
operational
Portable Diesel Pump check of Emergency Plant Water Supply from Quarry Brook
p gency pply Quarry N/A N/A N/A v
Dam
Adequate & Readily available supply of Hoses for the Portable Diesel Pump from
q y pply p N/A N/A N/A v
Quarry Brook Dam to Plant
Raw and Makeup Water System & Water Treatment Plant:
Instrumentation & Controls operational N/A N/A N/A 4
Analytical Rack Sample Cooler Filters cleaned/replaced as required N/A N/A N/A 4
Analytical Rack Sample Coolers cooling water in service N/A N/A N/A v
Two (2) Sample cooling water pumps availability N/A N/A N/A v
Clarifier
Clarifier Recirculator, VFD Motor, VFD Controller N/A N/A N/A v
Clarifier Recirculator Scraper N/A N/A N/A 4
Clarifier Badger Meter and Clearwell Instrumentation N/A N/A N/A v

S/U - Final confirmation completed during Start Up. When possible, test also completed during annual outage.
v’ - Test completed
N/A - Not Applicable
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X‘ h = d} Holyrood Thermal Generating Station Winter Readiness Testing
".II:"'II'_| Mpamy

31-Oct-18 Status of Test

Unit1 | unit2 | unit3 | BoP
Sand Filters
Sand Filters (#s 1, 2 & 3) Resin integrity N/A N/A N/A 4
Sand Filters (#s 1, 2 & 3) Valve Operation (Normal & Backwashing, etc.) N/A N/A N/A 4
Two (2) Clearwell Pumps available N/A N/A N/A v
Demineralization System
Cation & Anion Trains (A, B & C) Resin integrity. N/A N/A N/A v
Adequate supply of Chemicals (Caustic Soda, Sulphuric Acid, 1172, 1179, Polymer, N/A N/A N/A v
etc.).
Sulphuric Acid & Caustic Soda Transfer Pumps, valves, lines, etc. N/A N/A N/A 4
Sulphuric Acid & Caustic Soda Regeneration Sets, Pumps, valves, lines, etc. N/A N/A N/A 4
Caustic Injection Pumping Sets, Pumps, valves, lines, agitators, etc. N/A N/A N/A v
Brine Injection Pumping Sets, Pumps, valves, lines, agitators, etc. N/A N/A N/A 4
Reserve Feedwater System ("RFW")
RFW Transfer Pump Oil Normal Operating Level 4 4 4 N/A
RFW Transfer Pumps operational v v v N/A
Circulating Water ("CW") and Screen Wash System
Vacuum Seal Pits operational v v v N/A
All CW Travelling Screens Operational v v S/U N/A
cw Pu.mp Mo't(.)rlzed discharge valves 'Manual' & 'Auto’, 'Cracked' Position v v s/u N/A
operation verified
CW Pump Motors Oil Normal Operating Level 4 4 S/U N/A
CW Pumps operational v v S/U N/A
CW Pump Discharge Vacuum Breakers operational 4 4 S/U N/A
CW Travelling Screens Wash Pumps operational 4 4 S/U N/A
Condenser Flushed v v S/U N/A
Condenser Backwashed v v s/U N/A
General Service ("GS") Coolers Backwashed, cleaned, etc. v v v N/A
Turbine/Generator ("TG") Coolers Backwashed, cleaned, etc. v v v N/A
Vacuum Pump Coolers Backwashed, cleaned, etc. v v S/U N/A
Boiler
Pre-Outage Valve Survey conducted of Boiler Drains. v v v N/A
Service pressure test on boiler for tube leaks. v v S/U N/A
Condenser Air Extraction System
Vacuum Pumps available & tested for standby 'Auto-Start'. v v S/U N/A
Vacuum Pump Seal Water Tank water level controller operational. v v S/U N/A
Vacuum Pump Seal Water Pump operational. v v S/U N/A
Condenser Vacuum Breakers operational. v v S/U N/A

S/U - Final confirmation completed during Start Up. When possible, test also completed during annual outage.
v’ - Test completed
N/A - Not Applicable
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y 31-Oct-18 Status of Test
Unit1 | unit2 | unit3 | BoP
High Pressure ("HP") Feedwater System
Boiler Feed Pumps
Boiler Feed Pumps available v v S/U N/A
CB;)::;nieed Pump Oil Tank Normal Operating Level and checked for moisture v v s/U N/A
Boiler Feed Pump Auxiliary Oil Pumps available v v S/U N/A
Boiler Feed Pump Suction Valves & Limit Switches v v S/U N/A
Boiler Feed Pump Emergency Gland Seal Injection Pump available 4 v S/U N/A
Boiler Feed Pump Emergency Gland Seal Pump Oil Normal Operating Level 4 v S/U N/A
Boiler Feed Pump G.Iand Seal Water available from the Emergency Pump and v v s/U N/A
Condensate Extraction Pumps
Boiler Feed Pump Gland Seal Water Control Valve operational v v S/U N/A
Boiler Feed Pump Gland Seal Water Drains Tank Level Float Operated Valve
. . v v N/A N/A
operational (Units 1 & 2)
Boiler Feed Pump Gland Seal Water Transfer Pumps operational (Units 1 & 2) v v N/A N/A
Boiler Feed Pump Gland Seal Water Drains Tank Level Control Valve operational
. N/A N/A S/U N/A
(Unit 3)
Boiler Feed Pump Gland Seal Water Transfer Pumps operational (Unit 3) N/A N/A S/U N/A
Boiler Feed Pump Recirculation Control Valves operational v v S/uU N/A
Boiler Feed Pump Motorized Discharge Pilot & Main Valves operational v v S/U N/A
Low Load Feedwater Isolator & Control Valves operational v v S/U N/A
Main Feedwater Isolator & Control Valves operational v v S/U N/A
High Pressure .Heater Motquzed Valves (Inlet, Outlet & Bypass) checked for v v s/U N/A
proper operation, sequencing, etc.
Miscellaneous
Economizer 'Manual' Operated Valve operational v v S/U N/A
Economizer Motorized Recirculation Valve operational (Unit 3) N/A N/A S/U N/A
Boiler Drum Level Instrumentation operational v v S/U N/A
HP Heater Bled Steam Check Valves operational v v S/U N/A
Startup De-superheater Steam & Water valving operation/position verified v v S/U N/A
Main Steam & Reheat Steam Desuperheater Spray Water Isolators & Control
. S/U N/A
Valves operational
Auxiliary Steam Desuperheater Spray Water Control Valve operational N/A N/A S/U N/A
Low Pressure ("LP") Feedwater System
Condenser
Condenser Hotwell Makeup/Surplus Control Valves operation verified v v S/U N/A
Condenser Hotwell Makeup Motorized Isolating Valve operation verified v v S/U N/A
Condenser Dye test for leaks, as required v N/A S/U N/A

S/U - Final confirmation completed during Start Up. When possible, test also completed during annual outage.

v’ - Test completed
N/A - Not Applicable




2018-2019 Winter Readiness Planning
Appendix B, Page 4 of 9

X‘ h d} Holyrood Thermal Generating Station Winter Readiness Testing
".II:"'II'_| Mpamy

31-Oct-18 Status of Test

Unit1 | unit2 | unit3 | BoP
Ammonia & Control System
Adequate Supply in place N/A N/A N/A 4
Pumps operational N/A N/A N/A v
Control Instrumentation operational N/A N/A N/A v
Condensate Extraction Pumps
Condensate Extraction Pumps available v 4 S/U N/A
Condensate Extraction Pump Motors Bearing Oil Normal Operating Level v v S/U N/A
Condensate Extraction Pump Motor Cooling Water available (Unit 3) N/A N/A S/U N/A
Condensate Polishers
Resin integrity verified v v S/U N/A
Two (2) Polishers Rinsed and available v v S/U N/A
Valve Operation (Normal & Regenerating, etc.) v v S/U N/A
Regeneration System Skids available (valving, pumps, blowers, tanks. Etc.) v v S/U N/A
Condensate Polisher Bypass Control Valve operational v v S/U N/A
Low Pressure Heaters
Low Load Recirculation Control Valve operation v v | s;u [ wN/A
Deaerator
Deaerator Normal Operating Level v v S/U N/A
Deaerator Steam Coil operational v v S/U N/A
Deaerator Pegging Steam operational v v S/U N/A
Deaerator Low Level Trip Test v v S/U N/A
Miscellaneous
Condenser Flash Tank Control Valve operation/position v v S/U N/A
Turbine Low Pressure Exhaust Hood Spray Motorized Valve operation v v S/U N/A
Start-up Desuperheater Steam & Water valving operational 4 4 N/A N/A
LP Heater Bled Steam Check Valves operational v v S/U N/A
Bled Steam and Heater Drains System
Low Pressure ("LP") and High Pressure ("HP") Instrumentation and Control
operational v v S/U N/A
LP and HP Heater Level Control operational v 4 S/U N/A
LP Heater Condensate Drains Pumps operational 4 4 S/U N/A
No. 4 HP Heater Condensate Drains Pump operational v v S/U N/A

S/U - Final confirmation completed during Start Up. When possible, test also completed during annual outage.
v’ - Test completed
N/A - Not Applicable
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x‘ h “"a:}' Holyrood Thermal Generating Station Winter Readiness Testing
1 nalcor energy company

y 31-Oct-18 Status of Test
Unit1 | unit2 | unit3 | BoP
Air and Flue Gas System
Instrumentation and Control operational v | v | S/U | N/A
Forced Draft ("FD") Fans and Air Dampers
Two (2) FD Fans available 4 4 S/U N/A
Bearing Oil Normal Operating Level v v S/U N/A
Cooling Water on to Fans v v S/U N/A
Stroke Variable Inlet Vanes ("VIVs") v v S/U N/A
Stroke Discharge Dampers v v S/U N/A
FD Fan Motor Variable Speed Drives operational v v S/U N/A
All Burner Auxiliary Air Dampers/Positioners operation (Units 1 & 2) v v N/A N/A
All Elevation Air Flow Dampers/Positioners operation (Unit 3) N/A N/A S/U N/A
Rotary Air Heaters
Rotary Air Heaters operational v v S/U N/A
Rotary Air Heaters Bearing Oil (Top & Bottom) Normal Operating Level v v S/U N/A
Rotary Air Heaters Bearing Cooling Water On v v S/U N/A
Rotary Air Heaters Electric Motor Drives operational v v S/U N/A
Rotary Air Heaters Air Supply to Air Heater Air Motor Drives Open v v S/U N/A
Rotary Air Heaters.Start-up ?f AI'I’ Motor Drive upon loss of AC Power Supply to v v s/U N/A
the normal operating Electric Drive Motor
Rotary Air Heaters Steam Supply Control Valves operational. *Note: Two Steam s/U N/A
Supplies on (Units 1 & 2)
Rotary Air Heaters Sootblowers operational v v S/U N/A
Boiler Sootblowing System
Sootblower Control Panel operational v v S/U N/A
Sootblowers Steam Supply Control Valve operational v v S/U N/A
Sootblowers Overhauled during Annual Outage Verify operation (e.g., Rotation,
Travel Advancing/Retracting from Furnace, leaks, etc.) first time Unit is placed on v v S/U N/A
Line
Light Fuel Oil System
Hydro Pad operational N/A N/A N/A N/A
Light Oil Pumps available v v S/U N/A
Pumps, Valves (including Control & Trip), lines, strainers, pressure (locally & UCB)
S/U N/A
Check Light Oil Supply & Return Lines to/from Plant respectively N/A N/A N/A 4
Suction Strainers cleaned with covers secured v v v N/A
Ignitors cleaned, securely in place with associated lines securely fastened v v S/U N/A
Ignitors all checked for operation during Unit Startup (e.g., Ignitor Control Box,
. . S/U N/A
Valve Operation, Lighting, etc.)

S/U - Final confirmation completed during Start Up. When possible, test also completed during annual outage.
v’ - Test completed
N/A - Not Applicable
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x‘ h “"a:}' Holyrood Thermal Generating Station Winter Readiness Testing
1 nalcor energy company

y 31-Oct-18 Status of Test

Unit1 | unit2 | unit3 | BoP
Fuel Oil Delivery System, Auxiliary Steam & Fuel Oil Piping System
Adequate Heavy Oil Storage N/A N/A N/A 4
Heavy Oil Plplng.from Dock to Tankfarm, Tankfarm to Plant Day Tank and Day N/A N/A N/A v
Tank to Heavy Oil Sets
Adequate Light Oil Storage N/A N/A N/A v
nght O|I.P|p|ng from Road Tanker Transfer Pump to Tanks and from Tanks to Light N/A N/A N/A v
QOil Sets in Plant
All Storage Tanks Suction Heaters available when required N/A N/A N/A 4
All Storage Tanks Flatform Heaters available when required N/A N/A N/A 4
Auxiliary Steam for Suction Heaters available N/A N/A N/A 4
Auxiliary Steam for Flatform Heaters available N/A N/A N/A 4
Auxiliary Steam for Heat Tracing available N/A N/A N/A v
Electrical Heat Tracing for Fuel Qil Lines available N/A N/A N/A v
Day Tank Supply Line Trip Valve Tested N/A N/A N/A 4
Day Tank available to receive oil N/A N/A N/A v
Day Tank steam coil available N/A N/A N/A v
Fuel (Heavy) Oil System
Fuel Oil Heating Sets v v v N/A
Fuel Oil Heaters available v v v N/A
Fuel Oil Heaters cleaned and inspected v v v N/A
Steam Supply to Heavy Oil Set Heaters available as required v v S/U N/A
Fuel Oil Heaters Temperature Steam Control Valve operational 4 4 S/U N/A
Suction Strainers cleaned (including standby & extras) with covers secured v v S/U N/A
Fuel Oil Accumulator operational v v S/U N/A
Fuel Oil Pumps available v v S/U N/A
Pumps 'Auto-Start' check offline v v S/U N/A
Header Pressure Control Valve operational v v S/U N/A
Fuel Oil Meter operational v v S/U N/A
Fuel Oil Supply Control, Trip, Long & Short Recirculation Valves
Fuel Oil Supply Control Valve operational 4 v S/U N/A
Fuel Qil Trip Valve operational 4 4 S/U N/A
Fuel Oil Long Recirculation Valve operational (Units 1 & 2) v v N/A N/A
Fuel Oil Short Recirculation Valve operational (Units 1 & 2) v v N/A N/A
Elevation Fuel Oil Trip Valves operational (Unit 3) N/A N/A S/U N/A
Elevation Fuel Oil Minimum Supply Control Valves operational (Unit 3) N/A N/A S/U N/A
Elevation Fuel Qil Supply Control Valves operational (Unit 3) N/A N/A S/U N/A
Main Fuel Qil Recirculation Valve operational (Unit 3) N/A N/A S/U N/A
Elevation Recirculation Valves operational (Unit 3) N/A N/A S/U N/A
Burners
All Burners cleaned, securely in place with associated lines securely fastened v v v N/A
All Burners checked for operation during Unit Start-up (e.g., s/U N/A
Advancing/Retracting, Valve Operation, Lighting, etc.)
All Burner Tilts checked for operation (Units 1 & 2) v v N/A N/A

S/U - Final confirmation completed during Start Up. When possible, test also completed during annual outage.
v’ - Test completed
N/A - Not Applicable
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Winter Readiness Testing

y 31-Oct-18 Status of Test
Unit1 | unit2 | unit3 | BoP

General Service ("GS") System
GS Heat Exchangers Backwashed, cleaned, etc. v v v N/A
Stage | GS Plate Cooler Strainers cleaned v v N/A N/A
Stage | GS 'Auto-Clean' Strainer operational 4 4 N/A N/A
Stage | GS Duplex Strainers cleaned v v N/A N/A
GS Pump Suction Strainers cleaned v v v N/A
GS Pump Oil Normal Operating Level v v v N/A
GS Pumps available & tested for standby 'Auto-Start' v v v N/A
Turbine/Generator ("TG") Auxiliary Cooling System
TG Head Tank Normal Operating Level v v v N/A
Turbine Lube Oil Coolers operational 4 4 4 N/A
TG Heat Exchangers Backwashed, cleaned, etc v v v N/A
TG Pump Oil Normal Operating Level v v v N/A
TG Pumps available & tested for standby 'Auto-Start' v v v N/A
Turbine/Generator ("TG") System
Hydraulic System Units 1 & 2
Hydraulic System Accumulators operational v 4 N/A N/A
Hydraulic System Storage Tank Normal Operating Level and checked for moisture v v N/A N/A
content
Hydraulic System Storage Tank air purging of moisture in place v v N/A N/A
Hydraulic Set Primary, Secondary Filter indications ok v v N/A N/A
Two (2) Hydraulic Fluid Pumps availability v v N/A N/A
Hydraulic Pump Auto Start Testing v v N/A N/A
Two (2) Hydraulic Fluid Pump Coolers availability v v N/A N/A
Valves
Pre-Outage Valve Surgery conducted of Boiler Drains v v v N/A
Turbine Main Stop Valve Testing (Units 1 & 2) 4 4 N/A N/A
Turbine Two (2) Main Stop Valves Testing (Unit 3) N/A N/A S/U N/A
Turbine 'Left-Hand' & 'Right Hand' Reheat Stop & Intercept Control Valve Testing

. S/U N/A
verified
Turbine Six (6) Main Control Valve operation (Units 1 & 2) N/A N/A
Turbine Four (4) Main Control Valve operation (Unit 3) N/A N/A S/U N/A
Turbine Blowdown Valve operation v v S/U N/A

S/U - Final confirmation completed during Start Up. When possible, test also completed during annual outage.

v’ - Test completed
N/A - Not Applicable
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X‘ h = d} Holyrood Thermal Generating Station Winter Readiness Testing
".II:"'II'_| Mpamy

31-Oct-18 Status of Test

Unit1 | unit2 | unit3 | BoP
Lubricating System
Lube Oil Tank Normal Operating Level and checked for moisture content v v S/U N/A
Portable Centrifuge operational v v v N/A
Lube Qil Tank Vapor Extractor operation v v S/U N/A
Bowser Qil Conditioner Vapor Extractor Operation (Units 1 & 2) v v S/U N/A
';\)No (2) AC Lube QOil pumps available & tested for standby 'Auto-Start' (Units 1 & v v N/A N/A
DC Pump Testing & Starting from UCB (Units 1 & 2) v v N/A N/A
\2/)er|fy Discharge Pressure of EACH AC Lube Qil Pumps (Locally & UCB) (Units 1 & v v N/A N/A
Verify Discharge Pressure of DC Lube Oil Pump (Locally & UCB) (Units 1 & 2) v v N/A N/A
Jacking Oil Pump Testing & Starting from UCB (Unit 3) N/A N/A S/U N/A
Verify Discharge Pressure of Jacking Oil Pump (Locally & UCB) N/A N/A S/U N/A
Auxilllary Oil Pump ("AOP") Testing & Starting from UCB & Turbine Lube Qil Tank N/A N/A s/U N/A
(Unit 3)
Verify Discharge Pressure of AOP Pump (Locally & UCB) (Unit 3) N/A N/A S/U N/A
AC Pump Testing & Starting from UCB & Turbine Lube Oil Tank (Unit 3) N/A N/A S/U N/A
Verify Discharge Pressure of AC Flushing Oil Pump (Locally & UCB) (Unit 3) N/A N/A S/U N/A
DC Pump Testing & Starting from UCB & Turbine Lube Oil Tank (Unit 3) N/A N/A S/U N/A
Verify Discharge Pressure of DC Flushing Oil Pump (Locally & UCB) (Unit 3) N/A N/A S/U N/A
Barring/Turning Gear
Turning Gear operation verified. v v S/U N/A
Perform trip test of Turning Gear. v v S/U N/A
Miscellaneous
Steam Seal Regulator operational v v S/U N/A
Operational online/offline Overspeed Trip Tests v v S/U N/A
Hydrogen ("H,") & Carbon Dioxide ("CO,") System
H, Generation & Storage System
System in operation N/A N/A N/A N/A
Electrolyzer/H, Generator operational N/A N/A N/A N/A
Chiller operational N/A N/A N/A N/A
DI Water Purifier operational N/A N/A N/A N/A
H, & CO, Bulk Packs
Adequate H, Bulk Packs on hand for contingency purposes N/A N/A N/A v
CO, Adequate Bulk Packs on hand N/A N/A N/A 4

S/U - Final confirmation completed during Start Up. When possible, test also completed during annual outage.
v’ - Test completed
N/A - Not Applicable
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X‘ h = d} Holyrood Thermal Generating Station Winter Readiness Testing
) nalcor energy company

31-Oct-18 Status of Test

Unit1 | unit2 | unit3 | BoP
Generator
Generator Exciter Operation checked offline & online v v S/U N/A
Seal Oil System tested with 'Air' on Generator in preparation for Leak Testing v v S/U N/A
Seal Oil Regulator operational 4 4 S/U N/A
AC Seal Oil pumps available & tested for standby 'Auto-Start' (Units 1 & 2) v v N/A N/A
AC Seal Oil Pump available (Unit 3) N/A N/A S/U N/A
DC Seal Oil Pump available & tested for standby 'Auto-Start' v 4 S/U N/A
Seal Oil Vacuum Pumps available v v S/U N/A
Vacuum Tank Level Control operational 4 4 S/U N/A
H, System in operation and/or adequate Bulk Packs on hand for contingency N/A N/A N/A %
purposes
CO, Adequate Bulk Packs on hand N/A N/A N/A 4
Leak Testing Performed prior to 'Gassing Up' Generator 4 v S/U N/A
Purity, Dew Point, etc. Instrumentation operation verified v v S/U N/A
Powerhouse and Switchyard Single Line
Plant 129 V System
129 V Battery Banks checked Stage | & Il v v v N/A
129V Battery Chargers checked Stage | & Il v v v N/A
Plant 258V System
258V Battery Banks checked Stage | & II v v S/U N/A
258V Battery Chargers checked Stage | & 1| v v S/U N/A
Plant Uninterrupted Power Supplies ("UPS")
Numbers 1, 2, 3, & 4 UPS' including Batteries, Cooling Fans, etc., checked v v | S/U | N/A
Emergency Diesel Generators
Stage | & Il Emergency Diesel Generators Tested for Emergency Stop v v N/A N/A
Stage | & Il Emergency Diesel Generators Tested for Manual & Auto-Start
Operation along with Auto Breaker Closure as well as Emergency Manual Closing v v N/A N/A
of Breakers
Diesel Bus Tie Breaker ("DBT") operation verified v v N/A N/A
Fire Protection System
All Fire Protection Zones in service N/A N/A N/A 4
Fire Control/Alarm Panel status N/A N/A N/A v
Fire Alarm Beacons operational N/A N/A N/A v
Diesel Fire Pump checked for 'Manual' & 'Auto’ Start, etc. N/A N/A N/A v
Diesel Fire Pump Controller, Charger & Battery check N/A N/A N/A v
Electric Fire Pump checked for 'Manual' & 'Auto' Start, etc. N/A N/A N/A 4
Electric Fire Pump Controller check N/A N/A N/A v
Public Address System Status N/A N/A N/A v
Holyrood Main Powerhouse
Back-Up ECC and Guardhouse Propane Generator | NnA ] o Nna ] o NA ] v
Plant Air Conditioning System
Control & Relay Rooms N/A N/A N/A 4
UPS No. 1 Room N/A N/A N/A 4
Generator Excitation and UPS' Nos. 2, 3, & 4 Room (Unit 3) N/A N/A 4 N/A
Plant Heating Steam
All Systems operational for when required. | N/A | N/A | N/A | v

S/U - Final confirmation completed during Start Up. When possible, test also completed during annual outage.
v’ - Test completed
N/A - Not Applicable
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\‘ if‘j’“"‘f“-”““'“”"-‘ Iraxion Bay d'Espoir Hydraulic Generating Station Winter Readiness Testing

a nalcor energy company

Status of Test
Bay d'Espoir
Unit1 | Unit2 [ unit3 | Unit4 | Unit5 | Unit6 | Unit7 | BoPPH1 | BoPPH2
Following annual outages, unit is run up, synchronized and all systems
ve.rlfled before.Operatlng Status determined, as per ECC., prior to co.mlng v v v v v v v N/A N/A
Winter Operating Season to ensure preparedness. A Unit Load Test is
performed at this time.
Black Stcart Test of the t.>lack sta‘rt systems is performed prior to the Winter N/A N/A N/A N/A N/A N/A N/A v v
Operating Season. Station service transfers alternate sources
Spherical Valves
Turbine Main Stop Valve Testing v 4 4 v 4 4 N/A N/A N/A
Turbine Main Stop Valve Operational v v v v v v N/A N/A N/A
Service Air and Instrument Air Systems Compressors
All stationary air compressors available N/A N/A N/A N/A N/A N/A N/A v v
Air compressor operational checks performed (e.g., oil levels, cooling water,
et'c : P perat P (e-g. il lev g w N/A N/A N/A N/A N/A N/A N/A v v
Air compressor standby/sequencing, capability/lead, lag/standby N/A N/A N/A N/A N/A N/A N/A v 4
High pressure ("HP") compressors available N/A N/A N/A N/A N/A N/A N/A v v
Low pressure ("LP") compressor available N/A N/A N/A N/A N/A N/A N/A v v
Instrumentation control and alarms operational N/A N/A N/A N/A N/A N/A N/A v v
Turbine/Generator ("TG") Cooling Water Systems
Cooling water pumps available v 4 4 v 4 4 N/A 4 N/A
Emergency cooling water available Penstock supply v v 4 v v 4 N/A 4 4
Cooling water system available v v v v v v v v v
TG pumps available and tested for auto/manual start v v v v v v N/A N/A N/A
Shaft seal system available v 4 v 4 4 4 v N/A N/A
Circulating water ("CW") pump motorized discharge valves 'manual' and
Circulating water {"CW") pump motorize & N/A N/A N/A N/A N/A N/A N/A N/A N/A
auto', 'cracked' position operation verified. GCl/Hlk
Rotary strainer inspected and available N/A N/A N/A N/A N/A N/A N/A N/A N/A
Turbine Generator Governor System
Hydraulic system accumulators operational v v 4 v 4 4 4 N/A N/A
Governor system testing v v v v v 4 4 N/A N/A
Governor system available v v 4 v v 4 v N/A N/A
Hydraulic pump(s) available 4 4 4 v v 4 4 N/A N/A
Hydraulic pump gov auto-start testing v v v v v v v N/A N/A
Generator
Generator exciter operation checked offline and online v 4 4 v v 4 4 N/A N/A
Generator exciter available v v v v v v v N/A N/A
Lubricating System
Portable centrifuge operational v v v v v v v v v
Portable oil pump (jacking) v v v v v v v N/A N/A
Oil level system generator metering available v v 4 v v 4 4 N/A N/A
Oil level system turbine metering available v 4 4 v 4 4 4 N/A N/A
ac high pressure jacking oil pump available automatic N/A N/A N/A N/A N/A N/A 4 N/A N/A
Switchyard/Terminal Station
Breakers and disconnects operational v v v v 4 v v N/A N/A
Breaker and disconnect operation verified by Operations department & N/A N/A
TRO Bishops Falls
Intake
Water elevation v v v v v v v N/A N/A
Trashrack system v 4 4 v v 4 4 N/A N/A
Gate operation v v v v v v v N/A N/A
Surge Tank
Heating system N/A N/A N/A N/A N/A N/A N/A 30-Nov N/A
Alarm Systems N/A N/A N/A N/A N/A N/A N/A 30-Nov N/A

S/U - Final confirmation completed during Start Up. When possible, test also completed during annual outage.
v’ - Test completed
N/A - Not Applicable
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Bay d'Espoir Hydraulic Generating Station Winter Readiness Testing

\‘ newfoundland labrador

a nalcor energy company

Status of Test
Bay d'Espoir
Unitl | Unit2 | Unit3 [ Unita | unit5 | Unite | Unit7 | BoPPH1 [ BoPPH2

Spillway
Water elevation v v v v v v v v N/A
Gate Heating /Ice Away unit N/A N/A N/A N/A N/A N/A N/A 30-Nov N/A
Gate operation N/A N/A N/A N/A N/A N/A N/A v N/A
Emergency (back-up) diesel generator N/A N/A N/A N/A N/A N/A N/A N/A N/A
Emergency lift operation and tested N/A N/A N/A N/A N/A N/A N/A v N/A
Battery Banks And Battery Chargers
Plant 129V System
129 V Battery Banks checked N/A N/A N/A N/A N/A N/A N/A v v
129 V Battery Chargers N/A N/A N/A N/A N/A N/A N/A v v
129 V battery Banks Available N/A N/A N/A N/A N/A N/A N/A v v
Plant 48 V System
48V Battery Banks checked N/A N/A N/A N/A N/A N/A N/A v N/A
Plant Uninterrupted Power Supplies ("UPS")
UPS Power Supplies (Inverter NWS) N/A N/A N/A N/A N/A N/A N/A v N/A
Emergency Diesel Generators
Emergency diesel generators tested for emergency stop N/A N/A N/A N/A N/A N/A N/A v N/A
Emergency diesel generators tested for manual and auto-start operation
along with auto breaker closure as well as emergency manual closing of N/A N/A N/A N/A N/A N/A N/A v N/A
breakers
alternate ac sources available N/A N/A N/A N/A N/A N/A N/A v v
Station services available N/A N/A N/A N/A N/A N/A N/A v v
Transfer alternate source N/A N/A N/A N/A N/A N/A N/A v 4
Plant Air Conditioning System
Control rooms N/A N/A N/A N/A N/A N/A N/A v N/A
Communications rooms N/A N/A N/A N/A N/A N/A N/A v N/A
Plant Heating Steam
All Systems operational for when required N/A N/A N/A N/A N/A N/A N/A v 4

S/U - Final confirmation completed during Start Up. When possible, test also completed during annual outage.

v’ -Test completed
N/A - Not Applicable
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\‘ i:;n“”m‘qaah"adm Hydraulic Generating Stations (Remote Units) Winter Readiness Testing

a nalcor energy company

Status of Test
Cat Arm HLK USL GCL PRV

Unit 1 Unit2 | BoPPH | Unitl BoP Unit 1 BoP Unit 1 BoP Unit 1 BoP
Following annual outages, unit is run up, synchronized and
all systems verified before Operating Status determined, as
per ECC, prior to coming Winter Operating Season to v v N/A v v 7-Nov N/A v N/A v N/A
ensure preparedness. A Unit Load Test is performed at this
time.
Black Start Test of the black start systems is performed
prior to the Winter Operating Season. Station service v v 4 4 v 7-Nov v v v v 4
transfers alternate sources
Spherical Valves
Turbine Main Stop Valve Testing v v 4 N/A N/A N/A N/A N/A N/A N/A N/A
Turbine Main Stop Valve Operational v v v N/A N/A N/A N/A N/A N/A N/A N/A
Service Air and Instrument Air Systems Compressors
All stationary air compressors available
Air compressor operational checks performed (e.g., oil v
levels, cooling water, etc.)
Air compressor standby/sequencing, capability/lead, v v v v v v % v v v v
lag/standby
High pressure ("HP") compressors available v v v v v v v N/A N/A N/A N/A
Low pressure ("LP") compressor available v v v v v v v v v v v
Instrumentation control and alarms operational v v v 4 v v v v v v 4
Turbine/Generator ("TG") Cooling Water Systems
Cooling water pumps available v v v v v N/A N/A N/A N/A N/A N/A
Emergency cooling water available Penstock supply v 4 4 v v N/A N/A v 4 4 v
Cooling water system available 4 v v 4 4 7-Nov 4 4 v v v
TG pumps available & tested for auto/manual start v v v v v N/A N/A N/A N/A N/A N/A
Shaft seal system available N/A N/A N/A v v 7-Nov N/A
Circulating water ("CW") pump motorized discharge valves v v v v v 7-Nov v
'manual’ and 'auto’, 'cracked' position operation verified
Rotary (water) strainer v v v v v 7-Nov v
Turbine Generator Governor System
Hydraulic system accumulators operational v v N/A v N/A 7-Nov N/A N/A 4 N/A
Governor system testing v v N/A v N/A 7-Nov N/A v N/A v N/A
Governor system available v v N/A v N/A 7-Nov N/A N/A 4 N/A
Hydraulic pump(s) available 4 v N/A v N/A 7-Nov N/A v N/A v N/A
Hydraulic pump gov auto-start testing v v N/A 4 N/A 7-Nov N/A v N/A v N/A
Generator
Generator exciter operation checked offline and online v v N/A 4 N/A 7-Nov N/A 4 N/A 4 N/A
Lubricating System
Portable centrifuge operational v v N/A v N/A 7-Nov N/A v N/A v N/A
Portable oil pump (jacking) v 4 4 v N/A 7-Nov N/A 4 N/A v N/A
Oil level system generator metering 4 v N/A 4 N/A 7-Nov N/A v N/A 4 N/A
Oil level system turbine metering v v N/A v N/A 7-Nov N/A v N/A N/A N/A
ac high pressure jacking oil pump available automatic v v N/A 4 N/A 7-Nov N/A v N/A N/A N/A
Miscellaneous
Breaker and disconnect operation verified by Operations v v v v v 7-Nov v v v v v
department & TRO crew
Control Structure
Water elevation N/A N/A N/A N/A v N/A N/A N/A N/A N/A N/A
Gate Operation N/A N/A N/A N/A 4 N/A N/A N/A N/A N/A N/A

S/U - Final confirmation completed during Start Up. When possible, test also completed during annual outage.
v’ - Test completed
N/A - Not Applicable
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Winter Readiness Testing

Status of Test
Cat Arm HLK USL GCL PRV

Unit 1 Unit2 | BoPPH | Unitl BoP Unit 1 BoP Unit 1 BoP Unit 1 BoP
Intake
Water elevation v v N/A v N/A 7-Nov N/A 4 N/A 4 N/A
Trashrack system 4 v N/A 4 N/A 7-Nov N/A 4 N/A 4 N/A
Gate operation v v N/A v N/A 7-Nov N/A 4 N/A 4 N/A
Spillway/Bypass
Water elevation N/A N/A N/A N/A v N/A 4 N/A v v N/A
Gate heating/ice away unit N/A N/A N/A N/A 30-Nov N/A 30-Nov v 30-Nov N/A N/A
Gate operation N/A N/A N/A N/A v N/A v N/A 4 N/A N/A
Emergency(back-up) Diesel Generator N/A N/A N/A N/A v N/A v N/A N/A N/A N/A
Emergency lift operation and tested N/A N/A N/A N/A v N/A v N/A N/A N/A N/A
Battery Banks And Battery Chargers
Plant 129 V System
129 V battery banks checked 4 4 4 4 4 v 16-Nov 4 4 4 4
129 V battery chargers 4 4 4 v v v 16-Nov 4 4 4 4
129 V battery banks available v v v v v v 16-Nov v v v v
Plant 48 V System
48 V battery banks checked v v v v v v v v v v v
Emergency Diesel Generators
Emergency diesel generators tested for emergency stop 4 4 v 4 v v 4 4 v 4 4
Emergency diesel generators tested for manual and auto-
start operation along with auto breaker closure as well v v v v v v v v v v v
as emergency manual closing of breakers
Alternate ac sources available v 4 4 4 v v v v 4 4 4
Station services available 4 4 4 4 v v 4 v 4 4 v
Transfer alternate source v v v v v v v v v v v
Plant Air Conditioning System
Control rooms 4 4 v 4 v v v 4 4 4 4
Communications rooms N/A N/A v N/A 4 N/A 4 4 4 4 4
Plant Heating Steam
All systems operational for when required v | v v v | v | v | v v v v v

S/U - Final confirmation completed during Start Up. When possible, test also completed during annual outage.

v’ - Test completed
N/A - Not Applicable
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Asset Critical Spare
System Sub-System Asset Defined Spare Notes Inventory Description | Inventory Status
Fire Protection System Electrical Driven Pump Pump Inboard Bearing BEARING,PEERLESS In Stock
INBOARD
Fire Protection System Electrical Driven Pump Pump Outboard Bearing BEARING,PEERLESS In Stock
OUTBOARD
Fire Protection System Electrical Driven Pump Pump Casing Ring RING,PEERLESS CASING In Stock
Fire Protection System Electrical Driven Pump Pump Casing Gasket GASKET,PEERLESS CASING In Stock
Fuel Qil Delivery System Aux. Steam [Valves Day Tank TripValve 8" Butterfly Valve and VALVE,BTFY 8" 150# In Stock
& Fuel QOil Piping Actuator
Fuel Qil Delivery System Aux. Steam Day Tank Trip Valve Actuator ACTUATOR,BETTIS CB520 In Stock
& Fuel QOil Piping
Fuel Qil Delivery System Aux. Steam Fuel Line Block Valve 16" Gate Valve VALVE,GATE 16" NEWCO In Stock
& Fuel QOil Piping
Fuel Oil Delivery System Aux. Steam Day Tank Fill Line Control valve 6" Control Valve VALVE,CONTROL 6" FISHER In Stock
& Fuel Qil Piping
Fuel Qil Delivery System Aux. Steam Actuator ACTUATOR,PNEU 1-BSW-5- In Stock
& Fuel Qil Piping LT
Hydrogen Generation and Storage |Valves Motorized Valves 1/2 " Valve SOLENOID,VALVE ASCO In Stock
8316
Hydrogen Generation and Storage |Tubing Tubing TUBING,SS 1" OD X.083 316 In Stock
Powerhouse and Switchyard Single [129V DC System Charger Control Unit CONTROL UNIT,BATTERY In Stock
Line CHG 129V
Raw and Makeup Water System & |Demineralization System Instrumentation/Controls Cation Valve - KV2205C VALVE,ITT In Stock
Water Treatment Plant
Raw and Makeup Water System & |Demineralization System Instrumentation/Controls Cation Valve - KV2206C VALVE,ITT In Stock
Water Treatment Plant
Raw and Makeup Water System & |Demineralization System Instrumentation/Controls Anion Valve - KV3205C VALVE,ITT In Stock
Water Treatment Plant
Raw and Makeup Water System & |Demineralization System Instrumentation/Controls Anion Valve - KV3206C VALVE,ITT In Stock
Water Treatment Plant
Raw and Makeup Water System & |Demineralization System Instrumentation/Controls Cation Valve - KV2203C VALVE,ITT In Stock
Water Treatment Plant
Raw and Makeup Water System & |Demineralization System Instrumentation/Controls Cation Valve - KV2207C VALVE,ITT In Stock
Water Treatment Plant
Raw and Makeup Water System & |Demineralization System Instrumentation/Controls Cation Valve - KV2202C VALVE,ITT In Stock
Water Treatment Plant
Raw and Makeup Water System & |Demineralization System Instrumentation/Controls Cation Valve - KV2208C VALVE,ITT In Stock
Water Treatment Plant
Raw and Makeup Water System & |Demineralization System Instrumentation/Controls Anion Valve - KV3203C VALVE,ITT In Stock
Water Treatment Plant
Raw and Makeup Water System & |Demineralization System Instrumentation/Controls Anion Valve - KV3207C VALVE,ITT In Stock
Water Treatment Plant
Raw and Makeup Water System & |Demineralization System Instrumentation/Controls Anion Valve - KV3202C VALVE,ITT In Stock
Water Treatment Plant
Raw and Makeup Water System & |Demineralization System Instrumentation/Controls Anion Valve - KV3208C VALVE,ITT In Stock
Water Treatment Plant
Raw and Makeup Water System & |Demineralization System Instrumentation/Controls Mixed Bed Valve - KV4003B VALVE,ITT In Stock
Water Treatment Plant
Raw and Makeup Water System & |Demineralization System Instrumentation/Controls Mixed Bed Valve - KV4004A VALVE,ITT In Stock
Water Treatment Plant
Raw and Makeup Water System & |Demineralization System Instrumentation/Controls Mixed Bed Valve - KV4005B VALVE,ITT In Stock
Water Treatment Plant
Raw and Makeup Water System & |Demineralization System Instrumentation/Controls Mixed Bed Valve - KV4006B VALVE,ITT In Stock
Water Treatment Plant
Raw and Makeup Water System & |Demineralization System Instrumentation/Controls Mixed Bed Valve - KV4007B VALVE,ITT In Stock
Water Treatment Plant
Raw and Makeup Water System & |Demineralization System Instrumentation/Controls Mixed Bed Valve - KV4008B VALVE,ITT In Stock
Water Treatment Plant
Raw and Makeup Water System & |Demineralization System Instrumentation/Controls Mixed Bed Valve - KV4009B VALVE,ITT In Stock
Water Treatment Plant
Raw and Makeup Water System & |Demineralization System Instrumentation/Controls Mixed Bed Valve - KV4010A VALVE,ITT In Stock
Water Treatment Plant
Raw and Makeup Water System & |Demineralization System Instrumentation/Controls Mixed Bed Valve - KV4011A VALVE,ITT In Stock
Water Treatment Plant
Raw and Makeup Water System & |Demineralization System Instrumentation/Controls Mixed Bed Valve - PCV4071|Non-Stock is OK since there are |VALVE,PRESS REGULATING Non-Stock
Water Treatment Plant non critical uses for this TX
which can be "borrowed)
Raw and Makeup Water System & |Demineralization System Instrumentation/Controls Sodium Monitor Non-Stock is OK since there are |ANALYZER,ORION In Stock
Water Treatment Plant non critical uses for this TX 2111LLEN
which can be "borrowed)
Raw and Makeup Water System & |Clarifier Agitator Frequency Drive CONTROLLER,SPEED In Stock
Water Treatment Plant CLARIFIER
Raw and Makeup Water System & |Clarifier Agitator Recirculator - Double RECIRCULATOR,STERLING In Stock
Water Treatment Plant Induction Speed Reducer - 9A6108
In Stock
Raw and Makeup Water System & |Clearwell Clearwell Pump Pump, single stage, Critical repair parts stocked for [PUMP ASSY,KSB 6" Non-Stock
Water Treatment Plant 750GPM this pump. No need to stock
the entire pump.
Fuel Qil Delivery System Aux. Steam Dock Quick Closing Valves 18 " Butterfly Valve VALVE,BTFY 18" 150# In Stock
& Fuel QOil Piping
Fuel Qil Delivery System Aux. Steam Dock Capstan Gear Box CAPSTAN GEARBOX,SADI In Stock
& Fuel QOil Piping
Fire Protection System Electrical Driven Pump Control Panel Fire Pump Controller Spare Controller on site in N/A Non-Stock
Warehouse
Powerhouse and Switchyard Single [129V DC System 129 VDC Panel - Unit 1, 2, 3, 30A DC Breaker BREAKER,DC HFD2030 30A In Stock
Line Common
Powerhouse and Switchyard Single [129V DC System 129 VDC Panel - Unit 1, 2, 3, 25A DC Breaker BREAKER,DC HFD2025 25A In Stock
Line Common

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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Asset Critical Spare
System Sub-System Asset Defined Spare Notes Inventory Description | Inventory Status
Powerhouse and Switchyard Single |129V DC System 129 VDC Panel - Unit 1, 2, 3, 15A DC Breaker BREAKER,DC HFD2015 15A In Stock
Line Common
Powerhouse and Switchyard Single [129V DC System 129 VDC Panel - Unit 1, 2, 3, 400A DC Breaker BREAKER,DC KD3400 400A In Stock
Line Common
Powerhouse and Switchyard Single [129V DC System 129 VDC Panel - Unit 1, 2, 3, 50A DC Breaker BREAKER,DC HFD2050 50A In Stock
Line Common
Powerhouse and Switchyard Single [129V DC System Charger Control Unit CONTROL UNIT,BATTERY In Stock
Line CHG 129V
Circulating Water and Screen Wash |CW Discharge Valves Butterfly Valve 36" Butterfly Valve VALVE,BUTTERFLY 36" In Stock
System
Circulating Water and Screen Wash |CW Discharge Valves Butterfly Valve Actuator ACTUATOR ASSY,ROTORK In Stock
System
Circulating Water and Screen Wash |CW Pumps Motor Coils WINDING COILS In Stock
System
Combustion Air & Gas Instruments |Burner Management Burner Automation Network Interface Modules MODULE,NETWORK In Stock
INTERFACE
Combustion Air & Gas Instruments |Burner Management Burner Automation Master Fuel Trip Relays RELAY,AB TYPE P In Stock
Combustion Air & Gas Instruments |Burner Management Burner Automation DCS Control Processor MODULE,PROCESSOR In Stock
FOXBORO
Combustion Air & Gas Instruments |Burner Management Flame Scanners 24Vdc Scanner Power POWER In Stock
Supply SUPPLY,WEIDMULLER
Combustion Air & Gas Instruments |Burner Management Air Flow Transmitters Transmitter TRANSMITTER, DP 1 KPA In Stock
TO 1 KPA
Combustion Air & Gas Instruments |Burner Management Oil Flow Transmitter Transmitter - Unit 1 One spare F.O. Flow TX for both|FLOWMETER,ROSE On Order
units
Condenser Air Extraction System Vacuum Breakers 6' Flanged VALVE,AIR & VACUUM 6 In Stock
FLG
Generator Seal Qil System Seals See Parts List #HU1&2 - 1 HYDROGEN SEAL RINGS,GE In Stock
from Service Contractor
Generator Exciter Controls ArcNet Coupler CARD,ABB UNS0672 In Stock
Generator Exciter Controls Conduction Monitor CARD,ABB UNS0673 In Stock
Generator Exciter Controls Crowbar CARD,ABB UNSO017AVAR1 In Stock
Generator Exciter Controls Digital ArcNet CARD,ABB UPC090 In Stock
Generator Exciter Controls Binary Input CARD,ABB UFC092 In Stock
Generator Exciter Controls Output Relay CARD,ABB ARC093 In Stock
Generator Exciter Controls Measuring Card CARD,ABB UNC4672 In Stock
Generator Exciter Controls Measuring Card CARD,ABB UNC4673 In Stock
Generator Exciter Controls I/O Connection CARD,ABB UNC4674 In Stock
Generator Exciter Controls Converter CARD,ABB UNS3670 In Stock
Generator Exciter Controls Snubber Bridge SNUBBER,ABB In Stock
UNS4681V12
Generator Exciter Controls Control CARD,ABB In Stock
HIEE300900R0001
Generator Exciter Controls Power Supply CARD,ABB KUC321 In Stock
Generator Exciter Controls Pulse Gen CARD,ABB GDB021 In Stock
Generator Exciter Controls Combined I/O CARD,ABB UAC326 In Stock
Generator Exciter Controls Control Panel CARD,ABB AFC094 In Stock
Generator Exciter Controls Breaker BREAKER,FIELD ABB F3/SE In Stock
Generator Exciter Transformer On Site N/A In Stock
Generator Stator PT Cubicle Primary Contact for CONTACT ASSY,PT In Stock
Generator P.T.
Generator Seal Qil System Regulator 1.5" Regulating Valve SEAL OIL REG KIT, RK On Order
Ignitor Light Oil and Air Supply Light Qil Trip Valve 1" Valve VALVE,FISH F.O. TRIP In Stock
Ignitor Light Oil and Air Supply Light Oil Igniter Control Box Ignition Transformer XFMR,FOSSIL S870-542F In Stock
Ignitor Light Oil and Air Supply Light Qil Igniter Control Box Sunspot BASE,AMPLIFIER & In Stock
TERMINAL
Ignitor Light Oil and Air Supply Light QOil Igniter Control Box Valve Assembly / Oil Igniter IGNITER,ASSEMBLY In Stock
ALSTOM
L.P. Feedwater System L.P. Heater Controls (Water Level Transmitter TRANSMITTER,LEVEL In Stock
Induction Protection)
L.P. Feedwater System L.P. Heater Controls (Water Aguarian Alarm Modules MODULE,AQUARIAN In Stock
Induction Protection)
L.P. Feedwater System L.P. Heater Controls (Water Relays RELAY,PLUG-IN 12 PIN AC In Stock
Induction Protection)
L.P. Feedwater System L.P. Heater Controls (Water Solenoid SOLENOID,ASCO 8300 125 In Stock
Induction Protection) VvDC
L.P. Feedwater System L.P. Heater Controls (Water Conductivity Probe PROBE,GUIDED WAVE In Stock
Induction Protection) RADAR 26"
L.P. Feedwater System Deaerator System Level Control Level Switch SWITCH,LEVEL MOBREY In Stock
L.P. Feedwater System Deaerator System Level Control Level Transmitter TRANSMITTER,LEVEL In Stock

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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Asset Critical Spare
System Sub-System Asset Defined Spare Notes Inventory Description | Inventory Status
L.P. Feedwater System Deaerator System Level Control Relay RELAY,PLUG-IN 12 PIN AC In Stock
L.P. Feedwater System Ammonia System Bulk Chemical AMMONIUM In Stock
HYDROXIDE,20% TOTE
L.P. Feedwater System Deaerator System NRV Valves 12"-150# Gasket Kit GASKET,S&K In Stock
7450397V0010
L.P. Feedwater System Deaerator System NRV Valves O-Rings O-RING,S&K 7550144V0090 In Stock
L.P. Feedwater System Deaerator System NRV Valves Packing PACKING,S&K 24" In Stock
L.P. Feedwater System Deaerator System NRV Valves Packing PACKING,S&K 16" In Stock
L.P. Feedwater System Deaerator System NRV Valves Packing PACKING,S&K 12" On Order
L.P. Feedwater System Deaerator System NRV Valves Seal washers SEAL,S&K 75G0181V0020 In Stock
L.P. Feedwater System L.P. Heaters NRV Valves - #1&2 LP Heaters Gasket GASKET,S&K On Order
6750064V0010
L.P. Feedwater System L.P. Heaters NRV Valves O-Rings 0O-RING,S&K 7550144V0100 On Order
L.P. Feedwater System L.P. Heaters NRV Valves Packing PACKING,S&K In Stock
75G0100Vv0040
L.P. Feedwater System L.P. Heaters NRV Valves Packing PACKING,S&K In Stock
75G0100V0040
L.P. Feedwater System L.P. Heaters NRV Valves Seal washers SEAL,S&K 75G0181Vv0050 In Stock
L.P. Feedwater System Polisher Bypass Valve Valve Non-Stock is OK since there are |VALVE,FISH 5080326PTBNN Non-Stock
full rebuild items identified and
L.P. Feedwater System Condensate Polishers (Units 1, 2)  |Valves Valve VALVE KIT,BALL 3 In Stock
L.P. Feedwater System Condensate Polishers (Units 1, 2)  [Valves Actuator ACTUATOR KIT,WORCH D- In Stock
38
L.P. Feedwater System Condensate Polishers (Units 1, 2) Valves Valve VALVE KIT,BALL 2 In Stock
L.P. Feedwater System Condensate Polishers (Units 1, 2) Valves Actuator ACTUATOR KIT,WORCH C- In Stock
38
Main Steam & Reheat Steam; Vacuum Trip Device Pressure Transmitter - Unit TRANSMITTER,PRESS -30-0" In Stock
Turbine Drains 1
Turbine Generator System Stage 1  [Governor Governor Mark 5 System - cable CABLE ASSY,SERVO G.E. In Stock
assemblies
Turbine Generator System Stage 1  [Governor Governor Mark 5 System - 50 gal. VALVE,SERVO 50.0 GPM In Stock
Intercept Control Valve
Servos
Turbine Generator System Stage 1  [Governor Governor Mark 5 System - 50 gal. VALVE,SERVO 50.0 GPM In Stock
Main Control Valve Servos
Turbine Generator System Stage 1  [Governor Governor Mark 5 System - 6 gal. VALVE,SERVO 9.0-11.0 In Stock
Intercept Control Valve GPM
Servos (scram)
Turbine Generator System Stage 1  [Governor Governor Mark 5 System - 6 gal. VALVE,SERVO 9.0-11.0 In Stock
Main Stop Valve Servos GPM
Turbine Generator System Stage 1  [Governor Governor Linear Variable Differential TRANSDUCER,GE In Stock
Transducer for Intercept
Control Valve & Main
Control Valve
Turbine Generator System Stage 1  [Governor Governor Linear Variable Differential TRANSDUCER,GE In Stock
Transducers for 1 per Main
Stop Valve
Turbine Generator System Stage 1  |Governor Governor Cable CABLE SET,FLUID POWER In Stock
Turbine Generator System Stage 1  [Governor Governor Valve VALVE,FLUID POWER PILOT In Stock
Turbine Generator System Stage 1  [Governor Governor Sensor SENSOR,FLUID POWER In Stock
Turbine Generator System Stage 1  [Governor Governor Coil COIL,FLUID POWER In Stock
Turbine Generator System Stage 1  [Governor Governor Go Switch - Limit Switches SWITCH,LIMIT GO LEVER In Stock
Turbine Generator System Stage 1  |Governor Governor Cable Set CABLE SET,FLUID POWER In Stock
Turbine Generator System Stage 1  |Governor Governor Valve VALVE,FLUID POWER PILOT In Stock
Turbine Generator System Stage 1  [Governor Governor Sensor SENSOR,FLUID POWER In Stock
Turbine Generator System Stage 1  [Governor Governor Coil COIL,FLUID POWER In Stock
Turbine Generator System Stage 1  [Governor Governor O-Ring Kit O-RING KIT,FLUID POWER In Stock
Turbine Generator System Stage 1  [Governor Turbine Control System RES,500HM,5%,40 WATT RESISTOR,500HM In Stock
Turbine Generator System Stage 1  |Governor Turbine Control System DIODE DIODE,MOD 1200V In Stock
MOD,1200V,45A,5KKD46/1
2
Turbine Generator System Stage 1  [Governor Turbine Control System RELAY RELAY,12HGA11])52 In Stock
Turbine Generator System Stage 1  [Governor Turbine Control System CPF MK5 CONTROL POWE CONTROL,MK5 POWER In Stock
Turbine Generator System Stage 1  |Governor Turbine Control System TERMINATOR,93 OHMS TERMINATOR,93 OHMS In Stock
Turbine Generator System Stage 1  |Governor Turbine Control System RESISTOR RESISTOR,323A2354P1 In Stock
Turbine Generator System Stage 1  [Governor Turbine Control System RESISTOR RESISTOR,323A2354P2 In Stock

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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Asset Critical Spare
System Sub-System Asset Defined Spare Notes Inventory Description | Inventory Status
Turbine Generator System Stage 1  |Governor Turbine Control System RES 100 OHM 5% 40W RESISTOR,100 OHM In Stock
Turbine Generator System Stage 1  [Governor Turbine Control System CAP-METALLIZED-MYLAR CAP,METALIZED MYLAR In Stock
Turbine Generator System Stage 1  [Governor Turbine Control System MKV, C-Core Terminal TERMINAL BOARD,MKYV C- In Stock
Board CORE
Turbine Generator System Stage 1  [Governor Turbine Control System MKV, Terminal Board, TERMINAL BOARD,DIGITAL In Stock
Digital 1/0 I/O
Turbine Generator System Stage 1  [Governor Turbine Control System MKV, Terminal Board, TERMINAL BOARD,DIGITAL In Stock
Digital 1/0 I/O
Turbine Generator System Stage 1  |Governor Turbine Control System MKV, Terminal Board, TERMINAL BOARD,MKV In Stock
Relay/Solenoid RELAY
Turbine Generator System Stage 1  [Governor Turbine Control System MKV, Terminal Board, TERMINAL BOARD,MKV In Stock
Relay/Solenoid RELAY
Turbine Generator System Stage 1  [Governor Turbine Control System MKV, P-Core Terminal TERMINAL BOARD,MKYV P- In Stock
Board CORE
Turbine Generator System Stage 1  |Governor Turbine Control System TERM. BOARD (R-S-T) TERMINAL BOARD,(R-S-T) In Stock
Turbine Generator System Stage 1  [Governor Turbine Control System Main Control Card New no longer available, reman|BOARD,GE DS200SDCCG4A In Stock
only
Turbine Generator System Stage 1  [Governor Turbine Control System MKV, LAN Comm Interface BOARD,GE DS200SLCC In Stock
Card G3A/PS
Turbine Generator System Stage 1  |Governor Turbine Control System MKV, Thermocouple TERMINAL In Stock
Terminal Board BOARD,THERMOCOUPLE
Turbine Generator System Stage 1  [Governor Turbine Control System MKV, TERM.BD ©OR-S-T TC TERMINAL BOARD, MKV In Stock
Turbine Generator System Stage 1  |Governor Turbine Control System MKVe, Analog I/O Terminal TERMINAL BOARD,ANALOG In Stock
Board I/O
Turbine Generator System Stage 1  |Governor Turbine Control System MKVe, Analog I/O Terminal TERMINAL BOARD,ANALOG In Stock
Board I/0
Turbine Generator System Stage 1  |Governor Turbine Control System MKV, TERM BD (R-S-T) EXT TERMINAL BOARD, (R-S-T) In Stock
EXT
Turbine Generator System Stage 1  [Governor Turbine Control System MKV, Common Analog New no longer available, reman|BOARD,GE DS200TCCAG1B In Stock
Card only
Turbine Generator System Stage 1  [Governor Turbine Control System MKV, DIG. I/O BD. CONF. C BOARD,GE In Stock
DS200TCDAH1B/PS
Turbine Generator System Stage 1  [Governor Turbine Control System MKV, Emergency New no longer available, reman|BOARD,GE DS200TCEAG1B In Stock
Overspeed Card only, Has age sensitive
components,
Turbine Generator System Stage 1  [Governor Turbine Control System MKV, COMM. CIRCUITS Has age sensitive components (BOARD,GE DS200TCEBG1B In Stock
FORT
Turbine Generator System Stage 1  [Governor Turbine Control System PDM, Switch & Fuse Card BOARD,GE DS200TCPDG1B In Stock
Turbine Generator System Stage 1  |Governor Turbine Control System MKV, DC INPUT PWR New no longer available, reman|BOARD,GE DS200TCPSG1A In Stock
SUPPLY only, Has age sensitive
components,
Turbine Generator System Stage 1  [Governor Turbine Control System MKV, Analog 1/0O Card BOARD,GE DS200TCQAG1B In Stock
Turbine Generator System Stage 1  [Governor Turbine Control System MKV, (RST) Extended New no longer available, reman|CARD,EXTENDED MKV (RST) In Stock
Analog 1/0 Card only
Turbine Generator System Stage 1  |Governor Turbine Control System MKV, BOARD-(RST) New no longer available, reman|BOARD,GE DS200TCQCG1B In Stock
OVERFLOW only
Turbine Generator System Stage 1  |Governor Turbine Control System MKV, Relay Output Card BOARD,GE In Stock
DS200TCRAG1A/PS
Turbine Generator System Stage 1  [Governor Turbine Control System MKV, Turbine Trip Card New no longer available, reman|BOARD,GE DS200TCTSG1A In Stock
only
Turbine Generator System Stage 1  [Governor Turbine Control System MODULE,AC TO DC MODULE,ACTO DC In Stock
Turbine Generator System Stage 1  [Governor Turbine Control System (Commissioning Kit) Fuses, SPARE KIT,MKV In Stock
Resistors , Diodes, Relays
Turbine Generator System Stage 1  [Turbine Lube Qil System DC Oil Pump Pump PUMP,DC LUBE OIL In Stock
Turbine Generator System Stage 1  [Turbine Lube Qil System DC Motor Motor MOTOR,DC LUBE OIL PUMP In Stock
Turbine Generator System Stage 1  [Turbine Lube Qil System Pressure Switches Switch SWITCH,PRESS 0-150 PSI In Stock
Turbine Generator System Stage 1  |Hydraulic Fluid System Fluid Pumps Pump PUMP,HYD FLUID POWER In Stock
UNIT
Turbine Generator System Stage 1  |Turbine Lube Qil System AC Qil Pumps Shaft SHAFT,IR 10 (TYPE 2 ERVH) In Stock
Turbine Generator System Stage 1  [Turbine Lube Oil System AC Oil Pumps Impeller IMPELLER,IR 2RVH3DX1- In Stock
813
Turbine Generator System Stage 1  [Turbine Lube Qil System AC Oil Pumps Sleeve SLEEVE,| RAND In Stock
175B135NX1B-204
Turbine Generator System Stage 1  [Turbine Lube Qil System AC Oil Pumps Key KEY,IMPELLER IR 11A9C37 In Stock
Turbine Generator System Stage 1  [Turbine Lube Qil System AC Motor Motor MOTOR,ELECT 20HP In Stock
575VAC
Turbine Generator System Stage 1  |Turbine Lube Oil System Pressure Switch 2 Switch SWITCH,PRESS 0-150 PSI In Stock
Turbine Generator System Stage 1  |Steam Seal Regulator Main Steam Valve - Actuator Bushing BUSHING,FISH In Stock
1E845714012
Turbine Generator System Stage 1  [Steam Seal Regulator Main Steam Valve - Actuator Diaphragm DIAPHRAGM,FISH In Stock
2E859802202
Turbine Generator System Stage 1  [Steam Seal Regulator Main Steam Valve - Actuator Repair Kit ACTUATOR KIT,FISH In Stock
R667X000502
Turbine Generator System Stage 1  |Steam Seal Regulator Main Steam Valve - Body Packing PACKING KIT,FISH In Stock
RPACKX0011
Turbine Generator System Stage 1  [Steam Seal Regulator Main Steam Valve - Body Positioner POSITIONER,FISH DVC6200 In Stock

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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Turbine Generator System Stage 1  |Steam Seal Regulator Dump Control Valve - Actuator Diaphragm DIAPHRAGM, FISH In Stock
2N130902202
Turbine Generator System Stage 1  [Steam Seal Regulator Dump Control Valve - Actuator Repair Kit ACTUATOR KIT,FISH In Stock
R667X000702
Turbine Generator System Stage 1  [Steam Seal Regulator Dump Control Valve - Body Gasket GASKET SET,FISH In Stock
RGASKETX232
Turbine Generator System Stage 1  [Steam Seal Regulator Dump Control Valve - Body Plug/Stem PLUG/STEM,FISH In Stock
27A3965X052
Turbine Generator System Stage 1  [Steam Seal Regulator Dump Control Valve - Body Cage CAGE,FISH 20A3245X092 In Stock
Turbine Generator System Stage 1  |Steam Seal Regulator Dump Control Valve - Body Ring RING,FISH 17A3991X022 In Stock
Turbine Generator System Stage 1  [Steam Seal Regulator Dump Control Valve - Body Seat Ring RING,FISH 20A3260X152 In Stock
Units 1 & 2 Air & Flue Gas Furnace Pressure TX (Trip) Pressure Transmitter Pressure Transmittter TRANSMITTER,DP -8000- In Stock
8000KPA
Units 1 & 2 Air & Flue Gas Rotary Air Heaters Baskets Basket Set To be ordered & stocked as BASKET SET,AIR HEATER 21- Non-Stock
required 1/2"
Units 1 & 2 Air & Flue Gas Rotary Air Heaters Baskets Basket Set To be ordered & stocked as BASKET SET,AIR HEATER U1 Non-Stock
required
Units 1 & 2 Air & Flue Gas Rotary Air Heaters Rotating Element & Bearings Bearing BEARING,BALL In Stock
23034CCK/C3W33
Units 1 & 2 Air & Flue Gas Rotary Air Heaters Rotating Element & Bearings Seal SEAL,HOWDEN 68-01-615 In Stock
Units 1 & 2 Air & Flue Gas Rotary Air Heaters Drive System Coupling COUPLING,STEELFLEX 1-1/8 In Stock
S-4
Units 1 & 2 Air & Flue Gas Rotary Air Heaters Drive System Air Motor AIR MOTOR,ING RAND In Stock
Units 1 & 2 Air & Flue Gas Rotary Air Heaters Drive System Motor MOTOR,HEATER 1/3HP (XL In Stock
GEAR)
Units 1 & 2 Air & Flue Gas Rotary Air Heaters Soot Blowers Sleeve SLEEVE,RELIANCE 411629- In Stock
6A
Units 1 & 2 Air & Flue Gas Rotary Air Heaters Soot Blowers Coupling COUPLING,BORE 3/4X5/8 In Stock
Units 1 & 2 Air & Flue Gas Rotary Air Heaters Soot Blowers Roller assembly ROLLER,ASSEMBLY In Stock
Units 1 & 2 Fuel Oil System Combustion Control Valve Combustion Control Valve Gasket GASKET SET,FISH In Stock
RGASKETX182
Units 1 & 2 Fuel Oil System Combustion Control Valve Combustion Control Valve Stud STUD,DEW 0282336 In Stock
Units 1 & 2 Fuel Oil System Combustion Control Valve Combustion Control Valve Repair Kit ACTUATOR KIT,FISH In Stock
R667X000402
Units 1 & 2 Fuel Oil System Combustion Control Valve Combustion Control Valve Cage CAGE,FISH 2U224033272 In Stock
Units 1 & 2 Fuel Oil System Combustion Control Valve Combustion Control Valve Plug/Stem PLUG ASSY,FISH In Stock
1V6575X0052
Units 1 & 2 Fuel Oil System Combustion Control Valve Combustion Control Valve Ring RING,FISH 1U222646172 In Stock
Units 1 & 2 Fuel Oil System Combustion Control Valve Combustion Control Valve Bushing BUSHING,FISH In Stock
1E682814012
Units 1 & 2 Fuel Oil System Atomizing Steam Valve Atomizing Steam Valve 2" Flanged Valve VALVE,FISH ATOM STEAM In Stock
Units 1 & 2 Fuel Oil System Main Fuel Qil Trip Valve Main Fuel Qil Trip Valve Flanged Valve VALVE,FISH F.O. TRIP In Stock
Units 1 & 2 Fuel Oil System Header Pressure Control Valve Header Pressure Control Valve Repair Kit PACKING KIT,FISH In Stock
RPACKX00012
Units 1 & 2 Fuel Oil System Header Pressure Control Valve Header Pressure Control Valve Diaphragm DIAPHRAGM,FISH In Stock
2E670002202
Units 1 & 2 Fuel Oil System Fuel Oil Pumps Fuel Oil Pumps PUMP,IMO C324 PUMP,IMO C324 In Stock
(COMPLETE)
Units 1 & 2 Fuel Oil System Mechanical Seal Mechanical Seal Seal SEAL,MECHANICAL FUEL In Stock
C324
Units 1 & 2 Fuel Oil System Short Recirculation Valve Short Recirculation Valve Gasket Set GASKET SET,FISH In Stock
RGASKETX312
Units 1 & 2 Fuel Oil System Short Recirculation Valve Short Recirculation Valve Packing PACKING KIT,FISH In Stock
RPACKX00012
Units 1 & 2 Fuel Oil System Short Recirculation Valve Short Recirculation Valve Ring RING,FISH 1U222535072 In Stock
Units 1 & 2 Fuel Oil System Short Recirculation Valve Short Recirculation Valve Plug/stem PLUG/STEM,FISH In Stock
1U8350X0022
Units 1 & 2 Fuel Oil System Short Recirculation Valve Short Recirculation Valve Cage CAGE,FISH 2U215033272 In Stock
Units 1 & 2 Fuel Oil System Long Recirculatoin Valve Long Recirculatoin Valve Gasket GASKET,FISH 10A4154X012 In Stock
Units 1 & 2 Fuel Oil System Long Recirculatoin Valve Long Recirculatoin Valve Ring RING,FISH 1U222835072 In Stock
Units 1 & 2 Fuel Oil System Long Recirculatoin Valve Long Recirculatoin Valve Diaphragm DIAPHRAGM,FISH In Stock
2N126902202
Units 1 & 2 Fuel Oil System Long Recirculatoin Valve Long Recirculatoin Valve Cage Repair Parts Stocked Ref CAGE,FISH 2U231833272 In Stock
CN116597
Units 1 & 2 Fuel Oil System Fuel Oil Heaters Fuel Oil Heaters Gaskets GASKET,FUEL OIL HEATER In Stock
Units 1 & 2 Fuel Oil System Fuel Oil Heaters Fuel Oil Heaters Tube Bundles Annual Inspection plus online |HEATER,FUEL OIL STAGE 1 Non-Stock
Check. To be ordered as
required.
Units 1 & 2 Fuel Oil System Burners Oil Valve Oil, Steam & Scavange VALVE,BALL 3/4 C/W PNEU In Stock
Valves - All Same
Units 1 & 2 H.P. Feedwater System |Feed Water Flow Controls Main Feed Water Control Valve - |Cage CAGE,FISH 42B3570X012 In Stock
Unit 1
Units 1 & 2 H.P. Feedwater System |Feed Water Flow Controls Main Feed Water Control Valve -  |Plug/stem PLUG/STEM,FISH In Stock
Unit 1 36A5366X062
Units 1 & 2 H.P. Feedwater System [Feed Water Flow Controls Main Feed Water Control Valve - |Ring RING,FISH 26A5285X012 In Stock
Unit 1

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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Units 1 & 2 H.P. Feedwater System |Feed Water Flow Controls Main Feed Water Control Valve - |Ring RING,FISH 26A5299X052 In Stock
Unit 1
Units 1 & 2 H.P. Feedwater System [Feed Water Flow Controls Main Feed Water Control Valve - |Ring RING,FISH 10A5411X022 In Stock
Unit 1
Units 1 & 2 H.P. Feedwater System [Feed Water Flow Controls Main Feed Water Control Valve - |Pin PIN,FISH 1V334035072 In Stock
Unit 1
Units 1 & 2 H.P. Feedwater System [Feed Water Flow Controls Main Feed Water Control Valve - |Gasket GASKET,FISH 18A2810X012 In Stock
Unit 1
Units 1 & 2 H.P. Feedwater System [Feed Water Flow Controls Main Feed Water Control Valve - |Gasket GASKET,FISH 26A5314X012 In Stock
Unit 1
Units 1 & 2 H.P. Feedwater System |Feed Water Flow Controls Main Feed Water Control Valve - |Ring RING,FISH 10A5410X012 In Stock
Unit 1
Units 1 & 2 H.P. Feedwater System [Feed Water Flow Controls Main Feed Water Control Valve - |Packing PACKING,FISH In Stock
Unit 1 1R290601012
Units 1 & 2 H.P. Feedwater System [Boiler Feed Boiler Feed Pumps - Unit 1 E & W [Element Assembly (Volute) |Rebuildable Item ELEMENT In Stock
If this is not in stock, it is out ASSY,VOLUTE/ROTATING
for rebuild.
Units 1 & 2 H.P. Feedwater System |Boiler Feed Boiler Feed Pumps - Unit 1 E & W |Bushing BUSHING,BJ 216507LG In Stock
Units 1 & 2 H.P. Feedwater System [Boiler Feed Boiler Feed Pumps - Unit 1 E & W |Shaft Driven Qil Pump PUMP,BJ DWG C1F-238 In Stock
Units 1 & 2 H.P. Feedwater System [Boiler Feed Boiler Feed Pumps - Unit1 E & W |Ring RING,BJ 612987-EH In Stock
Units 1 & 2 H.P. Feedwater System [Boiler Feed Boiler Feed Pumps - Unit1 E & W |Ring RING,BJ 634599-BG In Stock
Units 1 & 2 H.P. Feedwater System [Boiler Feed Boiler Feed Pumps - Unit1 E & W |Shoe SHOE ASSY,BJ 631163-KD In Stock
Units 1 & 2 H.P. Feedwater System |Boiler Feed Boiler Feed Pumps - Unit 1 E & W |Cover COVER,BJ 308952-SA In Stock
Units 1 & 2 H.P. Feedwater System |Boiler Feed Boiler Feed Pumps 3000HP Motor, 4160Vac Motor stored off site via service [SCIM, sin## 1026366788, In Stock
(two styles of motor for contract frame MGP500B, 3000HP,
Stage |, one each stocked 4160Vac, 60Hz
off-site)
Units 1 & 2 H.P. Feedwater System [Boiler Feed Main Feedwater Low Load Control [Gasket GASKET,FISH 12B7100X082 In Stock
Valve
Units 1 & 2 H.P. Feedwater System [Boiler Feed Main Feedwater Low Load Control [Seal SEAL,FISH 10A4215X012 In Stock
Valve
Units 1 & 2 H.P. Feedwater System [Boiler Feed Main Feedwater Low Load Control |Ring RING,FISH 10A4217X012 In Stock
Valve
Units 1 & 2 H.P. Feedwater System |Boiler Feed Main Feedwater Low Load Control |Ring RING,FISH 10A4219X012 In Stock
Valve
Units 1 & 2 H.P. Feedwater System |Boiler Feed Main Feedwater Low Load Control |Ring RING,FISH 22B9344X012 In Stock
Valve
Units 1 & 2 H.P. Feedwater System |[Boiler Feed Main Feedwater Low Load Control |Plug/Stem PLUG/STEM,FISH In Stock
Valve 38A0014X062
Units 1 & 2 H.P. Feedwater System |H.P. Heater Controls (Water Unit #1 - All HP Heaters Level Transmitter TRANSMITTER, DP 0-120" In Stock
Induction Protection) H20
Units 1 & 2 H.P. Feedwater System |H.P. Heater Controls (Water Unit#2 - HP Heater #4 & 6 Level Transmitter TRANSMITTER, DP 0-120" In Stock
Induction Protection) H20
Units 1 & 2 H.P. Feedwater System |H.P. Heater Controls (Water Unit # 2 -HP Heater #5 Level Transmitter TRANSMITTER, DP 0-120" In Stock
Induction Protection) H20
Units 1 & 2 H.P. Feedwater System |H.P. Heater Controls (Water Unit 1 - All HP Heaters Aguarian Alarm Modules MODULE,AQUARIAN In Stock
Induction Protection)
Units 1 & 2 H.P. Feedwater System |H.P. Heater Controls (Water Unit #2 - Heater #4 & 6 Aguarian Alarm Modules MODULE,AQUARIAN In Stock
Induction Protection)
Units 1 & 2 H.P. Feedwater System |H.P. Heater Controls (Water Unit #2 -HP Heater #5 Aquarian Alarm Modules MODULE,AQUARIAN In Stock
Induction Protection)
Units 1 & 2 H.P. Feedwater System |H.P. Heater Controls (Water Unit 1 & 2 - All HP Heaters Conductivity Probe Hi-Level Switch PROBE,CONDICTIVITY In Stock
Induction Protection)
Units 1 & 2 H.P. Feedwater System |H.P. Heater Controls (Water Unit# 1 & 2 - All HP Heaters Relay RELAY,PLUG-IN 12 PIN AC In Stock
Induction Protection)
Units 1 & 2 H.P. Feedwater System |H.P. Heater Controls (Water Unitl &2 Solenoid SOLENOID,ASCO 8300 125 In Stock
Induction Protection) VDC
Units 1 & 2 H.P. Feedwater System |Boiler Feed Suction Valve Limit Switch Oil Tight Limit Switch SWITCH,LIMIT AB 802T-B In Stock
Units 1 & 2 H.P. Feedwater System |Boiler Feed Suction Valve Packing PACKING,GRAFOIL 1IDX1- In Stock
1/20D
Units 1 & 2 H.P. Feedwater System [H.P. Heaters Motorized Bypass Valves Gasket GASKET,HOP 30037592 In Stock
Units 1 & 2 H.P. Feedwater System [H.P. Heaters Motorized Bypass Valves Spindle SPINDLE,HOP 44574-011 In Stock
Units 1 & 2 H.P. Feedwater System [H.P. Heaters Motorized Bypass Valves Nut NUT,HOP 35224-508 In Stock
Units 1 & 2 H.P. Feedwater System |H.P. Heaters Motorized Bypass Valves Stop STOP,HOP 8 VALVE In Stock
24930W
Units 1 & 2 H.P. Feedwater System |H.P. Heaters Motorized Bypass Valves Belt BELT ASSY,HOP 44511-001 In Stock
Units 1 & 2 H.P. Feedwater System |H.P. Heaters NRV Valves - Heater # 4 8"- 150# Gasket Kit GASKET,S&K In Stock
74S0397V0010
Units 1 & 2 H.P. Feedwater System [H.P. Heaters NRV Valves - Heater # 5 8"- 300# Gasket Kit GASKET,S&K In Stock
74S0397V0010
Units 1 & 2 H.P. Feedwater System [H.P. Heaters NRV Valves - Heater # 6 8"- 600# Gasket Kit GASKET,S&K In Stock
7450397V0010
Units 1 & 2 H.P. Feedwater System [Steam Drum Level Control Transmitters Level Transmitter TRANSMITTER,PRESS 5-800 In Stock
Units 1 & 2 H.P. Feedwater System |[Boiler Feed Suction Line Safety Valve 1/2" x 1" Valve VALVE,RELIEF 1/2"1104# SE In Stock
Units 1 & 2 H.P. Feedwater System |Boiler Feed Boiler Feed Recirculation Valve to [4" Valve VALVE,GATE 4 CS BW 300# In Stock
DA
Combustion Air & Gas Instruments |Burner Management Positioner 2.5" x 5 "Pneumatic VALVE ASSY,373218-001 In Stock
PowerPositioner (Hagan)
In Stock

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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L.P. Feedwater System Condensate Extraction Pumps Pump Coupling COUPLING,METASTREAM In Stock
L.P. Feedwater System Condensate Extraction Pumps Pump Bearing C. Thangasamy to contact BEARING,JOURNAL MP Non-Stock
Flowserve for bearing spec. 215878E

L.P. Feedwater System Condensate Extraction Pumps Pump Impeller IMPELLER,MAT PLA 27881- In Stock
P

L.P. Feedwater System Condensate Extraction Pumps Pump Impeller IMPELLER,MAT PLA 27882- In Stock
P

L.P. Feedwater System Condensate Extraction Pumps Pump Impeller O-RING,M&P 775C In Stock

L.P. Feedwater System Condensate Extraction Pumps Pump Impeller O-RING,MAT PLA 775D In Stock

Powerhouse and Switchyard Single [258V DC System Cable Cable CABLE,BATTERY 1/0 In Stock

Line

Turbine Generator System Stage 1  [Governor Governor Mark 5 System - speed PROBE,SPEED PICKUP In Stock

probes

Turbine Generator System Stage 1  [Turbine Lube Qil System Pressure Switch 1 Switch SWITCH,PRESS 0-150 PSI In Stock

Turbine Generator System Stage 1  [Steam Seal Regulator Dump Control Valve - Body Positioner POSITIONER,FISH DVC6200 In Stock

Condenser Air Extraction System Mechanical Vacuum Pumps Motor Motor MOTOR,ELECT 50HP 575V In Stock

Generator Stator PT Cubicle Potential Transformer (PT) TRANSFORMER,GE 765X In Stock

Generator Stator Stand Off Insulators Stand Off Insulator BUSHING,HIGH VOLTAGE In Stock
GE

Turbine Generator System Stage 1  [Governor Governor Truck V-Fast Cables CABLE SET,FLUID POWER In Stock

Generator Stator Stator and Brush Rigging Assembly [Brush BRUSH,GENERATOR U1 & In Stock
u2

Units 1 & 2 Air & Flue Gas F.D. Fans Unit 1& 2 - Fans Inboard Bearing Liner LINER,BEARING 6" In stock

Units 1 & 2 Air & Flue Gas F.D. Fans Unit 1& 2 - Fans Outboard Bearing Liner SLEEVE,BEARING 6" In Stock

Units 1 & 2 Air & Flue Gas F.D. Fans Unit 1& 2 - Fans Bearing Set U1 West (Dodge) BEARING SET,SLEEVE 6" In Stock

Units 1 & 2 Air & Flue Gas F.D. Fans Unit 1& 2 - Fans 200A Power Cell POWER CELL,SIEMENS In Stock
200A

Units 1 & 2 Air & Flue Gas F.D. Fans Unit 1& 2 - Fans 1500HP Motor, 4160Vac Motor stored off site via service |SCIM, sin#t 1026842643, In Stock

contract frame MGP500C, 1500HP,

4160Vac, 60Hz

Powerhouse and Switchyard Single [258V DC System Panel 400A DC Breaker BREAKER,DC KD2400F 400A In Stock

Line

Powerhouse and Switchyard Single [258V DC System Panel 40A DC Breaker BREAKER,DC HFD2040 40A In Stock

Line

Powerhouse and Switchyard Single [258V DC System Charger Electronic Control Cards CARD,CIGENTEC 81-116 In Stock

Line

Powerhouse and Switchyard Single |258V DC System Charger Electronic Control Cards CARD,CIGENTEC 81-114-1 In Stock

Line

Powerhouse and Switchyard Single [258V DC System Charger Electronic Control Cards CARD,CIGENTEC 81-111-1 In Stock

Line

Powerhouse and Switchyard Single |258V DC System Charger Electronic Control Cards CARD,CIGENTEC 81-107-2 In Stock

Line

Powerhouse and Switchyard Single [258V DC System Charger Electronic Control Cards CARD,CIGENTEC 81-107-2 In Stock

Line

Powerhouse and Switchyard Single [258V DC System Charger Electronic Control Cards CARD,CIGENTEC 81-107-2 In Stock

Line

Powerhouse and Switchyard Single [258V DC System Charger Electronic Control Cards CARD,CIGENTEC 81-107-2A In Stock

Line

Powerhouse and Switchyard Single [258V DC System Charger Electronic Control Cards CARD,CIGENTEC 81-112-2 In Stock

Line

Powerhouse and Switchyard Single [258V DC System Charger Rectifier RECTIFIER,CIGENT 323-230 In Stock

Line

Powerhouse and Switchyard Single |258V DC System Charger Cigentic Charger Individual replacement CHARGER,BATTERY 250VDC Non-Stock

Line components stocked

Circulating Water and Screen Wash |CW Discharge Valves Valve 36 ' Butterfly Valve VALVE,BUTTERFLY 36" In Stock

System

Circulating Water and Screen Wash |CW Discharge Valves Actuator CW Butterfly Valve ACTUATOR ASSY,ROTORK In Stock

System Actuator

Circulating Water and Screen Wash |CW Pumps Motor Coils COILS,STAGE 2 MOTOR In Stock

System

Combustion Air & Gas Instruments |Burner Management Burner Automation Network Interface Modules MODULE,NETWORK In Stock
INTERFACE

Combustion Air & Gas Instruments |Burner Management Burner Automation Master Fuel Trip Relays RELAY,SD 8501XUDO In Stock

Combustion Air & Gas Instruments |Burner Management Burner Automation DCS Control Processor MODULE,PROCESSOR In Stock
FOXBORO

Combustion Air & Gas Instruments |Burner Management Elevation Oil Flow Transmitter Meter & Transmitter FLOWMETER,PROMASS In Stock
83F40

Combustion Air & Gas Instruments |Burner Management Elevation Air Dampers Positioner POSITIONER,FISH DVC6200 In Stock

Condenser Air Extraction System Vacuum Breakers 6" Flange Vacuum Breaker VALVE,AIR & VACUUM 6 In Stock
FLG

Generator Stator Stator and Brush Rigging Assembly [Brush BRUSH,GENERATOR U3 In Stock

Generator Syncronous Condensor Thrust Bearing Bearing Pad PAD,BEARING U3 SYNC In Stock
COND

Generator Syncronous Condensor Thrust Bearing Seal Ring RING,SEAL U3 SYNC COND In Stock

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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Generator Syncronous Condensor Thrust Bearing Thrust bearing BEARING,THRUST U3 SYNC In Stock
COND
Generator Syncronous Condensor Thrust Bearing Thrust bearing BEARING,THRUST U3 In Stock
SYNCH COND
Generator Syncronous Condensor Thrust Bearing Seal Ring RING,SEAL U3 SYNCH In Stock
COND
Generator Syncronous Condensor Thrust Bearing Thermocouple THERMOCOUPLE,U3 SYNCH In Stock
COND
Generator Seal Qil System Seals Bellows BELLOWS,HITACHI In Stock
Generator Seal Qil System Seals Gaskets GASKET,HITACHI In Stock
Generator Seal Qil System Seals Gaskets GASKET,HITACHI In Stock
Generator Seal Qil System Seals Gaskets GASKET,HITACHI In Stock
Generator Exciter Exciter Control System Converter CONVERTER,ABB EXCITER In Stock
Generator Exciter Exciter Control System ECT Panel ECT PANEL,ABB EXCITER In Stock
Generator Exciter Exciter Control System Controller CONTROLLER,ABB EXCITER In Stock
Generator Exciter Exciter Control System Computer COMPUTER,ABB EXCITER In Stock
Generator Exciter Exciter Control System Firing Board BOARD,ABB EXCITER In Stock
Generator Exciter Exciter Control System Message Module MODULE,ABB EXCITER In Stock
Generator Exciter Exciter Control System Input Coupling INPUT COUPLING UNIT,ABB In Stock
Generator Exciter Exciter Control System Power Supply POWER SUPPLY,ABB In Stock
Generator Exciter Exciter Control System Crowbar CROWBAR,ABB EXCITER In Stock
Generator Exciter Exciter Control System Murr MURR,ABB EXCITER In Stock
Generator Exciter Exciter Control System Resistor RESISTOR,ABB EXCITER In Stock
Generator Exciter Exciter Control System 1/0/ Board BOARD,ABB COMBINED I/O In Stock
Generator Exciter Exciter Control System Field Breaker BREAKER,FIELD ABB E2/E In Stock
Generator Stator Stand Off Insulators Insulator Bushing BUSHING,HIGH VOLTAGE In Stock
HIT
Generator Stator PT Cubicle Potential Transformer (PT) TRANSFORMER,EATON In Stock
VIZZ
Generator Stator PT Cubicle Fuse FUSE,GE EJO-1-C588L405G1 In Stock
Ignitor Light Oil and Air Supply Light Qil Trip Valve 1-1/2" Valve VALVE KIT,JAMES RKB5MT In Stock
Ignitor Light Oil and Air Supply Light Qil Igniter Control Box Light Qil / Air Supply SOLENOID,ASCO 8342C1 In Stock
Solenoid Valve
Ignitor Light Oil and Air Supply Igniter Control Box Purge Solenoid Valve SOLENOID,ASCO 8262G232 In Stock
Ignitor Light Oil and Air Supply Igniter Control Box Pneumatic Actuator ACTUATOR,PNEU R16C In Stock
Ignitor Light Oil and Air Supply Igniter Control Box Ignition Transformer XFMR,IGNITION 120V 60C In Stock
Ignitor Light Oil and Air Supply Igniter Control Box Relay BOX,IGNITOR C/W CABLES In Stock
N-6
Ignitor Light Oil and Air Supply Igniter Control Box Sunspot - Scanner SCANNER,FOSSIL 9100- In Stock
1000
Ignitor Light Oil and Air Supply Igniter Control Box Snap Action Switch MICROSWITCH,16CX12- In Stock
D01
Ignitor Light Oil and Air Supply Igniter Control Box 1/4" Light Oil Air Ball VALVE,BALL 1/4" U3 In Stock
Valves IGNITOR
L.P. Feedwater System L.P. Heater Controls (Water Level Transmitter LP Heater TRANSMITTER,LEVEL In Stock
Induction Protection) #1
L.P. Feedwater System L.P. Heater Controls (Water Aguarian Alarm Modules MODULE,AQUARIAN In Stock
Induction Protection)
L.P. Feedwater System L.P. Heater Controls (Water Solenoid SOLENOID,ASCO 8300 125 In Stock
Induction Protection) VDC
L.P. Feedwater System L.P. Heater Controls (Water Relay RELAY,OMRON MM4XP- In Stock
Induction Protection) DC125
L.P. Feedwater System L.P. Heater Controls (Water Conductivity Probe PROBE,CONDICTIVITY In Stock
Induction Protection)
L.P. Feedwater System Deaerator System Deaerator Gauge Glasses GAUGE,GLASS 3/4X48 In Stock
L.P. Feedwater System Deaerator System Level Control Level Switch SWITCH ASSY,MAG 89- In Stock
7401-052
L.P. Feedwater System Deaerator System Level Control Solenoid SOLENOID,ASCO In Stock
8320G184MO0
L.P. Feedwater System Deaerator System Level Control Level Transmitter TRANSMITTER, DP 0-120" In Stock
H20
L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) |Control Valves Repair Kit VALVE KIT,BALL 8" In Stock
L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) |Control Valves Repair Kit ACTUATOR KIT,WORCH C- In Stock
38
L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) |Control Valves Valve VALVE,FISH 8560-1052- In Stock
36105
L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) |Control Valves Disc DISC,FISH 75B1036X102 In Stock

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) |Control Valves Pin PIN,FISH 75B1122X052 In Stock
L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) |Control Valves Pin PIN,FISH G13725K0022 In Stock
L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) |Control Valves Ring RING,FISH 75B0311X032 In Stock
L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) |Control Valves Shaft SHAFT,FISH 75B0014X012 In Stock
L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) |Control Valves Spring SPRING,FISH 75B0012X012 In Stock
L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) |Control Valves Packing PACKING,FISH In Stock
12A8951X022
L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) |Control Valves Bearing BEARING,FISH In Stock
75B1076X012
L.P. Feedwater System L.P. Heaters NRV Valves - #2 LP Heater 20"Dia GASKET,COVER HIT On Order
L.P. Feedwater System L.P. Heaters NRV Valves - #1 LP Heater 24" Dia GASKET,COVER HIT On Order
L.P. Feedwater System Deaerator System NRV Valves (2) 14" Dia on DA GASKET COVER HIT In Stock
L.P. Feedwater System Deaerator System Safety Valves Disc DISC,VALVE SAFETY RELIEF In Stock
L.P. Feedwater System Polisher Bypass Valve Parts to Repair VALVE,FISH 8560-1052- In Stock
36105
L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) |Valves Valve Kit VALVE KIT,BALL 3 In Stock
L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) |Valves Actuator Kit ACTUATOR KIT,WORCH D- In Stock
38
L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) |Valves Valve Kit VALVE KIT,BALL 2 In Stock
L.P. Feedwater System Condensate Polishers (Units 1, 2, 3) [Valves Actuator Kit ACTUATOR KIT,WORCH C- In Stock
38
Main Steam & Reheat Steam; Vacuum Unloading Device Bellows BELLOW ASSY,HIT L1000-1 In Stock
Turbine Drains
Powerhouse and Switchyard Single |258V DC System Charger 400A DC Breaker BREAKER,DC KD2400F 400A In Stock
Line
Powerhouse and Switchyard Single [258V DC System 40A DC Breaker BREAKER,DC HFD2040 40A In Stock
Line
Turbine Generator System Stage 2  [Governor Governor Piston PISTON RING,HITACHI In Stock
Turbine Generator System Stage 2  [Governor Governor Oil Seal OIL SEAL,HITACHI In Stock
Turbine Generator System Stage 2  [Governor Governor O-Ring O-RING,HITACHI In Stock
Turbine Generator System Stage 2 |Governor Governor O-Ring O-RING,HITACHI In Stock
Turbine Generator System Stage 2  |Governor Governor Bushing BUSHING,HITACHI In Stock
Turbine Generator System Stage 2  [Governor Governor Packing PACKING,HITACHI In Stock
Turbine Generator System Stage 2  [Governor Governor Bushing BUSHING,HITACHI In Stock
Turbine Generator System Stage 2 |Governor Governor O-Ring O-RING,HITACHI In Stock
Turbine Generator System Stage 2  [Governor Governor Bearing BEARING,HITACHI LOAD In Stock
LIMIT
Turbine Generator System Stage 2 |Governor Governor Bearing BEARING,HITACHI LOAD In Stock
LIMIT
Turbine Generator System Stage 2 |Governor Governor Piston PISTON RING,HITACHI In Stock
Turbine Generator System Stage 2  [Governor Governor Packing PACKING,HITACHI In Stock
Turbine Generator System Stage 2  [Governor Governor Sleeve SLEEVE,HITACHI In Stock
Turbine Generator System Stage 2  [Governor Governor Trunnion TRUNNION,HITACHI In Stock
Turbine Generator System Stage 2  [Governor Governor Bearing BEARING,BALL HITACHI In Stock
Turbine Generator System Stage 2 |Governor Governor Pin SPLIT PIN,HITACHI In Stock
Turbine Generator System Stage 2  |Governor Governor Bearing BEARING,BALL HITACHI In Stock
Turbine Generator System Stage 2  [Governor Governor QOil Seal OIL SEAL,HITACHI In Stock
Turbine Generator System Stage 2  [Governor Electrical Trip Test Device Packing PACKING,HITACHI In Stock
Turbine Generator System Stage 2  [Governor Electrical Trip Test Device Piston PISTON RING,HITACHI In Stock
Turbine Generator System Stage 2  [Governor Electrical Trip Test Device Seat Packing SEAT PACKING,HITACHI In Stock
Turbine Generator System Stage 2 |Governor Electrical Trip Test Device Washer WASHER,HITACHI In Stock
Turbine Generator System Stage 2 |Governor Electrical Trip Test Device Washer WASHER,HITACHI In Stock
Turbine Generator System Stage 2  [Governor Electrical Trip Test Device Washer WASHER,HITACHI In Stock
Turbine Generator System Stage 2  [Governor Electrical Trip Test Device Seat Packing SEAT PACKING,HITACHI In Stock
Turbine Generator System Stage 2  [Governor Electrical Trip Test Device Washer WASHER,HITACHI In Stock
Turbine Generator System Stage 2  [Governor Electrical Trip Test Device Seat Packing SEAT PACKING,HITACHI In Stock

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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Turbine Generator System Stage 2 |Governor Electrical Trip Test Device Seat Packing SEAT PACKING,HITACHI In Stock
Turbine Generator System Stage 2  [Governor Electrical Trip Test Device Seat Packing SEAT PACKING,HITACHI In Stock
Turbine Generator System Stage 2  [Governor Electrical Trip Test Device Washer WASHER,HITACHI In Stock
Turbine Generator System Stage 2  [Governor Electrical Trip Test Device Seat Packing SEAT PACKING,HITACHI In Stock
Turbine Generator System Stage 2  [Turbine Lube Qil System DC Lube (Flushing) Oil Pump Bearing Parts common to AC Pump BEARING,PLANE HIT ITEM In Stock
35
Turbine Generator System Stage 2 |Turbine Lube Oil System DC Lube (Flushing) Qil Pump Bearing Parts common to AC Pump BEARING,PLANE HIT ITEM In Stock
36
Turbine Generator System Stage 2  [Turbine Lube Oil System DC Lube (Flushing) Qil Pump Auto Start Pressure Switch SWITCH,PRESS 10-300 TYPE In Stock
ACW2
Turbine Generator System Stage 2  [Turbine Lube Oil System Shaft Driven Oil Pump Seal Ring SEALRING,10P-067-551-17 In Stock
Turbine Generator System Stage 2  [Turbine Lube Qil System Shaft Driven Qil Pump Seal Ring SEALRING,10P-067-551-18 In Stock
Turbine Generator System Stage 2  [Turbine Lube Qil System Shaft Driven Qil Pump O-Ring O-RING,HITACHI In Stock
Turbine Generator System Stage 2  [Turbine Lube Qil System Shaft Driven Qil Pump Ring RING,HIT 10P 067-551-13 In Stock
Turbine Generator System Stage 2 |Turbine Lube Qil System Shaft Driven Oil Pump Ring RING,HIT 10P 067-551-17 In Stock
Turbine Generator System Stage 2  [Turbine Lube Oil System Shaft Driven Oil Pump Ring RING,HIT 10P 067-551-18 In Stock
Turbine Generator System Stage 2  [Turbine Lube Oil System Shaft Driven Oil Pump Brush BRUSH,HIT 10P 067-551-38 In Stock
Turbine Generator System Stage 2  [Turbine Lube Qil System Auxiliary Oil Pump Bearing BEARING,PLANE HIT ITEM In Stock
35
Turbine Generator System Stage 2  [Turbine Lube Qil System Auxiliary Oil Pump Bearing BEARING,PLANE HIT ITEM In Stock
36
Turbine Generator System Stage 2 |Turbine Lube Oil System Auxiliary Qil Pump Motor MOTOR,AUX OIL YELLOW In Stock
Turbine Generator System Stage 2  |Main Steam Chest Assembly Control Valve - Upper Seat SEAT,10P-061-226-123 In Stock
Turbine Generator System Stage 2 [Main Steam Chest Assembly Control Valve - Upper Pin PIN,10P-061-226-207 In Stock
Turbine Generator System Stage 2 [Main Steam Chest Assembly Control Valve - Upper Lockring LOCKRING,10P-061-226- In Stock
208
Turbine Generator System Stage 2  [Main Steam Chest Assembly Control Valve - Upper Lockring LOCKRING,10P-061-226- In Stock
209
Turbine Generator System Stage 2  [Main Steam Chest Assembly Control Valve - Upper Pin PIN,HIT 10P-061-226/16 In Stock
Turbine Generator System Stage 2 |Main Steam Chest Assembly Control Valve - Upper Pin PIN,HIT 10P-061-226/98 In Stock
Turbine Generator System Stage 2 |Main Steam Chest Assembly Control Valve - Lower Bushing BUSHING,HIT T-9201 In Stock
Turbine Generator System Stage 2  [Main Steam Chest Assembly Control Valve - Lower Pin PIN,HIT 10P-061-228-125 In Stock
Turbine Generator System Stage 2 [Main Steam Chest Assembly Control Valve - Lower Crosshead CROSSHEAD,HIT In Stock
10P0612283
Turbine Generator System Stage 2 [Main Steam Chest Assembly Control Valve - Lower Pin PIN,HIT 10P-061-228/98 In Stock
Turbine Generator System Stage 2  [Main Steam Chest Assembly Control Valve - Lower Pin PIN,HIT 10P-061-228/16 In Stock
Turbine Generator System Stage 2 |Main Steam Chest Assembly Stop Valves Gasket GASKET,STL #16 In Stock
Turbine Generator System Stage 2 |Main Steam Chest Assembly Stop Valves Gasket GASKET,HIT 10P-038-197- In Stock
16
Turbine Generator System Stage 2  [Main Steam Chest Assembly Stop Valves Gasket GASKET,HIT 10P-038-197- In Stock
71
Turbine Generator System Stage 2  [Main Steam Chest Assembly Stop Valves Bushing BUSHING,10P-038-197/15 In Stock
Turbine Generator System Stage 2  [Main Steam Chest Assembly Stop Valves Seal Ring SEAL RING,10P-038-197/14 In Stock
Turbine Generator System Stage 2  [Main Steam Chest Assembly Stop Valves Bushing BUSHING,HIT 10P-038- In Stock
197/18
Turbine Generator System Stage 2  |Reheat Steam Chest Assembly Reheat/ICV Valves Bushing BUSHING,HIT 10P0611582 In Stock
Turbine Generator System Stage 2  |Reheat Steam Chest Assembly Reheat/ICV Valves Bushing BUSHING,HIT 10P0611586 In Stock
Turbine Generator System Stage 2  [Reheat Steam Chest Assembly Reheat/ICV Valves Bushing BUSHING,HIT 10P06115814 In Stock
Turbine Generator System Stage 2  [Reheat Steam Chest Assembly Reheat/ICV Valves Rivet RIVET,HIT 10P-061-158-63 In Stock
Turbine Generator System Stage 2  [Reheat Steam Chest Assembly Reheat/ICV Valves Stem STEM,HIT 10P061158/7 In Stock
Turbine Generator System Stage 2  [Reheat Steam Chest Assembly Reheat/ICV Valves Pin PIN,HIT 10P06115872 In Stock
Turbine Generator System Stage 2  |Steam Seal Regulator Pressure Transmitter - Unit TRANSMITTER,PRESS 0-200 In Stock
3
Turbine Generator System Stage 2  |Steam Seal Regulator 2" Valve Bushing BUSHING,FISH In Stock
1E845714012
Turbine Generator System Stage 2  [Steam Seal Regulator Main Steam Control Valve - Diaphragm DIAPHRAGM,FISH In Stock
Actuator 2E859602202
Turbine Generator System Stage 2  [Steam Seal Regulator Main Steam Control Valve - Actuator repair kit ACTUATOR KIT,FISH In Stock
Actuator R667X000502
Turbine Generator System Stage 2 |Steam Seal Regulator Main Steam Control Valve - Body [Packing Kit PACKING KIT,FISH In Stock
RPACKX0011
Turbine Generator System Stage 2  [Steam Seal Regulator Main Steam Control Valve - Positioner POSITIONER,FISH DVC6200 In Stock
Positioner

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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Turbine Generator System Stage 2  |Steam Seal Regulator Auxiliary Steam Control Valve - Aux Steam Control Valve - ACTUATOR KIT,FISH In Stock
actuator Actuator - Unit 3 R470X000032
Turbine Generator System Stage 2  [Steam Seal Regulator Aux Steam Control Valve - BODY,VALVE FISH In Stock
Body - Unit 3 3N192029022
Turbine Generator System Stage 2  [Steam Seal Regulator Dump Control Valve - ACTUATOR KIT,FISHER In Stock
Actuator - Repair Kit - Unit R667
3
Turbine Generator System Stage 2  [Steam Seal Regulator Ring RING,FISH 17A3990X022 In Stock
Turbine Generator System Stage 2  [Steam Seal Regulator Ring RING,FISH 1U508039102 In Stock
Turbine Generator System Stage 2  [Steam Seal Regulator Pin PIN,FISH 1V326035072 In Stock
Turbine Generator System Stage 2  [Steam Seal Regulator Cage CAGE,FISH 2U505939102 In Stock
Turbine Generator System Stage 2  |Steam Seal Regulator Plug PLUG,FISH 27A3953X012 In Stock
Unit 3 Air & Flue Gas F.D. Fans Series 8500 size 95 w/ 95" @ 100% [Thrust Plate THRUST PLATE KIT,DODGE In Stock
width wheel 132221
Unit 3 Air & Flue Gas F.D. Fans Drive Motor Formed Coils COIL,WINDING U3 FD FAN In Stock
Unit 3 Air & Flue Gas F.D. Fans Fan Assembly Liner LINER ASSY,DODGE 132423 In Stock
Unit 3 Air & Flue Gas F.D. Fans Fan Assembly Collar COLLAR,DODGE 132154 In Stock
Unit 3 Air & Flue Gas F.D. Fans Fan Assembly Opposite side bearing LINER ASSY,DODGE 132951 In Stock
Unit 3 Air & Flue Gas F.D. Fans Fan Assembly 2 - Temperature probes THERMOCOUPLE, TYPET In Stock
installed in bearings
Unit 3 Air & Flue Gas F.D. Fans Fan Assembly Falk Steelflex coupling COUPLING,STEELFLEX GRID In Stock
Unit 3 Air & Flue Gas F.D. Fans 2 - Independent bearing pedestals |Gasket GASKET,DODGE 132170 In Stock
Unit 3 Air & Flue Gas F.D. Fans Outlet damper Damper To be ordered & stocked as DAMPER,STOCKBRIDGE Non-Stock
required 0.866"
Unit 3 Air & Flue Gas F.D. Fans Outlet damper Damper To be ordered & stocked as DAMPER,STOCKBRIDGE Non-Stock
required 1.004"
Unit 3 Air & Flue Gas F.D. Fans variable inlet vanes Actuator Repair Kit DRIVE KIT,BAILEY 532694C1 In Stock
Unit 3 Air & Flue Gas F.D. Fans variable inlet vanes Actuator repair kit DRIVE KIT,BAILEY In Stock
256111A0
Unit 3 Air & Flue Gas Rotary Air Heaters Gearbox Gearbox GEARBOX,AIR HEATER U3 In Stock
Unit 3 Air & Flue Gas Rotary Air Heaters Pneumatic Drive System Air Drive Motor AIR MOTOR,ING RAND In Stock
Unit 3 Air & Flue Gas Rotary Air Heaters Baskets Basket Set To be ordered & stocked as BASKET SET,AIR HEATER 22- Non-Stock
required 1/2"
Unit 3 Air & Flue Gas Rotary Air Heaters Baskets Basket Set To be ordered & stocked as BASKET SET,HOT END 22- Non-Stock
required 1/2
Unit 3 Air & Flue Gas 02 Analyzers Probe - In Stock PROBE,OXYGEN ANALYZER In Stock
Unit 3 Air & Flue Gas 02 Analyzers Analyser ANALYZER,ROSE 3000 OXY In Stock
Unit 3 Fuel Oil System Main Fuel Qil Trip Valve Gasket GASKET SET,FISH In Stock
RGASKETX362
Unit 3 Fuel Oil System Main Fuel QOil Trip Valve Packing PACKING KIT,FISH In Stock
RPACKX0002
Unit 3 Fuel Oil System Main Fuel Qil Trip Valve Actuator ACTUATOR KIT,FISH In Stock
R667X000502
Unit 3 Fuel Oil System Main Fuel Qil Trip Valve Regulator REGULATOR KIT,FISH In Stock
WR67AFRX011
Unit 3 Fuel Oil System Main Fuel Qil Trip Valve Bushing BUSHING,FISH In Stock
1E845714012
Unit 3 Fuel Oil System Main Fuel Qil Trip Valve Diaphragm DIAPHRAGM, FISH In Stock
2E859802202
Unit 3 Fuel Oil System Main Fuel Qil Trip Valve Cage CAGE,FISH 2U236033272 In Stock
Unit 3 Fuel Oil System Combustion Control Valves Ring RING,FISH 1U217305092 In Stock
Unit 3 Fuel Oil System Combustion Control Valves Seat SEAT,FISH 1U222046172 In Stock
Unit 3 Fuel Oil System Combustion Control Valves Plug/Stem PLUG/STEM,FISH In Stock
1V6571X0042
Unit 3 Fuel Oil System Combustion Control Valves Cage CAGE,FISH 2U215333272 In Stock
Unit 3 Fuel Oil System Combustion Control Valves Gasket GASKET SET,FISH In Stock
RGASKETX242
Unit 3 Fuel Oil System Combustion Control Valves Packing PACKING KIT,FISH In Stock
RPACKX00012
Unit 3 Fuel Oil System Combustion Control Valves Bushing BUSHING,FISH In Stock
1E682814012
Unit 3 Fuel Oil System Combustion Control Valves Diaphragm DIAPHRAGM,FISH In Stock
2E669902202
Unit 3 Fuel Oil System Atomizing Steam Valve Cage CAGE,FISH 2U223733272 In Stock
Unit 3 Fuel Oil System Atomizing Steam Valve Ring RING,FISH 1U222646172 In Stock
Unit 3 Fuel Oil System Atomizing Steam Valve Plug/Stem PLUG ASSY,FISH In Stock
1V6575X0052
Unit 3 Fuel Oil System Atomizing Steam Valve Packing PACKING KIT,FISH In Stock
RPACKX0002
Unit 3 Fuel Oil System Atomizing Steam Valve Gasket GASKET SET,FISH In Stock
RGASKETX182

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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Unit 3 Fuel Oil System Atomizing Steam Valve Diaphragm DIAPHRAGM, FISH In Stock
2E670002202
Unit 3 Fuel Oil System Level Fuel Oil Trip Valves (3) Packing PACKING KIT,FISH In Stock
RPACKX0002
Unit 3 Fuel Oil System Level Fuel Oil Trip Valves (3) Repair Kit ACTUATOR KIT,FISH In Stock
R667X000402
Unit 3 Fuel Oil System Level Fuel Oil Trip Valves (3) Bushing BUSHING,FISH In Stock
1E682814012
Unit 3 Fuel Oil System Level Fuel Oil Trip Valves (3) Retainer RETAINER,FISH In Stock
1v710935072
Unit 3 Fuel Oil System Level Fuel Oil Trip Valves (3) Disc DISC,FISH 1V711006242 In Stock
Unit 3 Fuel Oil System Level Fuel Oil Trip Valves (3) Seat SEAT,FISH 1V711135072 In Stock
Unit 3 Fuel Oil System Level Fuel Oil Trip Valves (3) Diaphragm DIAPHRAGM,FISH In Stock
2E669902202
Unit 3 Fuel Oil System Level Fuel Oil Trip Valves (3) Cage CAGE,FISH 2U227633272 In Stock
Unit 3 Fuel Oil System Header Pressure Control Valve Repair Kit ACTUATOR KIT,FISH In Stock
R667X000402
Unit 3 Fuel Oil System Header Pressure Control Valve Bushing BUSHING,FISH In Stock
1E682814012
Unit 3 Fuel Oil System Header Pressure Control Valve Diaphragm DIAPHRAGM, FISH In Stock
2E669902202
Unit 3 Fuel Oil System Fuel Oil Pumps Pump PUMP,MAIN FUEL OIL KRAL In Stock
Unit 3 Fuel Oil System Main Fuel Qil Recirculation Valve |1" Welded Flange Valve w/ VALVE ASSY,JAMES 1052 1" In Stock
Actuator
Unit 3 Fuel Oil System Level Fuel Oil Recirculation Valves |3/4" Welded Valve w/ VALVE ASSY,JAMES 1052 In Stock
Actuator 3/4"
Unit 3 Fuel Oil System Burners Oil Valve 1/2"Ball Valve VALVE KIT,JAMES RKB5MT In Stock
Unit 3 Fuel Oil System Burners Steam Valve Gasket GASKET SET,FISH In Stock
RGASKETX312
Unit 3 Fuel Oil System Burners Steam Valve Packing PACKING KIT,FISH In Stock
RPACKX00012
Unit 3 Fuel Oil System Burners Steam Valve Plug/Stem PLUG/STEM,FISH In Stock
1U2161X0082
Unit 3 Fuel Oil System Burners Steam Valve Ring RING,FISH 1U222546172 In Stock
Unit 3 Fuel Oil System Burners Steam Valve Cage CAGE,FISH 2U215033272 In Stock
Unit 3 Fuel Oil System Burners Scavenge Valve Gasket GASKET SET,FISH In Stock
RGASKETX312
Unit 3 Fuel Oil System Burners Scavenge Valve Packing PACKING KIT,FISH In Stock
RPACKX00012
Unit 3 Fuel Oil System Burners Scavenge Valve Plug/Stem PLUG/STEM,FISH In Stock
1U2161X0082
Unit 3 Fuel Oil System Burners Scavenge Valve Ring RING,FISH 1U222546172 In Stock
Unit 3 Fuel Oil System Burners Scavenge Valve Cage CAGE,FISH 2U215033272 In Stock
Unit 3 H.P. Feedwater System Boiler Feed Boiler Feed Pumps Rotating Assembly CASE ASSY,BWL (INNER) In Stock
Unit 3 H.P. Feedwater System Boiler Feed Boiler Feed Pumps Shoe Assembly SHOE ASSY,KI-00166-A- In Stock
3740
Unit 3 H.P. Feedwater System Boiler Feed Boiler Feed Pumps Throttle bushing |(2 req'd) BUSHING,BWL 3106181 In Stock
Unit 3 H.P. Feedwater System Boiler Feed Boiler Feed Pumps Bearing BEARING,HIT 9-60-1 In Stock
Unit 3 H.P. Feedwater System Boiler Feed Boiler Feed Pumps Bearing BEARING,HIT 9-60-2 In Stock
Unit 3 H.P. Feedwater System Boiler Feed Boiler Feed Pumps Balance bushing BUSHING,BWL 3106181 In Stock
Unit 3 H.P. Feedwater System Boiler Feed Boiler Feed Pumps Thrust bearing BEARING ASSY, THRUST JHJ- In Stock
5
Unit 3 H.P. Feedwater System Boiler Feed Boiler Feed Pumps Gaskets GASKET,BWL T-101204JG In Stock
Unit 3 H.P. Feedwater System Boiler Feed Boiler Feed Pumps 2350HP Motor, 4160Vac Motor stored off site via service [SCIM, sin# 1026842642, In Stock
contract frame MGP450D, 2350HP,
4160Vac, 60Hz
Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 6" - EHT valve 1500Ib - DIAPHRAGM, FISH In Stock
Welded 2R6376X00
Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1-10A5411X022 -Seal Ring RING,FISH 10A5411X022 In Stock
Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1-13A5599X052 - O-Ring O-RING,FISH 13A5599X052 In Stock
Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1-26A52990X52 - Seat RING,FISH 26A5299X052 In Stock
Ring Retainer
Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1-27A2798X042 - Seat RING,FISH 27A2798X042 In Stock
Ring, O-Ring
Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1-42B3570X012 - Cage, CAGE,FISH 42B3570X012 In Stock
Eq%
Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1-36A5366X062 - PLUG/STEM,FISH In Stock
Plug/Stem Bal 36A5366X062
Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 2 - 26A5314X012 - Gasket GASKET,FISH 26A5314X012 In Stock
Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1-1J872906332 - Upper WIPER,FISH 1J872906332 In Stock
Wiper
Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1-1J873435072 - Packing RING,FISH 1J873435072 In Stock
Box Ring
Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1-1R290601012 - Packing PACKING,FISH In Stock
Set 1R290601012

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1-1H7441X0022 - Bushing SEAL,FISH 1H7441X0022 In Stock
Seal
Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1-2R6376X0082 - DIAPHRAGM,FISH In Stock
Diaphragm 2R6376X00
Unit 3 H.P. Feedwater System Feed Water Flow Controls Main Feed Water Control Valve 1 - R667X000802 - Repair ACTUATOR KIT,FISHER In Stock
Kit R667
Unit 3 H.P. Feedwater System H.P. Heater Controls (Water All HP Heaters Conductivity Probe PROBE,CONDICTIVITY In Stock
Induction Protection)
Unit 3 H.P. Feedwater System H.P. Heater Controls (Water Aquarian Alarm Module PROBE,AQUARIAN In Stock
Induction Protection)
Unit 3 H.P. Feedwater System H.P. Heater Controls (Water Level Transmitter TRANSMITTER, DP 0-120" In Stock
Induction Protection) H20
Unit 3 H.P. Feedwater System H.P. Heater Controls (Water Relay RELAY,OMRON MM4XP- In Stock
Induction Protection) DC125
Unit 3 H.P. Feedwater System H.P. Heater Controls (Water Solenoid SOLENOID,ASCO 8300 125 In Stock
Induction Protection) VvDC
Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Bushing BUSHING,DEW 0800109 In Stock
Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Clip CLIP,DEW 0540097 In Stock
Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Ring RING,DEW 0760093 In Stock
Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Ring RING,DEW 668215DEW In Stock
Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Screw SCREW,DEW 0440024 In Stock
Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Spacer SPACER,DEW 0660065 In Stock
Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Spring SPRING,DEW 6580312 In Stock
(3/SET)
Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Stem STEM,DEW 0040851 In Stock
Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Stud STUD,DEW 0282351 In Stock
Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Stud STUD,DEW 0280514 In Stock
Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Packing PACKING,DEW 6442946 In Stock
Unit 3 H.P. Feedwater System H.P. Heaters Motorized Bypass Valves Nut NUT,DEW P71ER250 In Stock
Unit 3 H.P. Feedwater System H.P. Heaters NRV Valves - #6 HP Heater 6" Dia GASKET,COVER HIT In Stock
Unit 3 H.P. Feedwater System H.P. Heaters NRV Valves - #5 HP Heater 8" Dia GASKET,COVER HIT In Stock
Unit 3 H.P. Feedwater System H.P. Heaters NRV Valves - #4 HP Heater 10" Dia GASKET,COVER HIT In Stock
Unit 3 H.P. Feedwater System Boiler Feed Motorized Discharge Valves Stud STUD,DEW 0280443 In Stock
Unit 3 H.P. Feedwater System Boiler Feed Motorized Discharge Valves Stud STUD,DEW 0280513 In Stock
Unit 3 H.P. Feedwater System Boiler Feed Motorized Discharge Valves Disc DISC,DEW 051095 In Stock
Unit 3 H.P. Feedwater System Boiler Feed Motorized Discharge Valves Ring RING,DEW 0760072 In Stock
Unit 3 H.P. Feedwater System Boiler Feed Motorized Discharge Valves Ring RING,DEW 2004920 In Stock
Unit 3 H.P. Feedwater System Boiler Feed Motorized Discharge Valves Stud STUD,DEW 0440024 In Stock
Unit 3 H.P. Feedwater System Boiler Feed Motorized Discharge Valves Nut NUT,DEW #2003863 In Stock
Unit 3 H.P. Feedwater System Boiler Feed Motorized Discharge Valves Nut NUT,DEW 2000006 In Stock
Unit 3 H.P. Feedwater System Boiler Feed Motorized Discharge Valves Nut NUT,KEYSTONE 903-735 In Stock
Unit 3 H.P. Feedwater System Steam Drum Level Control Transmitters Transmitter TRANSMITTER,PRESS 5-800 In Stock
Unit 3 H.P. Feedwater System Feed Water Flow Controls LL Control Valve Cage CAGE ASSY,FISH In Stock
22A3525X022
Unit 3 H.P. Feedwater System Feed Water Flow Controls LL Control Valve Packing PACKING,FISH In Stock
1R290601012
Unit 3 H.P. Feedwater System Feed Water Flow Controls LL Control Valve Plug/Stem PLUG/STEM,FISH In Stock
22A3527X052
Unit 3 H.P. Feedwater System Feed Water Flow Controls LL Control Valve Gasket GASKET,FISH 10A4155X012 In Stock
Unit 3 H.P. Feedwater System Feed Water Flow Controls LL Control Valve Gasket GASKET,FISH 10A4154X012 In Stock
Unit 3 H.P. Feedwater System Feed Water Flow Controls LL Control Valve Ring RING,FISH 10A4210X012 In Stock
Unit 3 H.P. Feedwater System Feed Water Flow Controls LL Control Valve Ring RING,FISH 12A3529X012 In Stock
Unit 3 H.P. Feedwater System Feed Water Flow Controls LL Control Valve Ring RING,FISH 11A3306X012 In Stock
Unit 3 H.P. Feedwater System Boiler Feed Suction Line Safety Valve 1/2" Dia VALVE,RELIEF 1/2"110# SE In Stock
Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Body BODY,VALVE MASON 37- In Stock
79264
Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Ring RING KIT,MASON On Order
01148734399
Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Gasket GASKET,MASON 356154- In Stock
152-825
Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Seal SEAL,MASON 354810-034- In Stock
779

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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Asset Critical Spare
System Sub-System Asset Defined Spare Notes Inventory Description | Inventory Status
Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Retainer RETAINER,MASON 358754- In Stock
000-163
Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Seal SEAL,MASON 358753-000- In Stock
210
Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Pin PIN,MASON 971342-023- In Stock
250
Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Stem STEM,MASON 358738-113- In Stock
210
Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Plug PLUG,MASON 011509- In Stock
398206
Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Seat SEAT,MASON 358748-000- In Stock
596
Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Liner LINER,MASON 359005-000- In Stock
213
Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Diaphragm DIAPHRAGM,MASON In Stock
010275-040-77
Unit 3 H.P. Feedwater System Boiler Feed DA Recirculation Block Valve Stem STEM,MASON 770354-027- In Stock
152
Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) Feeder to MCC E1 - breaker [Shares spare re-build kit/critical| BREAKER,EATON 600V In Stock
Cc4 spares kit with other CGE AK
breakers.
Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) Feeder to MCC C12 - Shares spare re-build kit/critical[ BREAKER,EATON 600V In Stock
breaker C7 spares kit with other CGE AK
breakers.
Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) Feeder to Power Centre - |Shares spare re-build kit/critical| BREAKER,EATON 600V In Stock
(Alternate Feed Tie Breaker to breaker C14 spares kit with other CGE AK
Transfer Bus C15) breakers.
Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) Feeder to Power Centre - |Shares spare re-build kit/critical| BREAKER,EATON 600V In Stock
(Alternate Feed Tie Breaker to breaker C15 spares kit with other CGE AK
Transfer Bus C15) breakers.
Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) breaker C3 Shares spare re-build kit/critical[ BREAKER,EATON 600V In Stock
(Alternate Feed Tie Breaker to spares kit with other CGE AK
Transfer Bus C15) breakers.
Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) breaker C5 Shares spare re-build kit/critical[ BREAKER,EATON 600V In Stock
(Alternate Feed Tie Breaker to spares kit with other CGE AK
Transfer Bus C15) breakers.
Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) breaker C6 Shares spare re-build kit/critical[ BREAKER,EATON 600V In Stock
(Alternate Feed Tie Breaker to spares kit with other CGE AK
Transfer Bus C15) breakers.
Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) breaker C8 Shares spare re-build kit/critical BREAKER,EATON 600V In Stock
(Alternate Feed Tie Breaker to spares kit with other CGE AK
Transfer Bus C15) breakers.
Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) breaker C9 Shares spare re-build kit/critical[ BREAKER,EATON 600V In Stock
(Alternate Feed Tie Breaker to spares kit with other CGE AK
Transfer Bus C15) breakers.
Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) breaker C10 Shares spare re-build kit/critical[ BREAKER,EATON 600V In Stock
(Alternate Feed Tie Breaker to spares kit with other CGE AK
Transfer Bus C15) breakers.
Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) breaker C11 Shares spare re-build kit/critical[ BREAKER,EATON 600V In Stock
(Alternate Feed Tie Breaker to spares kit with other CGE AK
Transfer Bus C15) breakers.
Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) breaker C12 Shares spare re-build kit/critical[ BREAKER,EATON 600V In Stock
(Alternate Feed Tie Breaker to spares kit with other CGE AK
Transfer Bus C15) breakers.
Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) breaker C13 Shares spare re-build kit/critical[ BREAKER,EATON 600V In Stock
(Alternate Feed Tie Breaker to spares kit with other CGE AK
Transfer Bus C15) breakers.
Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) Circuit Breaker to Bus - Shares spare re-build kit/critical[ BREAKER,EATON 600V In Stock
breaker C16 spares kit with other CGE AK
breakers.
Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) Circuit Breaker to Bus - Shares spare re-build kit/critical[ BREAKER,EATON 600V In Stock
breaker C17 spares kit with other CGE AK
breakers.
Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) Feeder to MCC - breaker  |Shares spare re-build kit/critical| BREAKER,EATON 600V In Stock
C18 spares kit with other CGE AK
breakers.
Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) Circuit Breaker to Bus - Shares spare re-build kit/critical[ BREAKER,EATON 600V In Stock
breaker C19 spares kit with other CGE AK
breakers.
Station Board SB12 (SSB1) SSB-3 Relay Shares spare with CGE IAC51 RELAY,OVERCURRENT SEL In Stock
and ICA53 devices - replaced by [551C
SEL-551C
Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) Relays Shares spare with CGE IAC51  [RELAY,OVERCURRENT SEL In Stock
(Alternate Feed Tie Breaker to and ICA53 devices - replaced by |551C
Transfer Bus C15) SEL-551C
Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) Relays Shares spare with CGE IAC51 RELAY,OVERCURRENT SEL In Stock
(Alternate Feed Tie Breaker to and ICA53 devices - replaced by |551C
Transfer Bus C15) SEL-551C
Station Board SB12 (SSB1) Feeder to transformer ATC - BREAKER,EATON 4160V In Stock
breaker SSB-3 2000A
Station Board SB12 (SSB1) SSB-4 Relay Shares spare with CGE IAC51 RELAY,OVERCURRENT SEL In Stock
and ICA53 devices - replaced by [551C
SEL-551C
Station Board SB12 (SSB1) SSB-4 Relay Shares spare with CGE IAC51 RELAY,OVERCURRENT SEL In Stock
and ICA53 devices - replaced by |551C
SEL-551C
Station Board SB12 (SSB1) Feeder to Station Board - BREAKER,EATON 4160V In Stock
breaker SSB-2 2000A
Station Board SB12 (SSB1) Feeder to Station Board - BREAKER,EATON 4160V In Stock
breaker SSB-4 2000A

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) Feeder to Boiler Area MCC |Shares spare re-build kit/critical BREAKER,SCHNEIDER 600V In Stock
BABS3 - breaker SDB-34 spares kit with other FP
breakers.
Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) GPB34 Shares spare re-build kit/critical [ BREAKER,SCHNEIDER 600V In Stock
spares kit with other FP
breakers.
Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) AC34 Shares spare re-build kit/critical [ BREAKER,SCHNEIDER 600V In Stock
spares kit with other FP
breakers.
Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) CWP34 Shares spare re-build kit/critical [ BREAKER,SCHNEIDER 600V In Stock
spares kit with other FP
breakers.
Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) LDP34 Shares spare re-build kit/critical BREAKER,SCHNEIDER 600V In Stock
spares kit with other FP
breakers.
Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) WTP34 Shares spare re-build kit/critical [ BREAKER,SCHNEIDER 600V In Stock
spares kit with other FP
breakers.
Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) Feeder to Diesel Bus DB34 - |Shares spare re-build kit/critical| BREAKER,SCHNEIDER 600V In Stock
Breaker DB34 spares kit with other FP
breakers.
Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) Feeder to Diesel Bus- D2 |Shares spare re-build kit/critical BREAKER,SCHNEIDER 600V In Stock
spares kit with other FP
breakers.
Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) Feeder to Diesel Bus - DBT |Shares spare re-build kit/critical| BREAKER,SCHNEIDER 600V In Stock
spares kit with other FP
breakers.
Station Board SB34 (ST34) breaker ST34 relays Shares spare with CGE IAC51  [RELAY,OVERCURRENT SEL In Stock
and ICA53 devices - replaced by |551C
SEL-551C
Station Board SB34 (ST34) breaker ST34 relays Shares spare with CGE IAC51 RELAY,OVERCURRENT SEL In Stock
and ICA53 devices - replaced by |551C
SEL-551C
Station Board SB34 (ST34) breaker TB12 relays Shares spare with CGE IAC51 RELAY,OVERCURRENT SEL In Stock
and ICA53 devices - replaced by [551C
SEL-551C
Station Board SB34 (ST34) breaker TB12 relays Shares spare with CGE IAC51 RELAY,OVERCURRENT SEL In Stock
and ICA53 devices - replaced by |551C
SEL-551C
Station Board SB34 (ST34) breaker SAT34 relays Shares spare with CGE IAC51  [RELAY,OVERCURRENT SEL In Stock
and ICA53 devices - replaced by |551C
SEL-551C
Station Board SB34 (ST34) breaker SAT34 relays Shares spare with CGE IAC51 RELAY,OVERCURRENT SEL In Stock
and ICA53 devices - replaced by |551C
SEL-551C
Station Board SB34 (ST34) TB3 (Tie Breaker Between Station TB3 relays Shares spare with CGE IAC51 RELAY,OVERCURRENT SEL In Stock
Board SB34 & Unit Board UB3) and ICA53 devices - replaced by [551C
SEL-551C
Station Board SB34 (ST34) TB3 (Tie Breaker Between Station TB3 relays Shares spare with CGE IAC51 RELAY,OVERCURRENT SEL In Stock
Board SB34 & Unit Board UB3) and ICA53 devices - replaced by |551C
SEL-551C
Station Board SB34 (ST34) Feeder to Station Board - BREAKER,EATON 4160V In Stock
breaker ST34 & relays 2000A
Station Board SB34 (ST34) Feeder to Station Board - BREAKER,EATON 4160V In Stock
breaker TB12 & relays 2000A
Station Board SB34 (ST34) TB3 (Tie Breaker Between Station Circuit Breaker TB3 BREAKER,EATON 4160V In Stock
Board SB34 & Unit Board UB3) 2000A
Station Board SB34 (ST34) breaker PSM3 & relay BREAKER,EATON 4160V In Stock
1200A
Station Board SB34 (ST34) breaker TB12 relays SYNCHROTACT,SYN5201 In Stock
Station Board SB34 (ST34) breaker TB12 relays Shares spare with other RELAY,VOLTAGE ABB In Stock
Westinghouse relays - replaced |SPAU121C
by ABB SPAU121C
Station Board SB34 (ST34) TB3 (Tie Breaker Between Station TB3 relays Shares spare with other RELAY,VOLTAGE ABB In Stock
Board SB34 & Unit Board UB3) Westinghouse relays - replaced [SPAU121C
by ABB SPAU121C
Station Board SB34 (ST34) TB3 (Tie Breaker Between Station TB3 relays Shares spare with other RELAY,VOLTAGE ABB In Stock
Board SB34 & Unit Board UB3) Westinghouse relays - replaced [SPAU121C
by ABB SPAU121C
UB1-1 (Tie Breaker Between Station Circuit Breaker UB1-1 Shares spare with Feeder to BREAKER,EATON 4160V In Stock
Board SB12 & Unit Board UB1) Station Board - breaker SSB-1. |2000A
UB1-1 (Tie Breaker Between Station UB1-1 Relay SYNCHROTACT,SYN5201 In Stock
Board SB12 & Unit Board UB1)
UB1-1 (Tie Breaker Between Station UB1-1 Relay Shares spare with other RELAY,VOLTAGE ABB In Stock
Board SB12 & Unit Board UB1) Westinghouse relays - replaced [SPAU121C
by ABB SPAU121C
UB1-1 (Tie Breaker Between Station UB1-1 Relay Shares spare with other RELAY,VOLTAGE ABB In Stock
Board SB12 & Unit Board UB1) Westinghouse relays - replaced |SPAU121C
by ABB SPAU121C
UB2-12 (Tie Breaker Between Unit Circuit Breaker UB2-12 Shares spare with Feeder to BREAKER,EATON 4160V In Stock
Board UB2 & Station Board SB12) Station Board - breaker SSB-1. |2000A
UB2-12 (Tie Breaker Between Unit UB2-12 Relay SYNCHROTACT,SYN5201 In Stock
Board UB2 & Station Board SB12)

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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UB2-12 (Tie Breaker Between Unit UB2-12 Relay Shares spare with other RELAY,VOLTAGE ABB In Stock
Board UB2 & Station Board SB12) Westinghouse relays - replaced [SPAU121C
by ABB SPAU121C
UB2-12 (Tie Breaker Between Unit UB2-12 Relay Shares spare with other RELAY,VOLTAGE ABB In Stock
Board UB2 & Station Board SB12) Westinghouse relays - replaced |SPAU121C
by ABB SPAU121C
UB2-12 (Tie Breaker Between Unit UB2-12 Relay Shares spare with other RELAY,VOLTAGE ABB In Stock
Board UB2 & Station Board SB12) Westinghouse relays - replaced |SPAU121C
by ABB SPAU121C
Unit Board UB1 (UB1-2) UB13 (Aux Transformer ATA) Power Center A UAB1 (A1) Feeder to Power Centre A - [Shares spare re-build kit/critical| BREAKER,EATON 600V In Stock
(Alternate Feed Transfer Bus A9) |Al spares kit with other CGE AK
breakers.
Unit Board UB1 (UB1-2) UB13 (Aux Transformer ATA) Power Center A UAB1 (A1) Feeder to Power Centre A - [Shares spare re-build kit/critical| BREAKER,EATON 600V In Stock
(Alternate Feed Transfer Bus A9) |A9 spares kit with other CGE AK
breakers.
Unit Board UB1 (UB1-2) UB13 (Aux Transformer ATA) Power Center A UAB1 (A1) Feeder to transformer LT-A |Shares spare re-build kit/critical| BREAKER,EATON 600V In Stock
- breaker A3 spares kit with other CGE AK
breakers.
Unit Board UB1 (UB1-2) UB13 (Aux Transformer ATA) Power Center A UAB1 (A1) Feeder to MCC A1l - Shares spare re-build kit/critical [ BREAKER,EATON 600V In Stock
breaker A4 spares kit with other CGE AK
breakers.
Unit Board UB1 (UB1-2) UB13 (Aux Transformer ATA) Power Center A UAB1 (A1) A5 Shares spare re-build kit/critical[ BREAKER,EATON 600V In Stock
spares kit with other CGE AK
breakers.
Unit Board UB1 (UB1-2) UB13 (Aux Transformer ATA) Power Center A UAB1 (A1) A6 Shares spare re-build kit/critical[ BREAKER,EATON 600V In Stock
spares kit with other CGE AK
breakers.
Unit Board UB1 (UB1-2) UB13 (Aux Transformer ATA) Power Center A UAB1 (A1) A7 Shares spare re-build kit/critical[ BREAKER,EATON 600V In Stock
spares kit with other CGE AK
breakers.
Unit Board UB1 (UB1-2) UB1-4 relay Shares spare with all other P&B [RELAY,RETRO. PBSJ3E5N11 In Stock
Golds devices.
Unit Board UB1 (UB1-2) UB1-9 relay Shares spare with all other P&B [RELAY,RETRO. PBSJ3E5N11 In Stock
Golds devices.
Unit Board UB1 (UB1-2) UB1-11 relay Shares spare with all other P&B [RELAY,RETRO. PBSJ3E5N11 In Stock
Golds devices.
Unit Board UB1 (UB1-2) UB1-2 relays Shares spare with CGE HFA RELAY,AUXILIARY RXMA-2 In Stock
devices
Unit Board UB1 (UB1-2) UB1-2 relays Shares spare with CGE HFA RELAY,AUXILIARY RXMA-1 In Stock
devices
Unit Board UB1 (UB1-2) UB1-2 relays Shares spare with CGE HFA RELAY,AUXILIARY RXMS-1 In Stock
devices
Unit Board UB1 (UB1-2) UB1-2 relays Shares spare with CGE HFA RELAY,AUXILIARY RXMH-2 In Stock
devices
Unit Board UB1 (UB1-2) UB1-3 relays Shares spare with CGE IAC51  [RELAY,OVERCURRENT SEL In Stock
and ICA53 devices - replaced by |551C
SEL-551C
Unit Board UB1 (UB1-2) UB1-3 relays Shares spare with CGE |IAC51 RELAY,OVERCURRENT SEL In Stock
and ICA53 devices - replaced by |551C
SEL-551C
Unit Board UB1 (UB1-2) UB13 (Aux Transformer ATA) Power Center A UAB1 (A1) Relays Shares spare with CGE IAC51  [RELAY,OVERCURRENT SEL In Stock
(Alternate Feed Transfer Bus A9) and ICA53 devices - replaced by [551C
SEL-551C
Unit Board UB1 (UB1-2) Feeder to Unit Board UB1 - BREAKER,EATON 4160V In Stock
breaker UB1-2 2000A
Unit Board UB1 (UB1-2) Feeder to transformer ATA - BREAKER,EATON 4160V In Stock
breaker UB1-3 1200A
Unit Board UB1 (UB1-2) breaker UB1-4 BREAKER,EATON 4160V In Stock
1200A
Unit Board UB1 (UB1-2) breaker UB1-5 BREAKER,EATON 4160V In Stock
1200A
Unit Board UB1 (UB1-2) breaker UB1-6 BREAKER,EATON 4160V In Stock
1200A
Unit Board UB1 (UB1-2) breaker UB1-7 BREAKER,EATON 4160V In Stock
1200A
Unit Board UB1 (UB1-2) breaker UB1-8 BREAKER,EATON 4160V In Stock
1200A
Unit Board UB1 (UB1-2) breaker UB1-9 BREAKER,EATON 4160V In Stock
1200A
Unit Board UB1 (UB1-2) breaker UB1-10 BREAKER,EATON 4160V In Stock
1200A
Unit Board UB1 (UB1-2) breaker UB1-11 BREAKER,EATON 4160V In Stock
1200A
Unit Board UB1 (UB1-2) UB1-2 relays Shares spare with other RELAY,VOLTAGE ABB In Stock
Westinghouse relays - replaced |SPAU121C
by ABB SPAU121C
Unit Board UB2 (UB2-1) Aux Transformer ATB (UB22) Power Center B UAB2 (B1) Feeder to Power Centre B - [Shares spare re-build kit/critical| BREAKER,EATON 600V In Stock
breaker B1 spares kit with other CGE AK
breakers.
Unit Board UB2 (UB2-1) Aux Transformer ATB (UB22) Power Center B UAB2 (B1) Feeder to transformer LT-B {Shares spare re-build kit/critical| BREAKER,EATON 600V In Stock
breaker B4 spares kit with other CGE AK
breakers.

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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Unit Board UB2 (UB2-1) Aux Transformer ATB (UB22) Power Center B UAB2 (B1) Feeder to MCC B1 - breaker|Shares spare re-build kit/critical| BREAKER,EATON 600V In Stock
B5 spares kit with other CGE AK
breakers.
Unit Board UB2 (UB2-1) Aux Transformer ATB (UB22) Power Center B UAB2 (B1) B2 Shares spare re-build kit/critical[ BREAKER,EATON 600V In Stock
spares kit with other CGE AK
breakers.
Unit Board UB2 (UB2-1) Aux Transformer ATB (UB22) Power Center B UAB2 (B1) B6 Shares spare re-build kit/critical[ BREAKER,EATON 600V In Stock
spares kit with other CGE AK
breakers.
Unit Board UB2 (UB2-1) Aux Transformer ATB (UB22) Power Center B UAB2 (B1) B7 Shares spare re-build kit/critical[ BREAKER,EATON 600V In Stock
spares kit with other CGE AK
breakers.
Unit Board UB2 (UB2-1) Aux Transformer ATB (UB22) Power Center B UAB2 (B1) B8 Shares spare re-build kit/critical[ BREAKER,EATON 600V In Stock
spares kit with other CGE AK
breakers.
Unit Board UB2 (UB2-1) UB2-3 relay Shares spare with all other P&B [RELAY,RETRO. PBSJ3E5N11 In Stock
Golds devices.
Unit Board UB2 (UB2-1) UB2-4 relay Shares spare with all other P&B [RELAY,RETRO. PBSJ3E5N11 In Stock
Golds devices.
Unit Board UB2 (UB2-1) UB2-9 relay Shares spare with all other P&B |RELAY,RETRO. PBSJ3E5N11 In Stock
Golds devices.
Unit Board UB2 (UB2-1) UB2-10 relay Shares spare with all other P&B |RELAY,RETRO. PBSJ3E5N11 In Stock
Golds devices.
Unit Board UB2 (UB2-1) UB2-1 relays Shares spare with CGE HFA RELAY,AUXILIARY RXMA-2 In Stock
devices
Unit Board UB2 (UB2-1) UB2-1 relays Shares spare with CGE HFA RELAY,AUXILIARY RXMA-1 In Stock
devices
Unit Board UB2 (UB2-1) UB2-1 relays Shares spare with CGE HFA RELAY,AUXILIARY RXMS-1 In Stock
devices
Unit Board UB2 (UB2-1) UB2-1 relays Shares spare with CGE HFA RELAY,AUXILIARY RXMH-2 In Stock
devices
Unit Board UB2 (UB2-1) UB2-2 relays Shares spare with CGE IAC51 RELAY,OVERCURRENT SEL In Stock
and ICA53 devices - replaced by [551C
SEL-551C
Unit Board UB2 (UB2-1) UB2-2 relays Shares spare with CGE IAC51  [RELAY,OVERCURRENT SEL In Stock
and ICA53 devices - replaced by [551C
SEL-551C
Unit Board UB2 (UB2-1) Feeder to Unit Board - Shares spare with Feeder to BREAKER,EATON 4160V In Stock
breaker UB2-1 & relays Station Board - breaker SSB-1. |2000A
Unit Board UB2 (UB2-1) Feeder to Transformer BREAKER,EATON 4160V In Stock
ATB, breaker UB2-2 1200A
Unit Board UB2 (UB2-1) UB2-3 BREAKER,EATON 4160V In Stock
1200A
Unit Board UB2 (UB2-1) UB2-4 BREAKER,EATON 4160V In Stock
1200A
Unit Board UB2 (UB2-1) UB2-5 BREAKER,EATON 4160V In Stock
1200A
Unit Board UB2 (UB2-1) UB2-6 BREAKER,EATON 4160V In Stock
1200A
Unit Board UB2 (UB2-1) UB2-7 BREAKER,EATON 4160V In Stock
1200A
Unit Board UB2 (UB2-1) UB2-8 BREAKER,EATON 4160V In Stock
1200A
Unit Board UB2 (UB2-1) UB2-9 BREAKER,EATON 4160V In Stock
1200A
Unit Board UB2 (UB2-1) UB2-10 BREAKER,EATON 4160V In Stock
1200A
Unit Board UB2 (UB2-1) UB2-1 relays Shares spare with other RELAY,VOLTAGE ABB In Stock
Westinghouse relays - replaced |SPAU121C
by ABB SPAU121C
Unit Board UB2 (UB2-1) Aux Transformer ATB (UB22) Power Center B UAB2 (B1) Relays Spares spare with CGE IAC51  [RELAY,OVERCURRENT SEL In Stock
and ICA53 devices 551C
Unit Board UB2 (UB2-1) Aux Transformer ATB (UB22) Power Center B UAB2 (B1) Relays Spares spare with CGE IAC51  [RELAY,OVERCURRENT SEL In Stock
and ICA53 devices 551C
Unit Board UB3 (UT3) Unit Aux Transformer (UAT3) Aux Board UAB3 (UAB3) Feeder to Aux Board - Shares spare re-build kit/critical[ BREAKER,SCHNEIDER 600V In Stock
breaker UAB-3 spares kit with other FP
breakers.
Unit Board UB3 (UT3) Unit Aux Transformer (UAT3) Aux Board UAB3 (UAB3) Feeder to transformer LDP- [Shares spare re-build kit/critical| BREAKER,SCHNEIDER 600V In Stock
3 - breaker LDP-3 spares kit with other FP
breakers.
Unit Board UB3 (UT3) Unit Aux Transformer (UAT3) Aux Board UAB3 (UAB3) Feeder to MCC BAB3 - Shares spare re-build kit/critical BREAKER,SCHNEIDER 600V In Stock
breaker BAB-3 spares kit with other FP
breakers.
Unit Board UB3 (UT3) Unit Aux Transformer (UAT3) Aux Board UAB3 (UAB3) AOP3 Shares spare re-build kit/critical [ BREAKER,SCHNEIDER 600V In Stock
spares kit with other FP
breakers.
Unit Board UB3 (UT3) Unit Aux Transformer (UAT3) Aux Board UAB3 (UAB3) TAB3 Shares spare re-build kit/critical[ BREAKER,SCHNEIDER 600V In Stock
spares kit with other FP
breakers.
Unit Board UB3 (UT3) Unit Aux Transformer (UAT3) Aux Board UAB3 (UAB3) AC12 Shares spare re-build kit/critical[ BREAKER,SCHNEIDER 600V In Stock
spares kit with other FP
breakers.

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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Asset Critical Spare
System Sub-System Asset Defined Spare Notes Inventory Description | Inventory Status
Unit Board UB3 (UT3) Unit Aux Transformer (UAT3) Aux Board UAB3 (UAB3) Tie Breaker to Station Shares spare re-build kit/critical [ BREAKER,SCHNEIDER 600V In Stock
Board - breaker ATB3 spares kit with other FP
breakers.
Unit Board UB3 (UT3) Unit Aux Transformer (UAT3) Aux Board UAB3 (UAB3) Relays Shares spare with all other P&B [RELAY,RETRO. PBSJ3E5N11 In Stock
Golds devices.
Unit Board UB3 (UT3) UT3 relays Shares spare with CGE IAC51  [RELAY,OVERCURRENT SEL In Stock
and ICA53 devices - replaced by |551C
SEL-551C
Unit Board UB3 (UT3) UT3 relays Shares spare with CGE IAC51  [RELAY,OVERCURRENT SEL In Stock
and ICA53 devices - replaced by |551C
SEL-551C
Unit Board UB3 (UT3) UAT3 Relays Shares spare with CGE IAC51 RELAY,OVERCURRENT SEL In Stock
and ICA53 devices - replaced by |551C
SEL-551C
Unit Board UB3 (UT3) UAT3 Relays Shares spare with CGE IAC51 RELAY,OVERCURRENT SEL In Stock
and ICA53 devices - replaced by [551C
SEL-551C
Unit Board UB3 (UT3) Unit Aux Transformer (UAT3) Aux Board UAB3 (UAB3) Relays Shares spare with CGE IAC51 RELAY,OVERCURRENT SEL In Stock
and ICA53 devices - replaced by |551C
SEL-551C
Unit Board UB3 (UT3) Feeder to Unit Board - Shares spare with Feeder to BREAKER,EATON 4160V In Stock
breaker UT3 Station Board - breaker SSB-1. |2000A
Unit Board UB3 (UT3) Feeder to transformer BREAKER,EATON 4160V In Stock
UATS3 - breaker UAT3 1200A
Unit Board UB3 (UT3) BFE3 BREAKER,EATON 4160V In Stock
1200A
Unit Board UB3 (UT3) BFW3 BREAKER,EATON 4160V In Stock
1200A
Unit Board UB3 (UT3) FDE3 BREAKER,EATON 4160V In Stock
1200A
Unit Board UB3 (UT3) FDW3 BREAKER,EATON 4160V In Stock
1200A
Unit Board UB3 (UT3) CEN3 BREAKER,EATON 4160V In Stock
1200A
Unit Board UB3 (UT3) CES3 BREAKER,EATON 4160V In Stock
1200A
Unit Board UB3 (UT3) CWE3 BREAKER,EATON 4160V In Stock
1200A
Unit Board UB3 (UT3) CWWs3 BREAKER,EATON 4160V In Stock
1200A
Unit Board UB3 (UT3) UT3 relays Shares spare with other RELAY,VOLTAGE ABB In Stock
Westinghouse relays - replaced |SPAU121C
by ABB SPAU121C
Unit Board UB3 (UT3) Unit Aux Transformer (UAT3) Aux Board UAB3 (UAB3) Relays Shares spare with other RELAY,VOLTAGE ABB In Stock
Westinghouse relays - replaced [SPAU121C
by ABB SPAU121C
Station Board SB12 (SSB1) SSB-3 Relay Replaced by SEL-551C RELAY,OVERCURRENT SEL In Stock
551C
Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) Relays RELAY,PROTECTION SEL701 In Stock
(Alternate Feed Tie Breaker to
Transfer Bus C15)
Station Board SB12 (SSB1) Feeder to Station Board - BREAKER,EATON 4160V In Stock
breaker SSB-1 & Relays 2000A
Station Board SB12 (SSB1) SSB-1 Relay SYNCHROTACT,SYN5201 In Stock
Station Board SB12 (SSB1) SSB-1 Relay Replaced by ABB SPAU121C RELAY,VOLTAGE ABB In Stock
SPAU121C
Station Board SB12 (SSB1) SSB-1 Relay Replaced by ABB RXMA/RXMH |RELAY,AUXILIARY RXMA-2 In Stock
Station Board SB12 (SSB1) SSB-1 Relay Replaced by ABB RXMA/RXMH |RELAY,AUXILIARY RXMA-1 In Stock
Station Board SB12 (SSB1) SSB-1 Relay Replaced by ABB RXMA/RXMH |RELAY,AUXILIARY RXMS-1 In Stock
Station Board SB12 (SSB1) SSB-1 Relay Replaced by ABB RXMA/RXMH |RELAY,AUXILIARY RXMH-2 In Stock
Station Board SB34 (ST34) breaker PSM3 relay n/a RELAY,PROTECTION SEL701 In Stock
Unit Board UB1 (UB1-2) UB1-5 relay n/a RELAY,PROTECTION SEL701 In Stock
Unit Board UB1 (UB1-2) UB1-6 relay n/a RELAY,PROTECTION SEL701 In Stock
Unit Board UB1 (UB1-2) UB1-7 relay n/a RELAY,PROTECTION SEL701 In Stock
Unit Board UB1 (UB1-2) UB1-8 relay n/a RELAY,PROTECTION SEL701 In Stock
Unit Board UB1 (UB1-2) UB1-10 relay n/a RELAY,PROTECTION SEL701 In Stock
Unit Board UB2 (UB2-1) UB2-5 relay RELAY,PROTECTION SEL701 In Stock
Unit Board UB2 (UB2-1) UB2-6 relay n/a RELAY,PROTECTION SEL701 In Stock
Unit Board UB2 (UB2-1) UB2-7 relay n/a RELAY,PROTECTION SEL701 In Stock
Unit Board UB2 (UB2-1) UB2-8 relay RELAY,PROTECTION SEL701 In Stock
Unit Board UB3 (UT3) BFE3 relay n/a RELAY,PROTECTION SEL701 In Stock

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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Unit Board UB3 (UT3) BFW3 relay n/a RELAY,PROTECTION SEL701 In Stock
Unit Board UB3 (UT3) FDE3 relay n/a RELAY,PROTECTION SEL701 In Stock
Unit Board UB3 (UT3) FDW3 relay n/a RELAY,PROTECTION SEL701 In Stock
Unit Board UB3 (UT3) CEN3 relay n/a RELAY,PROTECTION SEL701 In Stock
Unit Board UB3 (UT3) CES3 relay n/a RELAY,PROTECTION SEL701 In Stock
Unit Board UB3 (UT3) CWES3 relay n/a RELAY,PROTECTION SEL701 In Stock
Unit Board UB3 (UT3) CWWs3 relay n/a RELAY,PROTECTION SEL701 In Stock
Unit Board UB3 (UT3) Unit Aux Transformer (UAT3) Aux Board UAB3 (UAB3) Relays n/a RELAY,PROTECTION SEL701 In Stock
Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) Feeder to Power Centre - BREAKER,EATON 600V In Stock
(Alternate Feed Tie Breaker to breaker C1
Transfer Bus C15)
Station Board SB12 (SSB1) Aux Transformer ATC - SSB3 Power Center C SAB12 (C1) Feeder to MCC C1 - breaker|Purchasing re-build kit/critical |BREAKER,EATON 600V In Stock
C2 spares kit for AK-2-25 frame
breaker
Station Board SB34 (ST34) Feeder to transformer BREAKER,EATON 4160V In Stock
SAT34 - breaker SAT34 & 1200A
relays
Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) Feeder to Station Board - |Purchasing re-build kit/critical |BREAKER,SCHNEIDER 600V In Stock
breaker SAB34 spares kit for 65H frame
breaker
Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) Feeder to Station Board - BREAKER,SCHNEIDER 600V In Stock
breaker ATB12
Station Board SB34 (ST34) Station Aux Transformer (SAT34) Station Aux Board (SAB34) WAM34 BREAKER,SCHNEIDER 600V In Stock
Unit Board UB1 (UB1-2) UB13 (Aux Transformer ATA) Power Center A UAB1 (A1) Relays Shares spare with all other P&B [RELAY,RETRO. PBSJ3E5N11 In Stock
(Alternate Feed Transfer Bus A9) Golds devices.
Unit Board UB1 (UB1-2) UB13 (Aux Transformer ATA) Power Center A UAB1 (A1) Relays Shares spare with CGE IAC51 RELAY,OVERCURRENT SEL In Stock
(Alternate Feed Transfer Bus A9) and ICA53 devices - replaced by [551C
SEL-551C
Unit Board UB2 (UB2-1) Aux Transformer ATB (UB22) Power Center B UAB2 (B1) Relays Shares spare with all other P&B [RELAY,RETRO. PBSJ3ES5N11 In Stock
Golds devices.

NOTE: Under the Inventory Status column "Non-Stock" includes both "NON-STOCK" parts and parts that are currently "OUT OF STOCK". See Notes column for details.
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uantity on | Expected
Description Recommended Component Stock Status Q H p. Comments
Hand Delivery
Provided und i
Detector, Thermal Turbine Exhaust Tunnel - Thermal Detector, Kidde-Fenwal:12-H27121-020-08 rovi eco?\:raitc service 0 TBD
Provided Under Servi
Alarm, Trouble Fire Control Panel Trouble Alarm to DCS, DET-TRONICS:U9500A rovi eCon:raectc ervice 0 TBD
Provided Under Servi
Alarm, Panel Discharge Fire Control Panel Discharge - Alarm to DCS, Notifier: AFP-300 rovi eCon:raecrt ervice 0 TBD
Hand - t
Module, ControlNet Combination Generator Control Module with ControlNet communication On Hand - under parts 1
management agreement
IFM, Analog, 16 channel Fusible 16 Channel Analog IFM, 24V Blown Fuse Indicators, 5 Terminals per Input, Analog Interface On Hand - under parts 1
Module management agreement
On Hand - under parts
IFM, analog, 8 channel Feed-Through 8 Channel Analog IFM, 3 Terminals per Input, Analog Interface Module P 1
management agreement
. . 40-Point Isolated Fusible Digital IFM, 5 x 20mm Fuse Clips, 24V AC/DC Blown Fuse Indicators, 4 On Hand - under parts
IFM, digital, 40 point . . 1
Terminals per Input, Digital Interface Module management agreement
On Hand - under parts
Module, relay expander Relay Expander Module, 24V DC, 16 Relays with Fusing b 1
management agreement
On Hand - und t
10 Slot ControlLogix Chassis 10 Slot ControlLogix Chassis N Hand-underparts 1
management agreement
On Hand - under parts
4 Slot ControlLogix Chassis 4 Slot ControlLogix Chassis , P 1
management agreement
, , On Hand - under parts
Module, ControlNet interface ControlNet Interface Module (100 connections) 1
management agreement
On Hand - under parts
Module, ControlNet redundant ControlNet Redundant Interface Module (100 connections) P 1
management agreement
On Hand - under parts
Module, ControlNet bridge ControlNet Redundant Bridge Module (40-48 connections) ! P 1
management agreement
EtherNet 10-100M Interface Module On Hand - under parts
. EtherNet 10-100M Interface Module (supports 128 TCP/IP connections) P 1
(supports 128 TCP/IP connections) management agreement
EtherNet 10-100M Interface Module On Hand - under parts
. EtherNet 10-100M Interface Module (supports 64 TCP/IP connections) P 1
(supports 64 TCP/IP connections) management agreement
10-30 VDC Isolated Input 16 Pts (36 On Hand - under parts
, P (36 110-30 vDC Isolated Input 16 Pts (36 Pin) P 1
Pin) management agreement
10-30 VDC Individually Isolated Input On Hand - under parts
, Y PY% 110-30 VDC Individually Isolated Input 16 Pts (36 Pin) P 1
16 Pts (36 Pin) management agreement
Analog Input - Current/Voltage 16 Pts On Hand - under parts
.g pu ! / g Analog Input - Current/Voltage 16 Pts (36 Pin) y P 1
(36 Pin) management agreement
On Hand - und t
Controller, controlLogix 5570, 2MB ControlLogix 5570 Controller with 2 MB Memory, USB Port, 4 Character Alpha/Numeric Display. N Hand -under parts 1
management agreement
On Hand - under parts
Controller, ControlLogix 5570, 4MB  |ControlLogix 5570 Controller with 4 MB Memory, USB Port, 4 Character Alpha/Numeric Display. P 1
management agreement
On Hand - under parts
10-31 VDC Output 32 Pts (36 Pin) 10-31 VDC Output 32 Pts (36 Pin) y P 1
management agreement
On Hand - under parts
10-31 VDC Output 32 Pts (36 Pin) 10-31 VDC Output 32 Pts (36 Pin) P 1
management agreement
Analog Output - Current/Voltage 8 On Hand - under parts
& . P / € Analog Output - Current/Voltage 8 Pts (20 Pin) P 1
Pts (20 Pin) management agreement
On Hand - under parts
Power supply, 85-265VAC, 10 AMP ControlLogix, 85-265 VAC Power Supply (10 Amp @ 5V) y par 1
management agreement
On Hand - under parts
Power supply, 85-265VAC, 13 AMP  [ControlLogix, 85-265 VAC Power Supply (13 Amp @ 5V) P 1
management agreement
On Hand - under parts
Redundancy Module Redundancy Module , P 1
management agreement
ControllLogix Positi dTi On Hand - und t
on .ro OgixFosttion and Time ControlLogix Position and Time Services i Hand - inder parts 1
Services management agreement
Ethernet Switch, Stratix 5700 Stratix 570'0 Switch, Managed, 16 Fast Ethernet Copper Ports, 2 Fast Ethernet Combo Ports, 2 Fast On Hand - under parts 1
Ethernet Fiber SFP Slots, Lite Software, DLR management agreement
Module, ControlNet Repeater L On Hand - under parts
N P Networks and Communication Products, ControlNet Repeater Adapter Module y P 1
adapter management agreement
Module, long distance fiber rin L . . . On Hand - under parts
& 8 Networks and Communication Products, Long-distance Fiber Ring Repeater Module P 1
repeater management agreement
Module, long distance fiber rin N . . . On Hand - under parts
& & Networks and Communication Products, Long-distance Fiber Ring Repeater Module P 1
repeater management agreement
Networks and Communication On Hand - under parts
W . unicatl Networks and Communication Products, Right-angle T-tap , P 1
Products, Right-angle T-tap management agreement
Networks and Communication On Hand - under parts
. Networks and Communication Products, Right-angle Y-tap P 1
Products, Right-angle Y-tap management agreement
module, adapter, 1794 ControlNet On Hand - under parts
P 1794 Flex, Flex Ex, Flex XT /O System, ControlNet FLEX I/O Adapter Module P 1
flex 1/0 management agreement
Module, Input, Flex XT 1/O system, 16 , On Hand - und t
. oaule, nput, Fiex /O system 1794 Flex, Flex Ex, Flex XT /0 System, Input Module, 24VDC, 16 Sink Inputs N Hand-under parts 1
inputs management agreement
Module, Input, Flex XT 1/O system, 32 , On Hand - und t
Module, Input, Flex XT1/0 system, 32119/ 1. Flex Ex. Flex XT 1/0 System, Input Module, 24VDC, 32 Sink Inputs N Hand-underparts 1
inputs management agreement
Module, analog input, flex xt 1/0, 8 ) On Hand - under parts
. ! g Inpu xxti/ 1794 Flex, Flex Ex, Flex XT I/O System, Analog Input Modules, 8 Single-Ended Inputs ! P 1
inputs management agreement
Modul log input, flex xt 1/0, 8 On Hand - und t
Module, analog input, flexxt1/0, 8 1,0, L\ Flox Ex. Flex XT 10 System, Analog Input Modules, 8 Single-Ended Inputs N Hand-under parts 1
inputs management agreement
Module, analog, 16 bit, 4 point On Hand - under parts
. ’ & 4P 1794 Flex, Flex Ex, Flex XT 1/0 System, Analog Input Module, 16 Bit, 4 Point Isolated P 1
isolated management agreement
On Hand - under parts
Module, input, 2 channel hires freq [1794 Flex, Flex Ex, Flex XT 1/0 System, Input Module, 2-Channel High Resolution Frequency ! P 1
management agreement
On Hand - under parts
Module, input, 8 point RTD 1794 Flex, Flex Ex, Flex XT /0 System, Input Module, 8 Point RTD P 1
management agreement
Module, input, non-isolated, On Hand - under parts
P 1794 Flex, Flex Ex, Flex XT 1/0 System, Input Module, Non-Isolated, Thermocouple / RTD / Mv P 1
thermocouple, RTD, mV management agreement
On Hand - under parts
Module, input, thermocouple, 8 point {1794 Flex, Flex Ex, Flex XT 1/0 System, Input Module, Thermocouple, 8 Point b 1

management agreement
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Hand Delivery
On Hand - und t
Module, output, 24V DC, 32 outputs |1794 Flex, Flex Ex, Flex XT /O System, Output Module, 24V DC, 16 Source Outputs N Hand-underparts 1
management agreement
Module, output, 24V DC, 32 outputs, |1794 Flex, Flex Ex, Flex XT 1/O System, Output Module, 24V DC, 32 Source (2 groups of 16 ) Outputs, On Hand - under parts 1
protected Protected management agreement
dule, I tput, 16bit, 4 point , , On Hand - und t
.mo '€, analog outpu % poin 1794 Flex, Flex Ex, Flex XT 1/0 System, Analog Output Module, 16 Bit, 4 Point Isolated n Hand-under parts 1
isolated management agreement
On Hand - und t
Module, 1/0 PF750-24V 1/0 Module-2A1,2A0,6D1,2RO nnand-underparts 1
management agreement
On Hand - und t
Adapter, comms, devicenet PowerFlex Architecture Class DeviceNet Communication Adapter N Hand - under parts 1
management agreement
PowerFlex 753 AC Drive, with Embedded 1/0, Air Cooled, AC Input with DC Terminals, Open Type, 14 On Hand - under parts
Terminal, AC Input, DC terminals Amps, 10HP ND, 7.5HP HD, 480 VAC, 3 PH, Frame 2, Filtered, CM Jumper Removed, DB Transistor, P 1
management agreement
Blank (No
. PowerFlex Architecture Class Remote Enhanced HIM, IP66 (NEMA 4X/12) Indoor Use Only. Includes On Hand - under parts
Architecture, powerflex 1
1202-C30 cable. management agreement
On Hand - und t
Display, 15in TFT, keypad/touch PanelView Plus Display Keypad/Touch, 15-inch TFT Display, Color, No Options fl Hand - inder parts 1
management agreement
On Hand - und t
Display, touch screen, 12.1inch PanelView Plus Display Touch Screen, 12.1-inch TFT Display, None, High Bright e 1
management agreement
. ControlNet Scheduled and Unscheduled Communication Module for Marine Certified PanelView On Hand - under parts
Module, comms, panelview plus CE ) 1
Plus 700-1500 and PanelView Plus CE management agreement
. . PanelView Plus 6 Logic Module, Windows CE 6.0, 80 MB Non Volatile storage for applications, DC On Hand - under parts
Module, logic, panelview plus 6 . 1
Power Input, No Options management agreement
Hand - t
Relay, overload, 1.0-5.0A 592 E3 and E3 Plus Solid-State Overload Relays, E3 Plus, 1.0-5.0A, NEMA 2 On Hand - under parts 1
management agreement
Relay, overload, 3-15A 592 E3 and E3 Plus Solid-State Overload Relays, E3 Plus, 3-15A, NEMA 2 On Hand - under parts 1
management agreement
On Hand - und t
Relay, overload, 5-25A 592 E3 and E3 Plus Solid-State Overload Relays, E3 Plus, 5-25A, NEMA 2 N Hand-underparts 1
management agreement
H -
Relay, overload, 9-45A 592 E3 and E3 Plus Solid-State Overload Relays, E3 Plus, 9-45A, NEMA 2 On Hand - under parts 1
management agreement
On Hand - und t
Relay, overload, 9-45A 592 E3 and E3 Plus Solid-State Overload Relays, E3 Plus, 9-45A, NEMA 3 1 Hand - under parts 1
management agreement
On Hand - und t
Relay, overload, 18-90A 592 E3 and E3 Plus Solid-State Overload Relays, E3 Plus, 18-90A, NEMA 3 N Hand - underparts 1
management agreement
On Hand - und t
Relay, overload, 0.4-2.0A 592 E3 and E3 Plus Solid-State Overload Relays, E3 Plus, 0.4-2.0A, NEMA 00 N Hand - under parts 1
management agreement
On Hand - und t
Relay, overload, 60-302A 592 E3 and E3 Plus Solid-State Overload Relays, E3 Plus, 60-302A, NEMA 5 N Hand-underparts 1
management agreement
Module, eth t On Hand - und t
oaule, ethernet server comms, ProSoft Technology DNP 3.0 Ethernet Server Communication Module f Hanc - under parts 1
DNP3 management agreement
On Hand - und t
Module, comm modbus master/slave [ProSoft Technology Modbus Master/Slave Enhanced Communication Module N Hand - under parts 1
management agreement
Repair Kit, Solenoid PURGE SOLENOID REPAIR KIT, SURESITE:3153515 In Stock 2 TBD
Switch, Temperature BARKESDALE HEATER CONTROL TEMPERATURE SWITCH, MODEL # T1X-S154-A, STAINLESS STEEL In Stock 3 TBD
Valve, Shutdown Purge 1", QS0065-4 DXP-L21GNEB JBHC8327G041-125VDC In Stock 1 TBD
Valve, Continuous Purge 3", QS0600-4 DXP-L21GNEB EFHC8321G1 In Stock 1 TBD
Fuse, Low Voltage DC REPLACEMENT FUSE (LOW VOLTAGE DC PIM), BENTLY NEVADA: 1720045 In Stock 1 TBD
Module, DC Power Supply HIGH VOLTAGE DC POWER SUPPLY MODULE, BENTLY NEVADA:129486-01 In Stock 1 TBD
Module, Power Supply LOW VOLTAGE DC POWER SUPPLY MODULE, BENTLY NEVADA:133292-01 In Stock 1 TBD
Module, Power Input LOW VOLTAGE DC POWER INPUT MODULE (PIM), BENTLY NEVADA:133300-01 In Stock 1 TBD
MANUAL, POWER SUPPLY MODULE |POWER SUPPLY MODULE, MANUAL, BENTLY NEVADA:129767-01 In Stock 1 TBD
TRANSDUCER, 55A CURRENT E-CELL 55A CURRENT TRANSDUCER, PHOENIX CONTACT:3062518 In Stock 2 TBD
CONTACTOR, E-CELL 32A E-CELL 32A CONTACTOR, GENERAL ELECTRIC:3060877 In Stock 2 TBD
HEATER, 400W PANEL PANEL HEATER 120V 60HZ 400W, PH40011 In Stock 1 N/A
BELT, POLYBAND BELT, 1320-BLT-B-EHX07-1250 3R 5VX1250, POLYBAND DODGE OR EQUAL In Stock 6 N/A
COUPLING, FISHER COUPLING, FISHER:17A8307X012 In Stock 1 N/A
IGNITER, SPARK PLUG SOLAR SPARK PLUG IGNITER, CENTAUR:903316C1 In Stock 2 N/A
BELT, V INGERSOLL RAND 95100178 In Stock 6 N/A
SHAFT, FISHER SHAFT, FISHER:7000400800 In Stock 1 N/A
PUMP, CONVERTER CHARGING TORQUE CONVERTER CHARGING PUMP, KOENIG:X216228-) In Stock 1 N/A
REPAIR KIT, SSS CLUTCH MINOR KOENIG:SL17998MNKT In Stock 1 N/A
VALVE, CHECK 3" 3MB60-6047-WR In Stock 1 N/A
VALVE, SS POPPET CHECK SS POPPET CHECK VALVE, SWAGELOCK:SS-6C-1 In Stock 1 N/A
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VALVE, FUEL CHECK FUEL LINE CHECK VALVE, PARKER:10A-CBG8L-10-PF-SS, VOGT:SW9871T, In Stock 3 N/A
VALVE, CHECK CHECK VALVE, SUN HYDRAULICS:CXDA-XAN In Stock 1 N/A
VALVE, SOLENOID SOLENOID VALVE, SUN HYDRAULICS:DLDA-MCN In Stock 1 N/A

MANUFACTURER:FISHER, MODEL:1008 HANDWHEEL ACTUATOR W/LOCKING MECHANISM, SIZE 40,
VALVE, FUEL BYPASS TRAVEL LENGHT:3/4", CAPABLE OF GIVING PRECISE MANUAL - THROTTLING CONTROL, TRAVEL In Stock 1 N/A

INDICTATOR MOUNTED ON ACTUATOR - YOKE FOR VISUAL VALVE PLUG POSITION

REPAIR KIT FOR FUEL START-UP BYPASS VALVE, MANUFACTURER:FISHER, MODEL:EZ, SIZE:1",
REPAIR KIT, BYPASS VALVE TRIM:1/4" M-FORM, USED FOR THROTTLING ON-OFF CONTROL OF LIQUID OR GASES, SINGLE PORT, In Stock 3 N/A

GLOBE-STYLE BODY FOR - QUICK CHANGE TRIM & POST GUIDED UNBALANCED VALVE PLUG

PUMP DISCHARGE PRESSURE REGULATING VALVE, MOOG/FISHER:ET-657-DVC-6200, SERIAL #
VALVE, PUMP DISCHARGE FO00642304, TYPE:ET CAV 111, SIZE 1-1/2, PORT SIZE:1-5/16, RATING:CL600/1500 PSI CWP, In Stock 1 N/A

PLUG:SST, STEM:SST, BODY:STL, SEAT:SST
VALVE, PRESSURE RELIEF HYDRAULIC FLUID PRESS RELIEF VALVE, REXROTH:R900341066 In Stock 1 N/A
VALVE, PRESSURE RELIEF PUMP DISCHARGE - PRESSURE RELIEF VALVE, REXROTH:R900420276 In Stock 1 N/A
VALVE, PRESSURE RELIEF VALVE MANIFOLD PRESSURE RELIEF VALVE, REXROTH:R900423723 In Stock 1 N/A
VALVE, PRESSURE RELIEF MAIN PUMP DISCHARGE - PRESSURE RELIEF VALVE, REXROTH:R900424147 In Stock 1 N/A
VALVE, PRESSURE CONTROL PRESSURE CONTROL VALVE, SUN HYDRAULICS:RDBA-LAN In Stock 1 N/A
VALVE, SOLENOID MECHANICAL PACKAGE LOUVER - SOLENOID VALVE, ASCO:WPKP8320A89MS In Stock 1 N/A
VALVE, SOLENOID SOLENOID VALVE, TYCO: 52-287-10-024 In Stock 2 N/A
VALVE, SOLENOID AIR CONTROL SOLENOID VALVE, 24VDC MINI, INGERSOLL RAND 633658 In Stock 1 N/A
VALVE, STOP FISHER 3", 560iit-TH66 QS1600-4 DXP-L21GNEB In Stock 1 N/A
FILTER, WATER CLARK RELIANCE 2500PW In Stock 28 N/A
ANALYZER, DEW POINT INST AIR DEW POINT ANALYZER, MICHELL INSTRUMENTS:EA-XP-TX-EX1-C1-D1-E2-F1-G1-H1 In Stock 1 N/A
RACK & PINION, PNEUMATIC ACTUATOR, TYPE PNEUMATIC RACK & PINION, FLOWSERVE:20E39SWZ24D In Stock 1 N/A
VALVE, AIR INLET ATOMIZING AIR RECEIVER INLET VALVE, WORCESTER:5166TT150 In Stock 1 N/A
VALVE, AUTOMATIC DRAIN MODEL AD-1 AUTOMATIC DRAIN VALVE, TYCO:52-793-2-004 In Stock 2 N/A
VALVE, AUTO SHUT-OFF MODEL ASV-1 AUTOMATIC - SHUT-OFF VALVE, TYCO:92-343-1-021 In Stock 2 N/A
THERMOCOUPLE, TEMPERATURE COMBUSTOR SHELL DISCHARGE - TEMPERATURE THERMOCOUPLE DUPLEX TYPE K In Stock 2 N/A
VALVE, AIR FILTER DRAIN COOLING AIR FILTER BLEED DRAIN VALVE, 1", WORCHESTER:B4446 XG SW In Stock 1 N/A
COIL, OVERSPEED TRIP ELECTRONIC OVERSPEED TRIP, 9501W38 In Stock 1 N/A
COIL, MAGNETIC SPEED PICK-UP TORQUE CONVERTER MAGNETIC SPEED PICK-UP COIL, KOENIG:9501W14 In Stock 1 N/A
VALVE, NEEDLE 1 SERIES NEEDLE VALVE, SWAGELOCK:B-1VM4-54/SS-1VM4-54 In Stock 1 N/A
VALVE, FEMALE NEEDLE FEMALE NEEDLE VALVE, MCMASTER CARR:4644K33, 3/8"NPT In Stock 2 N/A
VALVE, 6Z-PR4-BNT-SS PARKER VALVE, MODEL# 6Z-PR4-BNT-SS In Stock 1 N/A
VALVE, GLOBE GLOBE VALVE, STEEL, VOGT:SW9871T, LUBE OIL FILTER TOWER #1 VENT VALVE In Stock 2 N/A
INDICTATOR, SIGHT 1-1/2", JACOBY:100-S(NF) In Stock 1 N/A
VALVE ASSY, PILOT PILOT VALVE ASSEMBLY, CLIPPARD FV-SP W/MPA-3P, CLIPPARD:LWT3732 In Stock 1 N/A
FLOAT, SURESITE FLOAT, SURESITE:88111 In Stock 1 N/A
VALVE, SUPPLY FILTER HYD FLUID SUPPLY FILTER SELECTION VALVE, PALL:1319232 In Stock 1 N/A
VALVE, THROTTLE THROTTLE VALVE, NFBC-LCN In Stock 1 N/A
GASKET, FILTER HOUSING GASKET,CLARK RELIANCE:A10137455, NFS# 10117455 In Stock 6 N/A
O-RING, BUNA HEAD TO BOWL O-RING BUNA, PALL:UK19672 In Stock 10 N/A
O-RING, FISHER O-RING, FISHER:T1205106562 In Stock 1 N/A
BUSHING ASSY, FISHER POT POT/BUSHING ASSEMBLY, FISHER:27B6208X012 In Stock 1 N/A
FILL KIT, SF6 ABB BREAKER SF6 FILL KIT, (HECS 80S), S/N 1HC211015861 In Stock 1 N/A
BELT, 1320-BLT-S-EHX19-90 BELT, ECODYNE:1320-BLT-S-EHX19-90 In Stock 6 N/A
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COUPLING, PUMP/MOTOR JOHN CRANE:A045-3578-1270, 1-1/2" - 2-3/8", ROUGH BORE In Stock 1 N/A
PUMP, GEAR DANFOSS:BERENDEN FLUID POWER SNP 2/11 In Stock 1 N/A
COUPLING, PUMP-MOTOR COUPLING, REXNORD-OMEGA: REX ELASTOMER-ES-4(STANDARD ORANGE),PUMP-MOTOR In Stock 1 N/A
COUPLING, PUMP-MOTOR COUPLING, REXNORD-OMEGA: ELASTOMER-ES-5 (STANDARD ORANGE) PUMP-MOTOR In Stock 1 N/A
REPAIR KIT, INJ. PUMP CHEMICAL INJECTION PUMP REPAIR KIT, GRAINGER:K4PTC1 In Stock 1 N/A
FILTER, FUEL CAT 1R0749 FOR USE ON STAGE | AND Il, EMERGENCY DIESEL MANUAL PRIMING PUMPS, CATERPILLAR #1R-0749 In Stock 10 N/A
ELEMENT, 0180MAOOO3BN ELEMENT 0180MAOOO03BN (3um), P/N 2059438, SPIN ON ELEMENT, MANUFACTURER:HYDAC In Stock 1 N/A
FILTER, LIQUID FUEL CLARK RELIANCE 2200A3 In Stock 25 N/A
FILTER, AIR (ELEMENT) INGERSOLL RAND 32012957 In Stock 20 N/A
ELEMENT, PRE-FILTER PRE-FILTER ELEMENT 105 SCFM, INGERSOLL RAND 85565679 In Stock 6 N/A
FILTER, AIR GEN AIR FILTERS, COMPACT FILTER G4/F7 287 X 292 X 300, SIEMENS In stock 16 N/A
FILTER, AIR GEN AIR FILTERS, COMPACT FILTER, G4/F7 592 X 292 X 300, SIEMENS In Stock 64 N/A
FILTER KIT, FUEL LOW PRESSURE FUEL FILTER REPLACEMENT KIT, CENTAUR:912555C3 In Stock 1 N/A
KIT, OIL FILTER & O-RING LUBE OIL FILTER & O-RING KIT, CENTAUR:9161283C1 In Stock 6 N/A
FILTER, 961131C1 FUEL CENTAUR:9125555C1 (ELEMENT & GASKET KIT) In Stock 6 N/A
FILTER, FUEL BOOST KIT LOW PRESSURE, 912343C1 In Stock 1 N/A
FILTER, IGV ACTUATOR MOOG:B64567-1V In Stock 6 N/A
PNEUMAFIL:S52538B1, V-CELL STMPM16 STATIC BARRIER FILTER, 24"X24"X12", INJECTION MOLDED
FILTER, TMP-95 FINAL PLASTIC FRAME, 100% SYNTHETIC MEDIA, NEOPRENE SPONGE RUBBER GASKET - DOWN STEAM In Stock 55 N/A
SIDE
PRE-FILTER, PARKER AIR DRYER PARKER AIR DRYER PRE-FILTER, PARKER FILTER CARTRIDGE# 6C10-050 In Stock 8 N/A
AFTER-FILTER, AIR DRYER AIR DRYER AFTER FILTER, PN 25-178-50C, PARKER FILTER CARTRIDGE # 10C10-050 In Stock 4 N/A
FILTER, PRESSURE PALL: ELEMENT HC9600FCP4H In Stock 4 N/A
ELEMENT, POST FILTER POST FILTER ELEMENT 105 SCFM, INGERSOLL RAND 85565661 In Stock 6 N/A
TRANSMITTER, PRESSURE ROSEMOUNT:3051S2TG3A2A11A1AMS5Q4 In Stock 1 N/A
FILTER, LUBE OIL LUBE OIL FILTER, CLARKE RELIANCE:A2200A4, NFS:2200A4 In Stock 20 N/A
KIT, SOFT PARTS SOFT PARTS KIT, CLARKE RELIANCE:A10400107, NFS:10400107 In Stock 1 N/A
FILTER, FLOW CONTROL FILTER AUTOMATIC FLOW CONTROL, 4"FNPT, MODEL:ST-400-25, 240GPM, PENTAIR:LWT 3949 In Stock 1 N/A
FILTER, FLOW CONTROL EIII}_)'II'EZAStJJ'IF')(;mAILICC ?CVCTI;\;V?’AOSH FLOW CONTROL, 4" FNPT, MODEL:ST-400-25, 245GPM, MODULAR In Stock 1 N/A
CARTRIDGE, DESICCANT PNEUMATIC PRODUCTS:3153517 In Stock 1 N/A
FILTER, OIL 275-2604 OIL FILTER, CAT:275-2604 In Stock 6 N/A
FILTER, AIR 4P0710S AIR FILTER, CAT: 4P0710 In Stock 2 N/A
PRE-FILTER, AIR COOLING In Stock 72 N/A
PRE-FILTER, AIR COOLING In Stock 32 N/A
METER, FLOW ROSEMOUNT:3051SFC1CSO30N065-T33EA1IASQ4E6MS In Stock 1 N/A
TRANSMITTER, LIQUID FUEL TEMP LIQUID FUEL TEMPERATURE TRANSMITTER, ROSEMOUNT 644HAK6M5Q4J6 In Stock 1 N/A
SWITCH, PUMP SUPPLY PRESSURE PUMP SUPPLY PRESSURE SWITCH, CCS 646GZEM1 In Stock 1 N/A
TRANSMITTER, PUMP DISCHARGE PUMP DISCHARGE PRESSURE TRANSMITTER, ROSEMOUNT 3051CG5A22A1AS5B4C6M5Q4 In Stock 1 N/A
VALVE, ACTUATED THROTTLE PNEUMATICALLY ACTUATED THROTTLE VALVE, FISHER ET-677-DVC-6200 In Stock 1 N/A
SWITCH, PUMP DISCHARGE PRESS. PUMP DISCHARGE PRESSURE SWITCH, CCS 646GZEMS5 In Stock 1 N/A
METER, FLOW ROSEMOUNT:3051SFC1CSO30NXT33DA1A5DQ4E6MS5 In Stock 1 N/A
CONTROLLER, STEP LIFO 8 STAGES, SCL4000-8 In Stock 1 N/A
CONTROLLER, LIMIT (0-2502-F) LIMIT CONTROLLER (0-2502-F), SA100LKA3-MN-4*NN-D1/Y In Stock 1 N/A
CONTROLLER,STEP LIFO (4 STAGE) STEP CONTROLLER LIFO (4 STAGES), SCL4000-4 In Stock 1 N/A
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INSTRUMENT AIR DRYER DIFFERENTIAL PRESSURE, DIFFERENTIAL PRESSURE TRANSMITTER

DRYER, INSTRUMENT AIR ’ ! In Stock 1 N/A
ROSEMOUNT:305152CD3A2A11A1AL1L2L4M5Q4 n >toc /

SWITCH, PRESSURE DIFFERENTIAL PRESSURE SWITCH,JOHNSON CONTROLS:JCI P 233 A-10-AAC In Stock 1 N/A

SWITCH, HEATER SUPPLY FLOW FUEL OIL INLINE HEATER SUPPLY FLOW SWITCH, MAGNETROL TD2-7D01-0G0 C/W TEA-A110-004, In Stock 1 N/A
THERMAL DISPERSION FLOW SWITCH
FUEL UNLOADING PUMPS OUTLET PRESURE/GAUGE PRESSURE TRANSMITTER

GAUGE, PRESSURE ’ In Stock 1 N/A
ROSEMOUNT:3051S2TG3A2E11A1AB4K6M5Q4 n >toc /

TRANSMITTER, RADAR LEVEL FUEL OIL TANK 1 LEVEL RADAR LEVEL TRANSMITTER, ROSEMOUNT:5402AH1E64SPVDAM1C1S3 In Stock 1 N/A

LEVEL SWITCH, DAY TANK FUEL OIL TANK HIGH LEVEL SWITCH, ULTRASONIC GAP LEVEL SWITCH, MAGNETROL:961-2DA0-030 In Stock 1 N/A
C/W 9A1-A43A-018

TRANSMITTER, HEATER DISCHARGE |FUEL OIL INLINE HEATER DISCHARGE TEMPERATURE TRANSMITTER, ROSEMOUNT:644HAK6J6M4 In Stock 1 N/A

EL OIL INLINE HEATER D E TEMPERATURE RTD E NT:

RTD, HEATER DISCHARGE TEMP. FUEL Ol HEATER DISCHARG MPERATURE RTD, ROSEMOUNT:68 In Stock 1 N/A
SERIES/0068D21C30A020T26

LEVEL TRANSMITTER, LEVEL FUEL OIL DAY TANK LEVEL RADAR LEVEL TRANSMITTER, ROSEMOUNT:5402AH1E64PNACAM1C1 In Stock 1 N/A
FUEL OIL TANK HIGH LEVEL SWITCH, DISPLACER LEVEL SWITCH, MAGNETROL MODEL # A15-1E2B-

SWITCH, DISPLACER LEVEL UELO G > /DI > ’ G oLMo > In Stock 1 N/A
HM3, SERIAL # 744243-01-001

SWITCH ASSEMBLY, LIMIT MICROSWITCH # LSA2B In Stock 2 N/A

CABLE,SOLAR, IGNITER CENTAUR:919340C2 In Stock 1 N/A

PICKUP, MAGNETIC CENTAUR:P/N 190430-1 In Stock 1 N/A

SWITCH, OVERSPEED CENTAUR KIT P/N1071653-2600 In Stock 1 N/A

TRANSMITTER, GUIDE POSITION INLET GUIDE VANE POSITION TRANSMITTER, FISHER:4200 SERIES (4200) In Stock 1 N/A

VALVE, SOLENOID RAC FILTER DRAIN SOLENOID VALVE, PARKER:H2223N In Stock 1 N/A

SWITCH, HIGH PRESSURE LUBE OIL FILTER DELTA HIGH PRESS SWITCH, MIDWEST:120-AA-09-0-CZ In Stock 1 N/A

GAUGE, OIL TEMPERATURE LUBE OIL COOLER OUTLET TEMP GAUGE, ASHCROFT:600B-01-CEXSG In Stock 1 N/A
BE LUBE OIL HEADE ESS#1 L E E ED ELE LS: 2-

SWITCH, PRESSURE ARING LUBE OIL HEADER PRESS#1 LOW, PRESSURE SWITCH, UNIT CTRIC CONTROLS: J40 In Stock 1 N/A
146-1521

VALVE, PRESSURE CONTROL BEARING LUBE OIL PRESSURE CONTROL VALVE, FISHER:ED-655 In Stock 1 N/A
EMERGENCY LUBE OIL PUMP DISCHARGE - PRE RE SWITCH, UNITED ELECTRI NTROLS - J400-

SWITCH, PRESSURE GENCY LUBE OIL PU S¢ G SSURE S CH, U CTRICCO OLS - 1400 In Stock 1 N/A
146-1521

INDICATOR, VACUUM PRESSURE LUBE OIL RESERVOIR VACUUM - PRESSURE INDICATOR, ASHCROFT:45-11877S5S-04B In Stock 1 N/A

SWITCH, TEMPERATURE LUBE OIL RESERVOIR TEMPERATURE SWITCH, HONEYWELL:T775A2009 In Stock 1 N/A
MAIN LUBE OIL PUMP #1 - DISCHARGE PRE RE SWITCH, UNITED ELECTRI NTROLS: J402-164-

SWITCH, PRESSURE UBE OIL PU >¢ G SSURE S CH, U CTRICCO OL5: J402-16 In Stock 1 N/A
1521

SENSOR, #1 OVERSPEED TRIP OVERSPEED TRIP SENSOR #1, ELECTRO CORP:3090A35 In Stock 2 N/A

SWITCH, MANIFOLD PRESSURE INLET AIR MANIFOLD PRESSURE SWITCH, UNITED ELECTRIC CONTROLS: J400K-455-1520 In Stock 1 N/A

SWITCH, DIFFERENTIAL PRESS DIFFERENTIAL PRESSURE SWITCH, PNEUMAFIL:552033-B1 In Stock 2 N/A

SWITCH, DIFFERENTIAL PRESSURE INTAKE AIR STATIC FILTER DIFFERENTIAL- PRESSURE SWITCH, SOR:107AL-K12-P1-F1A In Stock 1 N/A

TRANSMITTER, 31 TEMPERATURE INLET SCROLL TEMPERATURE TRANSMITTER #1, YOKAGAWA:YTA320-EA2NN/FU1/D2/Z In Stock 1 N/A

RTD, #1 PRIMARY SIGNAL INLET SCROLL RTD #1 PRIMARY SIGNAL, ROSEMOUNT:0078-N-25-N-00-A-060-T26-XA In Stock 1 N/A
INSTRUMENT AIR SYSTEM PRESSURE SWITCH, UNITED ELECTRIC CONTROLS: H122-184, MFG PN

SWITCH, PRESSURE ’ ’ In stock 1 N/A
0409-007
INSTR.AIR COMPRE R RECEIVER - LOW PRE RE ALARM SWITCH, UNITED ELECTRI NTROLS:

SWITCH, LOW ALARM PRESSURE > co 550 ¢ 0 SSU > CH, U CTRIC €O OLs In Stock 1 N/A
H122-274

VALVE, SOLENOID INST AIR SYSTEM ISOLATION SOLENOID VALVE, ASCO:HCL8316G66MB In stock 1 N/A
INSTR.AIR COMPRESSOR START STOP, PRESSURE SWITCH, HUBBELL INDUSTRIAL CONTROL:

SWITCH, START STOP PRESSURE ’ ’ In Stock 1 N/A
69HA109779U

INDICTATOR, LOW OIL LEVEL INSTRUMENT AIR COMPRESSOR LOW - OIL LEVEL INDICTATOR, INGERSOLL RAND:22102388 In Stock 1 N/A

SWITCH, OIL PUMP PRESSURE GENERATOR MAIN JACKING OIL PUMP - PRESSURE SWITCH, BARKSDALE:B1T-HO4 In Stock 2 N/A

SWITCH, OIL FLOW GENERATOR TURBINE END BEARING - JACKING OIL FLOW SWITCH, MEISTER:DKM/A-1/10 In stock 2 N/A

VALVE, AIR BLEED HYD FLUID AIR BLEED VALVE, HYDAC:AEV6/5 00230023 In Stock 1 N/A

SWITCH, DISCH PRESSURE HYD FLUID PUMP #1 DISCHARGE - PRESSURE SWITCH, REXROTH:HED 3 OAEX/63/12 In Stock 1 N/A

TRANSMITTER, LEVEL HYD FLUID RESERVOIR - LEVEL TRANSMITTER, GEMS:XT-800 In Stock 1 N/A

INDICATOR, LEVEL HYD FLUID RESERVOIR LEVEL INDICATOR, REXROTH:CS3615-244910 In Stock 1 N/A

TRANSMITTER, PRESSURE HYD FLUID HEADER SUPPLY - PRESSURE TRANSMITTER, ROSEMOUNT: 3051TG4A2A21AM5Q4 In Stock 1 N/A
HYD FLUID COOLER FAN MOTOR - TEMPERATURE SWITCH (OFF), UNITED ELECTRIC CONTROLS: C402-

SWITCH, TEMPERATURE (OFF) ( ) In Stock 1 N/A
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HYD FLUID COOLER FAN MOTOR - TEMPERATURE SWITCH (ON), UNITED ELECTRIC CONTROLS: C402-

SWITCH, TEMPERATURE (ON In Stock 1 N/A

(ON) 120-1070-M202 135/120F n >toc /

HYD FLUID RESERVOIR HEATER - TEMPERATURE SWITCH, UNITED ELECTRI NTROLS: C402-120-

SWITCH, TEMPERATURE v > 0 URE S /U CTRICCO OLS: €40 0 In Stock 1 N/A
1070-M202 73/86F

SWITCH, DIFF. PRESSURE HYD FLUID SUPPLY FILTER - DIFFERENTIAL PRESSURE SWITCH, PALL:RC0113CZ097H In Stock 1 N/A

THERMOCOUPLE, RESERVOIR HYD FLUID RESERVOIR THERMOCOUPLE, OMEGA:NB1-CASS-14U-12" DUAL In Stock 1 N/A

SWITCH, CHLORINE FLOW CHLORINE INJECTION FLOW SWITCH, DWYER INSTRUMENTS:FS2 In Stock 1 N/A

ACTUATOR, PNEUMATIC DOUBLE ACTING PNEUMATIC ACTUATOR, KEYSTONE MORIN, TYCO:MRP 004 In Stock 1 N/A

TRANSMITTER, PRESSURE 0-500 PRESSURE TRANSMITTER - RO SKID, AUTOMATION DIRECT: PTD25-20-0500H In Stock 1 N/A

TRANSMITTER, PRESSURE PRESSURE TRANSMITTER, AUTOMATION DIRECT:PTD25-20-0100H, 0-100 PSI - VARIOUS SKIDS In Stock 3 N/A

INPUT CARD, PLC ANALOG INPUT CARD FOR PLC, VARIOUS SKIDS, AUTOMATION DIRECT:FO-04AS1 In Stock 1 N/A

VALVE, BALL 1.5", STAINLESS STEEL, MCMASTER CARR: 45995K84 In Stock 1 N/A

SWITCH, PRESSURE PRESSURE SWITCH, BARKSDALE:X1T-4100-25 In Stock 1 N/A

SWITCH, PRESSURE PRESSURE SWITCH, DRUCKSCHALTER: D1 TM80 SS In Stock 1 N/A

MODULE, POWER SWITCH LEVEL SWITCH MODULES, SURESITE: 87480 In Stock 1 N/A

ACTUATOR, LOUVER ELECTRICAL PACKAGE LOUVER ACTUATOR, ML4115B1008 In stock 1 N/A

THERMOSTAT, VENTILATION MECHANICAL PACKAGE - VENTILATION THERMOSTAT, T631C1012 In Stock 1 N/A

KIT, STACK FITTINGS E-CELL STACK FITTINGS KIT, GENERAL ELECTRIC:3019638 In Stock 1 N/A

RELAY, SINGLE POLE SINGLE POLE RELAYS - VARIOUS SKIDS, AUTOMATION DIRECT:781-1C-120A In Stock 2 N/A

SWITCH, DIFF PRESSURE IGV ACT HYD FLUID FILTER- DIFF PRESS HIGH SWITCH, MO0G:G4444-2 In Stock 1 N/A

MONITOR, MULTIFUNCTION MULTIFUNCTION MONITOR - ORP OR CONDUCTIVITY, RYAN HERCO:5924-562 In Stock 1 N/A Engineering required

POWER SUPPLY, 24VDC 24VDC POWER SUPPLY, AUTOMATION DIRECT:PSB24-060D In stock 1 N/A

SENSOR, ORP ORP SENSOR, RYAN HERCO:5909-751, RAW WATER PUMP - VARIOUS SKIDS In Stock 1 N/A

SENSOR, CONDUCTIVITY CONDUCTIVITY SENSOR - RO, RYAN HERCO:5926-200 In Stock 1 N/A

MANIFOLD, PRESSURE TRANSMITTER |[ROSEMOUNT 0305RC22B11 In Stock 1 N/A
ATOMIZING AIR HEADER PRE RE GAUGE, PRE RE TRANSMITTER

GAUGE, PRESSURE © G SSURE GAUGE, SSU > ! In Stock 1 N/A
ROSEMOUNT:3051S2TG3A2A11A1AM5Q4

INDICATOR, BLUE MOISTURE BLUE MOISTURE INDICATOR, INGERSOLL RAND 705001-SP In Stock 1 N/A

THERMOMETER, RESISTANCE SIEMENS:WQ 0233 2XPT100, INSTALLATION LENGTH 250MM, HAN 8D In Stock 1 N/A

THERMOCOUPLE, SHELL SIEMENS:MQ 0206-PVDF8 3XTC(K), INSTALLATION LENGTH 375MM, HAN 8D In Stock 1 N/A
FUEL OIL UNLOADING FLOW LIQUID TURBINE FLOWMETER, HOFFER FLOW CONTROLS: HO

FLOWMETER, TURBINE In Stock 1 N/A
SERIES/6X6-75-1250-CB-1M/XE2-F1CS-EXP n >toc /
HYDRUALIC FLUID PUMP #1 - DISCHARGE PRE RE INDICTATOR, REXROTH:2-1/2/1 PUA31-10A-

INDICTATOR, DISCHG PRESS 4)1c UALICFLU v S¢ G SSU ¢ OR, © /2/1500PUA31-10 In Stock 1 N/A

SWITCH, DIFF PRESSURE HYDRUALIC FLUID CONDITIONING LOOQOP - FILTER DIFFERENTIAL PRESSURE SWITCH, In Stock 1 N/A
PALL:RC0113CZ090H

FLOWMETER, MAGNETIC RAW WATER FLOW MAGNETIC FLOWMETER, ROSEMOUNT:8705TSA060C1WONOG1 In Stock 1 N/A
RAW WATER STORAGE TANK LEVEL RADAR - LEVEL TRANSMITTER

TRANSMITTER, TANK LEVEL STORAG > ! In Stock 1 N/A
ROSEMOUNT:5402AH1E64SPVCAM1C1S3

GAUGE, PRESSURE RAW WATER PUMP 1 & 2, DISCHARGE GAUGE, PRESSURE TRANSMITTER, ROSEMOUNT: In Stock 1 N/A
3051S2TG2A2A11A1AB4AM5Q4
STAGE 2 TEMPERATURE CONTROL VALVE - AIR SIGNAL PRESSURE REGULATOR, FISHER:67CF-1663-

REGULATOR, SIGNAL PRESSURE ’ In Stock 1 N/A
38656

SOLENOID, BLEED VALVE LP COMPRESSOR BLEED VALVE SOLENOID, ASCO:JKC8316G034V In Stock 1 N/A

THERMOCOUPLE, BLADE PATH COMPRESSOR BLADE PATH THERMOCOUPLE, DUPLEX TYPE K In Stock 8 N/A

GAUGE, CONVERTER PRESSURE STARTING PACKAGE TORQUE CONVERTER PRESSURE GAUGE, KOENIG:BAC-160-25 In Stock 2 N/A

GAUGE, CAPSUHELIC CAPSUHELIC GUAGE 0-6" W.C., PNEUMAFIL:551646-B1 In Stock 1 N/A
INTAKE AIR STATIC FINAL-FILTER - DIFFERENTIAL PRESSURE INDICTATOR, DWYER

INDICTATOR, PRESSURE ! In Stock 1 N/A
INSTRUMENTS:4006

INDICTATOR, PRESSURE INTAKE AIR STATIC PRE-FILTER - DIFFERENTIAL PRESSURE INDICTATOR, DWYER INSTRUMENTS:4002 In Stock 1 N/A

GAUGE, CAPSUHELIC CAPSUHELIC GOUGE 0-2" W.C., PNEUMAFIL:S51646-B6 In Stock 1 N/A

TRANSMITTER, PRESSURE PRESSURE TRANSMITTER 0-300 PSI 4-20MA, ROSEMOUNT:3051TA3A2B21AES In Stock 1 N/A

REGULATOR, PRESSURE PRESSURE REGULATOR - AIR SUPPLY FROM INST AIR COMPRESSOR, FISHER:FS64-29 In Stock 1 N/A
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GAUGE, PRESSURE INSTR. AIR COMPRESSOR PRESSURE GAUGE, AIR CENTERS OF FLORIDA:5ZP76 In Stock 1 N/A
GAUGE, PRESSURE PRESSURE GAUGE - FOR INSTR AIR COMPRESSOR, ASHCROFT:45-13772204b, RANGE:0-200 PSI In Stock 1 N/A
GAUGE, PRESS REGULATING PRESSURE REGULATING GAUGE - AIR SUPPLY FROM INSTR AIR COMPRESSOR, FAIRCHILD:4066AT In Stock 1 N/A
PRESSURE GAUGE 0-160PSI, LIQUID FILLED BACK MOUNT, STAINLESS STEEL, AUTOMATION
GAUGE, PRESSURE -Ha ! ’ In Stock 1 N/A
DIRECT:G25-SL160-4LB
PRE RE GAUGE 0-100PSI, LIQUID FILLED LOWER MOUNTED, STAINLE TEEL, AUTOMATION
GAUGE, PRESSURE SSURE GAUGE 0-100PSl, LIQU 0 ou S 555 »AUTO 0 In Stock 1 N/A
DIRECT:G25-SD100-4LS
GAUGE, PRESSURE PRESSURE GAUGE 0-100PSI, LIQUID FILLED BACK MOUNTED, STAINLESS STEEL, AUTOMATION In Stock 1 N/A
DIRECT:G25-SD100-4CS
PREESSURE GUAGE 0-500PSI, LIQUID FILLED BACK MOUNTED, STAINLESS STEEL, DWYER
GAUGE, PRESSURE, 0-500PSI /L1a ’ ’ In Stock 1 N/A
INSTRUMENTS:SGY-D11142N-GF
PRE E E O- PSI, LIQUID FILLED L E ED INLE TEEL, DWYE
GAUGE, PRESSURE 0-500PS| RESSURE GAUGE 0-500 PSI, LIQUID FI OWER MOUNTED, STA SSS , DWYER In Stock 1 N/A
INSTRUMENTS:SGY-D11122N-GF
DIVIDER, FLOW FLOW DIVIDER, JAHNS HYDRAULIK:MTO-2-5-G In Stock 1 N/A
TRANSMITTER, DEW POINT -100F -40F AND -100F, INGERSOLL RAND P/N 23182603 In Stock 2 N/A
LOAD D VE -12 D VE
MONITOR, GROUND VERIFICATION TRUCK UPLOADING GROUND VERIFICATION MONITOR, 8030-120 GROUND VERIFICATION In Stock 1 N/A
MONITOR, CIVACON
MOTOR, FLAP ACTUATOR JOHNSON CONTROLS, JCI M9132-GGA-1 In Stock 1 N/A
BRUSH, CARBON MOTOR 1 SET = 2 PIECES, ABB: GPFX052143P0098 In Stock 1 N/A
VALVE, SOLENOID GENERATOR JACKING OIL - SOLENOID VALVE, SUN HYDRAULICS:DLDA-MCN In Stock 1 N/A
MOTOR, 10 HP DC TURNING GEAR KOENIG: DG6711A In Stock 1 N/A
MOTOR, BALDOR BALDOR:VEM3770T NEMA In Stock 1 N/A
BRUSH SET, TURNING MOTOR GEAR [TURNING GEAR MOTOR BRUSH SET, 419904-51AC In Stock 5 N/A
COUPLING, PUMP/MOTOR SIZE 1040720, FLEXIBLE GRID TYPE, VERTICAL ORIENTATION, MANUFACTURER:FALK In Stock 1 N/A
RELAY, DPDT 120VAC RCP8002 120AC In Stock 1 N/A
RELAY, TPDT 120VAC RCP1103 120AC In Stock 1 N/A
CUT-OUT, AUTO AUTO CUT-OUT, CHROMOLOX:168-053169-1 05 In Stock 3 N/A
FUSE, AGC 1A 250V AGC1 In Stock 10 N/A
FUSE, AGC 3A 250V In Stock 10 N/A
FUSE, POWER CLASS J 45A A4J45 In Stock 10 N/A
FUSE, PRIMARY 20A ATQR20 In Stock 4 N/A
FUSE, SECONDARY 8A ATQR8 In Stock 4 N/A
CONTACTOR, 50A 120VAC 42CF35AF In Stock 2 N/A
FUSE, PANEL HEATER 4.5A PANEL HEATER FUSE 4.5A, ATQR4.5 In Stock 3 N/A
FUSE, AC 25A ATQR25 In Stock 4 N/A
FUSE, SIEMENS PG SIEMENS PG 840C208FO1 In Stock 2 N/A
FUSE, 15.0A BUSSMAN:LP-CC-15.0 In Stock 10 N/A
FUSE, 5.0A BUSSMAN:LP-CC-5.0 In Stock 20 N/A
FUSE, 1.0A BUSSMAN:LP-CC-1 In Stock 10 N/A
FUSE, 2.0A 300 vDC BUSSMAN:LP-CC-2 In Stock 10 N/A
FUSE, 3.0A BUSSMAN:LP-CC-3.0 In Stock 20 N/A
FUSE, 12A FUSE 12A, SIEMENS:S00232012 In Stock 10 N/A
FUSE, 2AMP FUSE 2 AMP, GMC-2-A, BUSSMAN:GMC-2-A In Stock 10 N/A
FUSE, 3AMP GMC-R FUSE 3AMP, BUSSMAN:GMC-3-R In Stock 10 N/A
FUSE, 3A E-CELL E-CELL FUSE 3A, BUSSMAN:3060756 In Stock 2 N/A
FUSE, 25A E-CELL E-CELL FUSE 25A, BUSSMANN:1154697 In Stock 2 N/A
FUSE, 2A E-CELL E-CELL FUSE 2A, BUSSMANN:3060755 In Stock 2 N/A
FUSE, 6A GMC-6A 6AMP, GMC-6A, BUSSMANN:LWT7345 In Stock 10 N/A
FUSE, 1.25A GMC-1.25A FUSE 1.25 AMP, GMC-1.25-A, BUSSMANN:LWT9119 In Stock 10 N/A
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FUSE, 8A E-CELL E-CELL FUSE 8A, MERSEN ELECTRIC POWER:3060752 In Stock 4 N/A
FUSE, AC PIM REPLACEMENT FUSE FOR AC PIMS, BENTLY NEVADA:1720025 In Stock 3 N/A
CONTACT, 1INC BLK CONTACT BLK 1NC, SIEMENS:52BAK In Stock 1 N/A
PILOT LIGHT ASSEMBLY, AMBER PILOT LIGHT ASSEMBLY AMBER 120VAC, A13200-05 In Stock 6 N/A
MODULE, TMR I/O /O MODULE WITH INTERNAL BARRIERS - (INTERNAL TERMINATIONS)(4 X PROX/ACCEL) In Stock 1 N/A
MODULE, TMR I/O PROX/SEISMIC TMR I/0 WITH EXTERNAL TERMINATIONS, BENTLY NEVADA:126632-01 In Stock 1 N/A
MODULE, PROX/VELOM 1/0 PROX/VELOM 1/0 MODULE WITH INTERNAL TERMINATIONS, BENTLY NEVADA:140471-01 In Stock 1 N/A
MODULE, PROX/VELOM /O PROX/VELOM I/O MODULE WITH EXTERNAL TERMINATIONS, BENTLY NEVADA:140482-01 In Stock 1 N/A
MODULE, SHAFT ABSOLUTE SHAFT ABSOLUTE I/O MODULE WITH EXTERNAL TERMINATIONS, BENTLY NEVADA:138708-01 In Stock 1 N/A
MODULE, PROX/SEISMIC PROX/SEISMIC I/O MODULE WITH EXTERNAL TERMINATIONS, BENTLY NEVADA:128240-01 In Stock 1 N/A
MODULE, 1/0 I/0 MODULE WITH INTERNAL BARRIERS - (INTERNAL TERMINATIONS) (4 X VELOMITER), BENTLY In Stock 1 N/A
NEVADA:135489-03
MODULE, ABSOLUTE SHAFT SHAFT ABSOLUTE I/O MODULE WITH - EXTERNAL TERMINATIONS, BENTLY NEVADA:138700-01 In Stock 1 N/A
MODULE, PROX/SEISMIC PROX/SEISMIC I/O MODULE WITH INTERNAL TERMINATIONS, BENTLY NEVADA:128229-01 In Stock 1 N/A
MODULE, 1/0 i;gl_(l\)/l,\i:?rlé;i ;V;L?EL\ILEEIT/I:ADIABQT;IZI:;SO-Z(INTERNAL TERMINATIONS), (2 X PROX/ACCEL + 2 X In Stock 1 N/A
MODULE, 1/0 sIESVCAR;;I:Ellé\I;EOR;—lOAlL BARRIERS I/0O MODULE WITH INTERNAL TERMINATIONS, BENTLY In Stock 1 N/A
MODULE, PROX/SEISMIC 3500/42M PROXIMITOR/SEISMIC MONITOR, BENTLY NEVADA:140734-02 In Stock 1 N/A
MODULE, DISCRETE I/O DISCRETE I/O MODULE WITH - EXTERNAL TERMINATIONS, BENTLY NEVADA:133434-01 In Stock 1 N/A
MODULE, SIGNAL OUTPUT 3500 BUFFERED SIGNAL OUTPUT MODULE, BENTLY NEVADA:147364-01 In Stock 1 N/A
MODULE, DISCRETE I/O DISCRETE I/O MODULE WITH - INTERNAL TERMINATIONS, BENTLY NEVADA:133422-01 In Stock 2 N/A
LAMP, 115VAC PILOT 115VAC PILOT LAMP - VARIOUS SKIDS, RADWELL INTERNATIONAL:D5N130 In Stock 6 N/A
MODULE, 3500/50 3500/50 MODULE, BENTLY NEVADA:133388-02 In Stock 1 N/A
BULB, TEMP A DRY WEATHER STATION DRY BULB TEMP A, VAISALA: HMT3301A0B101CGAB200B01CABAAl In Stock 1 N/A
R-DIODE SIEMENS PG:840C411F04 In Stock 12 N/A
F-DIODE SIEMENS PG:840C411F03 In Stock 12 N/A
CAPACITOR ASSEMBLY,RC SIEMENS PG:153C684 In Stock 1 N/A
OlIL, LUBE TURBOFLOXL32, MANUFACTURER: PETRO CANADA In Stock 2 N/A
DESICCANT, 4-8 GRADE D INGERSOLL RAND 50# BAG In Stock 2 N/A
DETECTOR, THERMAL ELECTRICAL PACKAGE THERMAL DETECTOR, KIDDE-FENWAL:27121-160 In Stock 2 N/A
DETECTOR, THERMAL MECHANICAL PACKAGE THERMAL DETECTOR, KIDDE-FENWAL:27121-225 In Stock 1 N/A
DETECTOR, SMOKE SMOKE DETECTOR, NOTIFIER:FSI-851 In Stock 2 N/A
DETECTOR, THERMAL TURBINE ENCLOSURE THERMAL DETECTOR, KIDDE-FENWAL:27121-325 In Stock 4 N/A
VALVE, SOLENOID E-CELL SOLENOID VALVE, EMERSON:3022390 In Stock 1 TBD
VALVE, TEMP CONTROL STAGE #3 DISC CAVITY TEMPERATURE - CONTROL VALVE, 3", FISHER:A41-1032425AS In Stock 1 TBD
VALVE, PRESS REGULATING LO BEARING PRESSURE REGULATING VALVE, FISHER:44 ACTUATOR 4 BODY 655ED In Stock 1 TBD
VALVE, INLET SHUFFLE INLET SHUTTLE VALVE, SURESITE:4010031 In Stock 1 TBD
TRANSMITTER, GROUND FAULT SIEMENS PG:153C691G02 In Stock 1 TBD
THERMOCOUPLE, LUBE OIL TEMP BEARING LUBE OIL SUPPLY TEMPERATURE - THERMOCOUPLE, PYC0:02-3174 W/16-0049 (TYPE K) In Stock 1 TBD
PICK UP, GENERATOR SPEED TURBINE GENERATOR SPEED PICK UP, BRAUN:A5S08T165C0.5 In Stock 2 TBD
SWITCH, OIL PUMP PRESSURE GENERATOR MAIN JACKING OIL PUMP - PRESSURE SWITCH, BARKSDALE:B1T-H32 In Stock 2 TBD
INDICATOR, LOOP PRESSURE HYD FLUID CONDITIONING LOOP - PRESSURE INDICATOR, 2-1/2", REXROTH:/400PUA31-10A-4 JIC In Stock 1 TBD
SWITCH, FLUID LOW LEVEL HYD FLUID RESERVOIR LOW LEVEL SWITCH, REXROTH:500PUA31-05 2 SW In Stock 2 TBD
SPEED CONTROL, NUMATICS SPEED CONTROL, BRONZE, NUMATICS A1MN, EMERSON:LWT21254 In Stock 1 TBD
PREAMPLIFIER, ORP ORP PREAMPLIFIER, RYAN HERCO:5905-273 In Stock 1 TBD
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THERMOCOUPLE ASSEMBLY, TYPEJ |THERMOCOUPLE ASSEMBLY TYPE J, C11637-07-001 In Stock 0 TBD
THERMOCOUPLE, TYPE K K316G316-0-60-120-1ASP In Stock 0 TBD
THERMOCOUPLE, EXHAUST TURBINE EXHAUST END BEARING - THERMOCOUPLE, DUPLEX TYPE K In Stock 10 TBD
THERMOCOUPLE, DISC CAVITY DISC CAVITY THERMOCOUPLE, PYCO:DUPLEX TYPE K In Stock 6 TBD
CONTACT, BRUSH TWO LAYER CONTACT BRUSH, SIEMENS:EMT 513-005, 20X8X32 EG5U/AG20 In Stock 20 TBD
BELT, RADIATOR FAN RADIATOR FAN BELT GROUP 1, CAT:7W5228 On Order 0 Dec-18
SENSOR, TEMPERATURE JCI TS-9103-8324 On Order 0 Dec-18
VALVE, COMPRESSOR SOLENOID HP COMPRESSOR BLEED VALVE SOLENOID, ASCO:JKC8316G74V On Order 0 Dec-18
TRANSMITTER, PRESSURE IZI\iII;IEz'I'lit.;'ffYTSUSE BAROMETRIC - PRESSURE TRANSMITTER, SIEMENS: 7MF4233-1FA10-1AC1- On Order 0 Dec-18
VALVE, COMPRESSOR BLEED LP COMPRESSOR BLEED VALVE, 18", METSO AUTOMATION:815W 11 22HB XZC VA In Stock 1 N/A
VALVE, COMPRESSOR BLEED HP COMPRESSOR BLEED VALVE, 14", FISHER:A31A-1031/33082 SR80 On Order 1 Nov-18
THERMOSTAT KIT, WR-90 WR-90 THERMOSTAT KIT, CHROMOLOX:WR-90 KIT In procurement process 0 TBD
HEATER, 12KW OPEN COIL 12KW OPEN COIL HEATER, CHROMOLOX:OCE-12120-210-480V In procurement process 0 TBD
HEATER, 3PH COMFORT 5KW/3PH/480V COMFORT HEATER, CHROMOLOX:HD3D-500 (PCN#520153) In procurement process 0 TBD
ELEMENT, CHROMOLOX ELEMENT, CHROMOLOX:118-305471-112 In procurement process 0 TBD
HEATER, CHROMOLOX HEATER, CHROMOLOX:1281537 In procurement process 0 TBD
CABLE, TITAN IGNITER TITAN IGNITER CABLE, CENTAUR:115352-1 In procurement process 0 TBD
DAMPER, VACUUM CONTROL LUBE OIL RESERVOIR - VACUUM CONTROL DAMPER, INTEGRAL WITH BLOWER HOUSING, 4" In procurement process 0 TBD
VALVE, 150# CHECK 150# CHECK VALVE, MODEL 210, 6" In procurement process 0 TBD
VALVE, CHECK CHECK VALVE, MODEL 210, 4" In procurement process 0 TBD
VALVE, PVC CHECK PVC Y-PATTERN CHECK VALVE, 3", UNITED STATES PLASTIC CORP:5132-030 In procurement process 0 TBD
VALVE, AIR RELIEF INST AIR HEADER RELIEF VALVE, PARKER:6M-6M-RL4A-VTSSMNKD In procurement process 0 TBD
VALVE, PRESSURE RELIEF POLISHING LOOP PRESSURE RELIEF VALVE, REXROTH:RR00347261 In procurement process 0 TBD
VALVE, 1" SW BALL 1" SW BALL VALVE, WORCESTER:K466TSW In procurement process 0 TBD
VALVE, 2" NPT BALL FEMALE 316 SS FULL PORT BALL VALVE, 2"NPT, MCM:46495K86 In procurement process 0 TBD
VALVE, 3/8" THD BALL 3/8" THD BALL VALVE, APOLLO:76-102-01 In procurement process 0 TBD
VALVE, 2" PVC BALL TRUE UNION BALL VALVES, 2", PVC, INDELCO:2TUBV In procurement process 0 TBD
VALVE, BUTTERFLY BUTTERFLY VALVE, GEAR OPERATED, VELAN TOURQUESEAL: L16-1CP02-ACAA C/W MODEL M15 In procurement process 0 TBD
VALVE, TEMP CONTROL STAGE #2 DISC CAVITY TEMPERATURE - CONTROL VALVE, 4", FISHER:A41-1032425SR In procurement process 0 TBD
GASKET, FLANGE ROTOR COOLING AIR FILTER COVER - FLANGE GASKET, NATIONAL FILTRATION SYSTEMS:10300002 In procurement process 0 TBD
GASKET, CENTAUR GASKET, CENTAUR:946933C1 In procurement process 0 TBD
SEAL, MECHANICAL MECHANICAL SEAL, EAGLE:ABPN Q1Q1VMG In procurement process 0 TBD
AIR FILTER, SOLAR FINAL CENTAUR:AAF 515-564-002 In procurement process 0 TBD
PRE-FILTER, SOLAR CENTAUR AMERKLEEN M-80 FILTER In procurement process 0 TBD
FILTER, TITAN LUBE OIL CENTAUR:38062 In procurement process 0 TBD
FILTER, TITAN FUEL CENTAUR:11246882 In procurement process 0 TBD
FILTER, HIGH PRESSURE FUEL CENTAUR:1125423 In procurement process 0 TBD
FILTER, LUBE OIL TURBOHYDRAULIC START LUBE OIL FILTER, CENTAUR FAUCET: 038062 10M In procurement process 0 TBD
MICROSWITCH ASSY, FILTER MICROSWITCH ASSEMBLY- FILTER SKIDS & SOFTENER, PENTAIR:LWT3215 In procurement process 0 TBD
SWITCH, VALVE OPEN LIMIT HP BLEED VALVE OPEN LIMIT SWITCH, WESTLOCK:2007XBY/4SPDT In procurement process 0 TBD
SWITCH, VALVE OPEN LIMIT LP BLEED VALVE OPEN LIMIT SWITCH, WESTLOCK:2007XBY/6SPDT In procurement process 0 TBD
TOWER, LUBE OIL FILTER LUBE OIL FILTER TOWER #1 PRESS, MARSH:J4652 In procurement process 0 TBD
PICK UP, TORQUE CONVERTER SP TORQUE CONVERTER SPEED PICK UP, ELECTRO CORP:725833 In procurement process 0 TBD
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SWITCH, INSULATOR #58-PA MICRO SWITCH INSULATOR #58-PA, PENTAIR:LWT7696 In procurement process 0 TBD
SWITCH, STAGER 48-03 STAGER (110V) SERIES 48-03 - W/HOMING SWITCH, OSMONICS: 48-03 In procurement process 0 TBD
VALVE, ACTUATOR ACTUATOR, VALWORX:561055A, ELECT FOR RO INLET VALVE & RINSE VALVE -RO SKID In procurement process 0 TBD
SENSOR, VIBRATION GENERATOR TURBINE END VIBRATION X, BENTLY NEVADA: 3300 SERIES In procurement process 0 TBD
SENSOR, VIBRATION TURBINE EXHAUST END VIBRATION X - RELATIVE SENSOR, BENTLY NEVADA: 3500 SERIES In procurement process 0 TBD
SWITCH, TEMPERATURE ELECTRICAL PACKAGE TEMPERATURE SWITCH, SERIES 54 In procurement process 0 TBD
SENSOR, INLINE FLOW E-CELL INLINE FLOW SENSOR, BURKERT: 3059466 In procurement process 0 TBD
SWITCH, E-CELL PRESSURE E-CELL PRESSURE SWITCH, AUTOMATION DIRECT:3039305 In procurement process 0 TBD
SENSOR, E-CELL FLOW E-CELL FLOW SENSOR 8020 SHORT, BURKERT:3033067 In procurement process 0 TBD
ANALYZER, CONDUCTIVITY E-CELL CONDUCTIVITY ANALYZER, BURKERT:3059495 In procurement process 0 TBD
METER, 30-199.9 MV E-CELL 30-199.9 MV METER, GENERAL ELECTRIC: 3038073 In procurement process 0 TBD
TRANSMITTER, PRESSURE E-CELL PRESSURE TRANSMITTER, BURKERT:3059497 In procurement process 0 TBD
TRANSMITTER, PRESSURE COMBUSTOR SHELL PRESS TRANSMITTER, SIEMENS:7MF4233-1HA10-1AC1-Z+B21+Y01+Y15 In procurement process 0 TBD
RTD, AIR TEMPERATURE GENERATOR EXCITER END COLD AIR TEMPERATURE RTD, 100 OHM PLATINUM, TMG GERABERG In procurement process 0 TBD
GAUGE, DIAL PRESSURE DIAL PRESSURE GAUGE, ECODYNE:2172-1067 In procurement process 0 TBD
VALVE, CONTROL STAGE 3 TEMPERATURE CONTROL VALVE - I/P W/POSITIONER, FISHER:DVC5030 In procurement process 0 TBD
VALVE, CONTROL STAGE 2 TEMPERATURE CONTROL VALVE - I/P W/POSITIONER, VRC:VE700GT1 In procurement process 0 TBD
TRANSMITTER, OIL PRESSURE SEQEJTEO(;LLYZF;E?(SZLJf\sl-lliﬁ(lizMITTER' SIEMENS: 7MF4033-1CA10-1AC7- In procurement process 0 TBD
INDICATOR, OIL LEVEL LUBE OIL RESERVOIR LEVEL INDICTATOR, GEMS:806601 In procurement process 0 TBD
THERMOCOUPLE, TEMPERATURE STARTING PACKAGE MOTOR STATOR - TEMPERATURE THERMOCOUPLE, S102629PD-120T305296 In procurement process 0 TBD
THERMOCOUPLE, TEMPERATURE STARTING PACKAGE MOTOR FORWARD - BEARING TEMPERATURE T/C, S16820PD-300Z96 In procurement process 0 TBD
GAUGE, PRESSURE II?::::;E};;I:;;EESSURE GAUGE - COMPRESSOR INSTR AIR COALESCING FILTER, HEADLINE In procurement process 0 8D
THERMOSTAT, AC#1 ELECTRICAL PACKAGE AC#1 THERMOSTAT, HHO1ADO045 In procurement process 0 TBD
ACTUATOR, AUMA ACTUATOR, AUMA, MODEL:SA10.2-216/GS200.3/GZ200.3 In procurement process 0 TBD
SWITCH, AUXILIARY AUX SWITCH, SIEMENS:A01JLD64 In procurement process 0 TBD
OIL, COMPRESSOR ALL SEASON SELECT OIL, INGERSOLL RAND 38436721 In procurement process 0 TBD
ACTUATOR, DEMAND CONTROL INLET GUIDE VALVE HYD DEMAND CONTROL - ACTUATOR, MOOG:85-616C101 In procurement process 0 TBD
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High Energy Ignition Unit, Gas Generator, Prime Mover Systems In Stock N/A
Fire Fuel Shutoff Valve (LF-8), Liquid Fuel System, Auxiliary Systems In Stock N/A
Bearing (494047), Power Turbine Model CT2, Prime Mover Systems In Stock N/A
Bearing (494056), Power Turbine Model CT2, Prime Mover Systems In Stock N/A
Vibration Transducer, Gas Generator, Prime Mover Systems In Stock N/A
Jacking Oil Pump, Main Lube Oil System, Auxiliary Systems In Stock N/A
Fuel Filter, Gas Generator, Prime Mover Systems In Stock N/A
Qil Filter Unit - Complete (B.108506), Gas Generator, Prime Mover Systems In Stock N/A
Filter (494064), Power Turbine Model CT2, Prime Mover Systems In Stock N/A
Proximity Switch, Clutch, Prime Mover Systems In Stock N/A
Altair Quick Shutoff Valve (AV-LF-1), Liquid Fuel System, Auxiliary Systems In Stock N/A
Fuel Valve (FC-LF-1), Liquid Fuel System, Auxiliary Systems In Stock N/A
Fuel Recirculation Solenoid Valve (LF-7), Liquid Fuel System, Auxiliary Systems In Stock N/A
Fuel Regulator (LF-4), Liquid Fuel System, Auxiliary Systems In Stock N/A
Jacking Oil Permissive Pressure Switch, Main Lube Oil System, Auxiliary Systems In Stock N/A
Clutch Control Solenoid Valve (LO-6), Main Lube Oil System, Auxiliary Systems, HWD GT In Stock N/A
Valve (181536), Power Turbine Model CT2, Prime Mover Systems In Stock N/A
Primary Ratchet Ring, Clutch, Prime Mover Systems; A side In Stock N/A
Primary Ratchet Ring, Clutch, Prime Mover Systems; B side In Stock N/A
Secondary Ratchet Ring, Clutch, Prime Mover Systems; A side In Stock N/A
Secondary Ratchet Ring, Clutch, Prime Mover Systems; B side In Stock N/A
Ring that the Primary Pawl and spring are installed In Stock N/A
Primary Pawl Spring, Clutch, Prime Mover Systems In Stock N/A
Primary Pawl, Clutch, Prime Mover Systems In Stock N/A
Secondary Pawl, Clutch, Prime Mover Systems In Stock N/A
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Limit Switch, Snow Door Assembly, Exhaust, Prime Mover Systems, SVL GT
In Stock N/A
NC Solenoid Valve (SV-CA-2), Gas G tor Air Starter Syst Auxiliary Syst
olenoid Valve ( ), Gas Generator Air Starter System, Auxiliary Systems In Stock N/A
NO Solenoid Valve (SV-CA-1), Gas G tor Air Starter System, Auxiliary Syst
olenoid Valve ( ), Gas Generator Air Starter System, Auxiliary Systems In Stock N/A
Starter Control Valve (CA-17), Gas Generator Air Starter System, Auxiliary Systems
In Stock N/A
3-Way Thermostatic Valve (GL-2), MLO/Glycol Cooling System, Auxiliary Systems
y (GL-2) /Gly gSy y Sy In Stock N/A
Th le (181398N1), P Turbine Model CT2, Prime M Syst
ermocouple ( ), Power Turbine Mode rime Mover Systems In Stock N/A
Speed Pick 181487), Power Turbine Model CT2, Prime Mover Systems
P ickup ( ), Power Turbi ! versy In Stock N/A
Vibration Pickup (181571), Power Turbine Model CT2, Prime Mover Systems
P ) y In Stock N/A
Th le (181397), P Turbine Model CT2, Prime M Syst
ermocouple ( ), Power Turbine Mode rime Mover Systems In Stock N/A
Thermocouple (181398N2), Power Turbine Model CT2, Prime Mover Systems
uple ( ), Power Turbi ! versy In Stock N/A
Probe (181414N1), Power Turbine Model CT2, Prime Mover Systems
In Stock N/A
Probe (181414N2), P Turbine Model CT2, Prime M Syst
robe ( ), Power Turbine Mode rime Mover Systems In Stock N/A
Thermocouple (184847), Power Turbine Model CT2, Prime Mover System
couple ( ), Power Turbin im ver Sy s In Stock N/A
Motor Operated Tank Shutoff Valve (LF-38), Liquid Fuel System, Auxiliary Systems, HWD
P ( ), Lig ¥ ¥y In Stock N/A
GT
Final Fuel Filter (F-LF-1), Liquid Fuel System, Auxiliary Syst
inal Fuel Filter ( ), Liquid Fuel System, Auxiliary Systems In Stock N/A
Heater Filter Coal , Liquid Fuel System, Auxiliary Syst
eater Filter Coalescer, Liquid Fuel System, Auxiliary Systems In Stock N/A
Prefilter, Liquid Fuel System, Auxiliary Systems
i iquid Fuel Sy uxiliary Sy In Stock N/A
Suppl tal Fuel Filter (F-LF-5), Liquid Fuel Syst Auxiliary Syst
upplemental Fuel Filter ( ), Liquid Fuel System, Auxiliary Systems In Stock N/A
High Effici Farr HP-100 Filter (2'x2'x2"), Filter Box - Curtiss Wright, Prime M
ig iciency Farr ilter (2'x2'x2"), Filter Box - Curtiss Wrig rime Mover In Stock N/A
Systems
Filter (F-GGLO-1), Gas Generator Lube Oil System, Auxiliary Systems
! ( ) . "oy uxiary sy In Stock N/A
Unloading Filter, Liquid Fuel Syst Auxiliary Syst SVL GT
nloading Filter, Liquid Fuel System, Auxiliary Systems, In Stock N/A
Duplex 25u Filter (F-LO-1), Main Lube Oil System, Auxiliary Syst
uplex 25u Filter ( ), Main Lube Qil System, Auxiliary Systems In Stock N/A
Filter/Coalescer Heater (HTR-LF-1), Liquid Fuel System, Auxiliary Systems, HWD GT
ter/ ( ), Liquid Fuel Sy uxiary sy In Stock N/A
P3P T d PT-P3-1), Liquid Fuel Syst Auxiliary Syst
ressure Transducer ( ), Liquid Fuel System, Auxiliary Systems In Stock N/A
C Drain Clutch ATh le (TC-LO-3), Main Lube Qil System, Auxili
ommon Drain Clutc ermocouple ( ), Main Lube Qil System, Auxiliary In Stock N/A
Systems, SVL GT
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Fuel S ly Thermocouple (TC-LF-1), Liquid Fuel System, Auxiliary Systems, SVL GT
uel Supply uple ( ), Liquid Fuel Sy uxiliary Sy In Stock N/A
Alt tor Bearing Drain Qil Th le (TC-LO-3), Main Lube Qil Syst Auxili
ernator Bearing Drain Oil Thermocouple ( ), Main Lube Qil System, Auxiliary In Stock N/A
Systems, HWD GT
Alternator Cooling Air Temperature Thermocouple (TC-A-1), Alternator Cooling System,
. In Stock N/A
Auxiliary Systems, SVL GT
Common Drain Clutch B Thermocouple (TC-LO-11), Main Lube Oil System, Auxiliary
In Stock N/A
Systems, SVL GT
Compressor Start-Stop Pressure Switch (PS-CA-1), Gas Generator Air Starter System,
p P ( ) y In Stock N/A
Auxiliary Systems
C Start-Stop P Switch (PS-CA-2), Gas G tor Air Starter System,
or’r'1|?ressor art-Stop Pressure Switch ( ), Gas Generator Air Starter System In Stock N/A
Auxiliary Systems
Qil Drain Alternator Clutch Bearing 1 Thermocouple (TC-LO-4), Main Lube Qil System,
! o ! y ing uple ( ) n =y "oy In Stock N/A
Auxiliary Systems, SVL GT
Oil Drain Alternator Clutch Bearing 2 Thermocouple (TC-LO-5), Main Lube Qil System,
s & ple ( ) y In Stock N/A
Auxiliary Systems, SVL GT
Qil Drain Alt tor Clutch Bearing 3 Th le (TC-LO-6), Main Lube Oil System,
i ”raln ernator Clutch Bearing ermocouple ( ), Main Lube Oil System In Stock N/A
Auxiliary Systems, SVL GT
Oil Drain Alternator Clutch Bearing 4 Thermocouple (TC-LO-7), Main Lube Oil System,
! o ! y ng uple ( ) n U "oy In Stock N/A
Auxiliary Systems, SVL GT
Oil Drain Alternator Clutch Bearing 5 Thermocouple (TC-LO-8), Main Lube Qil System,
s & ple ( ) y In Stock N/A
Auxiliary Systems, SVL GT
Qil Drain Alt tor Clutch Bearing 6 Th le (TC-LO-9), Main Lube Oil System,
i ”raln ernator Clutch Bearing ermocouple ( ), Main Lube Oil System In Stock N/A
Auxiliary Systems, SVL GT
Oil Drain Exciter Bearing 7 Thermocouple (TC-LO-10), Main Lube Oil System, Auxilia
i in Exci ing couple ( ) inLu il Sy uxiliary In Stock N/A
Systems, SVL GT
Oil Drain Thermocouple (TC-LO-2), Main Lube Oil System, Auxiliary Systems, HWD GT
ple ( ) y yoy In Stock N/A
Qil Supply Th le (TC-GGLO-1), Gas G tor Lube Oil System, Auxiliary Syst
il Supply Thermocouple ( ), Gas Generator Lube Oil System, Auxiliary Systems In Stock N/A
Oil Supply Th le (TC-LO-1), Main Lube Qil System, Auxiliary Syst
il Supply Thermocouple ( ), Main Lube Qil System, Auxiliary Systems In Stock N/A
Anti-Icing Hot Air Valve - Complete (810-501-0747), Gas Generator, Prime Mover Systems
In Stock N/A
Gas Generator Permissive Start Pressure Switch, Gas Generator Air Starter System,
s In Stock N/A
Auxiliary Systems
Starter O P Switch (PS-CA-3), Gas G tor Air Starter System,
ar”er verpressure Pressure Switch ( ), Gas Generator Air Starter System In Stock N/A
Auxiliary Systems
Pressure Regulating Valve (LO-8), Main Lube Qil System, Auxiliary Systems
u gulating Valve ( ) in Lu il Sy uxiliary Sy In Stock N/A
Inlet T ture Th le, Gas G tor Encl ith Septum D Pri
nlet Temperature Thermocouple, Gas Generator Enclosure with Septum Doors, Prime In Stock N/A
Mover Systems
Resistance Temperature Detector Probe, Gas Generator Enclosure with Septum Doors,
i In Stock N/A
Prime Mover Systems
NC Solenoid Valve (SV-CA-3), Gas Generator Air Starter System, Auxiliary Systems
In Stock N/A
Fuel T ture S TS-LF-1), Liquid Fuel Syst Auxiliary Syst
uel Temperature Sensor ( ), Liquid Fuel System, Auxiliary Systems In Stock N/A
Combustion Chamber, Gas G tor, Prime M Syst
ombustion Chamber, Gas Generator, Prime Mover Systems In Stock N/A
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Lower Fuel Pump Assembly, Gas Generator, Prime Mover Systems
In Stock N/A
Outer Fuel P Drive A bly (BDA.7591), Gas G tor, Prime M Syst
uter Fuel Pump Drive Assembly ( ), Gas Generator, Prime Mover Systems In Stock N/A
U Fuel P A bly, Gas G tor, Prime M Syst
pper Fuel Pump Assembly, Gas Generator, Prime Mover Systems In Stock N/A
Exciter Bearing, 63MVA 50MW Generator, Power Generation Systems
In Stock N/A
Rotor Bearing, 63MVA 50MW Generator, Power Generation Systems
& y In Stock N/A
Bearing (181413 or 181332), P Turbine Model CT2, Prime M Syst
earing ( or ), Power Turbine Mode rime Mover Systems In Stock N/A
Fuel Pump Servo Valve (SV-LF-1), Liquid Fuel System, Auxiliary Systems
uel Pump Serv ve ( ), Liquid Fuel Sy uxiliary Sy In Stock N/A
Low Trip Pressure Switch (PS-LO-7), Main Lube Qil System, Auxiliary Systems
P ( ) Y oy In Stock N/A
Start P issive P Switch (PS-LO-6), Main Lube Oil System, Auxiliary Syst , SVL
art Permissive Pressure Switch ( ), Main Lube Oil System, Auxiliary Systems In Stock N/A
GT
Pressure Switch, Permissive Start - Low Pressure Alarm (PS-LF-2), Liquid Fuel System,
”u Wi issiv w u ( ), Liquid Fuel Sy In Stock N/A
Auxiliary Systems
Pressure Switch, Trip - Low Fuel Pressure (PS-LF-3), Liquid Fuel System, Auxiliary Systems
P ( ), Lig ¥ ¥y In Stock N/A
Low Qil P Switch (PS-GGLO-1), Gas G tor Lube QOil System, Auxiliary Syst
ow Qil Pressure Switch ( ), Gas Generator Lube Qil System, Auxiliary Systems In Stock N/A
Filter Differential Pressure Switch (PSD-LO-1), Main Lube Qil System, Auxiliary System
i i nti ssure Switch ( ) in Lu il Sys uxiliary Sy s In Stock N/A
Filter Upstream Pressure Switch (PS-GGLO-3), Gas Generator Lube Oil System, Auxiliar
P ( ) ¥ ¥ In Stock N/A
Systems
Pre-filter Diff tial P Switch (PSD-LF-2), Liquid Fuel System, Auxiliary Syst ,
re-filter Differential Pressure Switch ( ), Liquid Fuel System, Auxiliary Systems In Stock N/A
HWD GT
ACP Disch Fuel P Switch (PS-LF-4), Liquid Fuel System, Auxiliary Syst 5
ump Discharge Fuel Pressure Switch ( ), Liquid Fuel System, Auxiliary Systems In Stock N/A
HWD GT
DC Pump Start Pressure Switch (PS-LO-1), Main Lube Oil System, Auxiliary Systems, SVL GT
In Stock N/A
DCP Start P Switch (PS-LO-2), Main Lube Qil Syst Auxiliary Syst SVL GT
ump Start Pressure Switch ( ), Main Lube Qil System, Auxiliary Systems, In Stock N/A
DCP Start P Switch (PS-LO-3), Main Lube Qil System, Auxiliary Syst , HWD
ump Start Pressure Switch ( ), Main Lube Qil System, Auxiliary Systems In Stock N/A
GT
Low Oil Pressure Switch (PS-GGLO-2), Gas Generator Lube Qil System, Auxiliary Systems
In Stock N/A
P Switch (PS-HO-1), Liquid Fuel Syst Auxiliary Syst
ressure Switch ( ), Liquid Fuel System, Auxiliary Systems In Stock N/A
Inertial Filter El t, Filter Box - Curtiss Wright, Prime M Syst
nertial Filter Element, Filter Box - Curtiss Wrig rime Mover Systems In Stock N/A
Qil to Clutch A Pressure Transducer (PT-LO-1), Main Lube Qil System, Auxiliary Systems,
In Stock N/A
SVL GT
Qil to Clutch B P T d PT-LO-2), Main Lube Qil Syst Auxiliary Syst
il to Clutc ressure Transducer ( ), Main Lube Oil System, Auxiliary Systems, In Stock N/A
SVL GT
Fuel P T d PT-LF-1), Liquid Fuel System, Auxiliary Syst
uel Pressure Transducer ( ), Liquid Fuel System, Auxiliary Systems In Stock N/A
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Liquid Fuel Burner - Complete (BDC.3026), Gas Generator, Prime Mover Systems
In Stock N/A
Qil P -C lete, Gas G tor, Prime M Syst
il Pump - Complete, Gas Generator, Prime Mover Systems In Stock N/A
Outer Qil P Drive A bly (47-1-1-006409), Gas G tor, Prime M Syst
uter Oil Pump Drive Assembly ( ), Gas Generator, Prime Mover Systems In Stock N/A
Outer Starter Drive Assembly (BDA.1153), Gas Generator, Prime Mover Systems
In Stock N/A
Scavenge Pump Assembly (47-1-1-006418), Gas Generator, Prime Mover Systems
ge Fump v ) y In Stock N/A
HP C M tic Pickup, Gas G tor, Prime M Syst
ompressor Magnetic Pickup, Gas Generator, Prime Mover Systems In Stock N/A
LP Compressor Magnetic Pickup, Gas Generator, Prime Mover Systems
P gnetic Fickup ! versy In Stock N/A
Low Liquid Level Alarm Switch (LL-GL-1), MLO/Glycol Cooling System, Auxiliary Systems
q ( ) /Gly g Sy y Sy In Stock N/A
Level Switch (LS-GGLO-1), Gas G tor Lube Oil System, Auxiliary Syst
evel Switch ( ), Gas Generator Lube QOil System, Auxiliary Systems In Stock N/A
Heater Control Temperature Switch (TS-GGLO-1), Gas Generator Lube Oil System,
. P ure Switch ( ) ! "oy In Stock N/A
Auxiliary Systems
Heater Control Temperature Switch (TS-LO-1), Main Lube Qil System, Auxiliary Systems
P ( ) y yoy In Stock N/A
Final Fuel Filter Diff tial P Switch (PSD-LF-1), Liquid Fuel System, Auxili
inal Fuel Filter Differential Pressure Switch ( ), Liquid Fuel System, Auxiliary In Stock N/A
Systems
Inlet Pressure Transducer, Gas Generator Enclosure with Septum Doors, Prime Mover
In Stock N/A
Systems
Clutch Control Solenoid Valve (LO-6), Main Lube Qil System, Auxiliary Systems, SVL GT
In stock N/A
Proximity Switch, S D A bly, Exhaust, Prime M Syst , HWD GT
roximity Switch, Snow Door Assembly, Exhaust, Prime Mover Systems In stock N/A
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BDE - INTAKE STRUCTURE NO. 1 - TRANSMITTER,PRESS 0-6MH20 In Stock
BDE - PENSTOCK NO. 1 - TRANSMITTER,PRESS 0-375 In Stock
BDE - PENSTOCK NO. 2 - TRANSMITTER,PRESS 0-375 In Stock
BDE - PENSTOCK NO. 3 - TRANSMITTER,PRESS 0-375 In Stock
BDE - PENSTOCK NO. 4 - TRANSMITTER,PRESS 0-375 In Stock
BDE - TURBINE - Turbine Carbon Seal (Units 1 to 4) In Stock
BDE - TURBINE - Turbine Carbon Seal (Units 5 & 6) In Stock
BDE - WICKET GATES AND LINKAGES - Shear Pins In Stock
BDE - WICKET GATES AND LINKAGES - PACKING, V TYPE 2-EASY In Stock
BDE - WICKET GATES AND LINKAGES - PIN,ECCENTRIC In Stock
BDE - WICKET GATES AND LINKAGES - RING,PISTON SERVO MOTOR 18"0D In Stock
BDE - ISOLATED PHASE BUS - XFMR,CT 13.8 kV In Stock
BDE - ISOLATED PHASE BUS - XFMR,CT 1000: In Stock
BDE - ISOLATED PHASE BUS - XFMR,PT 14400 kV In Stock
BDE - ISOLATED PHASE BUS - XFMR,CT 30332313 In Stock
BDE - ISOLATED PHASE BUS - XFMR,CT 800:5 In Stock
BDE - ISOLATED PHASE BUS - CT 50/51 In Stock
BDE - GATE HOIST - BAY D'ESPOIR - ST - Remote I/O Adapter In Stock
BDE - HEADCOVER ASSEMBLY - UNIT 1 - BUSHING,UPPER HEAD COVER P003 In Stock
BDE - HEADCOVER ASSEMBLY - UNIT 1 - BUSHING,UPPER WICKET In Stock
BDE - RUNNER - UNIT 1 - BOLT,SHAFT TO RUNNER In Stock
BDE - PLC,Model Quantum- Modicon - MODULE,ANALOG QUANTUM In Stock
BDE - PLC,Model Quantum- Modicon - MODULE,CPU MODICON In Stock
BDE - PLC,Model Quantum- Modicon - MODULE,DISCRETE IN In Stock
BDE - PLC,Model Quantum- Modicon - MODULE,DISCRETE OUT In Stock
BDE - PLC,Model Quantum- Modicon - MODULE,ETHERNET QUANTUM In Stock
BDE - PLC,Model Quantum- Modicon - MODULE,GPS QUANTUM In Stock
BDE - PLC,Model Quantum- Modicon - MODULE,HOT STANDBY In Stock
BDE - PLC,Model Quantum- Modicon - MODULE,INTERFACE PLC In Stock
BDE - PLC,Model Quantum- Modicon - MODULE,RACK FILLER In Stock
BDE - PLC,Model Quantum- Modicon - MODULE,RELAY OUT In Stock
BDE - PLC,Model Quantum- Modicon - POWER SUPPLY, 125-24 Vdc In Stock
BDE - PLC,Model Quantum- Modicon - POWER SUPPLY,125 Vdc In Stock
BDE - PLC,Model Quantum- Modicon - POWER SUPPLY,125 Vdc 8 A In Stock
BDE - PLC,Model Quantum- Modicon - POWER SUPPLY,24 Vdc In Stock
BDE - PLC,Model Quantum- Modicon - REMOTE |/O HEAD,MODICON In Stock
BDE - PLC,Model Quantum- Modicon - ADAPTER,REMOTE 1/O In Stock
BDE - PLC,Model Quantum- Modicon - BACKPLANE,10 SLOT MODICON In Stock
BDE - STATION SERVICE - BDE PH1 - ACB In Stock
BDE - STATION SERVICE - BDE PH1 - Trip Unit - Breaker control device In Stock
BDE - ROTOR SHAFT - Rotating Ring In Stock
BDE - STATOR ASSEMBLY - BAR,COPPER 1/2"X2"X10' In Stock
BDE - STATOR ASSEMBLY - BAR,ROTOR CONNECTION In Stock
BDE - STATOR ASSEMBLY - BAR,ROTOR CONNECTION In Stock
BDE - STATOR ASSEMBLY - BAR,STATOR In Stock
BDE - STATOR ASSEMBLY - BAR,STATOR In Stock
BDE - SPILLWAY #1-SALMON RIVE - Lift gearboxes/nuts In Stock
BDE - INTAKE GATE - BACKPLANE,6 SLOT MODICON In Stock
BDE - DISCONNECT SWITCH 29-1 - Complete Unit In Stock
BDE - Generator SLIPRING/BRUSH RIGGING - Carbon Brushes In Stock
BDE - Generator SLIPRING/BRUSH RIGGING - Brush Holders In Stock
BDE - Generator SLIPRING/BRUSH RIGGING - Slip Ring In Stock
BDE - TURBINE GUIDE BEARING - Bearing In Stock
BDE - EXCITATION CONTROLS - CARD,ABB HIEE200130R0001 In Stock
BDE - EXCITATION CONTROLS - CARD,ABB HIEE205011R0001 In Stock
BDE - EXCITATION CONTROLS - CARD,ABB HIEE205012R0001 In Stock
BDE - EXCITATION CONTROLS - CARD,ABB HIEE205014R0001 In Stock
BDE - EXCITATION CONTROLS - CARD,ABB HIEE300661R0001 In Stock
BDE - EXCITATION CONTROLS - CARD,ABB HIEE300686R0001 In Stock
BDE - EXCITATION CONTROLS - CARD,ABB HIEE300690R0001 In Stock
BDE - EXCITATION CONTROLS - CARD,ABB HIEE300698R0001 In Stock
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BDE - EXCITATION CONTROLS - CARD,ABB HIEE300766R0001 In Stock
BDE - EXCITATION CONTROLS - CARD,ABB HIEE305043R0001 In Stock
BDE - EXCITATION CONTROLS - CARD,ABB HIEE305069R0001 In Stock
BDE - EXCITATION CONTROLS - CARD,ABB HIEE30598R1 In Stock
BDE - EXCITATION CONTROLS - CARD,ABB HIEE401481RD001 In Stock
BDE - EXCITATION CONTROLS - COIL,ABB HIER464920P1 In Stock
BDE - EXCITATION CONTROLS - MAINBOARD,ABB HIER465176R22 In Stock
BDE - EXCITATION CONTROLS - POWER SUPPLY,TRACO HIER46651- In Stock
BDE - EXCITATION CONTROLS - POWER SUPPLY,TRACO HIER46651- In Stock
BDE - EXCITATION CONTROLS - RESISTOR,FIELD DISCHARGE In Stock
BDE - EXCITATION CONTROLS - SHUNT,ABB UXAB269330R909 In Stock
BDE - EXCITATION CONTROLS - VARISTOR,ABB 3ACD5245A003 In Stock
BDE - FIELD BREAKER QO2 - PANEL EE - BREAKER,ABB HIER466757P2331 (entire unit) In Stock
BDE - FIELD BREAKER QO2 - PANEL EE - SHUNT,ABB UXAB269350R909 In Stock
BDE - FIELD BREAKER QO2 - PANEL EE - CONTACT,ABB UXAB239Z60R002 In Stock
BDE - FIELD BREAKER QO2 - PANEL EE - CONTACT,ABB UXAB239299R0003 In Stock
BDE - FIELD BREAKER QO2 - PANEL EE - CONTACT,ABB UXAB269399R032 In Stock
BDE - FIELD BREAKER QO2 - PANEL EE - ARC-CHUTE,ABB UXAB269399R012 In Stock
BDE - GENERATOR - CREEP DETECTOR Assembly,129 Vdc In Stock
BDE - GENERATOR - PLATES,BRAKE (24 PER SET) In Stock
BDE - GENERATOR - SWITCH,WOODWARD 8935-139 In Stock
BDE - Exciter POWER ELECTRONICS - Pulse Transformers In Stock
BDE - Exciter POWER ELECTRONICS - BRIDGE,ABB S00772 In Stock
BDE - Exciter POWER ELECTRONICS - FUSE,ABB 6,6URD32TTF0800 In Stock
BDE - Exciter POWER ELECTRONICS - FAN Assembly,ABB 500773 In Stock
BDE - Exciter POWER ELECTRONICS - THYRISTOR,ABB 5STP27F1200 In Stock
BDE - RECTIFYING TRANSFORMER - Full Unit In Stock
BDE - SURFACE AIR COOLERS - SAC Unit In Stock
BDE - SURFACE AIR COOLERS - Tubes In Stock
BDE - THRUST/GUIDE BEARING COOLERS - Cooler In Stock
BDE - ROTOR POLES - Pole In Stock
BDE - STATOR WINDINGS - UNIT 1 - CONNECTOR,STATOR CU In Stock
BDE - STATOR WINDINGS - UNIT 1 to 4 - Coils In Stock
BDE - THRUST/GUIDE BEARING ASSEMBLY - Springs In Stock
BDE - THRUST/GUIDE BEARING ASSEMBLY - Qil In Stock
BDE - THRUST/GUIDE BEARING ASSEMBLY - TRANSMITTER,DIFF In Stock
BDE - GOVERNOR - BEARING,DASHPOT LINK In Stock
BDE - GOVERNOR - BRACKET,WOODWARD 11002-57 In Stock
BDE - GOVERNOR - BRACKET,WOODWARD 91588 In Stock
BDE - GOVERNOR - BUSHING,PILOT VALVE In Stock
BDE - GOVERNOR - BUSHING,SNAP ACTION In Stock
BDE - GOVERNOR - BUSHING,WW 11002-65 In Stock
BDE - GOVERNOR - BUSHING, DASHPOT - SMALL In Stock
BDE - GOVERNOR - BUSHING, DASHPOT - LARGE In Stock
BDE - GOVERNOR - CABLE,AIRCRAFT 1/4 187083 In Stock
BDE - GOVERNOR - CLIP, WW 11002-16 In Stock
BDE - GOVERNOR - COIL,DASHPOT In Stock
BDE - GOVERNOR - COIL,PARTIAL SHUTDOWN RESET In Stock
BDE - GOVERNOR - COIL,SHUTDOWN SOLENOID In Stock
BDE - GOVERNOR - COIL,SHUTDOWN SOLENOID 65SD In Stock
BDE - GOVERNOR - COIL,WW 202132 In Stock
BDE - GOVERNOR - CONTACT,CONTACTOR-TYPE DG- In Stock
BDE - GOVERNOR - DASHPOT,WW 161314 In Stock
BDE - GOVERNOR - DIODE,WW 202891 In Stock
BDE - GOVERNOR - DISC,RELIEF VALVE In Stock
BDE - GOVERNOR - DISC,UNLOADER In Stock
BDE - GOVERNOR - GASKET KIT,WOODWARD 8926-137 In Stock
BDE - GOVERNOR - GASKET,WOODWARD 1327-816 In Stock
BDE - GOVERNOR - GASKET,WOODWARD 206317 In Stock
BDE - GOVERNOR - LEVER,CONNECTING LOWER In Stock
BDE - GOVERNOR - LEVER,LOWER FLOATING In Stock
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BDE - GOVERNOR - LEVER,UPPER FLOATING In Stock
BDE - GOVERNOR - LINK,WOODWARD 070346 In Stock
BDE - GOVERNOR - LOCKWASHER,BEARING In Stock
BDE - GOVERNOR - MOTOR ASSEMBLY,C/W SHAFT & GEAR In Stock
BDE - GOVERNOR - MOTOR ASSEMBLY,GATE LIMIT In Stock
BDE - GOVERNOR - MOTOR,GOVERNOR SPEED 28 V In Stock
BDE - GOVERNOR - MOTOR,SYNCHRONIZING In Stock
BDE - GOVERNOR - MOTOR, VIBRATING OIL In Stock
BDE - GOVERNOR - FILTER,HYD 932633Q In Stock
BDE - GOVERNOR - PIN,BALLARM In Stock
BDE - GOVERNOR - PIN,DASHPOT In Stock
BDE - GOVERNOR - PIN,LOWER DRIVE In Stock
BDE - GOVERNOR - PIN,PIVOT In Stock
BDE - GOVERNOR - PIN,WOODWARD 11002-71 In Stock
BDE - GOVERNOR - PIN,WOODWARD 11002-75 In Stock
BDE - GOVERNOR - PLUNGER,SNAP ACTION In Stock
BDE - GOVERNOR - POTENTIOMETER,12500H 0.24 A In Stock
BDE - GOVERNOR - PUMP,OIL IMO A3DB-275 In Stock
BDE - GOVERNOR - RETAINER,SWITCH In Stock
BDE - GOVERNOR - RING,SNAP (PILOT SERVO PLUG) In Stock
BDE - GOVERNOR - ROTOR,BALL HEAD MOTOR In Stock
BDE - GOVERNOR - SOLENOID,125 Vdc In Stock
BDE - GOVERNOR - SOLENOID,125 Vdc 211E In Stock
BDE - GOVERNOR - SPRING,PILOT VALVE LINK In Stock
BDE - GOVERNOR - SPRING,RELIEF In Stock
BDE - GOVERNOR - SPRING,UNLOADER In Stock
BDE - GOVERNOR - STATOR,BALL HEAD MOTOR In Stock
BDE - GOVERNOR - SWITCH,PRESS OIL ALARM In Stock
BDE - GOVERNOR SPEED GENERATOR - BEARING,SPEED SIGNAL In Stock
BDE - GOVERNOR SPEED GENERATOR - BUSHING, OILITE OVERSPEED SWITCH ASSEMBLY In Stock
BDE - GOVERNOR SPEED GENERATOR - PIN,DOWEL - SPEED SWITCH In Stock
BDE - GOVERNOR SPEED GENERATOR - PLATE,MOUNTING - MERCURY In Stock
BDE - GOVERNOR SPEED GENERATOR - RING,ROTOR In Stock
BDE - GOVERNOR SPEED GENERATOR - PIN,ROCKER ARM In Stock
BDE - GOVERNOR SPEED GENERATOR - BEARING,WW 1800125 In Stock
BDE - GOVERNOR SPEED GENERATOR - BEARING,WW 111006 In Stock
BDE - GOVERNOR SPEED GENERATOR - BEARING,PMG P/N 7995205 In Stock
BDE - GOVERNOR SPEED GENERATOR - PIN,BALLARM In Stock
BDE - GOVERNOR SPEED GENERATOR - BUSHING,URETHANE UPPER D In Stock
BDE - GOVERNOR SPEED GENERATOR - BUSHING,URETHANE LOWER D In Stock
BDE - GOVERNOR SPEED GENERATOR - BALLARM,SPEED SWITCH In Stock
BDE - GOVERNOR SPEED GENERATOR - PIN,TAPERED In Stock
BDE - GOVERNOR SPEED GENERATOR - SPRING,SPEED SWITCH In Stock
BDE - GOVERNOR SPEED GENERATOR - STATOR,P.M.G. In Stock
BDE - GUIDE BEARING SEGMENTS - bearing segments, In Stock
BDE - THRUST BEARING SEGMENTS - bearing segments, In Stock
BDE - UNIT 7 GOVERNOR - FILTER,HYD 932633Q In Stock
BDE - UNIT 7 GOVERNOR - PIN,BALLARM In Stock
BDE - UNIT 7 GOVERNOR - PIN,DASHPOT In Stock
BDE - UNIT 7 GOVERNOR - PIN,LOWER DRIVE In Stock
BDE - UNIT 7 GOVERNOR - PIN,PIVOT In Stock
BDE - UNIT 7 GOVERNOR - PIN,ROCKER ARM In Stock
BDE - UNIT 7 GOVERNOR - PIN,WOODWARD 11002-71 In Stock
BDE - UNIT 7 GOVERNOR - PIN,WOODWARD 11002-75 In Stock
BDE - UNIT 7 GOVERNOR - PLUNGER,SNAP ACTION In Stock
BDE - UNIT 7 GOVERNOR - POTENTIOMETER,12500H 0.24 A In Stock
BDE - UNIT 7 GOVERNOR - PUMP,OIL IMO A3DB-275 In Stock
BDE - UNIT 7 GOVERNOR - RETAINER,SWITCH In Stock
BDE - UNIT 7 GOVERNOR - RING,SNAP (PILOT SERVO PLUG) In Stock
BDE - UNIT 7 GOVERNOR - ROTOR,BALL HEAD MOTOR In Stock
BDE - UNIT 7 GOVERNOR - SENSOR,LOAD GOVERNOR In Stock
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BDE - UNIT 7 GOVERNOR - SOLENOID,125 Vdc In Stock
BDE - UNIT 7 GOVERNOR - SOLENOID,125 Vdc 211E In Stock
BDE - UNIT 7 GOVERNOR - SPRING,PILOT VALVE LINK In Stock
BDE - UNIT 7 GOVERNOR - STATOR,BALL HEAD MOTOR In Stock
BDE - UNIT 7 GOVERNOR - SWITCH,PRESS OIL ALARM In Stock
BDE - UNIT 7 GOVERNOR - STATOR,PERMANENT MAGNET In Stock
BDE - UNIT 7 GOVERNOR - SPRING,SPEED SWITCH In Stock
BDE - UNIT 7 TURBINE - Carbon Seal In Stock
BDE - UNIT 7 TURBINE - wicket gate In Stock
BDE - UNIT 7 TURBINE - turbine bearing In Stock
BDE - Unit 7 DRAFT TUBE-TURBINE - Water Level Probe In Stock
BDE - Unit 7 HEADCOVER ASSEMBLY - BOTTOM RING P001 bushing In Stock
BDE - Unit 7 HEADCOVER ASSEMBLY - BUSHING,LOWER HEAD COVER P001 In Stock
BDE - Unit 7 HEADCOVER ASSEMBLY - PACKING,V-TYPE 3/8 EASY In Stock
BDE - Unit 7 OPERATING RING - Linkage In Stock
BDE - Unit 7 OPERATING RING - BUSHING,LINK PIN In Stock
BDE - Unit 7 OPERATING RING - CAP,SHEARPIN In Stock
BDE - Unit 7 OPERATING RING - PIN,ECCENTRIC POO5 In Stock
BDE - Unit 7 OPERATING RING - PIN,LINK PO06 In Stock
BDE - Unit 7 OPERATING RING - PIN,ROD SHEARPIN In Stock
BDE - Unit 7 OPERATING RING - PIN,UPPER DRIVE In Stock
BDE - Unit 7 OPERATING RING - LEVER,WICKET GATE In Stock
BDE - Unit 7 ROTOR ASSEMBLY - POLE In Stock
BDE - Unit 7 RUNNER - TURBINE - CARBON SEAL In Stock
BDE - Unit 7 SERVOMOTOR # 1 - Piston Ring In Stock
BDE - Unit 7 SERVOMOTOR # 1 - PACKING,SERVOMOTOR In Stock
BDE - Unit 7 SERVOMOTOR # 1 - PACKING,V TYPE 2-EASY In Stock
BDE - Unit 7 SERVOMOTOR # 1 - PACKING,V-TYPE 9"X8"ID In Stock
BDE - UNIT 7 EXCITER - BOARD,DIGITAL I/O In Stock
BDE - UNIT 7 EXCITER - BOARD,|/O ANALOG In Stock
BDE - UNIT 7 EXCITER - BOARD,MEASURING ABB In Stock
BDE - UNIT 7 EXCITER - BOARD,POWER SYSTEM STABI In Stock
BDE - UNIT 7 EXCITER - CAPACITOR,20 MF +-10% 150 V In Stock
BDE - UNIT 7 EXCITER - COMPONENT, INTEG CCT In Stock
BDE - UNIT 7 EXCITER - INTEG CCT In Stock
BDE - UNIT 7 EXCITER - CONTACT,ISOLATING In Stock
BDE - UNIT 7 EXCITER - MODULE,ABB DCS500B200361 In Stock
BDE - UNIT 7 EXCITER - PANEL,CONTROL In Stock
BDE - UNIT 7 EXCITER - POWER SUPPLY,ABB 3BHE013940R00 In Stock
BDE - UNIT 7 EXCITER - RELAY,GROUND VOLTAGE In Stock
BDE - Unit 7 Generator Field Breaker - Main Moving Contacts In Stock
BDE - Unit 7 Generator Field Breaker - Main Fixed Contacts In Stock
BDE - Unit 7 Generator Field Breaker - COIL,SHUNT CLOSING In Stock
BDE - Unit 7 Generator Field Breaker - COIL,SHUNT OPENING In Stock
BDE - Unit 7 Generator Field Breaker - Charging Motor In Stock
BDE - Unit 7 Generator Field Breaker - BREAKER,ABB EZNE1600MS4-B1 In Stock
BDE - Unit 7 Generator Field Breaker - ARC CHUTE,ABB UXAB289199215 In Stock
BDE - Unit 7 Generator Field Breaker - MOTOR,CHARGING In Stock
BDE - Unit 7 Generator Field Breaker - CONTACT,ABB UXAB239Z60R0 In Stock
BDE - Unit 7 Control Board - BOARD,CONTROL In Stock
BDE - UNIT 7 HYDRAULIC GENERATOR - coolers In Stock
BDE - Unit 7 PMG - BEARING,SPEED SIGNAL In Stock
BDE - Unit 7 PMG - BUSHING, OILITE OVERSPEED SWITCH ASSEMBLY In Stock
BDE - Unit 7 PMG - PIN,DOWEL - SPEED SWITCH In Stock
BDE - Unit 7 PMG - PLATE,MOUNTING - MERCURY In Stock
BDE - Unit 7 PMG - RING,ROTOR In Stock
BDE - Unit 7 PMG - PIN,ROCKER ARM In Stock
BDE - Unit 7 PMG - BEARING,WW 1800125 In Stock
BDE - Unit 7 PMG - BEARING,WW 111006 In Stock
BDE - Unit 7 PMG - BEARING,PMG P/N 7995205 In Stock
BDE - Unit 7 PMG - PIN,BALLARM In Stock
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BDE - Unit 7 PMG - BUSHING,URETHANE UPPER D In Stock
BDE - Unit 7 PMG - BUSHING,URETHANE LOWER D In Stock
BDE - Unit 7 PMG - BALLARM,SPEED SWITCH In Stock
BDE - Unit 7 PMG - PIN,TAPERED In Stock
BDE - Unit 7 PMG - SPRING,SPEED SWITCH In Stock
BDE - Unit 7 PMG - STATOR,P.M.G. In Stock
BDE - Unit 7 VIBRATION MONITORING - PICK-UP,NON-CONTACT In Stock
BDE - Unit 7 VIBRATION MONITORING - PICK-UP,SPEED SENSING In Stock
BDE - Unit 7 VIBRATION MONITORING - POWER SUPPLY,IRD PCB 29128 In Stock
BDE - Unit 7 GENERATOR COOLING WATER SYSTEM - TRANSMITTER,DIFF In Stock
BDE - Unit 7 WICKET GATES - GATE, WICKET In Stock
BDE - Unit 7 SLIPRING/BRUSH RIGGING - Collector rings In Stock
BDE - Unit 7 SLIPRING/BRUSH RIGGING - Brushes In Stock
BDE - Unit 7 SURFACE AIR COOLERS - Tubes In Stock
BDE - Unit 7 THRUST/GUIDE BEARING COOLERS - Coolers In Stock
BDE - Unit 7 NEUTRAL GROUND TRANSFORMER - transformer In Stock
BDE - Unit 7 ROTOR - Pole In Stock
BDE - Unit 7 STATOR WINDINGS - Stator Bars In Stock
BDE - Unit 7 STATOR WINDINGS - Wedges In Stock
BDE - Unit 7 TURBINE GUIDE BEARING - bearing In Stock
BDE - Unit 7 GENERATOR GUIDE BEARING - segments In Stock
BDE - Unit 7 THRUST BEARING - Thrust Pads In Stock
BDE - Unit 7 THRUST BEARING - Rotating Ring In Stock
BDE - PANEL STATION SERVICE - PH #2 - ACB In Stock
CAT - ACCUMULATOR TANK - COIL AUTO AIR CHARGING SOLND In Stock
CAT - Governor Control System - CABLE DEFLECTOR FDBK AMP In Stock
CAT - Governor Control System - CABLE FEEDBACK 20" In Stock
CAT - Governor Control System - CABLE FEEDBACK 200’ In Stock
CAT - Governor Control System - CABLE FEEDBACK 50' In Stock
CAT - Governor Control System - CABLE,NEEDLE FDBK AMP, In Stock
CAT - Governor Control System - CABLE PROPORTIONAL VLV In Stock
CAT - Governor Control System - CABLE90 DEG.5' ZVPU, In Stock
CAT - Governor Control System - Power Supply In Stock
CAT - Governor Control System - Power Supply 24 V In Stock
CAT - Governor - JOINT,UNIVERSAL SSG #1787058 In Stock
CAT - NEEDLE VALVE ASS (6) - Tip In Stock
CAT - NEEDLE VALVE ASS (6) - Shuttle Valve In Stock
CAT - NEEDLE VALVE ASS (6) - CONNECTOR, MINIATURE CHAIN In Stock
CAT - NEEDLE VALVE ASS (6) - Casing guide U/S In Stock
CAT - NEEDLE VALVE ASS (6) - Casing guide D/S In Stock
CAT - NEEDLE VALVE ASS (6) - Needle seat In Stock
CAT - NEEDLE VALVE ASS (6) - BUSHING NOZZLE 374527007/P001 In Stock
CAT - NEEDLE VALVE ASS (6) - CABLE AIRCRAFT, In Stock
CAT - NEEDLE VALVE ASS (6) - CABLE AIRCRAFT 20, In Stock
CAT - NEEDLE VALVE ASS (6) - CHAIN,DBS FCS-A1-15 In Stock
CAT - NEEDLE VALVE ASS (6) - CONTROL DEVICE,NEEDLE In Stock
CAT - NEEDLE VALVE ASS (6) - CONNECTOR, MINIATURE CHAIN In Stock
CAT - NEEDLE VALVE ASS (6) - Amplifier/proportional In Stock
CAT - NEEDLE VALVE ASS (6) - seal piston ring In Stock
CAT - NEEDLE VALVE ASS (6) - Seal In Stock
CAT - Electronic Governor - BUSHING CABLE PROP VLV, In Stock
CAT - Electronic Governor - CONNECTOR,MLDT ROD BALL In Stock
CAT - Electronic Governor - CONVERTER,SERIAL/ETHERNET In Stock
CAT - Electronic Governor - HOLDER,CIRCUIT BREAKER In Stock
CAT - Electronic Governor - INTERFACE,ETHERNET VERSA In Stock
CAT - Electronic Governor - MODULE,GE AMPLIFIER In Stock
CAT - Electronic Governor - MODULE,GE PT INTERFACE In Stock
CAT - Electronic Governor - MODULE,PLUG-IN DIODE In Stock
CAT - Electronic Governor - MODULE,VERSAMAX 16 PT In Stock
CAT - Electronic Governor - MODULE,VERSAMAX 32 PT In Stock
CAT - Electronic Governor - MODULE,VERSAMAX 4 AO In Stock
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CAT - Electronic Governor - PC,ATLAS VX WORKS In Stock
CAT - Electronic Governor - VERSAMAX power supply In Stock
CAT - Electronic Governor - PROBE,SPEED ZVPU In Stock
CAT - Electronic Governor - RELAY,14 PIN PLUG 24 Vdc In Stock
CAT - Electronic Governor - LVDT deflector In Stock
CAT - Electronic Governor - Pos.Xducer In Stock
CAT - Electronic Governor - POs.Xducer In Stock
CAT - Electronic Governor - Deflector proportional In Stock
CAT - Electronic Governor - Rod vdeflector In Stock
CAT - Electronic Governor - PC, Atlas 2 In Stock
CAT - Electronic Governor - Guide Ball Slide In Stock
CAT - Governor Hydraulics - ELEMENT,FILTER SM 10 In Stock
CAT - Governor Hydraulics - ELEMENT,FILTER SM 25 In Stock
CAT - Governor Hydraulics - DEFLECTOR,SERVOMOTOR In Stock
CAT - Governor Hydraulics - PLUG,C/V 010168-390-163 In Stock
CAT - Governor Hydraulics - PLUG,C/V 021002-281-208 In Stock
CAT - Governor Hydraulics - PLUG,ESCHER WYSS In Stock
CAT - Governor Hydraulics - Deflector valve In Stock
CAT - Governor Hydraulics - Piston seal 725X8 X3/8 In Stock
CAT - Governor Hydraulics - Piston seal 9X8X1/2 In Stock
CAT - Governor Hydraulics - Seal In Stock
CAT - Governor Hydraulics - Pressure Switch In Stock
CAT - Governor Hydraulics - OIL,TURBINE 46 (205 L) In Stock
CAT - POWER TUNNEL (ROCKCUT) - Seal, Adit Door In Stock
CAT - ROTOR - GENERATOR - Pole In Stock
CAT - Turbine - Runner In Stock
CAT - GENERATOR - MODULE,TYP 1CD 108 M 2-02 vibro-meter In Stock
CAT - GENERATOR - OVERCURRENT relay In Stock
CAT - GENERATOR - RELAY,TIME DELAY .6 - 1.0 In Stock
CAT - GENERATOR - rotating ring In Stock
CAT - GENERATOR - INSLTR,SLIP RING In Stock
CAT - GENERATOR - Brake ring In Stock
CAT - GENERATOR - Brake valve In Stock
CAT - GENERATOR - Brake Solenoid In Stock
CAT - Isolated Phase Bus - PT fuse In Stock
CAT - STATION SERVICE SYSTEM - COIL,CLOSING 129 Vdc In Stock
CAT - STATION SERVICE SYSTEM - Arc Chute In Stock
CAT - STATION SERVICE SYSTEM - Trip Coil In Stock
CAT - STATION SERVICE SYSTEM - Main Drawout Contact In Stock
CAT - STATION SERVICE SYSTEM - Contact Moving Arc In Stock
CAT - STATION SERVICE SYSTEM - Contact Stationary Arc In Stock
CAT - STATION SERVICE SYSTEM - Undervoltage Coil In Stock
CAT - STATION SERVICE SYSTEM - Contact 1600 A In Stock
CAT - STATION SERVICE SYSTEM - CT 400-800 In Stock
CAT - STATION SERVICE SYSTEM - CT 800-1600 In Stock
CAT - SURFACE AIR COOLERS - Surface Air Cooler In Stock
CAT - Generator Bearing - Cooler In Stock
CAT - Stator Assembly - BAR STATOR BOTTOM, In Stock
CAT - Stator Assembly - BAR STATOR TOP, In Stock
CAT - Stator Assembly - CAP STATOR WINDING END, In Stock
CAT - Stator Assembly - JUMPER,STATOR ASM 105 In Stock
CAT - Stator Assembly - JUMPER,STATOR ASM 107 In Stock
CAT - Stator Assembly - JUMPER,STATOR ASM 108 In Stock
CAT - Stator Assembly - JUMPER,STATOR ASM 109 In Stock
CAT - Stator Assembly - JUMPER,STATOR WINDING In Stock
CAT - Stator Assembly - JUMPER,STATOR WINDING In Stock
CAT - Stator Assembly - JUMPER,STATOR WINDING In Stock
CAT - Stator Assembly - Wedge In Stock
CAT - Stator Assembly - Wedge In Stock
CAT - Stator Assembly - Connector In Stock
CAT - Stator Assembly - Slider In Stock
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CAT - Stator Assembly - Slider In Stock
CAT - Stator Assembly - Slider In Stock
CAT - Exciter # 1 - COIL,SHUNT CLOSING In Stock
CAT - Exciter # 1 - COIL,SHUNT OPENING In Stock
CAT - Exciter # 1 - CONTACT,ISOLATING In Stock
CAT - Exciter # 1 - MODULE, THYRISTOR BRIDGE In Stock
CAT - Exciter # 1 - SUPPLY,110-220 V In Stock
CAT - Exciter # 1 - Breaker In Stock
CAT - Exciter # 1 - Arc Chute In Stock
CAT - Exciter # 1 - Control Board In Stock
CAT - Exciter # 1 - 1/O ANALOG BOARD CONTROL, In Stock
CAT - Exciter # 1 - DIGITAL /0 BOARD, In Stock
CAT - Exciter # 1 - PANEL,CONTROL In Stock
CAT - Exciter # 1 - BOARD POWER SYSTEM STABI, In Stock
CAT - Exciter # 1 - BOARD MEASURING, In Stock
CAT - Exciter #1 - MOTOR,CHARGING In Stock
CAT - EXCITER NO. 2 - CONTROL BOARD, In Stock
CAT - EXCITER NO. 2 - CARD ABB HIER319619R2, In Stock
CAT - EXCITER NO. 2 - CARD ABB KX9170A V1, In Stock
CAT - EXCITER NO. 2 - CARD ABB UN 20108B-P, In Stock
CAT - EXCITER NO. 2 - CARD ABB UNCO01D-E, In Stock
CAT - EXCITER NO. 2 - CARD ABB UNS0O026A-P, In Stock
CAT - EXCITER NO. 2 - CARD\ ABB UNO014B-P, In Stock
CAT - EXCITER NO. 2 - CARD ABB UNOO16A-P, In Stock
CAT - EXCITER NO. 2 - CARD ABB UNOO25A-P, In Stock
CAT - EXCITER NO. 2 - CARD ABB UNOO26A-P, In Stock
CAT - EXCITER NO. 2 - CARD ABB UNO027A-P, In Stock
CAT - EXCITER NO. 2 - CARD ABB UNO031A-P, In Stock
CAT - EXCITER NO. 2 - CARD ABB UNOO4A-P, In Stock
CAT - EXCITER NO. 2 - CARD ABB UNOO79A-P, In Stock
CAT - EXCITER NO. 2 - CARD ABB UNOOS83A-P, In Stock
CAT - EXCITER NO. 2 - CARD ABB UNOO89A-P, In Stock
CAT - EXCITER NO. 2 - CARD ABB UNOO91A-P,CARD ABB UNOQ93A-P, In Stock
CAT - EXCITER NO. 2 - CARD ABB UNO503A-P, In Stock
CAT - EXCITER NO. 2 - Unitrol Card In Stock
CAT - EXCITER NO. 2 - Thyristor In Stock
CAT - EXCITER NO. 2 - Transformer In Stock
CAT - EXCITER NO. 2 - Field Voltage Transducer In Stock
CAT - EXCITER NO. 2 - Shunt Voltage Transducer In Stock
CAT - EXCITER NO. 2 - Analog Input Transducer In Stock
CAT - EXCITER NO. 2 - Fuse 600Amp In Stock
CAT - EXCITER NO. 2 - CARD ABB UN0510C-9, In Stock
CAT - EXCITER NO. 2 - CARD ABB UNO516A, In Stock
CAT - EXCITER NO. 2 - CARD ABB UN09S00B-P, In Stock
CAT - EXCITER NO. 2 - CARD ABB UN0O901B-P, In Stock
CAT - EXCITER NO. 2 - CARD ABB UN1001C-P, In Stock
CAT - EXCITER NO. 2 - CARD ABB UN1004A-P, In Stock
CAT - EXCITER NO. 2 - COIL,SHUNT CLOSING In Stock
CAT - EXCITER NO. 2 - COIL,125 VOLT 60HZ In Stock
CAT - EXCITER NO. 2 - CARD\ ABB UN1004A-P, In Stock
CAT - EXCITER NO. 2 - CARD ABB UN1024C-P, In Stock
CAT - EXCITER NO. 2 - CARD ABB 1WX 174-2, In Stock
CAT - EXCITER NO. 2 - CARD BBC UNOO77AP, In Stock
CAT - EXCITER NO. 2 - CARD,BBC UN2001F-P In Stock
CAT - BREAKERS BY BROWN BOVERI, 600 V - spare field breaker in used spare exciter In Stock
CAT - Slip ring/brush Rigging Assembly - Ring, Collector Assembly In Stock
CAT - Slip ring/brush Rigging Assembly - Brushes In Stock
CAT - Slip ring/brush Rigging Assembly - Brush Holder In Stock
CAT - Slip ring/brush Rigging Assembly - Insulator In Stock
CAT - Governor Pumps - Pump In Stock
CAT - Governor Pumps - INSERT,CURVED JAW SPIDER In Stock
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CAT - Rotor Poles - Entire Pole In Stock
CAT - Stator Windings - JUMPER,STATOR ASM 105 In Stock
CAT - Stator Windings - JUMPER,STATOR ASM 107 In Stock
CAT - Stator Windings - JUMPER,STATOR ASM 108 In Stock
CAT - Stator Windings - JUMPER,STATOR ASM 109 In Stock
CAT - Stator Windings - JUMPER,STATOR WINDING In Stock
CAT - Stator Windings - JUMPER,STATOR WINDING In Stock
CAT - Stator Windings - JUMPER,STATOR WINDING In Stock
CAT - THRUST BEARING - thrust pads In Stock
CAT - Turbine Guide Bearing - Bearing In Stock
CAT - Guide Bearing Segments - Bearing In Stock
CAT - Thrust Bearing Segments - Segments In Stock
HLK - GOVERNOR HYDRAULIC SYSTEM - PUMP UNLOADER, In Stock
HLK - GOVERNOR HYDRAULIC SYSTEM - COILDASHPOT, In Stock
HLK - GOVERNOR HYDRAULIC SYSTEM - COIL OIL PUMP UNLOADER SOLND. , In Stock
HLK - GOVERNOR HYDRAULIC SYSTEM - COIL PARTIAL SHUTDOWN RESET, In Stock
HLK - GOVERNOR HYDRAULIC SYSTEM - COIL SHUTDOWN SOLENOQID 65SD , In Stock
HLK - GOVERNOR HYDRAULIC SYSTEM - COIL RESET SOLENOQID , In Stock
HLK - GOVERNOR HYDRAULIC SYSTEM - WOODWARD 1447- 634,motor In Stock
HLK - GOVERNOR HYDRAULIC SYSTEM - WOODWARD 1447-640,MOTOR In Stock
HLK - GOVERNOR HYDRAULIC SYSTEM - GATE LIMIT,ROD, In Stock
HLK - GOVERNOR HYDRAULIC SYSTEM - UNLOADER PISTON, In Stock
HLK - GOVERNOR HYDRAULIC SYSTEM - filter In Stock
HLK - GOVERNOR ACCUMULATOR TANK - SWITCH PRESS OIL ALARM, In Stock
HLK - GOVERNOR ACCUMULATOR TANK - Air admission solenoid In Stock
HLK - GOVERNOR SPEED GENERATOR - GEAR,WOODWARD 1447-640 In Stock
HLK - GOVERNOR SPEED GENERATOR - gear drive In Stock
HLK - MECHANICAL GOVERNOR CONTROLS - Motor limit In Stock
HLK - MECHANICAL GOVERNOR CONTROLS - Motor speeder In Stock
HLK - MECHANICAL GOVERNOR CONTROLS - Unloader timing valve In Stock
HLK - OPERATING RING - Bearing pads In Stock
HLK - SERVOMOTOR #1 - servomotor repair kit In Stock
HLK - SERVOMOTOR ASSEMBLY - shear pins In Stock
HLK - Rotor Assembly - HLK Generator - Rotor pole In Stock
HLK - TURBINE - Carbon seal, In Stock
HLK - TURBINE - BEARING SEGMENT TURBINE, In Stock
HLK - TURBINE - PLATE BEARING, In Stock
HLK - TURBINE - SEAL TURBINE, In Stock
HLK - TURBINE - Wicket gate lever In Stock
HLK - TURBINE - Friction hub In Stock
HLK - TURBINE - Friction hub In Stock
HLK - TURBINE - Packing box In Stock
HLK - TURBINE - link thin In Stock
HLK - TURBINE - link thick In Stock
HLK - TURBINE - wicket gate seal In Stock
HLK - TURBINE - Dowel In Stock
HLK - TURBINE - Link pin In Stock
HLK - TURBINE - Eccentric pin In Stock
HLK - WICKET GATES - wicket gate In Stock
HLK - GENERATOR - brake shoes In Stock
HLK - GENERATOR - SOLENOID,GENERATOR AIR VALVE, In Stock
HLK - GENERATOR - Generator air valve In Stock
HLK - HEADCOVER ASSEMBLY - SEAL TURBINE, In Stock
HLK - HEADCOVER ASSEMBLY - SEALWICKET GATE, In Stock
HLK - HEADCOVER ASSEMBLY - BUSHING 60X75 MM, In Stock
HLK - HEADCOVER ASSEMBLY - BUSHING GATE STEM - LOWER, In Stock
HLK - HEADCOVER ASSEMBLY - BUSHING GATE STEM - UPPER, In Stock
HLK - HEADCOVER ASSEMBLY - Bushing upper In Stock
HLK - INTAKE HEADGATE AND HOIST EQUIP - Pressure drum In Stock
HLK - STATION SERVICE SWITCHGEAR - Breaker (EATON) In Stock
HLK - Thrust/Guide Bearing Coolers - Hi pressure lift pump In Stock
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HLK - ISOLATED PHASE BUS - PT fuse In Stock
HLK - STATOR ASSEMBLY - Stator connection caps In Stock
HLK - STATOR ASSEMBLY - Stator bars In Stock
HLK - EXCITATION - Bridge (entire module) In Stock
HLK - Slip ring /Brush Rigging - Carbon brush In Stock
HLK - Slip ring /Brush Rigging - Brush holder In Stock
HLK - Rotor - Pole In Stock
HLK - STATOR WINDINGS - UNIT 1 - robel bars In Stock
HLK - TURBINE GUIDE BEARING - BEARING, Segment TURBINE In Stock
HLK - GUIDE BEARING SEGMENTS (SET) - BEARING,SEGMENT In Stock
HLK - HD-1N - HINDS LAKE INTAKE - TRANSMITTER,PRESS 0-375 In Stock
HLK - THRUST BEARING SEGMENTS (SET) - Thrust Bearing Segments In Stock
HLK - UPPER GUIDE BEARING SEGMENTS - Upper Guide Bearing Segments In Stock
HLK - IN FRAZIL ICE SYS - INTAKE - TRANSMITTER, TEMPERATURE In Stock
HLK - GOVERNOR SPEED GENERATOR - Speed switch bracket In Stock
GCL - Governor Control System - Pressure Switch In Stock
GCL - Governor Control System - POWER SUPPLY,18-32 Vdc In Stock
GCL - Governor Control System - TRANSMITTER,PRESS 0-2000 In Stock
GCL - Governor Control System - TRANSMITTER,TEMP 4-20 MA In Stock
GCL - Governor Hydraulic System - Filter, Element NS-7 In Stock
GCL - Governor Hydraulic System - Joint, Shaft Parker In Stock
GCL - Governor Hydraulic System - Pump, Vane Vick In Stock
GCL - Governor Hydraulic System - Seal, Polypak "U" Cup In Stock
GCL - Governor Hydraulic System - Valve, Relief In Stock
GCL - Governor Hydraulic System - Valve, Check 1 6000 psi In Stock
GCL - Governor Hydraulic System - Valve, Proportional In Stock
GCL - Operating Ring - Washer, Ring Seal In Stock
GCL - Operating Ring - BUSHING,GE 226043126X015 In Stock
GCL - Servomotor - Rod, Seal H254-918 In Stock
GCL - Servomotor - Rod, Seal H092-730 In Stock
GCL - Servomotor Assembly - Ring, Piston GE In Stock
GCL - Speed Signal Generator - Pickup, Zero Velocity In Stock
GCL - Turbine Assembly - Packing Ring, Segment In Stock
GCL - Turbine Assembly - Pad, Stop GE In Stock
GCL - Turbine Assembly - Seal, Inflatable In Stock
GCL - Turbine Assembly - Transmitter, Pressure GE In Stock
GCL - Turbine Assembly - Transmitter, Pressure -5TO55 In Stock
GCL - Turbine Assembly - Transmitter, Pressure 0-90 PSIG In Stock
GCL - Turbine Assembly - Transmitter, Diff Pressure In Stock
GCL - Turbine Assembly - Ring, Rotating GE In Stock
GCL - Turbine Assembly - Ring, Sealing C/W Spring In Stock
GCL - Turbine Assembly - Ring, Wear In Stock
GCL - Turbine Assembly - Valve, Check Wafer 12"D In Stock
GCL - Wicket Gates - Bushing, GE 226043126X015 In Stock
GCL - Wicket Gates - Gate, Wicket GE In Stock
GCL - Wicket Gates - Level, Gate GE In Stock
GCL - Wicket Gates - Lever, Shear GE In Stock
GCL - Wicket Gates - Liner, Gate Operating In Stock
GCL - Wicket Gates - Link, GE In Stock
GCL - Wicket Gates - Pin, Eccentric In Stock
GCL - Wicket Gates - Pin, Shear GE In Stock
GCL - Wicket Gates - Pin, Taper GE In Stock
GCL - Wicket Gates - Plate, Retaining GE In Stock
GCL - Wicket Gates - Plate, Top GE In Stock
GCL - Wicket Gates - Shim, Laminum In Stock
GCL - Wicket Gates - Sleeve, BRS 210mm In Stock
GCL - Wicket Gates - Spacer In Stock
GCL - Generator - Top Stator Bars (36) In Stock
GCL - Generator - Bottom Stator Bars (18) In Stock
GCL - Generator - Guide Bearing, GE In Stock
GCL - Generator - Converter, RTD Temperature In Stock
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GCL - Generator - Converter, RTD Universal In Stock

GCL - Generator - Creep Detector ASSEMBLY, 129V In Stock

GCL - Generator - Device, Surge Suppression In Stock

GCL - Generator - Fuse, TEMP Limiter In Stock

GCL - Generator - Fuse, Voltage XFMR In Stock

GCL - Generator - Jumper, Pole ASM #1 In Stock

GCL - Generator - Jumper Pole ASM #2 In Stock

GCL - Generator - Jumper Pole ASM #3 In Stock

GCL - Generator - Jumper Pole ASM #4 In Stock

GCL - Generator - Level, Indicator Magnetic In Stock

GCL - Generator - Qil, Turbine 46 (205 L) In Stock

GCL - Generator - Packing, V-Type GE In Stock

GCL - Generator - Pin, Taper 25 mm x 90 mm In Stock

GCL - Generator - Plate, Brake GE In Stock

GCL - Generator - Plate, Locating Pivoted In Stock

GCL - Generator - Pole, Wound GE In Stock

GCL - Generator - Probe, 741 GE In Stock

GCL - Generator - RTD, 12.5" -50-550 DEG In Stock

GCL - Generator - RTD, 17" -50-550 DEG C In Stock

GCL - Transmitter, PFM In Stock

GCL - Transmitter, Temp 4-20 MA In Stock

GCL - Switch, Press 200 PSI 15 A In Stock

GCL - Switch, 20-160 ABB 104-324-46 In Stock

GCL - Thermometer, ADJ 0-55 In Stock

GCL - Transducer, Balluff Track In Stock

GCL - Shim, GE 007 In Stock

GCL - Shim, GE 008 In Stock

GCL - Shoe, brake GE 6201B6815L005 In Stock

GCL - Spring, GE In Stock

GCL - Valve, Purge GE In Stock

GCL - Washer, Brake Plate In Stock

GCL - Washer, GE 105000100 In Stock

GCL - Ring Assembly, Collector In Stock

GCL - Stick, Joint Horz In Stock

GCL - Stick, Joint Vert In Stock

GCL - Switch, Press Actuated In Stock

GCL - Switch, Press Gran 20 W In Stock

GCL - Seal, Top Guide Bearing In Stock

GCL - Runner - Seal, 770 mm x 730 mm x 25 mm In Stock

GCL - Surface Air Coolers - Cooler, Surface Air In Stock

GCL - Thrust/Guide Bearing Coolers - Coil, Cooling GE In Stock

BDE - RECTIFYING TRANSFORMER - Insulating Fluid In Stock

BDE - ISOLATED PHASE BUS - Surge Capacitor In Stock

BDE - EXCITATION CONTROLS - Field Flashing Resistor In Stock

BDE - UNIT 7 GOVERNOR - Unloader/Relief Valve In Stock

CAT - ACCUMULATOR TANK - Air Admission Valve In Stock

HLK - GOVERNOR ACCUMULATOR TANK - Solenoid valve In Stock

BDE - ISOLATED PHASE BUS - Surge Capacitor In Stock

BDE - EXCITATION CONTROLS - Field Flashing Resistor In Stock

BDE - UNIT 7 GOVERNOR - Unloader/Relief Valve In Stock

BDE - TURBINE GUIDE BEARING - oil cooler In Stock

HLK - CIRCUIT BREAKER - Primary disconnect In Stock Item #68001594
HLK - CIRCUIT BREAKER - Charging motor In Stock ltem #58608396
HLK - CIRCUIT BREAKER - Motor brush kit In Stock ltem #65300060
HLK - CIRCUIT BREAKER - Spring release coil In Stock ltem #68001592
HLK - CIRCUIT BREAKER - Shunt trip coil In Stock ltem #68001591
HLK - CIRCUIT BREAKER - Anti-pump relay In Stock Item #60101058
CAT - Governor Hydraulics - Cooler In Stock

CAT - BRAKING JET ASSEMBLY - Control Valve In Stock Iltem #58800486
HLK - EXCITER FIELD BREAKER - Entire unit In Stock Iltem #68001626
BDE - BDE - PUMP,OIL IMO A3DB-275 In Stock
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BDE - CONTACT,CONTACTOR-TYPE DG-1 In Stock
BDE - PUMP,OIL IMO A3DB-275 In Stock
BDE - CONTACT,CONTACTOR-TYPE DG-1 In Stock
BDE - SHAFT,SERVOMOTOR 4140 In Stock
BDE - PACKING,V TYPE 2-EASY In Stock
BDE - RING,PISTON SERVO MOTOR 18"0D In Stock
BDE - SHAFT,SERVOMOTOR 4140 In Stock
BDE - PACKING,V TYPE 2-EASY In Stock
BDE - RING,PISTON SERVO MOTOR 18"0D In Stock
BDE - SHAFT,SERVOMOTOR 4140 In Stock
BDE - PACKING,V TYPE 2-EASY In Stock
BDE - RING,PISTON SERVO MOTOR 18"0D In Stock
BDE - SHAFT,SERVOMOTOR 4140 In Stock
BDE - PACKING,V TYPE 2-EASY In Stock
BDE - RING,PISTON SERVO MOTOR 18"0D In Stock
BDE - BOARD ASSEMBLY,IRD 24144 In Stock
BDE - CARD,IRD 31649 In Stock
BDE - CARD,PRINTED CIRCUIT In Stock
BDE - CREEP DETECTOR ASSEMBLY,129 Vdc In Stock
BDE - MONITOR, 15" TOUCHSCREEN In Stock
BDE - MOTOR,SYNCHRONIZING In Stock
BDE - PEN ARM MOVEMENT ASSEMBLY,RECORDR In Stock
BDE - PICK-UP,MAGNETIC 5430-929 In Stock
BDE - PICK-UP,NON-CONTACT In Stock
BDE - PICK-UP,SPEED SENSING In Stock
BDE - POTENTIOMETER,SPEED In Stock
BDE - POTENTIOMETER,1K OH .244 A In Stock
BDE - POTENTIOMETER,12500H 0.24 A In Stock
BDE - POTENTIOMETER,12500H 0.24 A In Stock
BDE - POTENTIOMETER,25W 50 OHMS In Stock
BDE - POWER SUPPLY, 125-24 Vdc In Stock
BDE - POWER SUPPLY,IRD PCB 29128 In Stock
BDE - POWER SUPPLY,125VDC 8 A In Stock
BDE - POWER SUPPLY,24 Vdc In Stock
BDE - POWER SUPPLY,24 Vdc In Stock
BDE - POWER SUPPLY,300 W In Stock
BDE - POWER SUPPLY,48 Vdc 240 W In Stock
BDE - PROBE SYSTEM,CAPACITANCE In Stock
BDE - PROBE,CAPACITANCE In Stock
BDE - PROCESSOR,MICRO-CENTRAL In Stock
BDE - PROCESSOR,PLC In Stock
BDE - PROCESSOR,PROG C/W 1772-M) In Stock
BDE - RELAY,ADJUSTABLE ACV SENSOR In Stock
BDE - METER, TEMP DIGITAL In Stock
BDE - BOARD ASSEMBLY,IRD 24144 In Stock
BDE - CARD,IRD 31649 In Stock
BDE - CARD,PRINTED CIRCUIT In Stock
BDE - CREEP DETECTOR ASSEMBLY,129 Vdc In Stock
BDE - MONITOR, 15" TOUCHSCREEN In Stock
BDE - MOTOR,SYNCHRONIZING In Stock
BDE - PEN ARM MOVEMENT ASSEMBLY,RECORDR In Stock
BDE - PICK-UP,MAGNETIC 5430-929 In Stock
BDE - PICK-UP,NON-CONTACT In Stock
BDE - PICK-UP,SPEED SENSING In Stock
BDE - POTENTIOMETER,SPEED In Stock
BDE - POTENTIOMETER,1K OH .244 A In Stock
BDE - POTENTIOMETER,1250 OH 0.24 A In Stock
BDE - POTENTIOMETER,1250 OH 0.24 A In Stock
BDE - POTENTIOMETER,25 W 50 OHMS In Stock
BDE - POWER SUPPLY, 125-24 Vdc In Stock
BDE - POWER SUPPLY,IRD PCB 29128 In Stock
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BDE - POWER SUPPLY,125 Vdc 8 A In Stock
BDE - POWER SUPPLY,24 Vdc In Stock
BDE - POWER SUPPLY,24 Vdc In Stock
BDE - POWER SUPPLY,300 W In Stock
BDE - POWER SUPPLY,48 Vdc 240 W In Stock
BDE - PROBE SYSTEM,CAPACITANCE In Stock
BDE - PROBE,CAPACITANCE In Stock
BDE - PROCESSOR,MICRO-CENTRAL In Stock
BDE - PROCESSOR,PLC In Stock
BDE - PROCESSOR,PROG C/W 1772-MJ In Stock
BDE - RELAY,ADJUSTABLE ACV SENSOR In Stock
BDE - METER, TEMP DIGITAL In Stock
BDE - RELAY,UNDERVOLTAGE 125 Vac In Stock
BDE - RELAY,INSTANTANEOUS CURRENT In Stock
BDE - RELAY,INSTANTANEOUS CURRENT In Stock
BDE - RELAY,INSTANTANEOUS CURRENT In Stock
BDE - RELAY,OVERCURRENT 1600 A 3 POLE In Stock
BDE - RELAY,GROUND VOLTAGE In Stock
BDE - RELAY,LEVEL CONTROL #1001 In Stock
BDE - SENSOR,CABLE REEL LINEAR In Stock
BDE - CABLE,SERIES 925 RESOLVER In Stock
BDE - MODULE,INTERFACE PLC In Stock
BDE - VALVE,CONT.1/2 4-WAY SS In Stock
BDE - VALVE,CONT.1/2"4-WAY SS In Stock
BDE - VALVE,CONTROL 1" SS In Stock
BDE - VALVE,CONTROL 2" SS In Stock
BDE - VALVE,CONTROL 2" SS In Stock
BDE - seal movable In Stock
BDE - seal stationary In Stock
BDE - VALVE,CONT.1/2 4-WAY SS In Stock
BDE - VALVE,CONT.1/2"4-WAY SS In Stock
BDE - VALVE,CONTROL 1" SS In Stock
BDE - VALVE,CONTROL 2" SS In Stock
BDE - VALVE,CONTROL 2" SS In Stock
BDE - stationary ring In Stock
BDE - seal stationary In Stock
BDE - piston U/S In Stock
BDE - piston D/S In Stock
BDE - PROTRACTOR,ANSUL 423958 In Stock
BDE - VALVE,1" THERMAL TRIP In Stock
BDE - GAS,INERGEN (350F3) In Stock
BDE - GAS,INERGEN (425F3) In Stock
BDE - BEARING KIT,IR 32127474 In Stock
BDE - BELT,V IR 95100160 In Stock
BDE - BELT,V IR 95100558 In Stock
BDE - COIL,AB CC236 In Stock
BDE - GASKET SET,IR 30423339 In Stock
BDE - MOTOR,ELECT 15HP 575 V In Stock
BDE - PISTON/PIN ASSEMBLY, IR 30215222 In Stock
BDE - PISTON/PIN ASSEMBLY,IR 30215438 In Stock
BDE - PISTON/PIN ASSEMBLY, IR 30292460 In Stock
BDE - BEARING KIT,IR 32127474 In Stock
BDE - BELT,V IR 95100160 In Stock
BDE - BELT,V IR 95100558 In Stock
BDE - COIL,AB CC236 In Stock
BDE - GASKET SET,IR 30423339 In Stock
BDE - MOTOR,ELECT 15 HP 575V In Stock
BDE - PISTON/PIN ASSEMBLY,IR 30215222 In Stock
BDE - PISTON/PIN ASSEMBLY,IR 30215438 In Stock
BDE - PISTON/PIN ASSEMBLY,IR 30292460 In Stock
BDE - RING SET,IR 32194144 In Stock
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BDE - MODULE,ANALOG QUANTUM In Stock
BDE - MODULE,CPU MODICON In Stock
BDE - MODULE,DISCRETE IN In Stock
BDE - MODULE,DISCRETE OUT In Stock
BDE - MODULE,ETHERNET QUANTUM In Stock
BDE - MODULE,GPS QUANTUM In Stock
BDE - MODULE,HOT STANDBY In Stock
BDE - MODULE,INTERFACE PLC In Stock
BDE - MODULE,RACK FILLER In Stock
BDE - MODULE,RELAY OUT In Stock
BDE - POWER SUPPLY, 125-24 V dc In Stock
BDE - POWER SUPPLY,125 Vdc In Stock
BDE - POWER SUPPLY,125 Vdc 8 A In Stock
BDE - POWER SUPPLY,24 Vdc In Stock
BDE - REMOTE I/0 HEAD,MODICON In Stock
BDE - ADAPTER,REMOTE I/O In Stock
BDE - BACKPLANE,10 SLOT MODICON In Stock
BDE - CABLE,SERIES 925 RESOLVER In Stock
BDE - MODULE,ANALOG QUANTUM In Stock
BDE - MODULE,CPU MODICON In Stock
BDE - MODULE,DISCRETE IN In Stock
BDE - MODULE,DISCRETE OUT In Stock
BDE - MODULE,ETHERNET QUANTUM In Stock
BDE - MODULE,GPS QUANTUM In Stock
BDE - MODULE,HOT STANDBY In Stock
BDE - MODULE,INTERFACE PLC In Stock
BDE - MODULE,RACK FILLER In Stock
BDE - MODULE,RELAY OUT In Stock
BDE - POWER SUPPLY, 125-24 Vdc In Stock
BDE - POWER SUPPLY,125 Vdc In Stock
BDE - POWER SUPPLY,125 Vdc 8 A In Stock
BDE - POWER SUPPLY,24 Vdc In Stock
BDE - REMOTE 1I/0 HEAD,MODICON In Stock
BDE - ADAPTER,REMOTE I/O In Stock
BDE - BACKPLANE,10 SLOT MODICON In Stock
BDE - FILTER,AIR (ELEMENT ONLY) In Stock
BDE - PISTON,PIN ASSEMBLY PE#32054504 In Stock
BDE - PISTON,PIN ASSEMBLY PE#32054538 In Stock
BDE - COIL,SULL 250018-971 In Stock
BDE - FILTER,COOLANT (ELEMENT ONLY) In Stock
BDE - GASKET KIT,IR X1453T47 In Stock
BDE - GASKET,FLEXMASTER 250007-559 In Stock
BDE - GASKET,SULL 040517 In Stock
BDE - REGULATOR KIT,SULL 250019-453 In Stock
BDE - MODULE,ANALOG QUANTUM In Stock
BDE - MODULE,CPU MODICON In Stock
BDE - MODULE,DISCRETE IN In Stock
BDE - MODULE,DISCRETE OUT In Stock
BDE - MODULE,ETHERNET QUANTUM In Stock
BDE - MODULE,GPS QUANTUM In Stock
BDE - MODULE,HOT STANDBY In Stock
BDE - MODULE,INTERFACE PLC In Stock
BDE - MODULE,RACK FILLER In Stock
BDE - MODULE,RELAY OUT In Stock
BDE - POWER SUPPLY, 125-24 Vdc In Stock
BDE - POWER SUPPLY,125 Vdc In Stock
BDE - POWER SUPPLY,125Vdc 8 A In Stock
BDE - POWER SUPPLY,24 Vdc In Stock
BDE - REMOTE 1/0 HEAD,MODICON In Stock
BDE - ADAPTER,REMOTE I/O In Stock
BDE - BACKPLANE,10 SLOT MODICON In Stock
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BDE - MODULE,ANALOG QUANTUM In Stock
BDE - MODULE,CPU MODICON In Stock
BDE - MODULE,DISCRETE IN In Stock
BDE - MODULE,DISCRETE OUT In Stock
BDE - MODULE,ETHERNET QUANTUM In Stock
BDE - MODULE,GPS QUANTUM In Stock
BDE - MODULE,HOT STANDBY In Stock
BDE - MODULE,INTERFACE PLC In Stock
BDE - MODULE,RACK FILLER In Stock
BDE - MODULE,RELAY OUT In Stock
BDE - POWER SUPPLY, 125-24 VDC In Stock
BDE - POWER SUPPLY,125 VDC In Stock
BDE - POWER SUPPLY,125VDC 8A In Stock
BDE - POWER SUPPLY,24 VDC In Stock
BDE - REMOTE I/0 HEAD,MODICON In Stock
BDE - ADAPTER,REMOTE I/O In Stock
BDE - BACKPLANE,10 SLOT MODICON In Stock
CAT - ARC-CHUTE STATION SERVICE, 3 PHASE, 600 V In Stock
CAT - ARC-CHUTE ABB #15DA045697R1 In Stock
CAT - BOARD, CONTROL In Stock
CAT - BOARD, DIGITAL I/O In Stock
CAT - BOARD, I/O ANALOG In Stock
CAT - BOARD, MEASURING ABB In Stock
CAT - BOARD, POWER SYSTEM STABI In Stock
CAT - BREAKER, EXCITER ABB In Stock
CAT - COIL, SHUNT CLOSING In Stock
CAT - COIL, SHUNT OPENING In Stock
CAT - CONTACT,| SOLATING In Stock
CAT - MODULE, THYRISTOR BRIDGE In Stock
CAT - MOTOR, CHARGING In Stock
CAT - PANEL, CONTROL In Stock
CAT - POWER SUPPLY, 110-220 VOLT In Stock
CAT - RELAY, ASEA RXSF1, RK271 0 In Stock
CAT - MODULE, THYRISTOR BRIDGE In Stock
CAT - RECTIFIER, BRIDGE 250JB6L-8338 In Stock
CAT - RECTIFIER, BRIDGE 35MB60A-8419 In Stock
CAT - RECTIFIER, BRIDGE 35MB60A-8421 In Stock
CAT - THYRISTOR, ABB CS411-20 In Stock
CAT - CONTROLLER,PLC DLO5 In Stock
CAT - ELEMENT,AFTER FILTER In Stock
CAT - ELEMENT,AIR FILTER In Stock
CAT - ELEMENT,PRE FILTER In Stock
CAT - TEXT DISPLAY,AIR DRYER In Stock
CAT - OIL, TURBINE 46 (205L) In Stock
CAT - BEARING, GUIDE In Stock
CAT - O-RING, NOZZLE M868 X 4 In Stock
CAT - Rotating Ring In Stock
CAT - Thrust Pads In Stock
CAT - Rotating Ring In Stock
CAT - Rotating Ring In Stock
CAT - COIL, CONTACTOR 130V 84D418 In Stock
CAT - CONTACT, NORMAL LONG 700C In Stock
CAT - CONTACT, NORMAL SHORT 700 In Stock
CAT - CONTACT, OVERLAP LONG 700 In Stock
CAT - CONTACT, OVERLAP SHORT 70 In Stock
CAT - SEAL, SPHERICAL VALVE In Stock
CAT - SEAL, SPHERICAL VALVE In Stock
CAT - SEAL, SPHERICAL VALVE In Stock
CAT - OPERATOR,WORM GEAR 8" In Stock
CAT - SWITCH,DIFFERENTIAL PRES In Stock
CAT - BEARING,BOWL - INTERMEDIATE In Stock
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CAT - BEARING,BOWL - TOP In Stock
CAT - BEARING,BRIER HYD33A66 In Stock
CAT - BEARING,LINESHAFT In Stock
CAT - BEARING,STUFFING BOX In Stock
CAT - BEARING,SUCTION CASE In Stock
CAT - COLLAR,SAND In Stock
CAT - FLOAT - 2315 In Stock
CAT - BELT, V IR 95100558 In Stock
CAT - GASKET SET, IR 30423339 In Stock
CAT - PISTON/PIN ASSEMBLY, IR 30215222 In Stock
CAT - PISTON/PIN ASSEMBLY, IR 30215438 In Stock
CAT - PISTON/PIN ASSEMBLY, IR 30292460 In Stock
CAT - RING SET, IR 32194144 In Stock
CAT - RING SET, IR 32194276 In Stock
CAT - RING SET, IR 37138146 In Stock
CAT - RING/GASKET KIT, IR 32133969 In Stock
CAT - SEAL, OIL IR 32204562 In Stock
CAT - VALVE ASSEMBLY 35 GA In Stock
CAT - VALVE ASSEMBLY 55 GA In Stock
CAT - VALVE/GASKET KIT, IR 32133951 In Stock
CAT - BEARING KIT,IR 32127516 In Stock
CAT - FILTER,AIR INTAKE - 101T In Stock
CAT - FILTER,ELEMENT 10 MICRON In Stock
CAT - Cartridge, Oil Separator In Stock
CAT - Filter, Oil In Stock
CAT - Qil, Cooling Compressor In Stock
CAT - Filter, Mat In Stock
CAT - Element, Air Filter In Stock
GCL - THRISTOR, 55TP18F1800 V11 In Stock
GCL - XFMR, CT 15 kV In Stock
GCL - Pump, Vane Vick In Stock
GCL - RELAY,OVERLOAD In Stock
GCL - TRANSMITTER,WATER LEVEL In Stock
GCL - Ring Assembly, Collector In Stock
GCL - Brush, Carb Metric In Stock
GCL - Holder, Brush Metric In Stock
GCL - Control Board, SDCS-CON-2 In Stock
GCL - Measuring Board ABB In Stock
GCL - Breaker, Volt Autom In Stock
GCL - Bushing, HV ABB TO25WO0412AT In Stock
GCL - Card, Digital I/0 ABB In Stock
GCL - Card, Analog I/O In Stock
GCL - Card, EXT 1/O ABB In Stock
GCL - Card Measuring SDCS-Pin51 In Stock
GCL - Contactor, AE LINE 125VDC In Stock
GCL - Device, Surge Suppression In Stock
GCL - Fan, Cooling 27" ABB In Stock
GCL - Fuse,1250A 690V 170M6166 In Stock
GCL - Module, Serial processor In Stock
GCL - Panel, Service UNS 0874A-P In Stock
GCL - Power Supply, SDCS-POWL In Stock
GCL - Power Supply, UNSO868A-P In Stock
GCL - Pole, Wound GE In Stock
GCL - Jumper, Pole ASM #1 In Stock
GCL - Jumper, Pole ASM #2 In Stock
GCL - Jumper, Pole ASM #3 In Stock
GCL - Jumper, Pole ASM #4 In Stock
GCL - Key, Pole Driven In Stock
GCL - Key, Pole Stationary In Stock
GCL - Bar, Stator Bottom In Stock
GCL - Bar, Stator Top In Stock
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GCL - Bearing, Thrust In Stock
GCL - Bearing, Pivoted Guide In Stock
GCL - Spring Assembly, Thrust In Stock
GCL - Spring, GE In Stock
GCL - Qil, Turbine 46 (205L) In Stock
GCL - Ring, Rotating GE In Stock
GCL - Locating Plate, Pivoted In Stock
GCL - Breaker, Volt Automatic In Stock
GCL - Bearing, Pivoted Guide GE In Stock
GCL - Bearing, Thrust In Stock
GCL - Bearing, Guide GE In Stock
GCL - Nut, Hex M30X3.5-6H In Stock
GCL - PIN,TAPER 25MM X 90MM In Stock
GCL - SCREW,CAP M30X3.5-6GX130MM In Stock
GCL - VALVE,PURGE GE In Stock
GCL - FILTER, OIL KAESER In Stock
GCL - FILTER, ELEMENT In Stock
GCL - FILTER, AIR CARTRIDGE In Stock
GCL - BELT SET, V (4 PC) In Stock
GCL - VALVE, CHECK PRESSURE In Stock
GCL - FILTER, INLINE In Stock
GCL - FILTER, INLINE In Stock
GCL - FILTER, MAT In Stock
GCL - VALVE,INLET MAIN KIT In Stock
GCL - TRANSMITTER, FRAZIL ICE In Stock
GCL - Bushing, Bottom Shaft In Stock
GCL - Bushing, Packing Gland In Stock
GCL - ETH Card In Stock
GCL-RTD, 12.5" -50-550 Deg In Stock
GCL-RTD, 17" -50-550 Deg C In Stock
GCL - Probe, 741 GE In Stock
GCL - RTD, 12.5" -50-550 Deg In Stock
GCL - RTD, 17" -50-550 Deg C In Stock
GCL - Inflatable Seal In Stock
GCL - Sleeve, Shaft In Stock
GCL - Ring, Sealing C/W Spring In Stock
GCL - FILTER, OIL KAESER In Stock
GCL - FILTER, ELEMENT In Stock
GCL - FILTER, AIR CARTRIDGE In Stock
GCL - BELT SET, V (4 PC) In Stock
GCL - VALVE, CHECK PRESSURE In Stock
GCL - FILTER, INLINE In Stock
GCL - FILTER, INLINE In Stock
GCL - FILTER, MAT In Stock
GCL - VALVE,INLET MAIN KIT In Stock
GCL - FILTER, OIL KAESER In Stock
GCL - FILTER, ELEMENT In Stock
GCL - FILTER, AIR CARTRIDGE In Stock
GCL - BELT SET, V (4 PC) In Stock
GCL - VALVE, CHECK PRESSURE In Stock
GCL - FILTER, INLINE In Stock
GCL - FILTER, INLINE In Stock
GCL - FILTER, MAT In Stock
GCL - VALVE,INLET MAIN KIT In Stock
GCL - RELAY,ANTI-PUMP In Stock
GCL - RELAY,AUX 48VDC In Stock
GCL - RELAY,BREAKER FAIL In Stock
GCL - RELAY,BUSHHOLZ 250V 2AMP In Stock
GCL - RELAY,CONTROL 120V 60HZ In Stock
GCL - RELAY,CONTROL 120V 60HZ In Stock
GCL - RELAY,CONTROL 120V 60HZ In Stock
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GCL - RELAY,CONTROL 125VDC In Stock
GCL - RELAY,CONTROL 24VDC In Stock
GCL - RELAY,FAST TRIPPING 125V In Stock
GCL - RELAY,INTERPOSING In Stock
GCL - RELAY,LOCKOUT 125V In Stock
GCL - RELAY,LOCKOUT 125V In Stock
GCL - RELAY,OVERCURRENT In Stock
GCL - RELAY,OVERLOAD CH C306DN3B In Stock
GCL - RELAY,PLUG-IN 14 PIN In Stock
GCL - RELAY,PLUG-IN 14 PIN DC In Stock
GCL - RELAY,PUSHBUTTON 110V In Stock
GCL - RELAY,PUSHBUTTON 125V In Stock
GCL - RELAY,RESIDUAL In Stock
GCL - RELAY,THERMISTOR 110V In Stock
GCL - RELAY, TIME TYPE SGDM-1 In Stock
GCL - RELAY, TIME 24-230V AC/DC In Stock
GCL - RELAY,TRIP CIRCUIT In Stock
GCL - RELAY,VOLTAGE UNBALANCE In Stock
GCL - RELAY,11 PIN 24V In Stock
GCL - RELAY,110-125V In Stock
GCL - RELAY,110-125V ABB In Stock
GCL - RELAY,110-125VDC In Stock
GCL - RELAY,120V 10A DPDT In Stock
GCL - RELAY,14 PIN 110/120 VAC In Stock
GCL - RELAY,8 PIN 110/120VAC(S) In Stock
GCL - RELAY,8 PIN 120V AC/DC In Stock
GCL - SOCKET,RELAY 14 PIN 5A In Stock
GCL - SOCKET,RELAY 8 PIN 7A In Stock
GCL - RELAY,8 PIN DPDT In Stock
GCL - Relay, Overload 3.7-12A In Stock
GCL - Relay, Overload 1.6-5.0A In Stock
GCL - Relay, Overload 0.32-1.0A In Stock
GCL - Module, Control Relay In Stock
GCL - Relay, Overload In Stock
GCL - Relay, Low Voltage In Stock
GCL - Gas, Inergen (350F3) In Stock
GCL - Gas, inergen (425F3) In Stock
GCL - Bell, Fire Alarm 10" In Stock
GCL - Detector, Heat 281B-PL In Stock
GCL - Detector, heat 135F In Stock
GCL - Detector, Smoke EC30DU-3 In Stock
GCL - Base, Smoke Detector In Stock
HLK - BOARD,FIRING ES In Stock
HLK - PANEL,CONTROL SCP/CCP In Stock
HLK - POWER DISTRIBUTOR, ASSEMBLY In Stock
HLK - POWER SUPPLY,CP-C-24/10. In Stock
HLK - BRIDGE, THYRISTOR EG In Stock
HLK - BEARING KIT, In Stock
HLK - GASKET KIT, COMPAIR 79452 In Stock
HLK - SEAT/SEAL KIT, VALVE 1-1/ In Stock
HLK - GASKET KIT, COMPAIR 45244 In Stock
HLK - INSERT, COMPAIR 38275 In Stock
HLK - RING SET, COMPAIR 45237 In Stock
HLK - RING SET ASSEMBLY, COMPAIR 48 In Stock
HLK - SEAL, COMPAIR 13254 In Stock
HLK - VALVE & SPRING SET,45245 In Stock
HLK - VALVE ASSEMBLY, COMPAIR 47936 In Stock
HLK - VALVE ASSEMBLY, COMPAIR 50681 In Stock
HLK - VALVE ASSEMBLY, COMPAIR 48141 In Stock
HLK - VALVE ASSEMBLY, COMPAIR 47935 In Stock
HLK - BREAKER,100 AMP 600 VOLT In Stock
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HLK - BREAKER,150A 600V In Stock
HLK - BREAKER,225A 600V 3P In Stock
HLK - BREAKER,600 VOLT 3 PHASE In Stock
HLK - CONTACT,AUX GE In Stock
HLK - CONTACTOR,FURNAS In Stock
HLK - XFMR,PT 600 VOLT 3 PHASE In Stock
HLK - MODULE,ANALOG QUANTUM In Stock
HLK - MODULE,CPU MODICON In Stock
HLK - MODULE,DISCRETE IN In Stock
HLK - MODULE,DISCRETE OUT In Stock
HLK - MODULE,ETHERNET QUANTUM In Stock
HLK - MODULE,GPS QUANTUM In Stock
HLK - MODULE,HOT STANDBY In Stock
HLK - MODULE,INTERFACE PLC In Stock
HLK - MODULE,RACK FILLER In Stock
HLK - MODULE,RELAY OUT In Stock
HLK - POWER SUPPLY, 125-24 VDC In Stock
HLK - POWER SUPPLY,125 VDC In Stock
HLK - POWER SUPPLY,125VDC 8A In Stock
HLK - POWER SUPPLY,24 VDC In Stock
HLK - REMOTE I/0 HEAD,MODICON In Stock
HLK - ADAPTER,REMOTE I/O In Stock
HLK - BACKPLANE,10 SLOT MODICON In Stock
HLK - Amp meter In Stock
HLK - Card battery charger In Stock
HLK - Card battery charger In Stock
HLK - Card battery charger In Stock
HLK - Card battery charger In Stock
HLK - Card gate pulse In Stock
HLK - Creep detector In Stock
HLK - VOLTAGE ADJUSTER In Stock
HLK - RELAY,CONTROL AB 500F-A0D92 In Stock
HLK - RELAY,CONTROL 120V 60HZ In Stock
HLK - RELAY,CONTROL 48V In Stock
HLK - AUTO AIR CHARGING SOLND. In Stock
HLK - METER,FLOW BARTON In Stock
HLK - PANEL,VOLTAGE ADJUSTER In Stock
HLK - SOLENOID,GENERATOR AIR VALVE In Stock
HLK - SWITCH,LIMIT AB 802T-ATP In Stock
HLK - SWITCH,LIMIT AB 802T-DTP In Stock
HLK - SWITCH,MERCOID TYPE C-4 In Stock
HLK - SWITCH,PRESS OIL ALARM In Stock
HLK - VALVE,SOL 4-WAY SKINNER In Stock
HLK - COIL,AUTO AIR CHARGING SOLND. In Stock
HLK - PLATE, TERMINAL 3 POLE In Stock
HLK - PLATE, TERMINAL 6 POLE In Stock
HLK - IMPELLER,DEWATERING PUMP In Stock
HLK - RING SET,WORTH P04643-10 In Stock
HLK - RING/GASKET KIT,IR 32133944 In Stock
HLK - THRUST PIN ASSEMBLY, IR 32218406 In Stock
HLK - VALVE ASSEMBLY 55 GA In Stock
HLK - VALVE/GASKET KIT,IR 32133936 In Stock
USL - VARISTOR,EXCITER In Stock
USL - BRIDGE, THYRISTOR EG In Stock
USL - CROWBAR,ES In Stock
USL - POWER DISTRIBUTOR, ASSEMBLY In Stock
USL - TRANSMITTER,PRESS 0-2.5MH20 In Stock
USL - BEARING, BOWL - Unwatering In Stock
USL - BEARING, BOWL - Drainage In Stock
USL - BEARING,PACKING CONTAINER In Stock
USL - BUSHING,IMPELLER TAPERLOCK In Stock
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USL - BUSHING,IMPELLER TAPERLOCK In Stock
USL - BEARING,BIG END COMP #E02128 In Stock
USL - BEARING,COMPAIR E05519 In Stock
USL - BELT,V 3V950 In Stock
USL - BUSHING,SMALL END COM#LE02130 In Stock
USL - GASKET,COMPAIR E05516 In Stock
USL - GASKET,COMPAIR J201671 In Stock
USL - BEARING,MAIN D/E In Stock
USL - BEARING,MAIN O/E In Stock
USL - BELT,DRIVE COMPAIR 3VX850 In Stock
USL - JOINT KIT,COMPAIR 98504/1172 In Stock
USL - JOINT,COMPAIR C202284 In Stock
USL - JOINT,COMPAIR C202285 In Stock
USL - JOINT,COMPAIR C202285-100 In Stock
USL - JOINT,COMPAIR C202286 In Stock
USL - JOINT,COMPAIR C202287 In Stock
USL - RING KIT,COMPAIR 98477/1131 In Stock
USL - RING,PISTON 1ST STAGE In Stock
USL - SWITCH,OIL LEVEL In Stock
USL - VALVE,REED 1ST STAGE In Stock
USL - VALVE,REED 2ND STAGE In Stock
USL - BEARING,BIG END COMP #E02128 In Stock
USL - BEARING,COMPAIR E05519 In Stock
USL - BELT,V 3V950 In Stock
USL - BUSHING,SMALL END COM#LE02130 In Stock
USL - GASKET,COMPAIR E05516 In Stock
USL - GASKET,COMPAIR J201671 In Stock
USL - BEARING,MAIN D/E In Stock
USL - BEARING,MAIN O/E In Stock
USL - BELT,DRIVE COMPAIR 3VX850 In Stock
USL - JOINT KIT,COMPAIR 98504/1172 In Stock
USL - JOINT,COMPAIR C202284 In Stock
USL - JOINT,COMPAIR C202285 In Stock
USL - JOINT,COMPAIR C202285-100 In Stock
USL - JOINT,COMPAIR C202286 In Stock
USL - JOINT,COMPAIR C202287 In Stock
USL - RING KIT,COMPAIR 98477/1131 In Stock
USL - RING,PISTON 1ST STAGE In Stock
USL - SWITCH,OIL LEVEL In Stock
USL - VALVE,REED 1ST STAGE In Stock
USL - VALVE,REED 2ND STAGE In Stock
USL - COIL,SULL 250018-971 In Stock
USL - FILTER,COOLANT (ELEMENT ONLY) In Stock
USL - GASKET KIT,IR X1453T47 In Stock
USL - GASKET,FLEXMASTER 250007-559 In Stock
USL - GASKET,SULL 040517 In Stock
USL - REGULATOR KIT,SULL 250019-453 In Stock
USL - BUSHING,SIDE ROLLER In Stock
USL - BUSHING,WHEEL In Stock
USL - HEATER,GAIN 3.2 KW 575V In Stock
USL - HEATER,SHEAVE BLOCK 1366 W In Stock
USL - HEATER,GATE (DUCT BLOWE In Stock
USL - SEAL,FLAT 22' LENGTH In Stock
USL - SEAL,J C/W 2 CORNERS In Stock
USL - SEAL,J C/W 4 CORNERS In Stock
USL - SEAL,J 22' LENGTH In Stock
PRV - MOTOR,GOVERNOR PUMP In Stock
PRV - PUMP,PH PVP1630-R212 In Stock
PRV - TACHOMETER,TAK PAK 3 In Stock
PRV - DIODE,GE 4001A1158JA In Stock

PRV - DIODE,GE 4001A1158JB

In Stock
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PRV - DIODE,GE 6RT44UV698-8841 In Stock

PRV - COIL,GE 22-115-045-01 In Stock

PRV - CONTACTOR,FIELD FLASHING In Stock

PRV - BLOCK POWERTRAC,115VAC/1 In Stock

PRV - Bearing, Lower Guide In Stock

PRV - Bearing, Upper Thrust In Stock

PRV - Bearing, Upper Guide In Stock

PRV - Pad, Guide Bearing In Stock

PRV - METER,FLOW OMEGA FL-6318B In Stock

PRV - METER,FLOW WATER 1000# In Stock

PRV - MAGNETROL,D-B10-1GBA-ABM In Stock

EBBE - GEAR,HANDWHEEL In Stock

EBBE - GEAR,HELICAL SET In Stock

EBBE - GEAR,WORM 16:1 RATIO In Stock

EBBE - LINK,DECLUTCH In Stock

EBBE - PIN,FORK PIVOT In Stock

BDE - ACCUMULATOR TANK Level switch In Stock

PRV - PLC Power Supply In Stock

PRV - PLC CPU Module In Stock

GCL - Synchronizer In Stock

HLK - Thrust/Guide Bearing Coolers In Stock

BDE -7 Slip Ring In Stock

BDE - ACCUMULATOR TANK Pressure switch In Stock

HLK - Accumulator tank Solenoid Valve In Stock

BDE - Unit 7 RECTIFYING TRANSFORMER In Stock

HLK - RECTIFYING TRANSFORMER In Stock

CAT- Turbine Bearing Cooler In Stock

USL- Rotor Rim Drive Keys In Stock

HLK - PMG Speed Switch Bracket In Stock

CAT- minimal pressure Valve In Stock

HLK - Slip ring In Stock

BDE - NEUTRAL GROUND TRANSFORMER In Stock

GCL - MLDT In Stock

HLK- Turbine Bearing Cooler . On order - Expected delivery
Not in Stock December 15, 2018

HLK - UPPER GUIDE BEARING COOLER _ On order - Expected delivery
Not in Stock December 15, 2018

HLK - SURFACE AIR COOLERS ) On order - Expected delivery
Not in Stock December 15, 2018

HLK - GENERATOR CIRCUIT BREAKER . Capital Spares on order -
Not in Stock delivery Q1 2019

CAT - EXCITATION TRF ) Capital Spares on order -
Not in Stock delivery Q1 2019

HLK - STN SERVICE TRANFORMER (SST-1) . Capital Spares on order -
Not in Stock .

delivery Q1 2019






