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1 Introduction 1 

Newfoundland and Labrador Hydro (“Hydro”) recognizes that supply adequacy in advance of the 2 

availability of full production from the Muskrat Falls Generating Facility is top of mind for its 3 

stakeholders. The enclosed assessment of near-term resource adequacy takes an in-depth view of 4 

system risks and mitigating measures to ensure Hydro can reliably meet the needs of its customers 5 

through the full system transition. 6 

 7 

This report discusses the near-term resource adequacy and reliability of the Newfoundland and 8 

Labrador Interconnected System (“NLIS”) for a five-year period, 2019-2023, and provides the results of 9 

the probabilistic resource adequacy assessment for the NLIS through the near-term. The reliability 10 

indices in this near-term report include both annual and monthly Loss of Load Hours (“LOLH”), Expected 11 

Unserved Energy (“EUE”), and Normalized EUE1 for a five-year period. The analysis considers the 12 

different types of generating units (i.e., thermal, hydro, and wind) in Hydro’s fleet, firm capacity, 13 

contractual sales, transmission constraints, peak load, load variations, load forecast uncertainty, and 14 

demand side management programs. Similar to previous analyses, a range of projected availabilities was 15 

considered for the Holyrood Thermal Generating Station (“Holyrood”). 16 

 17 

The analysis was conducted consistent with the format proposed in the NERC “Probabilistic Assessment 18 

Technical Guideline Document” that provides modelling “practices, requirements and recommendations 19 

needed to perform high-quality probabilistic resource adequacy assessments”.2 As such, this edition of 20 

the near-term report is a hybrid of the methodology used in prior near-term generation filings, paired 21 

with the assessment guidelines as defined by NERC.  22 

 23 

The “Probabilistic Assessment Technical Guideline Document” suggests a more granular view of resource 24 

adequacy, focusing on monthly and annual LOLH and EUE reporting. By conducting this type of analysis, 25 

the impact of system changes can more easily be observed than by using an annual analysis only. As 26 

LOLH and EUE do not currently have generally acceptable criterion, unlike the generally accepted LOLE 27 

                                                      
1
 Normalized EUE provides a measure relative to the size of the assessment area. It is defined as: [(Expected 

Unserved Energy)/(Net Energy for Load)] x 1,000,000 with the measure of per unit parts per million.  
2
 “Probabilistic Assessment Technical Guideline Document,” NERC, August 2016. 

<https://www.nerc.com/comm/PC/PAITF/ProbA%20Technical%20Guideline%20Document%20-%20Final.pdf> 
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criterion of 0.1, the quantified results are presented to show how loss of load accrues through the year 1 

rather than for comparison against a threshold. 2 

 

The granular near-term view provides insight into the impact of seasonal load and generation 

variations on supply events. This can be used to further inform decisions on the most appropriate 

resource options as system requirements evolve, resulting in more informed long-term planning. 

 

Given the current evolving nature of the NLIS, an analysis was conducted for each of the next five years 3 

(2019 to 2023) to provide the Board of Commissioners of Public Utilities (the “Board”) with insight into 4 

the evolution of system reliability as the Lower Churchill Project assets are integrated into the NLIS. 5 

 6 

The analysis in this report has been completed using Hydro’s reliability model. This is the same model 7 

that was used in the Reliability and Resource Adequacy Study, filed in November 2018 (the “November 8 

2018 Filing”), with updates to reflect current system assumptions.3 A detailed discussion of the 9 

modelling approach used can be found in Volumes I and II of the November 2018 Filing. 10 

 11 

2 Modelling Approach 12 

Detailed modelling of the near-term supply period was undertaken using the reliability model developed 13 

in 2018 and updated with the current system assumptions.4 It is noted that transmission system 14 

adequacy is assessed separately in accordance with Transmission Planning Criteria; these are posted 15 

publically on the Newfoundland and Labrador System Operator (“NLSO”) Open Access Same-Time 16 

Information System (“OASIS”) website. 5 17 

 18 

3 Asset Reliability 19 

On a quarterly basis, Hydro reports to the Board on the rolling 12-month performance of its generating 20 

units,6 including actual forced outage rates and their relation to: (i) past historical rates, and (ii) the 21 

                                                      
3
 “Reliability and Resource Adequacy Study” filed with the Board on November 16, 2018. 

4
 For a detailed description of the modelling parameters and assumptions, refer to Volume I, Section 4.2 of the 

November 2018 Filing.  
5
 “NLSO Standard Transmission Planning Criteria Doc # TP-S-007,” Newfoundland and Labrador Hydro, May 11, 

2018 <http://www.oasis.oati.com/woa/docs/NLSO/NLSOdocs/TP-S-
007_Transmission_Planning_Criteria_UPDATED_ 05112018.pdf> 
6
 “Quarterly Report on Performance of Generating Units”. 
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assumptions used in assessment of resource adequacy. The most recent report was filed with the Board 1 

on April 30, 2019, for the quarter ending March 31, 2019. These reports detail unit reliability issues 2 

experienced in the previous 12-month period and compare performance for the same period year-over-3 

year.  4 

 

Hydro continues to take actions to address repeat performance issues by conducting broader reviews 

which frequently involve external experts, addressing issues with urgency, and placing an increased 

focus on asset reliability. 

 

These actions are intended to support reliable unit operation and increase the likelihood of improved 5 

reliability in near-term operating seasons.  6 

 7 

 Factors Affecting Recent Historical Generating Asset Reliability 3.18 

Hydro has reviewed the factors affecting generating unit reliability since the November 2018 Filing. 9 

Updates on these items, as well as any additional items which may impact asset performance in the 10 

near-term, are provided in this report. The intention is to ensure issues affecting reliability have been 11 

appropriately addressed as recurring issues , if not managed properly, can have a significant impact on 12 

unit reliability. The information included in Sections 3.1.1 through 3.1.3 of this report provides an 13 

overview of repeat or broader issues. Isolated equipment issues (i.e., those that occur once on a 14 

particular unit) are also investigated, with the root cause identified and corrected. These types of issues 15 

are reflected in the calculation of Derated Adjusted Forced Outage Rates (“DAFOR”) and Derated 16 

Adjusted Utilization Forced Outage Probabilities (“DAUFOP”).  17 

 18 

The following sections provide a description of issues, both asset and condition based, that have 19 

previously affected generating unit reliability, as well as the current status of those issues and the 20 

actions taken to mitigate against future reliability impacts. The scope is not limited to Hydro’s assets 21 

(e.g., penstock, boiler tubes), but also considers environmental challenges facing Hydro’s operations 22 

(e.g., lower than average inflows). As part of this exercise, Hydro has identified the following items, 23 

grouped by facility type:  24 
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 Hydraulic Facilities: Continued monitoring (Bay d’Espoir penstocks, Upper Salmon Rotor Key 

Cracking); ongoing (Hinds Lake rotor resistance and Granite Canal control system);  

 

 Thermal Facilities: Ongoing (unit boiler tubes, air flow limitations due to normal boiler fouling 

during operating season, and Unit 1 and Unit 2 hydraulic fluid condition); and resolved (variable 

frequency drives); and 

 

 Gas Turbines: Ongoing (Exciter Vibration at Hardwoods); and resolved (End A unavailability at 

Stephenville). 

 

Risks not specifically noted above are embedded in the DAFOR and DAUFOP assumptions selected for 1 

each asset.  2 

 3 

3.1.1 Hydraulic 4 

3.1.1.1 Bay d’Espoir Penstocks 5 

The November 2018 Filing noted that the condition assessments of Penstock 1, 2 and 3 in Bay d’Espoir, 6 

as well as the necessary refurbishments of Penstock 3, were completed in 2018. A report discussing the 7 

penstock condition assessments as well as the long-term Bay d’Espoir penstock inspection, 8 

maintenance, and investment plan is underway and will be filed with the Board in the third quarter of 9 

2019. As per the present penstock inspection plan, similar inspections to those completed in 2018 are to 10 

be completed on Bay d’Espoir Penstocks 1, 2 and 3 on an annual basis. At present, an inspection has 11 

been completed on all of Penstock 2 and the upper portion of Penstock 3, which included inspection of 12 

both original welds and welds which were refurbished in 2018. These inspections revealed no material 13 

issues or concerns with Penstocks 2 and 3. The outstanding inspection on Penstock 1 is scheduled for 14 

the fall of 2019. 15 

 16 

Additionally, as part of the Penstock Inspection Plan, and aligned with unit major outages, penstock 17 

inspections are planned for Granite Canal, Bay d’Espoir Penstock 4 and Hinds Lake in 2019.7 The long-18 

                                                      
7
 Hydro anticipates filing a supplemental capital budget application related to these inspections by end of May 

2019. 
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term Bay d’Espoir penstock inspection, maintenance, and investment plan will be informed by the 1 

Condition Assessment report currently underway. 2 

 3 

3.1.1.2 Hinds Lake Rotor Resistance 4 

As noted in the November 2018 Filing, resistance readings from the Hinds Lake rotor, which are 5 

measured during annual maintenance inspections, have trended down over the past several years, 6 

approaching the critical level of 0.14 Mohms as established by the Original Equipment Manufacturer 7 

(“OEM”).  8 

 9 

Hydro installed a new relay during the fall 2018 maintenance outage that monitors the field resistance, 10 

which includes the rotor, while the unit is online. This allows Hydro to assess and monitor field 11 

resistance on an ongoing basis and trend the readings. At present the value is 0.25 Mohms, which is 12 

above the critical value.8 The resistance readings have deteriorated since the November 2018 filing; 13 

however, this is expected as the unit has been in operation since that time. Should the online resistance 14 

readings continue to deteriorate to a point of concern, the unit protection will remove the unit from 15 

service, allowing Hydro time to inspect and perform maintenance.  16 

 17 

Hydro completed maintenance in the fall of 2018 and again in the spring of 2019 to improve readings 18 

and expects that the rotor will remain in reliable service until fall 2019 when the rotor is scheduled for a 19 

planned refurbishment. 20 

 21 

3.1.1.3 Granite Canal Control System 22 

In the November 2018 Filing it was noted that the Granite Canal unit has experienced control system 23 

malfunctions that occur when remotely starting and/or stopping the unit. In 2018, an operational 24 

restriction to limit unnecessary starts/stops was implemented. Additionally, a short-term solution 25 

involving software changes was applied on October 13, 2018. Hydro is completing a thorough 26 

engineering assessment of the system. Following the conclusion of this assessment, any findings will be 27 

reviewed and implemented, or, if capital expenditures are required, Hydro will propose a capital project 28 

as per the established capital budget process.  29 

 

                                                      
8
 As of May 13, 2019 
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3.1.1.4 Upper Salmon Rotor Key Cracking 1 

In 2018, Hydro replaced the rotor rims keys during the unit annual maintenance outage at Upper 2 

Salmon. As per consultation with the OEM, Hydro has continued to schedule and conduct regular 3 

inspections of the new rotor rim keys at Upper Salmon and will continue to monitor this situation 4 

throughout the anticipated wear-in period of the new keys and assess the effectiveness of the 5 

replacement keys. 6 

 7 

3.1.2 Thermal 8 

3.1.2.1 Unit Boiler Tubes 9 

Each of the three thermal generating units at Holyrood has a boiler that contains tubes. Boiler tube 10 

failures are a common issue in thermal power plants due to the inherent design, which requires 11 

relatively thin walls for heat transfer that are subjected to high temperatures and stresses. Hydro 12 

inspects boiler tubes on an annual basis to verify the condition and to identify trends.  13 

 14 

There were two boiler tube failures in 2018 at Holyrood. In May 2018 there was a boiler tube failure in 15 

the lower waterwall section of Unit 2 and the failed tube was replaced. A laboratory analysis of the 16 

failure determined it was due to a crack that had developed at an original butt weld between two pieces 17 

of tube, made during the time of boiler construction. Analysis showed that this weld was of poor quality 18 

when installed. The weld on the adjacent tube, that did not fail, was also removed from the boiler and 19 

examined by the lab. The quality of this weld was better than the one that failed, with no cracking 20 

observed. 21 

 22 

In November 2018 there was a failure of a waterwall tube on Unit 3 at a location where, as part of the 23 

original boiler structural design, a portion of the combustion air duct known as the windbox is attached 24 

to the waterwall tubes by welding. This attachment results in additional stress on the adjacent tubes 25 

which led to stress cracking and failure of the tube. Similar failures were last observed on this unit in 26 

2009. Mitigation efforts made by the boiler contractor at the time to reduce these failures were 27 

effective. With respect to the recent failure, Babcock and Wilcox (“B&W”)9 has developed an action plan 28 

                                                      
9
 B&W is the current boiler contractor at Holyrood and the designer of the Unit 3 boiler 
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for execution during the 2019 annual boiler outage. The plan involves additional non-destructive 1 

evaluation at tube attachments. 2 

 3 

Hydro conducts an annual tube inspection program to mitigate the possibility of tube failures and has 4 

determined that boiler tube sections, as a whole, are in good condition. Hydro continues to recognize 5 

that random tube failures pose a risk, particularly given the age of the Holyrood boilers. Hydro maintains 6 

a thorough selection of spare tube material and has an established contract with B&W for the provision 7 

of emergency repairs in the event of tube failures. As such, should a tube failure occur, return to service 8 

time is accounted for in the projected DAFOR targets.  9 

 10 

3.1.2.2 Variable Frequency Drives  11 

Forced draft fans provide combustion air required for boiler operation at Holyrood. The Variable 12 

Frequency Drives (“VFD”) were installed to more efficiently vary the amount of air required based on 13 

generation need. This reduces auxiliary power requirements and results in fuel savings.  14 

 15 

Hydro completed preventive maintenance work on the drives in 2018 and ensured appropriate spares 16 

were available. For the 2018-2019 operating season, Hydro also implemented operating strategies to 17 

reduce the likelihood of VFD failures, such as pre-energizing VFD equipment prior to unit start-ups. 18 

There was one VFD related failure during the 2018-2019 operating season when a power cell failed on 19 

Unit 2 in October of 2018, causing a forced derating to 70 MW for approximately eight hours. This issue 20 

is considered resolved. 21 

 22 

3.1.2.3 Air Flow Limitations 23 

Appropriate air flow is required to provide enough air for combustion to enable units to provide full 24 

output. Deratings had resulted from fouling of the air heaters and boiler sections including the 25 

economizer, and from air heater leakage due to normal wear and tear. For the 2018-2019 operating 26 

season, Hydro was successful in eliminating these deratings and was able to operate all three units at 27 

full load capability. 28 

 29 

Two significant projects were implemented during the 2018 annual overhauls to achieve this result. A 30 

supplemental capital project was completed to replace air heater baskets in all three units. In addition, 31 
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the Unit 1 and Unit 2 economizers were chemically washed by an experienced boiler cleaning 1 

contractor. The chemical wash was effective in removing fouling from approximately 70% of the 2 

economizer flow area in both units, resulting in a significant improvement in back pressure in the 3 

furnace.  4 

 5 

Unit capabilities were maintained through effective sootblower operation, maintenance of the MgO fuel 6 

additive system and burner guns, air heater washes, and control of operational parameters. Unit 7 

capabilities were successfully tested and confirmed throughout the 2018-2019 winter operating season.  8 

 9 

3.1.2.4 Unit 1 and Unit 2 Hydraulic Fluid Condition 10 

In the first quarter of 2018, Hydro observed contamination in the hydraulic fluid that is used to operate 11 

the Unit 1 and Unit 2 turbine valves.10 The level of fluid contamination observed required fluid and filter 12 

replacement.  13 

 14 

As a mitigating measure, flushing was completed during the 2018 annual outages for both units to 15 

replace the fluid and clean the systems. However, continued hydraulic contamination issues caused a 16 

forced outage on Unit 1 in November of 2018. This prompted additional and extensive work on both 17 

Units 1 and 2 in November and December.  18 

 19 

Hydro engaged a technical field representative from the OEM, GE, as well as local hydraulics contractor, 20 

Pennecon. Work included refurbishment of all hydraulic cylinders, replacement of servo valves, and 21 

replacement of the contaminated fluid. After completion of this work, there were no further operational 22 

issues related to the hydraulic fluid condition. Hydro continued to perform monthly fluid sample 23 

analyses during the 2018-2019 winter operating season and all results were acceptable. To support 24 

continued reliable operation, additional work will be completed during the 2019 annual outages for Unit 25 

1 and Unit 2. This work will mainly consist of refurbishing the five hydraulic dump valves on each unit.  26 

 

                                                      
10

 Contamination has been observed through regular sampling. On March 22, 2018, the contamination resulted in 
a forced outage on Unit 2. On April 3, 2018, Unit 2 was taken off-line for repair of the hydraulic ram for the turbine 
control valves. 
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3.1.3 Gas Turbines 1 

3.1.3.1 Exciter Bearing Vibration at Hardwoods 2 

The Hardwoods Gas Turbine is currently derated to 25 MW following a unit trip on February 21, 3 

2019, while placing End B in service. The trip occurred as a result of high exciter bearing 4 

vibration, which occurs only when End B is being placed online. Operation of End A continues to 5 

be normal with all bearing vibration within operational limits and comparable to historical 6 

levels. The alternator and exciter OEM, Brush, has been engaged to complete a non-intrusive 7 

inspection of the bearing to determine whether End B can be returned to service immediately 8 

or will require replacement of bearing components. This inspection is planned to be completed 9 

the week of May 20, 2019. Hydro intends to file a supplemental application to the 2019 Capital 10 

Budget Application for the bearing replacement project, if required. 11 

 12 

3.1.3.2 End A Unavailability at Stephenville 13 

On December 27, 2017, Stephenville End A tripped while attempting to switch from synchronous 14 

condenser operation to generate mode. The cause of the trip was determined to be an issue with the 15 

rear power turbine bearing which subsequently required the replacement of the bearing. However, it 16 

has also been determined that the vibration detection system was being affected by electrical noise 17 

resulting in false high vibration readings. Repairs to the vibration system were completed and the unit 18 

was fully released for service on November 28, 2018. This issue is considered resolved. 19 

 20 

 Near Term Assumptions for the Lower Churchill Project Assets 3.221 

In correspondence titled “Planned Outage for the Labrador-Island Link”,11 Hydro informed the Board 22 

that a maintenance outage to the Labrador-Island Link (“LIL”) would be required form May 1 to 23 

November 1, 2019, to enable delivery of bipole capability in advance of winter 2019-2020.  24 

 25 

The forced outage rate of the LIL is modelled conservatively in order to capture any testing activities and 26 

potential operational unknowns during the first years of operation. In 2019 and 2020 the monopole 27 

forced outage rate is assumed to be 10% for each pole. The forced outage rate assumption decreases to 28 

2.5% in 2021, 1% in 2022 and finally to the long term forced outage rate of 0.556% per pole in 2023. 29 

                                                      
11

 Filed with the Board on April 11, 2019.  
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First generation from the Muskrat Falls Generating Station is expected in 2019. Following the in-service 1 

of the first unit, the subsequent three units will be placed in service through 2020. Delivery of the Nova 2 

Scotia Block will commence once the third unit has been successfully commissioned. High power 3 

commissioning of the LIL at 900 MW will commence once all four units at the Muskrat Falls Generating 4 

Station have been fully commissioned. Table 1 provides a summary of the expected in-service dates and 5 

associated LIL capabilities.  6 

Table 1: Summarized Asset Reliability Metrics 

 

Milestone Anticipated In-service Date 

LIL bipole (low power–225 MW) November 1, 2019 

Muskrat Falls Generating Station Unit 1 December 9, 2019 

Muskrat Falls Generating Station Unit 2 February 21, 2020 

Muskrat Falls Generating Station Unit 3 May 6, 2020 

Muskrat Falls Generating Station Unit 4 July 20, 2020 

Lower Churchill Project Full In-service September 1, 2020 

 

While the transfer capability of the LIL increases as generating units are placed in service at the Muskrat 7 

Falls Generating Station, for the purposes of the analysis conducted in this report, the LIL is assumed to 8 

be available at its low power rating of 225 MW through the winter of 2019-2020. This provides a 9 

conservative view of anticipated system reliability through the coming winter across all considered 10 

cases.  11 

 12 

 Selection of Appropriate Performance Ratings 3.313 

3.3.1 Consideration of Asset Reliability in System Planning 14 

As an input to the assessment of resource adequacy, unit forced outage rates (“FOR”) provide a 15 

measure of the expected level of availability due to unforeseen circumstances.  16 

 17 

The FOR used in this analysis were determined based on historical data. The historical data is based on a 18 

weighted average of DAFOR for Holyrood and hydroelectric units, and DAUFOP for gas turbine units. 19 

Analysis was performed for a range of Holyrood DAFOR assumptions to provide an indication of the 20 

sensitivity of supply adequacy to changes in Holyrood availability.  21 
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FOR assumptions are evaluated annually to incorporate the most recent data available. Table 2 1 

summarizes the projected availability of Hydro’s generating assets considered in the assessment of near-2 

term supply adequacy. These projections of asset reliability include appropriate consideration of asset 3 

availability and deration.  4 

 

Table 2: Summarized Asset Reliability Metrics 

 
Asset Reliability Metric 

Hydraulic Units DAFOR = 2.8% 

Holyrood Thermal Units DAFOR = 15%, 18%, 20% 

Holyrood Gas Turbine DAUFOP = 1.7% 

Happy-Valley Gas Turbine DAUFOP = 9.8% 

Stephenville Gas Turbine DAUFOP = 30% 

Hardwoods Gas Turbine DAUFOP = 30% 

 

 Asset Retirement Plans 3.45 

3.4.1 Holyrood Thermal Generating Station  6 

Holyrood Units 1 and 2 were commissioned in 1971 and Unit 3 was commissioned in 1979. The three 7 

units combined provide a total firm capacity of 490 MW. Following the in-service of the Muskrat Falls 8 

Generating Station, the Holyrood plant is planned to be retired from generation mode, with Unit 3 9 

remaining operational in synchronous condenser mode. 10 

 11 

3.4.2 Hardwoods and Stephenville Gas Turbines 12 

The Stephenville Gas Turbine consists of two 25 MW gas generators that were commissioned in 1975. 13 

The Hardwoods Gas Turbine consists of two 25 MW gas generators that were commissioned in 1976. 14 

Each plant provides 50 MW of firm capacity to the system. These units were designed to operate in 15 

either generation mode to meet peak and emergency power requirements, or synchronous condense 16 

mode to provide voltage support to the IIS. While Hydro had intended to retire these assets later in the 17 

2020s, requirements for dispatching the units materially changed in 2014, resulting in increased 18 

frequency and duration of operation. As such, there have been operational issues in recent years that 19 

have impacted the reliability of the plants and resulted in increased maintenance costs. Hydro plans to 20 

confirm retirement plans of these assets following stakeholder review of the November 2018 Filing.  21 
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4 Load Forecast 1 

 Load Forecasting 4.12 

The purpose of load forecasting is to project electric power demand and energy requirements through 3 

future periods. This is a key input to the resource planning process, which ensures sufficient resources 4 

are available consistent with applied reliability standards. The load forecast is segmented by the IIS and 5 

Labrador Interconnected System (“LIS”), rural isolated systems, as well as by utility load (i.e., residential 6 

and general service loads of Newfoundland Power and Hydro) and industrial load (i.e., larger direct 7 

customers of Hydro such as Corner Brook Pulp & Paper Limited (“CBPP”), NARL Refining Limited 8 

Partnership, Vale Newfoundland and Labrador Limited (“Vale”), and Iron Ore Company of Canada). The 9 

load forecast process entails translating an economic and energy price forecast for the province into 10 

corresponding electric demand and energy requirements for the electric power systems. For the current 11 

analysis Hydro has updated its provincial load forecast outlook to reflect the latest available load 12 

forecast information from its industrial customers, Newfoundland Power, and Hydro’s own rural service 13 

territories.12  14 

 15 

 Economic Setting13 4.216 

Newfoundland and Labrador remains in a transitionary period, as major projects reach completion and 17 

new developments wait to be realized. 18 

 19 

Construction of the Hebron oil project was completed in late 2017 and has transitioned from the 20 

development phase to production phase while the Muskrat Falls development is in the final 21 

development phase and will transition to the production phase in 2020. As a result, capital investment in 22 

the provincial economy declined in 2018 compared to 2017 and, combined with reduced mineral 23 

production as a result of a labour dispute at the Iron Ore Company of Canada, resulted in a decline in 24 

overall provincial economic output. 25 

However, there were several positive developments in the Newfoundland and Labrador economy in 26 

2018 associated with the resource sector. Work related to the multi-billion dollar expansion of the 27 

                                                      
12

 Consistent with Hydro’s approach in the November 2018 Filing, the P50 load forecast has been modeled with 
weather driven load forecast uncertainty. This modelling of weather driven load forecast uncertainty includes the 
increase in demand associated with the P90 forecast at its appropriate likelihood of occurrence. For a detailed 
description, please refer to Section 4.2.1.2 of Volume I of the November 2018 Filing.  
13

 Budget 2019, The Economy, Government of Newfoundland & Labrador  
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White Rose project continued and a framework agreement for the Bay du Nord project was announced 1 

with project sanction currently expected in 2020. In addition to these developments, Vale announced it 2 

will proceed with the underground mining development at Voisey’s Bay in Labrador and Tacora 3 

Resources secured sufficient funding to restart the Wabush Mines iron ore facilities that were idled in 4 

early 2014. 5 

 6 

The Provincial Government is forecasting positive growth in the provincial economy in 2019 as a result 7 

of higher exports and increased capital investment, however the medium term outlook remains muted 8 

as government fiscal restraint and declining construction activity on major projects negatively impacts 9 

economic growth. The seafood sector remains a significant contributor to the provincial economy with 10 

fish landings expected to remain on par with recent landings but with increased activity and expansion 11 

within the aquaculture industry. It can be expected that more optimistic growth futures for the 12 

provincial economy are likely to hinge on activity within the offshore oil sector which has significant 13 

upside growth potential. 14 

 15 

With the Provincial Government’s fiscal situation remaining relatively challenging and an overall muted 16 

economic environment, the underlying local market conditions for electric power operations suggest 17 

stable or modest decline for the near term followed by a return to increasing power requirements once 18 

economic conditions improve.  19 

 20 

 Forecast Load Requirements 4.321 

The customer load requirement component of Hydro’s five-year load forecast was developed using 22 

forecasted load requirements provided by Newfoundland Power, Hydro’s industrial customers, and 23 

Hydro’s load forecast for its rural service territories.14 Hydro relied on these inputs to determine a five- 24 

year forecast of customer energy and coincident demand for the IIS, LIS and NLIS.  25 

 26 

Changes in forecast load requirements since the completion of the November 2018 Filing study include 27 

forecast IIS industrial power and energy requirements across the medium term that are modestly higher 28 

(+2%) through the medium term and primarily result from increased power and energy requirements for 29 

                                                      
14

 Hydro’s rural service territory includes independently completed load forecasts for the Island Interconnected 
rural service territory, the Labrador East rural service territory and the Labrador West rural service territory. 
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the oil refinery at Come by Chance and for Vale’s nickel processing facilities at Long Harbour. Increased 1 

power requirements at both facilities are associated with planned production increases. Forecast IIS 2 

utility power and energy requirements remain largely unchanged from previously forecast and continue 3 

to reflect the mostly stagnant outlook for the provincial economy and increased consumer rates through 4 

the medium term.15 5 

 6 

In Labrador, the re-start of mining at the former Wabush Mines site is set to significantly increase power 7 

requirements on the LIS. At this early stage Tacora Resources is expecting power requirements to be on 8 

par with the former operator’s power requirements. Forecast LIS utility power and energy requirements 9 

reflect load forecast updates completed by Hydro during the spring of 2019 and includes Hydro’s latest 10 

forecast of approved new customer loads. As with the IIS utility power and energy requirements, the LIS 11 

utility power and energy requirements remain largely unchanged from previously forecast. 12 

 13 

The load forecasts by system are provided in Tables 3 through 5. 14 

 
Table 3: Island Interconnected System Load Forecast (MW) 

 

 
P50 

 2019 2020 2021 2022 2023 

Utility Requirements 1481 1476 1478 1482 1484 
Industrial Customers 178 182 183 183 183 
IIS Customer Coincident Demand 1659 1657 1662 1666 1668 
IIS Transmission Losses and Station Service Requirements 81 76 58 58 58 
Total IIS Requirements 1740 1733 1720 1724 1726 

 

Table 4: Labrador Interconnected System Load Forecast (MW) 
 

 
P50 

 2019 2020 2021 2022 2023 

Utility Requirements 149 144 145 145 146 

Industrial Customers 290 290 290 290 290 

LIS Customer Coincident Demand 438 434 435 435 435 

LIS Transmission Losses and Station Service Requirements 47 47 45 46 46 

Total LIS Requirements 485 481 480 481 481 

                                                      
15

 Recent statements in the media with respect to maintaining existing retail rates post Muskrat Falls have not 
been assessed by Hydro at this time. 
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Table 5: Newfoundland and Labrador Interconnected System Load Forecast (MW) 
 

 
P50 

 2019 2020 2021 2022 2023 

NLIS Customer Coincident Demand 2063 2057 2063 2067 2069 

NLIS Transmission Losses and Station Service Requirements 134 142 184 166 166 

Total NLIS Requirements 2197 2199 2247 2233 2235 

 

5 System Constraints and Future Supply Risk 1 

To fully understand the potential supply risk posed to the IIS, both energy and capacity analysis was 2 

conducted. 3 

 4 

 System Energy Capability 5.15 

Units 1, 2 and 3 at Holyrood were required to generate during winter 2018-2019 to provide capacity and 6 

the balance of energy to meet Hydro’s customer and system reliability requirements. Thermal 7 

production above minimum was required through February and March 2019 at varying levels to support 8 

reservoir levels and to reliably meet Hydro’s customer requirements. The required thermal generation 9 

was supplemented by deliveries over the LIL and purchases over the Maritime Link when available and 10 

economic. 11 

 12 

System energy in storage remained above the minimum storage target throughout the winter of 2018-13 

2019. However, the level at Long Pond declined significantly during February 2019 and the reservoir 14 

approached minimum level. This was due to unseasonably cold temperatures which resulted in 15 

decreased inflows, combined with historically high loads on the system and sustained high energy 16 

consumption. From February 23, 2019 to March 15, 2019, the decision was made to bypass water 17 

around Upper Salmon through the North Salmon Spillway to increase flows into Long Pond and ensure 18 

the continued ability to generate at maximum capability at the Bay d’Espoir Generating Station. 19 

 20 

Imports on the Maritime Link through winter 2019 were primarily procured to offset thermal generation 21 

that would have otherwise been required. This enabled the economic shut down of the first unit at 22 

Holyrood on March 9, 2019; aiding in the reduction of overall system supply costs.  23 

 



Near-Term Generation Adequacy Report 

 

   
Newfoundland and Labrador Hydro  Page 16 

The second snow survey of 2019 was completed in mid-March. The snow water equivalent depth for the 1 

system at that time was approximately 79% of average for this time of year. On an equivalent energy 2 

basis it was 81% of average. The spring freshet is currently in progress over all reservoir basins, 3 

increasing the system energy in storage to 1,194 GWh at the end of April 2019.  4 

 5 

LIL commissioning activities resumed on November 1, 2018, allowing Recapture Energy to be delivered 6 

to the IIS via the LIL.16 On May 1, 2019 the LIL was taken off line to begin the first scheduled outage. 7 

Hydro’s current assumptions for LIL availability when it is brought back online in bipole configuration on 8 

November 1, 2019, are 225 MW with a 10% FOR.  9 

 10 

Hydro’s energy in storage remains above its established minimum storage target. With the availability of 11 

thermal energy to provide the balance of load the availability of energy in Hydro’s reservoir systems 12 

does not currently pose a risk to near-term resource adequacy. 13 

 14 

6 Results  15 

The following subsections provide the LOLH, EUE, and normalized EUE results for the cases considered. 16 

The two largest factors in determining system reliability in the near term are considered to be the 17 

capability and reliability of the LIL and the DAFOR of the Holyrood Thermal Generating Station. 18 

Therefore, the scenarios considered are focused on the potential for variability in these two factors.  19 

 20 

 Scenario Analysis 6.121 

Several scenarios were analyzed to assess system reliability under a range of potential system 22 

conditions. 23 

Scenario 1: The expected scenario, which includes the LIL operating in bipole mode when 24 

returned to service in November 2019, a 15% Holyrood FOR, and Hydro’s existing capacity 25 

assistance agreement with CBPP.17  26 

Scenario 2: Varies from Scenario 1 by assuming lower than anticipated unavailability of the LIL 27 

when placed in service for winter 2019-2020. The case assumes eight outage weeks during winter 28 

                                                      
16

 Under the terms of the Power Purchase Agreement between Hydro and Churchill Falls (Labrador) Corporation 
(CF(L)Co) (the NLH-CF(L)Co PPA), Hydro is able to, and does, purchase approximately 300 MW of Recapture Energy 
from CF(L)Co at a cost of 0.2¢ per kWh for use outside of the Province of Quebec. 
17

 As approved in Board Order No. P.U. 40(2018). 
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2019-2020, in addition to the 10% FOR assumption.18 The case also considers a 15% Holyrood 1 

Forced Outage Rate. For this scenario, it was assumed that the capacity assistance contracts with 2 

Vale would be renewed for winter 2019-2020 if this supply scenario were to occur.  3 

Scenario 3: Varies from Scenario 2 by increasing the Holyrood DAFOR to 18%. 4 

Scenario 4: Varies from Scenario 3 by increasing the Holyrood DAFOR to 20%.  5 

Scenario 5: Varies from Scenario 2 by delaying the in-service of the LIL to June 1, 2020. 6 

 7 

 EUE and LOLH Analysis 6.28 

Sections 6.2.1 and 6.2.2 provide the results of the annual and monthly analysis, respectively.  9 

 10 

6.2.1 Annual Assessment Results 11 

Table 6 provides the annual LOLH, EUE and normalized EUE results. Where cases are no longer relevant 12 

(i.e., the increase in DAFOR for Holyrood plant no longer varies the LOLH or EUE once it is retired), the 13 

results have been noted as not applicable (“N/A”). 14 

  

                                                      
18

 This assumption is realized by modelling the LIL as out-of-service from February 1 to March 31, 2020.  
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Table 6: Annual LOLH, EUE, and Normalized EUE Results 
 

 

The results for 2021 through 2023 are similar to those provided in the November 2018 Filing. Slight 1 

changes in the LOLH and EUE values can be attributed to the changes in load forecast, increase in 2 

available capacity assistance, decrease in hydraulic forced outage rates, and statistical variations. 3 

 4 

The results indicate an increased LOLH and EUE in 2020 in every scenario with the exception of Scenario 5 

1. As seen in the monthly results, this is primarily due to modelled increased unavailability of the LIL.  6 

                                                      
19

 2019 results include the period from June 1, 2019 to December 31, 2019 only. 

Reliability Metric 

LOLH (hours) 2019
19

 2020 2021 2022 2023 

S1: Expected Case; Base Assumptions, Holyrood DAFOR = 15% 0.09 0.07 0.10 0.22 0.32 

S2: Increased Capacity Assistance, +8 weeks unavailability of LIL, Holyrood 

DAFOR = 15% 
0.09 1.35 0.10 N/A N/A 

S3: Increased Capacity Assistance, +8 weeks unavailability of LIL , Holyrood 

DAFOR = 18% 
0.11 2.03 0.09 N/A N/A 

S4: Increased Capacity Assistance, +8 weeks unavailability of LIL , Holyrood 

DAFOR = 20% 
0.13 2.59 0.09 N/A N/A 

S5: Increased Capacity Assistance, LIL Outage May 1, 2019–June 1, 2020, 

Holyrood DAFOR = 15% 
0.78 2.64 N/A N/A N/A 

EUE (MWh) 2019
19

 2020 2021 2022 2023 

S1: Base Assumptions, Holyrood DAFOR = 15% 3 3 8 17 26 

S2: Increased Capacity Assistance, +8 weeks unavailability of LIL , Holyrood 

DAFOR = 15% 
3 70 7 N/A N/A 

S3: Increased Capacity Assistance, +8 weeks unavailability of LIL , Holyrood 

DAFOR = 18% 
4 107 7 N/A N/A 

S4: Increased Capacity Assistance, +8 weeks unavailability of LIL , Holyrood 

DAFOR = 20% 
5 141 8 N/A N/A 

S5: Increased Capacity Assistance, LIL Outage May 1, 2019–June 1, 2020, 

Holyrood DAFOR = 15% 
42 135 N/A N/A N/A 

Normalized EUE (ppm) 2019
19

 2020 2021 2022 2023 

S1: Base Assumptions, Holyrood DAFOR = 15% 0.3 0.3 0.8 1.5 2.3 

S2: Increased Capacity Assistance, +8 weeks unavailability of LIL , Holyrood 

DAFOR = 15% 
0.3 6.3 0.7 N/A N/A 

S3: Increased Capacity Assistance, +8 weeks unavailability of LIL , Holyrood 

DAFOR = 18% 
0.4 9.7 0.7 N/A N/A 

S4: Increased Capacity Assistance, +8 weeks unavailability of LIL , Holyrood 

DAFOR = 20% 
0.4 12.8 0.7 N/A N/A 

S5: Increased Capacity Assistance, LIL Outage May 1, 2019–June 1, 2020, 

Holyrood DAFOR = 15% 
3.9 12.3 N/A N/A N/A 
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As seen in Scenario 1, if the LIL remains available through winter 2019-20 at the assumed 10% FOR with 1 

no requirement for additional outages during the winter operating season, LOLH and EUE results 2 

indicate a low expectation of loss of load in 2020.  3 

 4 

The results for 2019 represent the remainder of the year, June to December 2019, giving lower values 5 

than would be expected on an annual basis, as only one winter month is included in this period. 6 

 7 

Results of Scenario 5 indicate the highest exposure for LOLH and EUE in 2019 and 2020 and occurs if the 8 

LIL remains unavailable through the winter 2019-2020 operating season. Results of Scenario 2 also 9 

indicate exposure for LOLH and EUE if the LIL experiences higher than anticipated unavailability through 10 

the winter operating season. Results for Scenarios 3 and 4 highlight that this exposure increase as 11 

Holyrood unavailability increases.  12 

 13 

6.2.2 Monthly Assessment Results 14 

Tables 7 through 11 provide monthly analyses of LOLH and EUE, by year. The monthly analyses provide 15 

additional detail that assists in examining the complexity of the changing power system that would not 16 

necessarily be apparent from an analysis of the annual results only. Completing monthly analyses allows 17 

for easier identification of changes in system behaviour. For example, if a system had a change in 18 

forecast peak demand with no resultant change in annual LOLH or EUE, the monthly analysis would 19 

indicate where differences in LOLH and EUE were anticipated, allowing for better understanding of the 20 

drivers of the annual results. This type of analysis is used by NERC to complement its long-term 21 

reliability assessments.  22 

 23 

For 2019, low values of LOLH and EUE are observed for the remainder of the year, with significant LOLH 24 

and EUE observed only in the instance that the LIL in service is delayed beyond the winter operating 25 

season (Scenario 5). The small values of LOLH and EUE observed across all cases in summer months are 26 

largely attributed to the current outage on the LIL from May 1, 2019 to November 1, 2019. Hydro will 27 

manage its maintenance activities to minimize the exposure for LOLH and EUE and ensure reliable 28 

service for its customers.  29 

 30 

During the winter operating season in 2020, exposure for LOLH and EUE are higher than the expected 31 

scenario (Scenario 1) in Scenarios 2 through 5 primarily due to the unavailability of the LIL. Scenarios 3 32 
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and 4 highlight that the exposure for LOLH and EUE increases as unavailability at Holyrood increases. 1 

There is no quantifiable exposure for LOLH and EUE in the summer months as the LIL reaches its full 2 

capability, supported by generation at the Muskrat Falls Generating Station. 3 

 4 

In 2021, LOLH and EUE are very low across all scenarios as both Muskrat Falls Generating Station and 5 

Holyrood are in service and available to reliably meet customer requirements. 6 

 7 

Following the retirement of Holyrood, low values of LOLH and EUE are observed during the winter 8 

operating season. From 2022 onward it is expected that the NLIS will see modest year-over-year 9 

increases in LOLH and EUE due to load growth.  10 
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Table 7: Monthly LOLH and EUE for 2019 

 

  

LOLH (hours) Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

S1: Expected Scenario, Holyrood DAFOR = 15% N/A N/A N/A N/A N/A 0.00 0.02 0.04 0.02 0.00 0.00 0.02 

S2: Holyrood DAFOR = 15%, +8 weeks unavailability of LIL, Increased 

Capacity Assistance 
N/A N/A N/A N/A N/A 0.00 0.02 0.03 0.03 0.00 0.00 0.01 

S3: Holyrood DAFOR = 18%, +8 weeks unavailability of LIL, Increased 

Capacity Assistance 
N/A N/A N/A N/A N/A 0.00 0.02 0.04 0.02 0.00 0.00 0.02 

S4: Holyrood DAFOR = 20%, +8 weeks unavailability of LIL, Increased 

Capacity Assistance 
N/A N/A N/A N/A N/A 0.00 0.03 0.05 0.03 0.00 0.00 0.03 

S5: LIL Outage May 1, 2019–June 1, 2020, Holyrood DAFOR = 15%, 

Increased Capacity Assistance 
N/A N/A N/A N/A N/A 0.00 0.02 0.05 0.02 0.00 0.00 0.68 

EUE (MWh) Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

S1: Expected Scenario, Holyrood DAFOR = 15% N/A N/A N/A N/A N/A 0 0 1 1 0 0 1 

S2: Holyrood DAFOR = 15%, +8 weeks unavailability of LIL, Increased 

Capacity Assistance 
N/A N/A N/A N/A N/A 0 1 1 1 0 0 1 

S3: Holyrood DAFOR = 18%, +8 weeks unavailability of LIL, Increased 

Capacity Assistance 
N/A N/A N/A N/A N/A 0 1 1 1 0 0 1 

S4: Holyrood DAFOR = 20%, +8 weeks unavailability of LIL, Increased 

Capacity Assistance 
N/A N/A N/A N/A N/A 0 1 1 1 0 0 1 

S5: LIL Outage May 1, 2019–June 1, 2020, Holyrood DAFOR = 15%, 

Increased Capacity Assistance 
N/A N/A N/A N/A N/A 0 1 2 1 0 0 39 
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Table 8: Monthly LOLH and EUE for 2020 

 
LOLH (hours) Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

S1: Expected Scenario, Holyrood DAFOR = 15% 0.03 0.02 0.01 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.01 

S2: Holyrood DAFOR = 15%, +8 weeks unavailability of LIL, Increased 

Capacity Assistance 
0.02 0.78 0.54 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.01 

S3: Holyrood DAFOR = 18%, +8 weeks unavailability of LIL, Increased 

Capacity Assistance 
0.03 1.17 0.81 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.01 

S4: Holyrood DAFOR = 20%, +8 weeks unavailability of LIL, Increased 

Capacity Assistance 
0.04 1.50 1.02 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.02 

S5: LIL Outage May 1, 2019–June 1, 2020, Holyrood DAFOR = 15%, 

Increased Capacity Assistance 
1.22 0.77 0.53 0.02 0.09 0.00 0.00 0.00 0.00 0.00 0.00 0.01 

EUE (MWh) Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

S1: Expected Scenario, Holyrood DAFOR = 15% 1 1 0 0 0 0 0 0 0 0 0 0 

S2: Holyrood DAFOR = 15%, +8 weeks unavailability of LIL, Increased 

Capacity Assistance 
1 39 29 0 0 0 0 0 0 0 0 0 

S3: Holyrood DAFOR = 18%, +8 weeks unavailability of LIL, Increased 

Capacity Assistance 
2 60 44 0 0 0 0 0 0 0 0 1 

S4: Holyrood DAFOR = 20%, +8 weeks unavailability of LIL, Increased 

Capacity Assistance 
2 81 57 0 0 0 0 0 0 0 0 1 

S5: LIL Outage May 1, 2019–June 1, 2020, Holyrood DAFOR = 15%, 

Increased Capacity Assistance 
63 39 27 1 5 0 0 0 0 0 0 0 
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Table 9: Monthly LOLH and EUE for 2021 

 
LOLH (hours) Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

S1: Expected Scenario, Holyrood DAFOR = 15% 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.01 0.09 

S2: Holyrood DAFOR = 15% 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.01 0.09 

S3: Holyrood DAFOR = 18% 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.01 0.08 

S4: Holyrood DAFOR = 20% 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.01 0.08 

EUE (MWh) Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

S1: Expected Scenario, Holyrood DAFOR = 15% 0 0 0 0 0 0 0 0 0 0 1 8 

S2: Holyrood DAFOR = 15% 0 0 0 0 0 0 0 0 0 0 1 7 

S3: Holyrood DAFOR = 18% 0 0 0 0 0 0 0 0 0 0 0 6 

S4: Holyrood DAFOR = 20% 0 0 0 0 0 0 0 0 0 0 1 7 
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Table 10: Monthly LOLH and EUE for 2022 

 
LOLH (hours) Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

S1: Expected Scenario 0.07 0.05 0.03 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.01 0.07 

EUE (MWh) Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

S1: Expected Scenario 6 3 2 0 0 0 0 0 0 0 0 5 

 

 

Table 11: Monthly LOLH and EUE for 2023 

 
LOLH (hours) Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

S1: Expected Scenario 0.09 0.11 0.04 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.07 

EUE (MWh) Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

S1: Expected Scenario  8 9 3 0 0 0 0 0 0 0 0 5 
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7 Conclusion 1 

Hydro closely monitors its supply-related assets to ensure its ability to provide reliable service to 2 

customers. As previously identified by both Hydro and the Board’s Consultant, The Liberty Consulting 3 

Group, the availability of power over the LIL remains an important part of Hydro’s supply adequacy in 4 

advance of the availability of generation from the Muskrat Falls Generating Station. Hydro is working 5 

closely with Nalcor Energy’s power supply leadership to monitor and mitigate the risks associated with 6 

the timing of the in-service of the LIL to supply off-Island capacity and energy to the IIS. Following the 7 

full in-service of the Lower Churchill Project assets and the retirement of Holyrood, small values of LOLH 8 

and EUE continue to be observed in winter months (i.e., during time of system peak); however, values 9 

are materially reduced from those observed in 2020. 10 


	Blank Page

