
 

January 19, 2023 

Board of Commissioners of Public Utilities 
Prince Charles Building 
120 Torbay Road, P.O. Box 21040 
St. John’s, NL  A1A 5B2 

Attention:   Jo-Anne Galarneau 
Executive Director and Board Secretary 

Re:  Reliability and Resource Adequacy Study Review – Planned Reports, Studies, and Analyses – 
Response to Further Comments and Directions 

In correspondence dated May 25, 2023,1 in response to direction from the Board of Commissioners of 
Public Utilities (“Board”),2 Newfoundland and Labrador Hydro (“Hydro”) filed a list of reports, studies, 
and analyses underway or planned with respect to issues in the ongoing Reliability and Resource 
Adequacy Study Review proceeding.  

In response to Hydro’s May 25, 2023 filing, Newfoundland Power Inc. (“Newfoundland Power”), the 
Island Industrial Customer Group (“IIC Group”), and the Labrador Interconnected Group provided 
comments on these reports, studies, and analyses and proposed additional issues to be addressed.3 On 
August 28, 2023, the Board issued correspondence that provided direction to Hydro on actions to be 
taken and reports to be developed.4 Hydro responded to the Board’s directions on September 22, 2023.5 
The Board considered Hydro’s responses and, on October 12, 2023, provided further comments and 
directions.6 Hydro’s responses to those further directions follow. 

                                                      
1 “Reliability and Resource Adequacy Study Review – List of Planned Reports, Studies, and Analyses,” Newfoundland and 
Labrador Hydro, May 25, 2023. 
2 As per “Newfoundland and Labrador Hydro – Reliability and Resource Adequacy Study Review – To Parties – Further Process,” 
Board of Commissioners of Public Utilities, May 5, 2023, in it’s May 25, 2023 filing, Hydro provided a comprehensive list of all 
reports, studies, and analyses currently underway or planned with respect to the reliability of the Labrador-Island Link (“LIL”), 
potential alternative generation resources, the load forecast, and other issues raised in the “Reliability and Resource Adequacy 
Study – 2022 Update,” Newfoundland and Labrador Hydro, October 3, 2022 (“2022 Update”). 
3 “Newfoundland and Labrador Hydro – Reliability and Resource Adequacy Study Review – 2022 Update – Further Process – 
Newfoundland Power’s Comments,” Newfoundland Power Inc., June 13, 2023; “Reliability and Resource Adequacy Study 
Review – Listing of Planned Reports, Studies, and Analyses,” Labrador Interconnected Group, June 7, 2023; and “Newfoundland 
and Labrador Hydro – Reliability and Resource Adequacy Study Review – 2022 Update – Further Process – Island Industrial 
Customer Group’s Comments,” Island Industrial Customer Group, June 20, 2023. 
4 “Newfoundland and Labrador Hydro - Reliability and Resource Adequacy Study Review Planned Reports, Studies and 
Analyses,” Board of Commissioners of Public Utilities, August 28, 2023. 
5 “Reliability and Resource Adequacy Study Review – Planned Reports, Studies and Analyses – Response to Directions from 
Board of Commissioners of Public Utilities,” Newfoundland and Labrador Hydro, September 22, 2023. 
6 “Newfoundland and Labrador Hydro - Reliability and Resource Adequacy Study Review Planned Reports, Studies and Analyses 
– Further Comments and Directions,” Board of Commissioners of Public Utilities, October 12, 2023. 
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1. The Board directed Hydro to extend its study period beyond 2030 for a reasonable period to 

reflect certain reliability and resource adequacy issues. 

This direction was prefaced by the Board noting that  

. . . as the study period [for Holyrood Thermal Generating Station] provided by Hydro to 
date covers up to 2030, it does not include information on the implications for reliability 
and resource adequacy issues for the period beyond 2030 when Hydro forecasts a need 
for new generation but its proposed schedule does not provide for the completion of a 
new generation source by that date and there is insufficient information on the 
implications of the continuation of the Holyrood Plant beyond 2030.7 

Hydro will address this concern. The analysis completed by Hatch Ltd. noted that the Holyrood 
Thermal Generating Station (“Holyrood TGS”) is a technically viable supply option through 2030.8,9 
Hydro is in the process of engaging a consultant to assess the cost and viability of the operation of 
the facility until 2035. Hydro notes that it does not intend to keep the Holyrood TGS in operation for 
this full period. Rather, the analysis will inform supply options in the event that some supply from 
Holyrood TGS is needed in advance of the new generation. Completion of this analysis is expected 
by the fourth quarter of 2024. 

2. The Board directed Hydro to consider and report on supply options available on a short-term 
basis, including consideration of the expedited placement of a combustion turbine as a near-term 
and a potential long-term option. 

Hydro is in the process of examining potential options that may exist to expedite the addition of a 
capacity resource on the Island Interconnected System. Hydro will provide the Board with its 
findings as part of its 2024 Resource Adequacy Plan, to be filed in the second quarter of 2024.  

3. The Board reiterated its direction to Hydro to file a report in the first half of 2024 on the actions 
and activities it has undertaken or plans to undertake in response to the recommendations in the 
reports by Haldar & Associates Inc. (“Haldar”). The Board also indicated that this report should 
include an update on the further work Hydro summarized was being undertaken in its October 4, 
2023 reports,10 including the scope and schedule for the planned work on studying potential 
enhancements for the LIL. Hydro had previously proposed that a discussion of these issues would 
be included in the 2024 Resource Adequacy Plan; however, the Board asserted its belief that a 
separate report should be filed, given the significance of the issues and the preliminary findings 
detailed in previously filed reports. 

Hydro will provide a separate report in the second quarter of 2024 on the completed and ongoing 
actions and activities it has taken in response to the recommendations in the Haldar reports as well 
as the L3501/2 Failure Investigation reports. 

                                                      
7 Ibid., p. 2. 
8 “Reliability and Resource Adequacy Study Review – Assessment to Determine the Potential Long-Term Viability of the 
Holyrood Thermal Generating Station,” Newfoundland and Labrador Hydro, March 31, 2022, atts. 1, 2, and 3. 
9 In the 2022 Update, Hydro committed to have the units at the Holyrood TGS available until 2030, or until such time that 
sufficient alternative generation is commissioned, adequate performance of the LIL is proven, and generation reserves are met. 
10 “Reliability and Resource Adequacy Study Review – Summary of Findings from L3501/2 Failure Investigations,” Newfoundland 
and Labrador Hydro, October 4, 2023. 
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4. The Board directed Hydro to file the assumptions for each load forecast scenario as soon as 

possible and by the end of the first quarter of 2024 at the latest. 

Hydro will provide the assumptions for each load forecast scenario in the first quarter of 2024. This 
filing will provide the Board and parties with perspective on the assumptions inputted into the 
analysis that will be presented in the 2024 Resource Adequacy Plan.  

5. The Board directed Hydro to include information in the next Reliability and Resource Adequacy 
Study on the potential for short-term sales to Quebec. 

Hydro has a 265 MW block of transmission rights through Quebec that enables exports of surplus 
Recapture Energy to customers in Quebec, Ontario, and the Maritimes (via New Brunswick) as well 
as the open markets in the northeastern United States. Hydro is currently maximizing its sales from 
its Recapture Energy entitlement.  

Hydro is not currently able to export surplus energy from the Muskrat Falls Hydroelectric Generating 
Station (“Muskrat Falls”) directly to customers via the Quebec path because Hydro does not have 
transmission service for that external path for this source of supply.  

Hydro continues to pursue commercial opportunities to maximize sales of surplus Muskrat Falls 
energy to customers via the Maritime Link and to customers in the province. For example, in 2022, 
Hydro began purchasing surplus Muskrat Falls energy for use in Labrador. This allowed Recapture 
Energy that would otherwise have been required for Labrador customers to be exported via the 
Quebec path. There is no impact on Labrador customers as a result of these commercial 
arrangements, which permit increased Recapture Energy exports while minimizing spill at Muskrat 
Falls.  

Once an Interconnection Operators Agreement with Hydro-Québec is in place, Hydro will be in a 
position to further explore commercial opportunities for short-term sales of surplus Muskrat Falls 
energy to customers via the Quebec path. Hydro has requested the Board reconsider its direction to 
Hydro to provide further information on this topic in its 2024 Resource Adequacy Plan.  

Updated Listing of Reports, Studies and Analyses 

Since the May 2022 technical conference, Hydro has filed eight of the reports and studies committed in 
its listing of planned reports, studies, and analyses. Hydro is allocating resources and prioritizing reports 
that support the 2024 Resource Adequacy Plan and the additional generation application(s).  

Hydro has advanced planning with its engineering consultants and proposes the updated, prioritized 
timelines on deliverables provided in Table 1.11 As indicated, Hydro remains on track for filing its 2024 
Resource Adequacy Plan in the second quarter of 2024. Hydro also remains on track for filing additional 
generation application(s) in the fourth quarter of 2024. Other filings have been scheduled based on 
Hydro’s continued efforts to expedite deliverables from its consultants. 

                                                      
11 Further information on each study is provided in “Reliability and Resource Adequacy Study Review - Listing of Reports, 
Studies, and Analyses”, Newfoundland and Labrador Hydro, May 25, 2022.  
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Table 1: 2024 Planned Reports, Studies, and Analyses12 

Title 

Estimated  
Filing Date 

(2024) 

2024 Resource Adequacy Plan and Supporting Filings  

Load Forecast Assumptions First Quarter 

2024 Resource Adequacy Plan 

Second Quarter  Impact of Prolonged Loss of the LIL on Reservoir Levels13 

 Short-Term Supply Options14 

  
Future Generation Applications and Supporting Filings  

Fuel Market Study Second Quarter 

Pre-Winter Impact of Lower Reservoir Levels with the Addition of Bay d’Espoir Unit 8 Fourth Quarter 

Application(s) for Approval of Construction of Additional Generation15 Fourth Quarter 

  
Future Reliability and Resource Adequacy Study Updates and Supporting Filings  

Bay d’Espoir16  Unit 7 Uprate Study Second Quarter 

Summary of Actions from Haldar Recommendations and L3501/2 Failure Investigation Reports Second Quarter 

Island Hydroelectric Supply Refresh Study Third Quarter 

Incremental Capacity/Efficiency Potential from Existing Hydro Units Fourth Quarter 

Holyrood TGS Condition Assessment and Life Extension Study – Capital Investment Required 
Beyond 2030 

Fourth Quarter 

Pumped Storage Feasibility at Greenfield Sites Fourth Quarter 

 

In its October 12, 2023 correspondence, the Board restated its position that  

. . . it is critical that Hydro act expeditiously to complete the reports and analyses 
required to support a full, transparent and thorough process for the RRAS review, 
including those directed by the Board to allow for a full, careful and prudent 
consideration of the reliability and resource adequacy of the current and future 
electrical system in the Province.17 

Hydro is cognizant of and sensitive to the time constraints and concerns of the Board, parties, and 
Hydro’s customers and agrees that an expeditious process is needed. Hydro continues to work diligently 
on all fronts to ensure that all relevant information is gathered, analyzed, and incorporated, as quickly as 
is prudently possible, into the larger examination of the viable solutions available to ensure safe, 

                                                      
12 While Hydro endeavours to meet the timeframes outlined herein, the estimated filing dates are subject to change and 
include an allocation of time for Hydro to review reports completed by third parties and to develop any summary 
documentation that may be required. 
13 To be included as part of the 2024 Resource Adequacy Plan. 
14 To be included as part of the 2024 Resource Adequacy Plan. 
15 Appropriate front-end engineering design documentation will be filed with the application(s). 
16 Bay d’Espoir Hydroelectric Generating Facility (“Bay d’Espoir”). 
17 “Newfoundland and Labrador Hydro - Reliability and Resource Adequacy Study Review Planned Reports, Studies and Analyses 
– Further Comments and Directions,” Board of Commissioners of Public Utilities, October 12, 2023, p. 4. 
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reliable, least-cost, environmentally responsible service to the province. Once the necessary review is 
complete, Hydro will proceed with the application(s) for solution(s) that would best meet those needs. 

Should you have any questions, please contact the undersigned. 

Yours truly, 

NEWFOUNDLAND AND LABRADOR HYDRO 

 
Shirley A. Walsh 
Senior Legal Counsel, Regulatory 
SAW/sk 

Encl. 

ecc: 

Board of Commissioners of Public Utilities 
Jacqui H. Glynn 
Cheryl Blundon 
Maureen Greene, KC 
PUB Official Email 

Labrador Interconnected Group 
Senwung F. Luk, Olthuis Kleer Townshend LLP 
Nicholas E. Kennedy, Olthuis Kleer Townshend LLP 
 

Newfoundland Power Inc. 
Dominic J. Foley 
Lindsay S.A. Hollett 
Regulatory Email 

Island Industrial Customer Group 
Paul L. Coxworthy, Stewart McKelvey 
Denis J. Fleming, Cox & Palmer 
Dean A. Porter, Poole Althouse 

Consumer Advocate 
Dennis M. Browne, KC, Browne Fitzgerald Morgan & Avis 
Stephen F. Fitzgerald, Browne Fitzgerald Morgan & Avis 
Sarah G. Fitzgerald, Browne Fitzgerald Morgan & Avis 
Bernice Bailey, Browne Fitzgerald Morgan & Avis 

 

 


