
 

April 18, 2023 

Board of Commissioners of Public Utilities 
Prince Charles Building 
120 Torbay Road, P.O. Box 21040 
St. John’s, NL  A1A 5B2 

Attention:   Cheryl Blundon 
Director of Corporate Services and Board Secretary 

Re:  Reliability and Resource Adequacy Study Review – Labrador-Island Link Update  

Newfoundland and Labrador Hydro’s (“Hydro”) Reliability and Resource Adequacy Study Review – 
Labrador-Island Link (“LIL”) Update for March 2023, filed on April 13, 2023, noted that the LIL high-
power testing had been successfully competed on April 8, 2023.1 This step satisfied the technical 
requirements to achieve the final commissioning of Muskrat Falls Project assets. Hydro advised that it 
was working towards completion of requirements for commissioning as outlined by the applicable 
financing and revenue agreements. 

Hydro submitted the Commissioning Certificate on April 13, 2023. On that same date, the independent 
Newfoundland and Labrador System Operator (“NLSO”) completed its review and issued an NLSO LIL 
Asset Acceptance Form, which was submitted to the Independent Engineer. That form indicated the 
NLSO’s acceptance that the LIL assets demonstrated acceptable performance to enable commissioning, 
and will support reliable system operation. On April 14, 2023, the Independent Engineer issued a 
Confirmation of Commissioning Certificate and the lender's representative issued a Commissioning 
Confirmation acknowledging that all of the conditions required for commissioning pursuant to the 
project financing agreement were achieved, and that commissioning had occurred on April 14, 2023. 

With the above confirmations from the independent NLSO, the Independent Engineer, and the lender’s 
representative having been received, the LIL has now been officially commissioned as of April 14, 2023 
in accordance with the project financing and revenue agreements. 

Should you have any questions, please contact the undersigned. 

Yours truly, 

NEWFOUNDLAND AND LABRADOR HYDRO 

 
Shirley A. Walsh 
Senior Legal Counsel, Regulatory 
SAW/kd 

                                                      
1 “Reliability and Resource Adequacy Study Review – Labrador-Island Link Monthly Update – March 2023,” Newfoundland and 
Labrador Hydro, April 13, 2023. 
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ecc: 

Board of Commissioners of Public Utilities 
Jacqui H. Glynn 
Maureen Greene, KC 
PUB Official Email 

Labrador Interconnected Group 
Senwung F. Luk, Olthuis Kleer Townshend LLP 
Nicholas E. Kennedy, Olthuis Kleer Townshend LLP 
 

Newfoundland Power Inc. 
Dominic J. Foley 
Lindsay S.A. Hollett 
Regulatory Email 

Island Industrial Customer Group 
Paul L. Coxworthy, Stewart McKelvey 
Denis J. Fleming, Cox & Palmer 
Dean A. Porter, Poole Althouse 

Consumer Advocate 
Dennis M. Browne, KC, Browne Fitzgerald Morgan & Avis 
Stephen F. Fitzgerald, Browne Fitzgerald Morgan & Avis 
Sarah G. Fitzgerald, Browne Fitzgerald Morgan & Avis 
Bernice Bailey, Browne Fitzgerald Morgan & Avis 
Bernard M. Coffey, KC 

 

 


